

Overview of Completed Actions - FMWP

Ryedale District Council set up the Flood Management Working party to monitor actions following the flood event in January 2021. Below are the tasks which have been complete

Agency responsible	Action	Updates/notes
RDC	Asset management - 5 new pumps purchased by NYCC to support flood response. 1 for RDC Showfield Depot, 1 for NYCC depot Kirby Misperton and 3 additional pumps for additional use across North Yorkshire	
RDC	Funds and budgets to be provided at the next FMWP meeting	An update from finance was given at the FMWP meeting (16/09/21)
RDC	Draft a letter to lobby government in making water companies (like Yorkshire Water) statutory consultees and making the implementation of SuDs compulsory	A letter was drafted and discussed at the FMWP meeting (16th/09/21). Members agreed for a NYCC representative to attend the 5/10/21 meeting to discuss what they do as statutory consultees on the implementation of SuDs
RDC	DCP's annual report and financial strategy to be circulated to members	An email with the Annual Report and Funding Strategy was sent to members
RDC	A letter of thanks from James Bevan, Chief Executive of the EA/ YDCP to be sent to elected members	
RDC	Update members on the delivery of the MNOM flood alleviation scheme	Performance indicators are being developed to track progress of this project. Pictures of the pump infrastructure installed in Ryedale was shown to members
RDC	Dates for FMWP meetings agreed for 2021/22	
NYCC	Review of the Pump Plan	Scheduled a walk 25th August to look at the new infrastructure/ sort gauge boards
YW	Further information on the work being commissioned by YW with their consultants Stantec required including details of how communities will be informed on the ground	YW attended the FMWP on 16/09/2021 and an update about the work Stantec is carrying out which includes a desktop study on drainage was provided (Dec 21)
NYCC	NYCC to attend FMWP to provide information on the role of the Lead Local Flood Authority and the use of SuDs for the treatment, attenuation and disposal of surface water runoff from new and retrofitted developments	

RDC	Pump deployment training	4 training sessions with RDC, Highways Area4 , SDC and Malton Fire Station staff
RDC	An annual contribution of £5k in 20/21 to the Yorkshire Derwent Catchment Partnership	Approved at the P&R meeting on the 23rd Sept. Invoice has been raised
IDB	IDB Vale of Pickering work being undertaken in Ryedale to be circulated	The works have been added to a visual map for members
NYCC EP (Resilience and Emergencies)	Communications for the refresh of Community Emergency Plans	An ongoing action for NYCC
RDC	Visual map of the flood management works in Ryedale by internal and external partners	Shared with members at 9th Dec FMWP meeting
RDC	Annual preparedness check of sandbag stores	\\rdcdt58\flooding\6. Sandbags and equipment\Sand Bags
RDC	Update of the Ryevitalise Project	Meeting held with NYMNP to understand the Ryevitalise Project and collate all the work going on in Ryedale
RDC, NYCC & EA	Flood warden training to improve community response	Liaised with NYCC and EA to set up flood warden training for areas affected by flooding
YW	Understand the investment that has been spent in Ryedale over the past 5 years	05/11/2021 - A spreadsheet with YW's network investment plans has been shared which shows where works have been undertaken in Ryedale
EA	Flood Warden Training	
EA	Update on Environment Agency work programme	An update was given at the 9th Dec FMWP where EA reps attended
EA	Attend a future FMWP meeting to discuss investment plans in Ryedale	
EA	Progress at Norton Ings	30.08.22 Repairs completed at Wallgates Contractor on site at Prior pot screw pile wall. Approx. 2moths if weather remains good. Replacement pumps being installed in Mill Beck(road closure w/c 6th sept.
IDB	Provide an update of the work being undertaken in Ryedale	The works being undertaken in Ryedale was added to a visual map of all partners flood management projects which was shared at the 9th Dec FMWP
RDC	Motion to Council	Contribute to funding a permanent pumping solution for Norton. The cost is looking to be around £760 000 (originally £400 000). Beekie to draft a report to go to P&R to recommend a 20% contribution

YW	Understand the investment that has been spent in Ryedale over the past 5 years	29/11/2021 - A spreadsheet with YW's network investment plans has been shared
YW	Question 24 on the flooding FAQs to be answered	29/11/2021- provided YW with the question and they will try to provide an answer
RDC	Draft letter to government on SUDs and Statutory Consultees be recommended to P&R to be sent	
YDCP	Costa Beck Project update	Liaising with YDCP for regular updates on the project
YDCP	Waders Project update	
YW	Butchers Corner, Malton odour to be investigated	29/11/2021- looking at chemical dosing if feasible and monitoring customer contact with the Ops team
ALL	Potential permanent solutions	These solutions are subject to various decisions made by internal and external partners and relies on partner's investment plans
YDCP	Attend future FMWP meeting to give update on work in Ryedale	Attending Jan 23
EA	CCTV works in Morrison's Car Park, Malton	30.08.22 Didn't find any major issues. Matt Clark will have more info. Shared with YW
YDCP	Derwent Lowland Waders: Improving habitats for wading birds at a farm south of Pickering	Creating scrapes to allow for more standing water on site. This will also have NFM benefits due to increasing water retention in the Vale of Pickering. Provide further information at the next FMWP.
YDCP	Provide a map of the works in Ryedale	YDCP has a map of the 8 waterbodies. Shared with FMWGP 24.01.23
RDC	Work with Fryton to ascertain if a pump is suitable to help alleviate flood risk	Grant awarded to community to purchase equipment, including pump
YW	Question 24 on the flooding FAQs to be answered	05/11/2021- provide YW the question and Gary will try to provide an answer.
RDC	Motion to Council	Contribute to funding a permanent pumping solution for Norton. The cost is looking to be around £760 000 (originally £400 000). Beckie to draft a report to go to P&R to recommend a 20% contribution
RDC	IDB Vale of Pickering work being undertaken in Ryedale to be circulated	An update along with pictures on the work they have being doing over harvest will be given (27/09/2021)
RDC	Circulate details of the Flood Action groups in Ryedale to FMWP members	
RDC	Raise awareness of support available to communities (promote flood grants)	Community event proposed. Gather information on the Ryevillages scheme (NYCC)

RDC	Draft letter to government on SUDs and Statutory Consultees be recommended to P&R to be sent	
RDC	Update on the Wader Project (YDCP)	
YW	Repairs to existing pipeline infrastructure under the road in Norton	05/11/2021- ongoing. Meeting with Selwoods. Gary will keep us posted.
YW	Butchers Corner, Malton odour to be investigated	05/11/2021- looking at chemical dosing if feasible. Odour due to silt build up. Keep monitoring customer contact with the Ops team (29/11/2021). Odour issues are difficult to resolve.
RDC	Meet with YDCP to understand more about proposed works within Fryton and discuss possible funding support	Meeting arranged for 19.12.22. JC attended FMWGP on 24.01.23 and provided an awareness on proposed NFM in Fryton including funding request
RDC & YDCP	YDCP's investment plans in Ryedale to be shared	The financial strategy has been shared. Just waiting for YDCP to send information on the projects. Map of investment area shared with members on 24.01.23
EA	Update on River Severn flood management works	River Severn bridge at Normanby
EA	Update on tree works in Malton and Norton	30.08.22 Bid for funding in 2023/2024. Includes some tree removal/works on the island around county bridge. Work taking place in Feb / March 23
EA	Updates of the Bund, Pickering	30.08.22 Works started onsite w/c 29/08
YW	Pump investment replacement plan.	05/11/2021- YW willing to invest in replacing the pumps. Send through pump plan to YW. YW contributed £50,000 towards the pump replacement scheme in March 2021
NYCC	MNOM Flood Alleviation Scheme	Nearly complete. All permanent flood pump infrastructure installed. Final PLR being installed to properties
YW	East Riding of Yorkshire paper which provides information on implementing SuDs will be circulated and a link to the work of other local authorities in creating a supplementary planning document will be provided	05/11/2021- Gary to get this for next week. Get that this week 29/11/2021

YDCP	Improve water quality of 8 identified waterbodies in the upper catchment (Derwent Upland Streams)	<p>2 year project (funded by EA) as the waterbodies are failing their ecological Water Framework Directive targets and this is attributed to rural land management practices (agriculture and forestry). The plan is to work with partners to share information/data, undertake walkover surveys and speak with landowners about improvement works (buffer strips, tree planting and sediment traps). Hoping to fund in 2022</p> <p>50k funding received in 2022/23 which will see the delivery of water quality measures across approximately 6km of watercourse by the end of March 2023.</p> <p>Current funding ends of March 2023 but apply for more funding from EA for next year.</p>
YDCP	Costa Beck Project	<p>Provide further information and updates of this project</p> <p>No further action at this stage – on the YDCP pipeline project list, awaiting further development and funding.</p>
RDC	RDC's Flood Plan to be updated	<p>A plan of how RDC response to flooding has been created, Inc. where sandbags are stored, which services to stand down during response etc.</p>