

Flood Management Action Plan 2022-23			
North Yorkshire Council comes into effect on 1st April 2023. These are the outstanding actions which come across from the Ryedale flood management working party meeting			
Agency Responsible	Action	Updates/notes	Action owner
NYCC	Updates on NYCC's live schemes to be shared	Waiting for an update on the Ryevillages scheme. Update 09.11.22 PLR is being offered to previously identified properties across the Rye Villages. Procurement of surveys is in the final stages. Update 06.03 Surveys procured for rye villages and will start once Malton post installation audits are complete (likely end of April). A community event will be held in Kirkbymoorside early 2023, date TBA	Owner: NYC Flood Risk Management - Keep Ryedale Operational flood meeting up to date
RDC	Pump replacement investment plan	Investment from partners is being explored. YW have contribute to replacement pumps. Initial issues with procurement limits have now been resolved and a procurement framework now in place to help purchase new pumps	Owner: NYC Fleet
YW	YW to share details with partners of the Norton study outcomes	Chased GC	Owner: YW To keep Ryedale Operational flood meeting up to date
YW	More clarity to be provided on investment plans for permanent solutions to the two Community Flood Groups in Norton and Malton as it is important that there is good communication with communities affected by flooding.	YW attended meeting on 24.01.23. No change from last update, funding paused due to constraints and investment required in storm overflow programme, unlikely to be prioritised in this AMP period unfortunately affecting Norton and Brawby schemes, more than likely will be delayed to the PR24 submission for the next AMP period which starts in April 2025 - Lee and Gary have tried to get these schemes prioritised.	Owner: YW To keep Ryedale Operational flood meeting up to date

RDC	Development of community newsletter	Kirkbymoorside newsletter in final draft. Awaiting for date of NYCC PLR event to include details in newsletter	Owner: NYC Resilience & Emergencies (in partnership with Town Council)
EA	Work taking place to investigate current river asset stock, in order to sustain projects		Owner: EA To keep Ryedale Operational flood meeting up to date
YW	Malton and Norton Study	Stantec carrying out detailed investigation- outputs by Dec 21. Modelling work to identify risks areas is occurring. Long term plan for Norton is being created. 05/11/2021- River models complete. Looking to get out and Stantec will CCTV the area. Need to look at the Comms around this and make sure stakeholders are aware its happening on the ground. Rachel to pick this up with Millie. Gary will provide us with a timescale of this.	Owner: YW To keep Ryedale Operational flood meeting up to date
RDC	Malton and Norton's Regeneration Project updates to be circulated	Awaiting a response on how far the project has progressed, consult reports commissioned. Project put on hold due to LGR	Owner: NYC Economic development team
ALL	Update the climate change action plan to ensure adapting to mitigate flood risk is included	Being clear on Council's role on the Environment Act. Working in collaboration using natural management solutions and focusing on Climate Change	NYC FRM - NYC flood group
YW	Living with Water Process Plan	Decisions on whether to progress with this scheme with Yorkshire Water	NYC FRM - NYC flood group
YW	YW Brawby Scheme	The Key dates (indicative only): - Scheme investment approval Oct 21 - Procurement Nov 21 to Jan 22 - Site work Jan 22 to April 22 - Site handover April 22 - Project completion July 22. 06.09.22 Scheme now on hold.	Owner: YW To keep Ryedale Operational flood meeting up to date
YW	YW Norton Scheme	Progressing to next phase of governance process. Current approx. cost £400k. New Env permit required. YW to collate accurate cost figures for works in Norton and update members. 05/11/2021- Debate on which	Owner: YW To keep Ryedale Operational flood meeting up to date

		partner will do this work. Needs to go through internal process-PPMG. Gary will be able to update us more next week. 06.09.22 Scheme now on hold.	
EA	Works ongoing to check conditions the flood defences in Malton & Norton	Feasibility study currently taking place, to look at what the project will entail. Long term project	Owner: EA To keep Ryedale Operational flood meeting up to date
YDCP	Fryton Scheme	YDCP are in the early stages of a natural flood management project upstream of Fryton. No estimated start date. RDC have committed £24,000 to the scheme	Owner: YDCP To keep Ryedale Operational flood meeting up to date
EA	EA to investigate outfalls by the skate park which is backing up into the skate park	Update on 24.02 - An outfall has been identified that needs de-silting. This work will hopefully be completed in March	Owner: EA To keep Ryedale Operational flood meeting up to date