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AONB ACTION PROGRAMME 2009/10 
 
 
1.0 PURPOSE OF REPORT 
 
1.1 To receive details of progress made on implementing the AONB Management Plan 

during 2009/10.  The Action Programme for 2010/11, combined with a Business Plan, 
is covered under a separate Report on this agenda. 

 
 
2.0 INTRODUCTION 
 
2.1 At each Spring meeting the JAC considers a report detailing the progress achieved on 

the Management Plan objectives.  The Action Programme contains details of the 
progress made against the previous year’s targets.  The Action Programme covering 
detailed progress against 2009/10 targets is attached as Appendix 1 to this report. 

 
2.2 Although some of the progress is difficult to measure completely objectively, realistic 

analysis shows that 84% of the specific targets were either exceeded or fully/partly 
achieved.  Progress was also achieved against a further 8 Objectives for which no 
specific Targets had been set, with 12 separate actions being completed. 

 
2.3 Statistically this is exactly the same performance as that of the previous year, although 

from a subjective viewpoint it is felt that performance was more structured and 
therefore more efficient than in previous years. Targets where no action was 
completed were largely those that were overtaken by events, relied heavily on action 
from partner organisations or were lower priorities for the AONB Unit. A new 
programme of quarterly team meetings to specifically discuss progress against 
Targets, agree new priorities and assign tasks helped significantly and for many of the 
Targets the work completed substantially exceeded what we had planned to achieve. 

 
 
3.0 SUSTAINABILITY 
 
3.1 Achievements this year included: 

 Delivery of the Sustainable Development Fund with a grant pot of £45,000. 
 Investigation into the principle of ecosystems services and developing a matrix 

table against which to assess projects and consultation responses. 
 Gathering information from other AONBs, to begin development of an 

environmental policy for the JAC’s activities. 
 
 
4.0 NATURAL ENVIRONMENT 
 
4.1 Achievements this year included: 

 Inputting a 2-year backlog of information into the Biodiversity Action 
Recording System. 

 Carrying out 10 workdays with volunteers on 6 SINCs/SSSIs. 
 Developing 8 schemes to plant 63 new hedgerow or in-field trees and 5 copses. 

Work delayed until winter 2010/11, due to prolonged snow and frost. 

ITEM 4



 Carrying out further restoration work on Littledale SINC and managing 7 other 
sites (all SINCs bar one). 

 Controlling Himalayan balsam along approx. 5.8km of Wath Beck. 
 Clearing 10ha of rhododendron on Piper Hill Plantation SINC. 
 Preparing 1 Farm Environment Plan, with initial work on 5 more. 
 Working with a new partnership of farmers in the Newburgh area on an initiative 

to restore breeding wader numbers. 
 
 
5.0 HISTORIC ENVIRONMENT 
 
5.1 Achievements this year included: 

 Launching the CAN DO Lime & Ice Project’s Yearsley Moor Archaeology 
Group, with 10-15 volunteers exploring the history of the area. 

 Securing the funding to prepare a Conservation Management Plan for the Gilling 
Castle Registered Park & Garden, to be carried out in 2010/11. 

 Completing work on 8 Local Priority Sites or other historic features. The most 
significant of these was again the work completed to restore the roadside stretch 
of Wiganthorpe Park wall near Scackleton. 

 Agreeing a specification for restoration work on the Lodges at Howsham Hall, 
which are on the Listed Buildings at Risk Register. Work to be started Spring 
2010, due to severe winter weather. 

 
 
6.0 LOCAL COMMUNITIES 
 
6.1 Achievements this year included: 

 Continuing our involvement with the LEADER Local Action Group and CAN 
DO Partnership. 

 SDF funding for the 2-year Rural Action Yorkshire project of community 
engagement, planning and development. 

 RAY Project Officer has been involved in developing 6 Parish Plans, with initial 
meetings also held with 3 other Parish Councils. 

 Funding advice and other workshops also held. 
 
 
7.0 AGRICULTURE 
 
7.1 Achievements this year included: 

 Providing HLS/ELS advice to 2 farmers and land managers. 
 Completing 8 landscape enhancement schemes, involving 965m of new hedge 

planting, 350m of hedge gapping-up, 150m of hedge laying, 15m of field wall 
restoration, 145m of wall restoration (Wiganthorpe Park) and clearing scrub 
from 330m of wall (Wiganthorpe Park). 

 Submitting responses to planning consultations for 8 new agricultural buildings 
or infrastructure. 

 
 
8.0 FORESTRY AND WOODLAND 
 
8.1 Achievements this year included: 

 Continuing to fund the Native Woodland Development Officer post. 
 Providing woodland management advice to 3 landowners or managers. 
 Scrutinising 6 Forestry Commission English Woodland Grant Scheme 

consultations.  



 
 
9.0 DEVELOPMENT 
 
9.1 Achievements this year included: 

 Scrutinising 64 development control consultations – full details of Development 
statistics for the AONB in 2009 are given in a separate Report on this agenda. 

 Overhead electricity wires undergrounded in Dalby and Ampleforth, and initial 
discussions held in Welburn. 

 Inputting to the development of the Ryedale Local Development Framework. 
 
 
10.0 ROADS, TRANSPORT AND TRAFFIC MANAGEMENT 
 
10.1 Achievements this year included: 

 Scrutinising 21 development control consultations proposals. 
 Attending 1 NYMNP/HHAONB/NYCC Highways Liaison meeting. 
 Developing a programme of work with both NYCC Area Offices, to restore 

approximately 10 traditional direction signs. Work to be carried out in Spring 
2010, due to severe winter weather. 

 Re-casting 3 broken mileposts, one of which is on the Listed Buildings at Risk 
Register. 

 
 
11.0 RECREATION, ACCESS AND TOURISM 
 
11.1 Achievements this year included: 

 Ensuring that outlets had an adequate stock of AONB literature. 
 Litter picking at ‘hot-spots’ throughout the AONB. 
 Preparing a Local Information & Walks leaflet for Nunnington/Caulkleys Bank, 

but unfortunately not completing it as had been originally hoped. 
 Meeting Natural England staff to discuss the Walking for Health Initiative. 
 Significant progress with upgrading the footpath between Gilling and 

Ampleforth Station to bridleway status. 
 A team of at least 4 volunteers working with the NYCC Area Ranger at least 1 

day every other week in the AONB on Public Rights of Way maintenance. 
 Identifying potential circular off-road cycle routes. 
 Holding discussions on the car parking issues at Kirkham Priory with Parish 

Council and English Heritage representatives. 
 
 
12.0 AWARENESS AND PROMOTION 
 
12.1 Achievements this year included: 

 Maintaining a neat appearance around the AONB gateway signs. 
 Ensuring that outlets had an adequate stock of AONB literature. 
 Publishing AONB News and our Annual Report for 2008/09. 
 Maintaining the AONB website – statistics on number of visits last year 

unavailable at present, and obtaining media coverage via 28 press mentions. 
 Attending the Ryedale Show and Helmsley Green Day. 
 Holding 3 guided walks and giving 2 evening talks. 
 Holding 16 Junior Ranger Club sessions throughout the year, with 351 children 

attending.  
 Developing a twinning project between primary schools in the AONB, Hull and 

York. 



 Achieving volunteer assistance for 22 tasks or projects, worth at least 265 days 
or £16,950. 

 
 
13.0 IMPLEMENTATION 
 
13.1 Achievements this year included: 

 The Sustainable Development Fund had an initial budget of £45,000, which was 
subsequently increased by £3,600 to cope with demand.  It was again delivered 
in partnership with the North York Moors National Park Authority, at a cost of 
£1,000 this year (many projects having been worked-up, and hence paid for, in 
2008/09). Several large ‘flagship’ renewable energy projects were funded. 

 Utilising the Natural England Single Pot funding arrangements for the first time 
– proving to be much more flexible than previous grant arrangements. 

 The CAN DO Partnership’s Lime and Ice Project completed its first full year, 
with the establishment of the Yearsley Moor archaeology project and completion 
of circular walks leaflets. 

 The partnership with the National Park Authority and Forestry Commission to 
employ a Native Woodland Development Officer continued. 

 Discussing funding opportunities for the schools twinning project with LEADER 
and the Heritage Lottery Fund. 

 Obtaining substantial CAN DO funding for Himalayan balsam and 
rhododendron control. 

 Agreeing resources with the two NYCC Area Offices, for the restoration of 
traditional direction signs. 

 The staff of the AONB Unit remained unchanged during 2009/10. 
 
 
14.0 AONB MANAGEMENT PLAN 
 
14.1 Achievements this year included: 

 Printing and launching the final Plan in October 2009, after a number of minor 
improvements. 

 
 
15.0 NATIONAL ASSOCIATION FOR AONBs 
 
15.1 Achievements this year included: 

 Contributing 2 articles for the Outstanding magazine. 
 Contributing to the preparation of a Northern AONBs calendar. 
 Attending the national AONB Conference and 2 Northern AONBs meetings. 
 Paul Jackson, as Vice Chairman of the Board of the NAAONB, attended 4 

Board meetings, 1 Chairman’s Governance Review Group meeting and 1 
meeting with the Natural England Chairman and Board Member. 

 
 
16.0 RECOMMENDATION 
 

It is recommended that: 
 
a) The progress made to date with implementing the Management Plan be noted; 
 
b) the achievements against Targets for 2009/10 be noted. 



APPENDIX 1 
HOWARDIAN HILLS AONB ACTION PROGRAMME 

 
2009/10 

 
The crosses indicate the periods during which the activity is likely to be undertaken. 

 
 

OBJECTIVE 
 

SPECIFIC TARGET 09/10 APRIL - 
JUNE 

JULY - 
SEPT 

OCT - 
DEC 

JAN - 
MAR 

ACHIEVEMENTS 09/10 
 

AONB’s contribution to climate 
change adaptation/mitigation, 
and impacts of climate change 
SF1.1 Carbon balance of land use 

activity in the AONB. 
SF1.2 Map of green infrastructure. 
 
 
 
 
 
 
 
SF1.3 Gather information on the 

impacts of climate change on 
the AONB’s Special 
Qualities. 

 

 
 
 
– 
 
~ Continue to enter grant-aided schemes 

onto GIS map layers, as resources 
allow. 

 
 
 
 
 
~ Contact the FC, to obtain information 

on the resilience of AONB woodland 
habitats. 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
XXXXXXXXX 
 

 
 
 
 
 
XXXXXXXXX 
 

 
 
 
 
 
XXXXXXXXX 
 
 
 
 
 
 
 
XXXXXXXXX 
 

 
 
 
 
 
XXXXXXXXX 
 

 
 
 
 
 
~ No substantive progress. Established a 

new computer workstation with 
MapInfo on. Discussions held with 
NYCC on whether they could assist, on 
contract. 

~ Attended meeting on proposed Y&H 
Regional Habitat Network Study Mar 
‘10. 

~ No progress. 

Promote sustainability, and 
support projects 
SF2.1 Ecosystem approach to guide 

consultation responses and 
assess projects. 

SF2.2 Publicise tips on sustainable 
living. 

 
 
 
 
SF2.3 Demonstrate examples of 

good sustainability. 
SF2.4 Support projects using 

Sustainable Development 
Fund (SDF). 

SF2.5 Environmental policy for the 
JAC’s own activities. 

 
 
~ Set up a matrix table of ecosystem 

services, to enable assessment of 
projects. 

~ Set up a page on the AONB website, 
with tips and links to other appropriate 
websites. 

 
 
 
~ Highlight 1 case study in the 2009 

edition of AONB News. 
~ Continue to operate the SDF as a 

separate funding pot, to support 
innovative and best practice projects. 

~ Gather information from other AONBs, 
to begin formulation of a policy. 

 
 
 
 
 
 
 
 
 
 
 
 
 
XXXXXXXXX 
 

 
 
XXXXXXXXX 
 
 
XXXXXXXXX 
 
 
 
 
 
XXXXXXXXX 
 
XXXXXXXXX 
 

 
 
XXXXXXXXX 
 
 
XXXXXXXXX 
 
 
 
 
 
XXXXXXXXX 
 
XXXXXXXXX 
 
 
XXXXXXXXX 
 

 
 
XXXXXXXXX 
 
 
 
 
 
 
 
 
 
 
XXXXXXXXX 
 
 
XXXXXXXXX 
 

 
 
~ Table compiled but requires a small 

amount of further work. 
 
~ Re-titled an existing page as 

Sustainable Living; acquired 
information from Arnside Silverdale 
AONB; uploaded a composting leaflet; 
drafted a renewable energy leaflet; 
started drafting a recycling leaflet. 

~ Placed on the Sustainable Living page of 
the AONB website due to lack of space. 

~ Achieved. Additional funds vired in to 
meet demand. 

 
~ Achieved Mar ’10 – 3 documents 

received. 



 
OBJECTIVE 

 
SPECIFIC TARGET 09/10 APRIL - 

JUNE 
JULY - 
SEPT 

OCT - 
DEC 

JAN - 
MAR 

ACHIEVEMENTS 09/10 
 

Knowledge of wildlife resources 
and possible climate change 
impacts 
NE1.1 Rolling programme of SINC 

monitoring. 
NE1.2 Detailed surveys of specific 

habitats or species. 
 
 
 
 
NE1.3 Assist farmers, land 

managers and communities 
with monitoring wildlife. 

NE1.4 Research climate change 
resilience of key AONB 
habitats. 

NE1.5 Digitise Phase 1 maps of the 
AONB. 

 
 
 
~ Assist with NYCC monitoring survey, as 

necessary. 
~ Survey 6 potential SINCs that were 

missed in 2007 survey. 
 
 
 
 
~ Feed actions achieved in the AONB into 

BARS. 
 
~ Contact the FC, to obtain information on 

the resilience of AONB woodland 
habitats. 

~ Complete, via RDC and CAN DO. 

 
 

 
XXXXXXXXX 

 
 
 

 
 
 
 
 
 

 
 

 
 
XXXXXXXXX 
 

 
 

 
XXXXXXXXX 
 
XXXXXXXXX 
 
 
 
 
 
 

 
 
 
 
 

XXXXXXXXX 
 

 
 
 

 
 
 

 
 
 
 
 
XXXXXXXXX 

 
 

XXXXXXXXX 
 

 
 
 

 
 
 
~ No requests. 
 
~ Sites HAD been surveyed but info not 

passed to us. Included in Management 
Plan as Local Priority Sites where 
appropriate. 

~ Dale Wood SINC surveyed by volunteer 
Summer ’09. 

~ 2007/08 & 2008/09 info added Nov ‘09. 
2009/10 to be added in Jun ’10. 

 
~ See SF1.3. 
 
 
~ RDC have done some of the grassland 

data. CAN DO funding secured for full 
di i i i b b dKey nature conservation sites 

NE2.1 Maintain and update a 
register of key sites. 

NE2.2 Protect best sites through 
designation. 

NE2.3 Monitor and resist 
development proposals that 
may affect key sites. 

NE2.4 Ensure farmers and 
landowners are aware of the 
existence of sites. 

 
~ Continue with work with NYMNP and 

RDC on Heritage Trees. 
– 
 
~ Respond as necessary, via JAC 

consultations. 
 
– 
 
 

 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

 
XXXXXXXXX 

 
 
 
 
 
 
 
 

 
XXXXXXXXX 

 
 
 
 
 
 
 
 

 
~ Volunteers training day held by NYMNP 

in Mar ‘10. 
 
 
~ 1 consultation received, for Howsham 

weir on River Derwent SSSI. 

Local participation in nature 
conservation sites 
NE3.1 Local involvement with 

monitoring and management 
of wildlife. 

 
 
~ Carry out management works with 

volunteers on 2 SINCs. 
 
 
 
~ Work with 1 PCC on churchyard 

management. 

 
 

 
 

XXXXXXXXX 
 
 

 
 

XXXXXXXXX 

 
 

 
 
 
 
 

XXXXXXXXX 

 
 

XXXXXXXXX 

 
 
~ Work carried out at Peel Wood & 

Grassland SINC, Dalby Bush Fen SSSI x 
2, Piper Hill Plantation SINC x 4, 
Moorside Plantation SINC, Terrington 
Carr SINC, Hollin Hill Bogs SINC. 

~ Work carried out at Amotherby and 
Huttons Ambo. 



 
OBJECTIVE 

 
SPECIFIC TARGET 09/10 APRIL - 

JUNE 
JULY - 
SEPT 

OCT - 
DEC 

JAN - 
MAR 

ACHIEVEMENTS 09/10 
 

Implementation of Local BAP 
targets for woodland habitats 
NE4.1 Management of Local Priority 

Sites. 
NE4.2 Extension and buffering of 

Local Priority Sites. 
 
NE4.3 Restoration of Plantations on 

Ancient Woodland Sites. 
 
 
 
NE4.4 Creation of new native 

woodland/wood 
pasture/species-rich 
hedges/individual trees. 

 
 
 
 
 
NE4.5 Creation of wet woodland 

and marshy grassland. 
 
NB4.4 Creation of wet woodland and 

marshy grassland along 
riparian corridors. 

 
 
~ Control Himalayan balsam in Barker & 

Mugdale Woods SINC. 
~ Encourage via EWGS/ESS consultations 

and advice of Native Woodland 
Development Officer. 

~ Encourage via EWGS consultations and 
advice of Native Woodland Development 
Officer. 

 
 
~ Continue to encourage creation of a new 

area of wood pasture at Brandsby, to 
link to veteran tree. 

~ Plant 20 new individual in-field and 
hedgerow trees. 

 
 
 
 
~ Encourage via EWGS consultations and 

advice of Native Woodland Development 
Officer. 

- 

 
 

 
 
XXXXXXXXX 

 
 

 

 
 
 
 
 

 
 
 
 
 
 
 

XXXXXXXXX 
 
 

XXXXXXXXX 
 

 
 
 
 
 

 
 
 
 
 
 
 

XXXXXXXXX 
 
 

XXXXXXXXX 
 

 
 
~ 3 days work carried out Jul ‘09. 
 
~ No relevant schemes. 
 
 
~ 6.6ha restored in Pretty Wood SINC and 

Kirkham Park SSSI. 
~ Western hemlock regeneration controlled 

on PAWS site adjacent to Park Wood 
SINC, Gilling Sept ’09. 

~ No progress 
 
 
~ Letter sent to all landowners in AONB. 

23 responses. Offer letters issued for 8 
schemes, comprising 63 individual trees 
and 5 copses (415 trees & shrubs), but 
all postponed to 2010/11 due to severe 
winter weather. 

~ No relevant schemes. 
 
 
~ No relevant schemes. 



 
OBJECTIVE 

 
SPECIFIC TARGET 09/10 APRIL - 

JUNE 
JULY - 
SEPT 

OCT - 
DEC 

JAN - 
MAR 

ACHIEVEMENTS 09/10 
 

Implementation of Local BAP 
targets for grassland habitats 
NE5.1 Management of Local Priority 

Sites. 
 
 
 
 
 
 
 
NE5.2 Extension and buffering of 

Local Priority Sites. 
NE5.3  Special Interest Road Verges. 
 
 
 
 
NE5.4  Restoration of grassland and 

lowland heath. 
 
 
 
 
 
NE5.5 Creation of new grassland 

habitats. 
 
 

 
 
~ Continue grazing SINCs and other sites 

with Exmoor ponies. 
 
 
 
 
 
 
 
~ Encourage via ESS consultations and 

advice to farmers. 
~ Carry out management works on 35 

SIRVs. 
~ Send prioritised list of SIRVs to Area 

Offices, for installation of grit bins. 
 
~ Continue restoration management works 

at Littledale SINC. 
 
 
 
 
 
~ Encourage via ESS consultations and 

advice to farmers. 

 
 
XXXXXXXXX 

 
 
 
 
 
 
 
 
 
 

 
 

XXXXXXXXX 
 
 

XXXXXXXXX 
 
 

 
 

XXXXXXXXX 
 
 
 
 
 
 
 
 
 
 

 
 
XXXXXXXXX 
 
 
XXXXXXXXX 

 
 

 
 
 
 
 
 
 
 
 

 
 
 
 

 
 
 

XXXXXXXXX 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
XXXXXXXXX 
 
 

 

 
 
~ 6 sites grazed, at Coulton (1), Cawton 

(2), Terrington (2) & Bulmer. 
~ Holding area created at Terrington, 

which should also improve in diversity. 
~ Appleton Churchyard SINC managed. 
~ Gorse cleared at Peel Wood & Grassland 

SINC. 
~ New fencing installed on part of Cawton 

Bank. 
~ No relevant schemes. 
 
~ 44 SIRVs cut Mar ‘10. 
 
~ Maps sent Sept ‘09. 
~ New bins installed at Brandsby, to 

protect veteran oak tree. 
~ Bramble cleared Apr ’09; site grazed 

summer ‘’09. 
~ 10.5ha of Western hemlock felled at 

Grimston Moor SINC; to be replaced 
with Scots pine. 

~ 10ha of rhododendron cleared at Piper 
Hill Plantation SINC. 

~ Advice provided to 1 scheme at 
Hovingham. 



 
OBJECTIVE 

 
SPECIFIC TARGET 09/10 APRIL - 

JUNE 
JULY - 
SEPT 

OCT - 
DEC 

JAN - 
MAR 

ACHIEVEMENTS 09/10 
 

Implementation of Local BAP 
targets for wetland habitats 
NE6.1  Management of Local Priority 

Sites. 
 
 
 
 
 
 
NE6.2 Extension and buffering of 

Local Priority Sites. 
NE6.3 Restoration of sites that have 

declined in interest. 
 
NE6.4 Creation of new habitat. 

 
 
~ Support further coppicing of alders along 

River Rye SINC. 
 
~ Manage birch at Terrington Carr SINC. 
 
 
~ Continue willow control work at 

Adjacent to Sandlands Meadow SINC. 
~ Encourage via ESS consultations and 

advice to farmers. 
– 
 
 
~ Encourage via ESS consultations and 

advice to farmers. 

 
 
 
 
 
 
 

 
 

 
 
 
 

 
 
 

 

 
 

XXXXXXXXX 
 
 

 
 
 

XXXXXXXXX 
 
 

 
 

XXXXXXXXX 
 
 
XXXXXXXXX 

 
 

XXXXXXXXX 
 
 

 
 
~ Section at Harome identified and site 

visit held. Work scheduled for Summer 
’10. 

~ Area around scrapes managed by Castle 
Howard contractor and NYCC 
volunteers. 

~ No progress. 
 
~ No relevant schemes. 
 
~ Removal by volunteers of Western 

hemlock seedlings from mire on Yearsley 
Moor. 

~ Wide-area initiative being developed in 
liaison with Chris Tomson (RSPB), for 5 
linked farms in Coxwold/Newburgh 
area. 

Implementation of Local BAP 
targets for important species 
NE7.1 Management of key sites for 

specific species. 
 
 
 
 
NE7.2 Restoration or creation of 

sites. 
 
 
NE7.3 Local Target Areas and co-

ordinated management 
measures. 

 
 
~ Grassland management for knapweed 

broomrape at Amotherby Lane and 
Broughton Lane SINCs. 

~ Take cuttings to propagate black poplar. 
~ Plant 10 cuttings of propagated black 

poplar material. 
~ Encourage via ESS consultations and 

advice to farmers. 
 
 
~ Monitor use of the 15 barn owl boxes 

erected in ‘07/08. 
~ Investigate potential for a joint Ryedale 

& Hambleton LBAP initiative on 
Farmland Birds. 

 
 
 

 
 
 

 
 
 
 
 
 
XXXXXXXXX 
 
XXXXXXXXX 
 

 
 

XXXXXXXXX 
 

 
 
 
 
 
 
 

 
XXXXXXXXX 

 
XXXXXXXXX 

 
 

 
 

XXXXXXXXX 
 
 

 
 
 
 

 
 
XXXXXXXXX 
 

 
XXXXXXXXX 
XXXXXXXXX 

 
 

 
 
~ Encroaching hedge scrub at Broughton 

Lane SINC due to be cut back Mar ‘10. 
 
~ Decided not to take any this year. 
~ Not achieved. 
 
~ Wide-area initiative being developed in 

liaison with Chris Tomson (RSPB), for 5 
linked farms in Coxwold area, for 
breeding waders. 

~ Information requested from Wolds Barn 
Owl Group. 

~ Being discussed between NYCC & RSPB, 
via NY Biodiversity Action Group.  



 
OBJECTIVE 

 
SPECIFIC TARGET 09/10 APRIL - 

JUNE 
JULY - 
SEPT 

OCT - 
DEC 

JAN - 
MAR 

ACHIEVEMENTS 09/10 
 

Invasive non-native species 
NE8.1 Monitor location and 

abundance. 
 
 
 
 
NE8.2 Targeted management 

efforts. 

 
~ Monitor condition of Wath Beck 

corridor, following 2008 work to control 
Himalayan balsam. 

~ Monitor condition of Piper Hill 
Plantation SINC, following 2007 work to 
control rhododendron. 

~ Re-cut the length of Wath Beck corridor 
that was cut in 2008. 

~ Cut a further stretch of the Wath Beck 
corridor, working downstream. 

~ Control Himalayan balsam in Barker & 
Mugdale Woods SINC. 

~ Consider carrying out further control of 
rhododendron areas in Piper Hill 
Plantation SINC. 

 
XXXXXXXXX 

 
 
XXXXXXXXX 
 

 
 
 
 
 

XXXXXXXXX 
 

 
 

 
 

XXXXXXXXX 
 

 
XXXXXXXXX 

 
XXXXXXXXX 

 
XXXXXXXXX 

 

 
 
 
 

 
 
 
 
 
 

 
 

 
XXXXXXXXX 
 

 
 
 
 

 
 
 
 
 
 
 

 
 
XXXXXXXXX 

 

 
~ Assume density has reduced, as follow-

up work cost 50% of ’08 work.  
 
~ On-going. FC have sprayed twice since 

cutting work was done. 
 
~ Achieved Jul ‘09. 3.5km stretch. 
 
~ Achieved Jul ‘09, to B1257. 2.3km 

stretch. 
~ 3 work days carried out Jul ‘09. 
 
~ 11 days work carried out by forestry 

mulching machine, 10ha cleared. 
Follow-up work by volunteers – 3 task 
days. 

More sympathetic management of 
farmland 
NE9.1  Target sites for entry into the 

Higher Level Stewardship 
Scheme. 

 
 
NE9.2 Encourage participation in 

the Entry Level Stewardship 
Scheme. 

 
 
~ Provide advice to farmers and 

landowners, as necessary. 
~ Complete 1 FEP for land in the AONB. 
 
 
~ Carry out targeted promotional 

initiative/event, in partnership with 
Natural England. 

 
 

 
 
XXXXXXXXX 

 
 

 
 

 
 
XXXXXXXXX 

 
 

XXXXXXXXX 
 
 

 
 

 
 

XXXXXXXXX 
 

 
 
 
 

XXXXXXXXX 
 

 
 
~ Advice provided to 1 farmer. 
 
~ FEP completed for farm at Scackleton; 

75% completed for farm at Huttons 
Ambo. 

~ Situation monitored throughout the 
year. Coverage by Natural England 
events felt to be sufficient. 

~ ELS advice provided to 1 farmer. 
Implementation of Local BAP 
targets for wildlife within villages 
NE10.1Raise awareness and assist 

communities with creating 
and managing areas for 
wildlife. 

 
 
– 
 

     
 
~ Bird and bat boxes project at Hovingham 

supported by SDF funding. 
~ Husthwaite Orchards project supported 

by SDF funding. 
~ Advice provided to Swinton Recreation 

Area group. 
~ 274m of new hedge planted around new 

Hovingham play area. 
Important geodiversity sites 
NE11.1Develop a network of RIGS. 
 
NE11.2Manage sites identified as 

RIGS. 
NE11.3Monitor and resist 

development proposals. 

 
~ Contact NEYGT and NYGP to obtain 

more details of survey programmes 
– 
 
~ Respond as necessary, via JAC 

consultations. 

  
XXXXXXXXX 

 

 
XXXXXXXXX 

 

 
XXXXXXXXX 

 

 
~ NEYGT & NYGP contacted – no progress 

with survey programmes. 
~ Discussions held about scrub clearance 

on 2 quarry faces at Hildenley. 
~ No relevant applications. 

OBJECTIVE 
 

SPECIFIC TARGET 09/10 APRIL - 
JUNE 

JULY - 
SEPT 

OCT - 
DEC 

JAN - 
MAR 

ACHIEVEMENTS 09/10 
 



Assistance to farmers and land 
managers 
NE12.1Assist with applications to 

grant schemes. 
NE12.2Flexible package of 

assistance. 
NE12.3 Demonstrate ‘best practice’. 
NE12.4 Skills training initiatives. 

 
 
~ See NE9 and FW2. 
 
~ See appropriate Objectives above. 
 
– 
– 

 
 
 
 
 
 

 
 

 
 
 
 

 
 

 
 

 
 

 
 

 
 
 
 
 
 
 
~ FWAG hedgelaying course supported Feb 

’10. 
Knowledge of the cultural heritage 
of AONB 
HE1.1 Historic Landscape 

Characterisation survey. 
HE1.2 Revise the Local Landscape 

Priorities, after HLC survey. 
HE1.3 Research projects. 
HE1.4 Regular surveys of built 

heritage.  
HE1.5 Recording local history and 

traditions and passing 
information to the HER. 

 
 
 
HE1.6 Annual forum to discuss 

research and priorities. 

 
 
~ Assist with work relating to the AONB, 

as necessary. 
– 
 
~ See HE3.2.  
– 
 
~ See HE3.2. 
~ Record oral histories from Brandsby, as 

part of CAN DO project. 
 
 
 
– 
 

 
 

XXXXXXXXX 
 

 
 

 
 
 
 

XXXXXXXXX 
 

 

 
 

XXXXXXXXX 
 

 
 

 
 
 
 

 
 

XXXXXXXXX 
 
 
 

 
 

 
 

 
 

XXXXXXXXX 
 
 
 

 
 

 
 

 
 
~ Work completed, report awaited. JAC 

presentation Nov ’09. 
 
 
 
 
 
 
~ Not completed. 
 
~ 2007/08 & 2008/09 info on AONB 

funded projects passed to NYCC HER. 
Backlog also mostly completed. 

 
 

Statutory protection 
HE2.1 Input to Heritage Protection 

Review. 

 
~ As necessary. 

     

Local participation in cultural 
heritage sites 
HE3.1 Local involvement in 

monitoring and management 
of cultural heritage features. 

HE3.2 CAN DO ‘Lime and Ice’ 
Project. 

 
 
~ Carry out management works with 

volunteers on 2 sites. 
 
~ Start project on Yearsley Moor. 
 
 
~ Participate in other Lime and Ice 

initiatives being delivered in the AONB. 

 
 
 
 
 
XXXXXXXXX 

 
 

XXXXXXXXX 
 

 
 
 
 
 
XXXXXXXXX 

 
 

XXXXXXXXX 
 

 
 
XXXXXXXXX 
 
 
XXXXXXXXX 

 
 

XXXXXXXXX 
 

 
 
XXXXXXXXX 
 
 
XXXXXXXXX 

 
 

XXXXXXXXX 
 

 
 
~ No work completed – proposals 

developed for Summer ’10.  
 
~ Initial meeting Aug ’09, 27 volunteers. 

Site visit Nov ’09 – 10 attendees. 
Meeting Jan ’10 – 14 attendees. 

~ Local History recording mechanism 
established, with Herriot Museum. 
Events put on AONB website. Hidden 
Gems article in Dalesman magazine. 



 
OBJECTIVE 

 
SPECIFIC TARGET 09/10 APRIL - 

JUNE 
JULY - 
SEPT 

OCT - 
DEC 

JAN - 
MAR 

ACHIEVEMENTS 09/10 
 

Preserve AONB’s historic heritage 
HE4.1 Historic landscape 

conservation and 
management advice. 

 
 
HE4.2 Encourage entry into agri-

environment schemes. 
HE4.3  Heritage Partnership 

Agreements. 
 
HE4.4 Conservation/management 

plans for Historic Parks and 
Gardens. 

HE4.5 Flexible package of 
assistance. 

 
 
 
 
 
 
 
 
 
 
 
HE4.6 Demonstrate ‘best practice’. 
HE4.7 Skills training initiatives. 

 
~ On-going 
 
 
 
 
~ See NE9 above. 
 
~ Address management issues on 5 SMs 

at High or Medium Risk. 
 
~ Assist with preparation of a 

Conservation Management Plan for 
Gilling Castle. 

~ Carry out management or repair works 
on 8 Local Priority Sites or historic 
features. 

 
 
~ Use AONB resources in partnership 

with NYCC/RDC to carry out works on 
1 Listed Building at Risk. 

 
 
 
 
 
– 
– 

 
 
 

 
 
 
 
 
 

 
 
XXXXXXXXX 
 
 
XXXXXXXXX 
 
 

 

 
 
 
 
 
 
 
 

XXXXXXXXX 
 
 
XXXXXXXXX 
 
 
XXXXXXXXX 
 
 
 
 
XXXXXXXXX 

 
 

 
 
 
 
 
 
 
 

XXXXXXXXX 
 
 
 

 
 
XXXXXXXXX 
 
 
 
 
XXXXXXXXX 
 
 

 
 
 
 
 
 
 
 

XXXXXXXXX 
 
 
 

 
 
XXXXXXXXX 
 

 
 
 

XXXXXXXXX 
 

 
~ Specific EH advice sought re hedge 

planting at Yearsley Long barrow. 
~ Comments submitted on 4 planning 

applications affecting sites of interest, to 
mitigate impacts on 3 sites. 

 
 
~ No progress. Proposals formulated for 2 

SMs on Grimston Moor, to be 
implemented Summer ‘10. 

~ Re-scheduled for 2010/11. 
 
 
~ Work completed on Local Priority Sites 

at Dalby, Ampleforth, Welburn, Slingsby 
& Wiganthorpe (5 phases on 1 site). 
Work on other sites/features at Slingsby 
& Oswaldkirk. 

~ Milepost at Leysthorpe replaced with 
new casting. 

~ Grant offered for repairs to limekiln at 
Cawton but work postponed until 
2010/11. 

~ Specification agreed for work to 
Howsham Hall Gates and Lodges, to be 
implemented 2010/11. 



 
OBJECTIVE 

 
SPECIFIC TARGET 09/10 APRIL - 

JUNE 
JULY - 
SEPT 

OCT - 
DEC 

JAN - 
MAR 

ACHIEVEMENTS 09/10 
 

Assist local communities with 
projects 
LC1.1 Lobby Government on rural 

issues.  
LC1.2 Pass information from 

community/consultation 
events to the relevant 
organisation/agency.   

LC1.3 Innovative service delivery 
mechanisms. 

LC1.4 Encourage Parish Plans. 
 
 
 
 
LC1.5 Implementation of identified 

projects. 
 
LC1.6 Link communities to advice 

on funding. 
LC1.7 AONB Village Forum. 

 
 
~ As necessary, via NAAONB. 
 
~ Pass on information as necessary, as 

part of RAY Community Engagement 
Project. 

 
– 
 
~ SDF support for RAY Community 

Engagement Project. 
 
 
 
~ As part of RAY Community Engagement 

Project. 
 
~ As part of RAY Community Engagement 

Project. 
~ As part of RAY Community Engagement 

Project. 
 
 
~ Continue to invite Parish Councils to 

AONB Partnership Group. 

 
 
 
 

 
 
 
 
 
 

XXXXXXXXX 
 
 

 
 
 

 
 
 
 

 
 
 

XXXXXXXXX 
 
 

 
 
 

 
 

 
 
 
 
 

XXXXXXXXX 
 

 

 
 
 

 
 
 
 
 
 
 

XXXXXXXXX 
 
 

 
 
  
 
 

 
 
 
 
 
 
XXXXXXXXX 

 

 
 
 
 
~ On-going, as part of Parish Plans 

process. 
 
 
 
 
~ SDF grant provided. RAY assistance with 

Parish Plans at Swinton, Amotherby, 
Slingsby, Foston/Thornton-le-Clay, 
Welburn & Hovingham. Initial meetings 
with Gilling, Terrington & Nunnington. 

~ Projects completed in village halls at 
Hovingham (LEADER) and Amotherby 
(SDF). 

~ Funding advice event held Oct ’09. 
 
~ Funding Officers organised 2 x 

introductory events for Parishes. 
~ Composting and Funding Drop-in 

workshops Autumn ’09. 
~ Achieved Mar ’10. 

Government support mechanisms 
for sustainable farm and rural 
business development 
AG1.1 Lobby on the development of 

rural support mechanisms 
and agri-environment 
schemes. 

AG1.2 Funding for the Howardian 
Hills AONB. 

AG1.3 Promote rural support 
mechanisms to farmers and 
landowners. 

 
 
 
~ As necessary, via NAAONB. 
 
 
 
– 
 
~ As opportunities arise. See also NE9 

above. 

 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 

 
 
 
 
 
 

 
 
 
 
 
 

 
 
 
~ Monitoring progress on CAP 2013 

review. 
 
 
 
 
~ Farm Crisis Network contacts provided 

to 1 farmer. 



 
OBJECTIVE 

 
SPECIFIC TARGET 09/10 APRIL - 

JUNE 
JULY - 
SEPT 

OCT - 
DEC 

JAN - 
MAR 

ACHIEVEMENTS 09/10 
 

Conservation advice and 
assistance 
AG2.1 Provide specialist advice 

within the AONB. 
 
AG2.2 Flexible package of 

assistance for small-scale 
conservation projects. 

 
 
 
 
 
AG2.3 Demonstrate 'best practice'. 
AG2.4 Skills training initiatives. 

 
 
~ On-going. 
 
 
~ Assist 8 landscape conservation projects 

with AONB funding. 
 
 
 
 
~ Restore dewpond at Sproxton. 
 
– 
~ Promote the Landskills programme in 

AONB News 2009. 

 
 
 
 
 
XXXXXXXXX 
 

 

 
 

 
 

 
XXXXXXXXX 
 
 
 
 
 
XXXXXXXXX 

 
 
 
 
 
XXXXXXXXX 
 
 
 
 
 
XXXXXXXXX 
 

 
 

 
 

 
XXXXXXXXX 

 
 

 
 
~ Promoted availability of Countryside 

Stewardship capital payments to 1 
farmer at Newburgh. 

~ Schemes completed at Yearsley (2), 
Coulton, Crambe, Grimstone (3) & 
Husthwaite. 965m of new hedging; 
350m of gaps; 150m laid. 15m of field 
wall overhauled; 145m Park wall 
restored, 330m cleared of scrub. 

~ Site visited Sept ‘09. Options being 
assessed. 

 
~ No space – include in AONB News 2010. 
~ FWAG hedgelaying course supported Feb 

’10. 
Sustainable alternative farm 
enterprises 
AG3.1 Positive approach to 

planning control. 
 
AG3.2 Participation in regional 

climate change mitigation 
schemes. 

AG3.3 Local climate change 
adaptation schemes. 

 
 
~ Respond as necessary, via JAC 

consultations. 
 
~ Encourage, as opportunities arise. 
 
 
~ Promote the proposed new FC 

Floodplain Woodland Creation grant 
package in AONB News 2009. 

  
 
 
 
 
 
 
 

XXXXXXXXX 
 

 
 

 
 
 
 
 
 

XXXXXXXXX 
 

  
 
~ No objections to 2 projects in planning 

consultation responses, at Ampleforth & 
Grimston. 

 
 
 
~ Package not launched in time for 

inclusion in 2009; include in AONB 
News 2010. 

New farm buildings and 
infrastructure 
AG4.1 High standards of design, 

siting and landscaping 
measures. 

 
 
 
AG4.2 Produce basic design 

guidance. 

 
 
~ Respond as necessary, via JAC 

consultations. 
 
 
 
 
~ Gather information from other AONBs, 

to begin formulation of guidance. 

  
 

 
 
 
 
 
 

XXXXXXXXX 

 
 

 
 
 
 
 
 

XXXXXXXXX 

 
 

 
 
 
 
 
 

XXXXXXXXX 

 
 
~ Comments submitted on proposals 

subsequently: Approved at Coulton, 
Skewsby x 2, Gilling, Brandsby, 
Yearsley; Withdrawn at Brandsby; 
Decision pending at Thornton-on-the 
Hill, Crayke. 

~ Achieved, Jan ‘10. 

Woodland management proposals 
FW1.1 Consultation procedure 

between JAC and Forestry 
Commission. 

FW1.2 Encourage ‘continuous cover’ 
schemes. 

 
~ Maintain, and respond to JAC 

consultations as necessary. 
 
~ As appropriate, via JAC consultations. 

     
~ 6 consultations on specific woodland 

management/planting schemes 
received. 

~ No relevant schemes. 



 
OBJECTIVE 

 
SPECIFIC TARGET 09/10 APRIL - 

JUNE 
JULY - 
SEPT 

OCT - 
DEC 

JAN - 
MAR 

ACHIEVEMENTS 09/10 
 

Multi-objective approach to 
woodland management 
FW2.1 Management in accordance 

with the UK Forestry 
Standard. 

FW2.2 Use of the English Woodland 
Grant Scheme and 
Environmental Stewardship 
Scheme. 

 
 
FW2.3 Encouragement to achieve 

UKWAS certification. 

 
 
~ On-going. 
 
 
~ As opportunities arise. 
 
 
 
 
 
– 

 
 
 
 
 

 
 
 
 
 

 
 
 

 
 

  
 
 
 
 
~ Woodland enhancement options 

included in HLS agreement at 
Scackleton. 

~ Advice provided for schemes at 
Wiganthorpe Park, Harome & 
Newburgh. 

Local provenance trees and shrubs 
FW3.1 Susceptibility of native trees 

and shrub species to climate 
change. 

FW3.2 Planting stock of appropriate 
provenance. 

FW3.3 Incorporation of natural 
regeneration. 

FW3.4 Work with local forest 
nurseries. 

 
~ Contact the FC, to obtain information 

on the resilience of AONB woodland 
habitats. (SF1.3) 

~ Respond as necessary, via JAC 
consultations. 

~ Respond as necessary, via JAC 
consultations. 

~ Use Thirsk Community Woodland 
Group to take and propagate black 
poplar cuttings. 

   
XXXXXXXXX 

 
 

 
 
 

 
 
 
XXXXXXXXX 

 
~ See SF1.3 above. 
 
 
~ No relevant schemes. 
  
~ Will be part of the 2 x PAWS restoration 

projects, at Welburn & Kirkham. 
~ Low priority; deferred until 2010/11. 

Alternative markets for timber 
products 
FW4.1 Encourage small-scale 

woodfuel heating systems 
and develop a woodfuel 
market. 

 
FW4.2 Use of timber in local 

industries. 
FW4.3 Demonstrate on-site 

processing equipment. 

 
 
~ Respond as necessary, via JAC 

consultations. 
~ Work with FC Woodfuel Officer, to 

promote appropriate work in under-
managed woods. 

~ Promote the Greenbeams website in 
AONB News 2009. 

– 
 

  
 
 

 
 
 
 

XXXXXXXXX 
 
 

 

 
 
 

 
XXXXXXXXX 

 
 
XXXXXXXXX 

 
 
 

 
 
 
 

XXXXXXXXX 
 
 

 
 
~ No relevant applications. 
 
~ FC holding a number of regional events; 

new FC grant package not formally 
approved yet. 

~ No space. Info put on AONB website 
instead. 

New woodland 
FW5.1 Use forestry grant 

procedures to advise on 
siting and design. 

FW5.2 Promote the availability of 
advice and grant aid 
schemes. 

 
~ Respond as necessary, via JAC 

consultations. 
 
~ As opportunities arise, using Native 

Woodland Development Officer as 
appropriate. 

~ Promote the proposed new FC 
Floodplain Woodland Creation grant 
package in AONB News 2009. 

 
 
 
 
 

 
 
 
 
 

 
 

XXXXXXXXX 
 

 
 
 
 
 

 
 

XXXXXXXXX 
 

 
 
 
 
 

 
~ No relevant schemes. 
 
 
~ Supported Native Woodland 

Development Officer post and utilised 
for woodland advice.  

~ See AG3.3 above. 

OBJECTIVE 
 

SPECIFIC TARGET 09/10 APRIL - 
JUNE 

JULY - 
SEPT 

OCT - 
DEC 

JAN - 
MAR 

ACHIEVEMENTS 09/10 
 



Grant incentives to achieve 
Management Plan Objectives 
FW6.1 Grant incentives for annual 

PAWS restoration tasks. 
FW6.2 Grant incentives for specific 

priority work, in line with the 
Regional Forestry Strategy. 

FW6.3 ‘Scoring system’ for new 
woodland. 

FW6.4 Flexible package of 
assistance for small-scale 
conservation projects. 

FW6.5 Continue Native Woodland 
Development Project. 

 
 
– 
 
~ Monitor the prioritisation of regional 

funding, to maximise opportunities for 
AONB land managers. 

– 
 
~ Carry out management work to control 

western hemlock on PAWS sites on FC 
land. 

~ Continue financial support for Project, 
ensuring satisfactory input to AONB 
initiatives. 

 
 
 
 
 

 
 
 
 
 
 
 

XXXXXXXXX 

 
 
 
 

 
 
 
 
 
 
 
 

XXXXXXXXX 

 
 

 
 
 

 
 
 
 
 
 
 

XXXXXXXXX 

 
 

 
 
 

 
 
 
 

XXXXXXXXX 
 

 
XXXXXXXXX 

 
 
 
 
~ Biomass Capital grant scheme and 

floodplain woodland grant schemes not 
formally approved yet. 

 
 
~ Work carried out adjacent to Park Wood 

SINC, Gilling Sept ’09.  
 
~ Achieved. High input to in-

field/boundary tree planting projects. 

Demonstrate best practice/ 
skilled workforce 
FW7.1 Local demonstration 

sites/events. 
 
FW7.2 List of local contractors. 
FW7.3 Promote woodland training 

courses and apprenticeships. 

 
 
~ Encourage attendance at Woodland 

Trust event at Sproxton. 
 
– 
~ Promote the Landskills programme in 

AONB News 2009. 

  
 

 
 
 
 

XXXXXXXXX 

 
 

 
 
 
 

XXXXXXXXX 

 
 

 
 
~ Target list of forestry managers prepared 

for invite letter from Native Woodland 
Development Officer. 

 
~ No space – include in AONB News 2010. 

New development 
D1.1 Appropriate policies in all 

relevant Plans and 
Strategies. 

D1.2 Consultation arrangements. 

 
~ Input to development of the Ryedale 

LDF Core Strategy, as necessary. 
 
~ Maintain, and respond to JAC 

consultations as necessary. 

 
 

 
 

 
XXXXXXXXX 

 
 

 
XXXXXXXXX 

 
 

 
XXXXXXXXX 

 
 

 
~ Event attended and comments 

submitted. Process being monitored. 
 
~ 64 consultations received from NYCC, 

RDC, HDC or external contractors. 
Design of new development/ 
management of existing buildings 
D2.1 Rural Design standards. 
 
D2.2 Village Design Statements. 
 
D2.3 Guidance on sustainable 

building restoration 
techniques. 

D2.4 Conservation Area 
appraisals. 

D2.5 Assist with works identified 
in Conservation Area 
appraisals. 

 
 
~ Input to development of the Ryedale 

LDF Core Strategy, as necessary. 
~ Promote as part of the RAY Community 

Engagement Project. 
– 
 
 
– 
 
– 

 
 
 
 

 
 

XXXXXXXXX 
 
 
 
 
 

 
 
XXXXXXXXX 

 
 
 
 
 

 
 

XXXXXXXXX 
 

 
 
~ See D1.1 above 
 
~ Ideas being developed at Husthwaite. 



 
OBJECTIVE 

 
SPECIFIC TARGET 09/10 APRIL - 

JUNE 
JULY - 
SEPT 

OCT - 
DEC 

JAN - 
MAR 

ACHIEVEMENTS 09/10 
 

Mitigation of intrusive features 
D3.1 Local enhancement works to 

mitigate intrusive features. 
 
D3.2 Undergrounding of electricity 

cables. 
 
 
 
 
 
D3.3 Undergrounding telephone 

cables. 
D3.4    Resist increases in light or 

noise pollution. 
D3.5 Litter and fly-tipping. 

 
~ Continue evaluating landscape or 

biodiversity enhancement measures at 
sewage works, etc. 

~ Re-establish contacts with NEDL, in 
relation to undergrounding cables 
within the AONB. 

 
~ Encourage undergrounding of at least 1 

scheme in the AONB. 
 
~ Contact BT Openreach to liaise over 

burying cables, as part of D3.2 above. 
~ Respond as necessary, via JAC 

consultations. 
~ Continue litter clearance at car parks 

throughout the AONB. 
~ Report fly-tipping incidents to the Local 

Authorities, as necessary. 

 
 

 
 

XXXXXXXXX 
 
 
 

 
 
 

XXXXXXXXX 
 
 
 

XXXXXXXXX 
 

 
XXXXXXXXX 

 
 
XXXXXXXXX 
 
 
 
XXXXXXXXX 

 
 

XXXXXXXXX 
 
 
 

XXXXXXXXX 
 

 
XXXXXXXXX 

 
 

 
 
 
 
XXXXXXXXX 
 

 
 
 
 
 

XXXXXXXXX 
 

 
XXXXXXXXX 

 
 
 
 
 

 

 
~ Low priority, no further progress. 
 
 
~ Liaison with NEDL about Dalby scheme; 

meeting held ‘Nov ’09 (progress with 
DPCR4 and planning for DPCR5); Mar 
’10 meeting on DPCR5. 

~ Schemes completed at Dalby & 
Ampleforth. Initial meeting held with 
NEDL for proposed scheme at Welburn. 

~ Discussions held about undergrounding 
line at Dalby. 

~ Comments submitted on 2 relevant 
applications. 

~ Completed, ending Dec ’09. 
 
~ No known reportable incidents this year. 

Small-scale quarrying for local 
uses 
D4.1 Support appropriate 

planning applications. 
D4.2 Supplies of suitable stone for 

drystone wall restoration. 

 
 
~ As appropriate, via JAC consultations. 
 
~ Contact owner of Grimston Grange, re 

stone excavated as part of development 
works. 

 
 
 

 
XXXXXXXXX 
 

 
 
 

 
XXXXXXXXX 

 
 
 
 
 

  
 
~ No relevant applications. 
 
~ Development at Grimston Grange not 

started yet. Agent for development 
scheme at Intake Lodge (Yearsley) 
approached – stone assessed but not 
useable. 

Renewable energy installations 
D5.1 Advice and guidance on 

appropriate technology and 
installations. 

D5.2 Support appropriate 
proposals. 

 
 
 
 
D5.3 Promote benefits of 

appropriate renewable 
energy and demonstrate 
examples of ‘best practice’. 

 
~ Input to development of the Ryedale 

LDF Core Strategy, as necessary. 
 
~ Respond as necessary, via JAC 

consultations. 
 
 
 
 
– 

  
XXXXXXXXX 

 

 
XXXXXXXXX 

 

 
XXXXXXXXX 

 

 
~ See D1.1 above 
 
 
~ No objections to 6 relevant applications. 
~ Advice on wind turbines provided to 2 

potential applicants. 
~ Ground source heat systems at Gilling 

and Castle Howard supported with SDF 
funding. 

~ Full-page feature included in AONB 
News Oct ’09. 

 



 
OBJECTIVE 

 
SPECIFIC TARGET 09/10 APRIL - 

JUNE 
JULY - 
SEPT 

OCT - 
DEC 

JAN - 
MAR 

ACHIEVEMENTS 09/10 
 

Business and diversification 
opportunities 
D6.1 Signposting to Business Link. 
D6.2 Encourage local businesses 

via the CAN DO Partnership. 

 
 
~ As appropriate. 
~ Support development of the Herriot 

Tourism website. 

 
 

 
XXXXXXXXX 

 

 
 
 

   
 
~ Referred 1 entrepreneur. 
~ Via CAN DO Partnership. 

Re-use of redundant farm 
buildings 
D7.1 Support appropriate 

proposals to re-use farm 
buildings. 

 
 
~ Respond as necessary, via JAC 

consultations. 
 

     
 
~ No objections to 4 relevant applications. 

Modern communications 
technology 
D8.1 Broadband and mobile 

phone installations. 
D8.2 Liaise with Local Authorities 

and network operators.  

 
 
~ Respond as necessary, via JAC 

consultations. 
~ Obtain annual roll-out plans from 

District Councils. 

 
 

 
 

XXXXXXXXX 
 

 
 

 
 

XXXXXXXXX 
 

 
 
 
 

  
 
~ No relevant applications 
 
~ Obtained Oct ‘09. 

Local needs/affordable housing 
D9.1 Local Housing Needs 

Surveys. 
D9.2 Further develop and adopt 

measures. 
D9.3 Promote potential benefits of 

Local Needs housing. 

 
– 
 
– 
 
– 
 

     
 
 
 
 
 

Solutions to traffic routing 
problems 
RT1.1 Full-movement interchange 

at the A64/B1257 junction. 
RT1.2 Weight restriction on the 

Castle Howard Avenue. 
RT1.3 Investigate freight traffic 

issues in the AONB. 
RT1.4 Freight Quality Partnerships, 

to address any issues 
identified. 

 
 
~ Monitor proposals and input as 

necessary. 
– 
 
– 
 
– 

     
 
~ No input necessary this year. 
 
 
 
 
 
~ Anecdotal evidence shows that new 

surfacing on Sutton Bank has resulted 
in a fall in closure incidents. 

~ Progress of Timber FQP monitored. 
Traffic and driver behaviour issues 
RT2.1 Gather information on traffic 

speeds. 
RT2.2 Regular programme of 

speed-checks in problem 
locations. 

RT2.3 Local events to examine and 
address issues. 

 
~ Monitoring of traffic speeds in 4 AONB 

villages. 
~ Speed checks in 2 AONB villages. 
 
 
– 

 
XXXXXXXXX 
 
XXXXXXXXX 
 

 
XXXXXXXXX 
 
XXXXXXXXX 
 

 
XXXXXXXXX 
 
XXXXXXXXX 
 

 
XXXXXXXXX 
 
XXXXXXXXX 
 

 
~ Monitoring carried out in Hovingham. 
 
~ None that we are aware of. 



 
OBJECTIVE 

 
SPECIFIC TARGET 09/10 APRIL - 

JUNE 
JULY - 
SEPT 

OCT - 
DEC 

JAN - 
MAR 

ACHIEVEMENTS 09/10 
 

Sustainable modes of transport 
RT3.1 Identify transport service, 

infrastructure and 
accessibility improvements. 

RT3.2 Implementation of identified 
measures via SCTSs. 

 
RT3.3 Promote the availability of 

alternative transport 
services. 

 
 
RT3.4 Workplace Travel Plans. 
 
RT3.5 Development of next Local 

Transport Plan. 

 
~ Input to development of SCTS for 

Malton, as appropriate. 
 
~ Monitor progress of local initiative to 

improve path from Broughton to 
Malton. 

~ Publicise RYECAT services in AONB 
News 2009. 

~ Ensure that the Malton-Hovingham bus 
corridor has well-maintained 
infrastructure and timetables. 

~ Respond as necessary, via JAC 
consultations. 

~ Input as necessary. 

  
XXXXXXXXX 

 
 
 
 
 

XXXXXXXXX 
 

XXXXXXXXX 
 

 
XXXXXXXXX 

 
 
 
 
 

XXXXXXXXX 
 

XXXXXXXXX 
 

 
XXXXXXXXX 

 

 
 ~ Attended meeting Jul ’09. Broughton 

cycleway discussed. Easingwold SCTS 
proposals scrutinised. 

~ Included in SCTS. 
 
 
~ No space – include in AONB News 2010. 
 
~ Surveys done for all routes in AONB by 

Jul ‘09. Info passed to NYCC Aug ’09. 
 
~ No comments submitted on 1 relevant 

application. 
~ LTP3 questionnaire completed. 

Maintain character of rural road 
network 
RT4.1 Liaison arrangements 

between the JAC and 
highway authority. 

 
 
 
RT4.2 Design guidance for road 

signage, etc in the AONB. 
RT4.3 Identify and reduce road sign 

‘clutter’. 
RT4.4 Inventory of historic 

‘roadside furniture’. 
 
RT4.5 Maintenance and restoration 

of historic ‘roadside 
furniture’. 

 
 
~ Maintain, and respond to JAC 

consultations as necessary. 
 
 
 
 
~ Contribute to development of NYCC 

Construction Manual. 
– 
 
~ Evaluate methods for recording of 

features by NYCC. 
 
~ Restore/repair 4 traditional direction 

signs. 
 
 
~ Repaint 2 mileposts. 

 
 

 
 
 
 
 
 
XXXXXXXXX 

 
 
 
 

 
 

 
 

 
 

 
 

 
 
 

 
XXXXXXXXX 
 
 
 
XXXXXXXXX 
 
 
XXXXXXXXX 
 
 
 
XXXXXXXXX 

 
 
 

 
 
 
 
 
 
 

 
 
XXXXXXXXX 
 
 
XXXXXXXXX 
 
 
 
XXXXXXXXX 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
XXXXXXXXX 
 
 
 
XXXXXXXXX 

 
 
~ 21 consultations received (included in 

total shown in D1.2 above). 
~ Attended 1 NYCC/NYMNP/HHAONB 

Liaison meeting. 
~ Detailed advice provided on piling 

scheme at Ampleforth. 
~ No further progress by NYCC. 
 
 
 
~ NYCC doesn’t have an asset register of 

traditional direction signs – consider 
other options. 

~ 2 completed by NYCC at Swinton. 
~ Comprehensive programmes developed 

with both Ryedale and Hambleton Area 
Managers, for implementation 2010/11. 

~ Mileposts added to strimming regime. 
~ 3 mileposts re-cast. 
~ 4 new traditional-style village 

nameplates installed; restoration of 
1original sign at Hovingham. 

A64 Trunk Road 
RT5.1 Monitor future proposals and 

provide comments. 

 
~ On-going, with involvement as and 

when necessary. 

  
 

   
~ Comments submitted on bus shelter 

improvements at Crambeck. 



 
OBJECTIVE 

 
SPECIFIC TARGET 09/10 APRIL - 

JUNE 
JULY - 
SEPT 

OCT - 
DEC 

JAN - 
MAR 

ACHIEVEMENTS 09/10 
 

Sustainable recreation activities 
RA1.1 Monitor sustainability of 

recreational activities in the 
AONB. 

RA1.2 Use planning policies to 
encourage appropriate 
recreational developments. 

 
– 
 
 
~ Respond as necessary, via JAC 

consultations. 

     
 
 
 
~ No objections to 6 relevant applications. 

Promote AONB in a sustainable 
way 
RA2.1 Gather information on visitor 

numbers, activity, etc. 
RA2.2 Work with Area Tourism 

Partnership to provide 
information for visitors. 

RA2.3 Work with local Tourism 
Associations. 

RA2.4 Initiatives to enable Under-
Represented Groups to enjoy 
the AONB. 

 
 
 
RA2.5 Initiatives to promote health 

benefits of outdoor 
recreation in the AONB. 

 
 
~ Obtain final results of YTB visitors’ 

survey. 
~ Establish contacts and methods of 

distribution, etc. 
 
~ Support development of the Herriot 

Tourism website. 
~ Further develop a schools twinning 

project with schools in York and Hull. 
 
 
 
 
~ Establish further links with local 

doctors’ surgeries, to use Local 
Information & Walks leaflets. 

 
 
 
 

 
 
 

XXXXXXXXX 
 
 

 
 

 
 
XXXXXXXXX 

 
 
 

 
XXXXXXXXX 
 
 
 
 
 
XXXXXXXXX 
 

 
 
XXXXXXXXX 

 
 
 
 
 
 

XXXXXXXXX 
 
 
 
 
 

XXXXXXXXX 
 

 
 

XXXXXXXXX 
 
 
 
 
 
 

XXXXXXXXX 
 
 
 

 
 
~ Obtained Oct ‘09. 
 
~ No progress. 
 
 
~ Via CAN DO Partnership. 
 
~ Project development and grant 

applications proceeding well – to be 
submitted Apr ’10. 

~ Walk with NYMNP Heritage Connections 
project and Chandni Ladies planned for 
Nov ’09 - deferred. 

~ Meeting held with NE staff Feb ‘10. Page 
on info on HHAONB added to Walking 
for Health website Mar ’10. 

Recreational management 
measures 
RA3.1 Small-scale recreation 

management works. 

 
 
~ As necessary. 
 

 
 
 

 
 
 

   
 
~ Discussions held with PC re car park 

management works and additional litter 
bin, Kirkham Priory Mar’10. 



 
OBJECTIVE 

 
SPECIFIC TARGET 09/10 APRIL - 

JUNE 
JULY - 
SEPT 

OCT - 
DEC 

JAN - 
MAR 

ACHIEVEMENTS 09/10 
 

Management of the PRoW network 
RA4.1 Maintenance of path 

furniture. 
 
 
 
RA4.2 Regularly monitor path 

condition. 
RA4.3 Rectify identified problems, 

including seasonal 
overgrowth and 
ploughing/cropping. 

RA4.4 Prioritised programme for 
cutting seasonal 
undergrowth. 

 
RA4.5 Community involvement in 

path monitoring and 
maintenance. 

 
~ Continue with minor improvement works 

as they are identified. 
~ Ensure that any new/diverted paths are 

completed to the same standard as rest 
of network. 

~ Begin a full Condition Survey of the 
AONB, utilising AONB Volunteers. 

~ Bring issues to the attention of the 
NYCC Ranger, as necessary. 

 
 
~ Develop a prioritised list of paths to be 

cut, utilising AONB machinery where 
necessary. 

 
~ Train volunteers in path Condition 

surveying. 
~ Use AONB/NYCC volunteers to tackle 

identified maintenance issues. 

 
XXXXXXXXX 
 

 
 
 
 
 
 
 
 
 

XXXXXXXXX 
 
 
 
XXXXXXXXX 

 
XXXXXXXXX 

 
 
 
 

XXXXXXXXX 
 
 
 
 
 

XXXXXXXXX 
 
 
 

 
 

XXXXXXXXX 
 

 
XXXXXXXXX 

 
 
 
 

XXXXXXXXX 
 
 
 
 
 

 
 
 
 
 
 
XXXXXXXXX 

 
XXXXXXXX 

 
 
 
 

XXXXXXXX 
 

 
 
 
 
 
 
 
 
 
 
XXXXXXXX 

 
~ Slingsby/Fryton bridleway surveyed for 

drainage works. 
 
 
 
~ No progress. Issues with recording and 

analysing subsequent data. 
~ Regular reporting of issues, which are 

generally resolved in a timely manner. 
 
 
~ Map and list prepared with Area Ranger 

for ’09 season. 
~ Purchase of machinery awaiting PRoW 

storage container at Wath. 
~ In abeyance – see RA4.2 above. 
 
~ Himalayan balsam cleared at Hollin Hill 

Jun ’09. 
~ Team of up to 4 NYCC volunteers work 

in AONB every Thursday. 
Definitive Map 
RA5.1 Definitive Map review for the 

Ryedale District. 
RA5.2 Identify existing route and 

status anomalies and lobby 
for action. 

 
– 
 
~ Participate in possible joint initiative 

with NYCC and Nidderdale AONB, to 
increase staff resources to tackle issues. 

~ Continue with process of achieving an 
upgrade of footpath to bridleway at 
Ampleforth. 

 
 
 
 
 

 
 
 
 

 
 

XXXXXXXXX 
 
 

 
 
 
 

 
 

XXXXXXXXX 
 
 

 
 
 

 
 
 

XXXXXXXXX 
 

 

 
 
 
~ Additional resources now available in 

NYCC Definitive Map team. 
 
~ Both landowners contacted by NYCC. 

Route revisions agreed. Creation 
Agreement issued for 90% of route; 
Creation Order may be needed in 
2010/11 for remainder. 

Improvements to PRoW network 
RA6.1 Encourage creation of new 

access routes/areas. 
 
RA6.2 Support appropriate Public 

Rights of Way route 
alterations. 

 
~ As opportunities arise. 
 
 
~ Participate in possible joint initiative 

with NYCC and Nidderdale AONB, to 
increase staff resources to tackle issues. 

~ Upgrade footpath between Gilling and 
Ampleforth Station to bridleway status. 

~ Complete route re-alignments/creations 
/extinguishments at Howsham, 
Slingsby, Westow, Hovingham & 
Ampleforth (to Wass). 

 
 
 
 
 

 
 

 
 
 
 

 
 

 
 
 
 
 
 
 

XXXXXXXXX 
 

 
 
 

 
 

 
 

XXXXXXXXX 
 

XXXXXXXXX 
 

 
~ Hoping for retention of open access area 

at Huttons Ambo, as part of HLS 
application. 

~ See RA5.2 above. 
 
 
~ See RA5.2 above. 
 
~ Howsham and Westow in progress; 

Slingsby passed to NYCC for 
investigation; Ampleforth (to Wass) 
completed. 

OBJECTIVE 
 

SPECIFIC TARGET 09/10 APRIL - 
JUNE 

JULY - 
SEPT 

OCT - 
DEC 

JAN - 
MAR 

ACHIEVEMENTS 09/10 
 



Path usage issues 
RA7.1 Encourage path 

improvements via 
management measures. 

RA7.2 Monitor use of footpaths by 
horse riders, cyclists, etc. 

RA7.3 Make advisory signage 
available for control of dogs, 
shutting gates, etc. 

 
~ Respond as necessary, via JAC 

consultations. 
 
– 
 
~ As requested. 

     
~ No relevant applications. 
~ Slingsby/Fryton bridleway surveyed for 

drainage works. 
 
 
~ Enquiry received from Hovingham 

Environment Group. 

Open Access in FC woodland 
RA8.1 Low-key works on freehold 

Forestry Commission land. 
RA8.2 Dedication of leasehold 

Forestry Commission land. 
RA8.3 Assist in negotiations on 

leasehold sites as 
appropriate. 

 
– 
 
– 
 
~ As necessary. 

 
 

 
 

 
 

  

Guided routes 
RA9.1 Identify appropriate routes. 
 
 
 
 
 
 
 
RA9.2 Identify linkages via road 

verges and encourage 
appropriate cutting regimes. 

RA9.3 Publish and distribute guide 
leaflets. 

 
~ See AP2.1 
~ Re-appraise missing routes hindering 

the establishment of a major route 
around the AONB. 

~ Re-appraise the possibility of circular 
cycle routes, in light of the recent 
establishment of national networks in 
the area. 

~ Carry out a map-based appraisal of 
possible linkages. 

 
– 
 

 
 
XXXXXXXXX 

 
 

XXXXXXXXX 
 

 
 
 

 
 
XXXXXXXXX 
 

 
XXXXXXXXX 

 
 

 
XXXXXXXXX 

 

 
 
XXXXXXXXX 

 
 

XXXXXXXXX 
 

 
 
XXXXXXXXX 
 

 
 
XXXXXXXXX 

 
 

XXXXXXXXX 
 
 
 
 

 
 
~ No progress. 
 
 
~ Potential routes identified in Eastern 

part of AONB; presentation methods 
being evaluated. Route surface quality 
issues on some of principal routes. 

~ Maps sent out, all responses back in. 
Evaluation of results needed. 

Bus routes and other transport 
services 
RA10.1 Enhancements to 

public/community transport 
and Moorsbus networks. 

RA10.2 Explore options for park-
and-ride at larger tourist 
attractions. 

 
 
– 
 
 
– 
 

     
 
~ Bus service from Oulston to Easingwold 

was an idea raised in Easingwold SCTS. 



 
OBJECTIVE 

 
SPECIFIC TARGET 09/10 APRIL - 

JUNE 
JULY - 
SEPT 

OCT - 
DEC 

JAN - 
MAR 

ACHIEVEMENTS 09/10 
 

Informal car parking facilities 
RA11.1 Carry out appropriate 

management works. 
 
 
 
 
RA11.2 Continue discussions to 

improve parking facilities at 
Kirkham Priory. 

 
RA11.3 Investigate the use of village 

car park and toilet facilities 
by recreational visitors. 

 
~ Continue grass cutting regime at Badger 

Bank. 
~ Litter clearance at car parks throughout 

the AONB. 
 
 
~ Re-establish contacts with English 

Heritage, landowner and PC. 
 
 
~ As opportunities arise. 

 
XXXXXXXXX 
 
XXXXXXXXX 
 
 
 
XXXXXXXXX 

 

 
XXXXXXXXX 

 
XXXXXXXXX 
 
 
 
XXXXXXXXX 

 
 

 
XXXXXXXXX 
 
 
 
XXXXXXXXX 

 
 

 
 
 
 

 
XXXXXXXXX 

 
~ Achieved. 
 
~ Completed, ending Dec ‘09. 
 
~ Usage of several car parks monitored 

Aug ‘’09. 
~ Discussed with EH site staff May ’09. 
~ Discussions held with PC re car park 

management works and additional litter 
bin Mar’10. 

 

Water recreation on the Derwent 
RA12.1 Use planning and other 

policy controls to discourage 
recreational use.  

RA12.2 Countryside management 
measures to resolve local 
recreational issues. 

 
~ Respond as necessary, via JAC 

consultations. 
 
~ As necessary. 

 
 
 
 
 

 
 
 
 
 

   
~ Supported NE decision on installation of 

slalom poles for canoe club training at 
Howsham weir. 

~ Contact established with canoe club that 
uses Howsham weir, re installation of 
slalom poles. 

Forum to discuss recreation, 
access and tourism issues 
RA13.1 Hold meetings of the Forum 

as necessary. 
RA13.2 Pass information on issues to 

North Yorkshire Local Access 
Forum. 

 
 
– 
 
– 
 

     



 
OBJECTIVE 

 
SPECIFIC TARGET 09/10 APRIL - 

JUNE 
JULY - 
SEPT 

OCT - 
DEC 

JAN - 
MAR 

ACHIEVEMENTS 09/10 
 

Awareness and understanding of 
AONB designation, importance 
and role of JAC 
AP1.1 Maintain the existing AONB 

‘gateway signs’ and seek to 
install signs on the A64. 

 
AP1.2  Publish and distribute 

information about the AONB. 
 
 
AP1.3  Provide information via the 

Annual Report, Newsletter 
and website. 

 
AP1.4  Maintain a high public 

profile in the local media and 
at shows. 

 
 
 
 
 
 
 
 
AP1.5  Celebrate the 25th 

anniversary of the AONB 
designation. 

AP1.6 Carry out a follow-up 
Visitors and Users survey. 

 
 
 
~ Ensure ‘gateway sign’ sites are 

adequately maintained. 
~ Investigate installing ‘gateway signs’ on 

the A64. 
~ Ensure that TICs and local 

accommodation providers, shops, etc 
have adequate supplies of relevant 
AONB leaflets. 

~ Publish 2008/09 Annual Report. 
~ Publish AONB News 2009. 
~ Ensure that AONB website is running 

properly and is updated each month. 
~ Obtain at least 30 media mentions. 
 
 
 
 
 
 
~ Attend Ryedale Show. 
~ Use AONB display at 3 venues/events. 
 
 
– 
 
 
– 
 

 
 

 
XXXXXXXXX 
 
 
 
XXXXXXXXX 

 
 
 

 
XXXXXXXXX 
XXXXXXXXX 
 
XXXXXXXXX 
 
 
 
 
 
 
 
XXXXXXXXX 

 
 

 
 

 
 

 
XXXXXXXXX 

 
XXXXXXXXX 
 
XXXXXXXXX 

 
 

 
XXXXXXXXX 
XXXXXXXXX 
XXXXXXXXX 
 
XXXXXXXXX 

 
 
 
 
 
 

XXXXXXXXX 
XXXXXXXXX 

 
 

 
XXXXXXXXX 

 
XXXXXXXXX 
 
XXXXXXXXX 

 
 

 
XXXXXXXXX 
 
XXXXXXXXX 
 
XXXXXXXXX 
 
 
 
 
 
 
 
XXXXXXXXX 

 
 

 
 
 

XXXXXXXXX 
 
XXXXXXXXX 

 
 
 
 

 
XXXXXXXXX 
 
XXXXXXXXX 
 
 
 
 
 
 
 
XXXXXXXXX 
 
 

 

 
 
 
~ Achieved. 
 
~ No progress. 
 
~ Achieved. 
 
 
 
~ Published and distributed Sept ’09. 
~ Distributed Oct ’09. 
~ Being achieved. 
 
~ 28 press mentions (Geographical 

magazine article, Lime & Ice projects, 
Terrington Lavender Farm, 60th 
Anniversary beacon, launch of new 
Management Plan, mobility scooter for 
Arboretum); Equivalent to £18,000 of 
advertising space. 

~ Achieved. 
~ Achieved - National Parks Week, Walk 

for Nepal, Helmsley Green Day, RAY 
Funding drop-in event. 

~ Developing thoughts for an 
environmental sculpture-based activity. 

 



 
OBJECTIVE 

 
SPECIFIC TARGET 09/10 APRIL - 

JUNE 
JULY - 
SEPT 

OCT - 
DEC 

JAN - 
MAR 

ACHIEVEMENTS 09/10 
 

Awareness of Special Qualities of 
AONB 
AP2.1  Information leaflets for 

individual AONB villages. 
 
 
AP2.2  Annual programme of guided 

walks and talks. 
 
 
AP2.3 Programme of activities with 

local schools and 
communities. 

 
 
AP2.4  Install information boards at 

suitable sites. 

 
 
~ Publish and distribute Nunnington 

Local Information & Walks leaflet. 
~ Identify next village for Local 

Information & Walks leaflet. 
~ Hold at least 3 guided walks or talks. 
 
 
 
~ Hold Junior Ranger Club sessions in 

Easter and October. 
~ Further develop a schools twinning 

project with schools in York and Hull. 
 
~ Discuss installation of a board at 

Kirkham Priory, in conjunction with 
RT11.2 above. 

 
 

XXXXXXXXX 
 
 

 
XXXXXXXXX 
 
 
 
XXXXXXXXX 
 

 

 
 
XXXXXXXXX 

 
 
 
XXXXXXXXX 
 
 
 
 
 
XXXXXXXXX 
 

 

 
 

 
 
 

 
XXXXXXXXX 

 
 
 

XXXXXXXXX 
 
XXXXXXXXX 
 
 
XXXXXXXXX 
 

 
 

 
 
XXXXXXXXX 
 
XXXXXXXXX 
 

 
 
 
 

XXXXXXXXX 
 
 

XXXXXXXXX 
 

 
 
~ Design progressed well but not at final 

draft yet due to other priorities. 
~ Terrington. 
 
~ Achieved. Welburn Gardening Club (40), 

fungi(1), Lime & Ice Hovingham (12), 
Lime & Ice Yearsley (20), Kirkdale 
Gardening Club (?). 

~ Exceeded. 4 days Easter ’09; 2 days Oct 
’09; 1 day Christmas ’09; 1 day Feb ‘10. 

~ Project development and grant 
applications proceeding well – to be 
submitted Apr ’10. 

~ Discussed Mar ‘10. 
~ Discussions held about a board in 

Hovingham village – now submitted for 
LEADER funding. 

Volunteering 
AP3.1 Involve volunteers to assist 

with delivery of tasks and 
activities. 

 
~ Complete at least 1 project per calendar 

quarter using volunteers. 

 
XXXXXXXXX 

 
XXXXXXXXX 

 
XXXXXXXXX 

 
XXXXXXXXX 

 
~ Assisting at Junior Ranger Club (Easter 

’09, Oct ’09, Dec ’09, Feb ’10); Ryedale 
Show (Jul ’09); National Park Week (Jul 
’09); Western hemlock clearance at Foss 
Spring Mire (May ’09); ecological 
surveying at Dale Wood SINC, 
Himalayan balsam clearance (Jul ’09), 
Walk for Nepal (Jul ‘09), Helmsley Green 
Day (Aug ’09), scrub clearance at Dalby 
Bush Fen SSSI (Nov ’09 & Feb ‘10); 
gorse clearance at Peel Wood & 
Grassland SINC (Oct ’09); rhododendron 
clearance at Piper Hill Plantation SINC 
(Jan ’10 & Mar ’10 x 2); birch clearance 
at Terrington Carr SINC (Jan ’10); road 
verge linkages between PRoWs; PROW 
maintenance with NYCC Ranger; Naomi 
Cox (Dec ’09 – Apr ’10), Lime & Ice 
Yearsley Moor project. 22 projects or 
tasks, worth at least 265 days (£16,950 
at SDF volunteering rates). 



 
OBJECTIVE 

 
SPECIFIC TARGET 09/10 APRIL - 

JUNE 
JULY - 
SEPT 

OCT - 
DEC 

JAN - 
MAR 

ACHIEVEMENTS 09/10 
 

Funding and partnership 
mechanisms 
IM1.1 Seek funding to implement 

Management Plan 
Objectives. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
IM1.2 Annual meetings of AONB 

Partnership Group. 
IM1.3 Partnership arrangements 

with the North York Moors 
National Park Authority. 

 
 
~ Lobby as necessary, via the NAAONB, to 

ensure that AONBs are adequately 
funded by Natural England. 

~ Ensure full utilisation of Natural 
England grant allocation. 

~ Assist with implementation of CAN DO 
HLF Lime and Ice Project. 

~ Participate in the delivery of the North 
York Moors, Coast and Hills LEADER 
initiative, encouraging support for 
projects within the AONB. 

~ Continue to explore funding options for 
the next programme of work with AONB 
schools. 

~ Obtain additional resources from 
County & District Councils, FC, EA, 
CAN DO, etc for specific identified 
projects. 

 
~ Participate in possible joint initiative 

with NYCC and Nidderdale AONB, to 
increase staff resources to tackle PRoW 
routing issues. 

~ Hold a meeting in March/April 2010. 
 
~ Continue to use the National Park to 

provide specialist advice to help deliver 
the AONB SDF programme. 

~ Continue partnership arrangement to 
employ Native Woodland Development 
Officer to cover National Park & AONB. 

~ Continue to participate in the CAN DO 
partnership. 

 
 
 

 
 

XXXXXXXXX 
 

XXXXXXXXX 
 
XXXXXXXXX 

 
 

 
 
 
 
 
 
 
 
 
XXXXXXXXX 
 
 
 
 
 
XXXXXXXXX 
 
 
XXXXXXXXX 

 
 

XXXXXXXXX 
 

 
 
 

 
 

XXXXXXXXX 
 

XXXXXXXXX 
 
XXXXXXXXX 
 
 
 
XXXXXXXXX 
 
 
 
 
 
 
 
 
 
 
 
 
 
XXXXXXXXX 

 
 

XXXXXXXXX 
 
 

XXXXXXXXX 

 
 
 

 
 

XXXXXXXXX 
 

XXXXXXXXX 
 
XXXXXXXXX 

 
 
 

XXXXXXXXX 
 
 
XXXXXXXXX 
 
 
 
 
 
 
 
 
 
 
XXXXXXXXX 

 
 

XXXXXXXXX 
 
 

XXXXXXXXX 

 
 
 

 
 

XXXXXXXXX 
 

XXXXXXXXX 
 
XXXXXXXXX 

 
 
 

XXXXXXXXX 
 
 
XXXXXXXXX 
 
 
 
 
 
 
 
 
XXXXXXXXX 
 
XXXXXXXXX 

 
 

XXXXXXXXX 
 
 

XXXXXXXXX 
 

 
 
~ Revised funding allocation option for 

2010/11 given to NE at Chairs level 
meeting Mar ’10. 

~ Achieved. 
 
~ On-going. 
 
~ On-going. Schemes at Hovingham, 

Gilling & Husthwaite successful in 
accessing funding in 2009/10. 

 
~ Project development and grant 

applications proceeding well – to be 
submitted Apr ’10. 

~ CAN DO funding accessed for Himalayan 
balsam control; in-field and boundary 
tree planting; rhododendron control.  

~ NYCC funding accessed for restoration of 
traditional direction signs. 

~ Additional resources now available in 
NYCC Definitive Map team. 

 
 
~ 26th April ’10. 
 
~ Achieved. 
 
 
~ Achieved. 
 
 
~ All meetings attended. 

Business development of AONB 
Partnership 
IM2.1 Monitor business 

development needs and 
identify improvements. 

 
IM2.2 Incorporate improvements 

into annual Action 
Programme and Budget 
approval processes. 

 
 
~ Complete the signing of a new 

Memorandum of Understanding 
between Natural England and the 3 
constituent Local Authorities. 

~ Prepare annual Business Plan / Action 
Programme for JAC, March 2010. 

 
 

XXXXXXXXX 
 

 
 
XXXXXXXXX 

 

  
 
 

 
 
 

XXXXXXXXX 

 
 
~ Progress delayed due to unforeseen 

amendments by NE. Agreement of all 
three LAs secured Mar ’10. 

 
~ Achieved, for JAC 1st April ’10. 

OBJECTIVE 
 

SPECIFIC TARGET 09/10 APRIL - 
JUNE 

JULY - 
SEPT 

OCT - 
DEC 

JAN - 
MAR 

ACHIEVEMENTS 09/10 
 



Monitor performance of AONB 
Partnership and AONB Unit 
MN1.1 Report annual progress on 

achievement of Management 
Plan Objectives. 

 
 
 
MN1.2 Monitor Partnership 

performance using Natural 
England Indicators. 

 
MN1.3 Measure customer 

satisfaction with AONB Unit 
via regular questionnaires. 

 
 
~ Annual Action Programme update to 

JAC, March 2010. 
~ Continue to enter grant-aided schemes 

onto GIS map layers, as resources 
allow. 

 
~ Use NE Partnership Indicators to 

measure performance of JAC and AONB 
Partnership. 

 
~ Continue to send out questionnaires to 

grant recipients. 

 
 

 
 

XXXXXXXXX 
 
 

 
 
 

 

 
 

 
 
XXXXXXXXX 
 
 
 
 
 

 

 
 
 

 
XXXXXXXXX 

 
 
 
 
 
 
 

XXXXXXXXX 
 

 
 
XXXXXXXXX 
 
XXXXXXXXX 
 
 
 
XXXXXXXXX 
 
 
 
XXXXXXXXX 
 

 
 
~ Achieved, for JAC 1st April ’10. 
 
~ No substantive progress. Established a 

new computer workstation with MapInfo 
on. Discussions held with NYCC on 
whether they could assist, on contract. 

~ NE Partnership Indicators reported to 
JAC Oct ’09. 

~ 3 Best Practice examples submitted to 
NE Dec ’09. 

~ Achieved. 

Monitor Condition of AONB 
MN2.1 Develop a mechanism to 

assess the Condition of non-
Statutory Local Priority 
Sites. 

MN2.2 Consider developing a ‘fixed 
point photography’ 
monitoring system. 

 
MN2.3 Establish baseline data for 

AONB Condition Indicators. 
MN2.4 Information on Condition 

Indicators on a 5-yearly 
cycle. 

MN2.5 Provide information to assist 
the Countryside Quality 
Counts programme and 
monitor the results. 

 
~ Discuss possible assessment 

mechanisms with NYCC and English 
Heritage. 

 
~ Investigate the potential to use 

volunteers. 
~ Develop a list of locations for ‘fixed 

point’ monitoring. 
– 
 
– 
 
 
~ As necessary. 
 

 
 
 
 
 

 
XXXXXXXXX 

 
 

 
XXXXXXXXX 

 
XXXXXXXXX 

 
XXXXXXXXX 

 
 

 
XXXXXXXXX 

 
XXXXXXXXX 

 
XXXXXXXXX 

 
 
 

 
 

XXXXXXXXX 

 
~ No progress. 
 
 
 
~ NAAONB info request circulated; report 

written; options being assessed. 
~ Investigated purchase of GPS to assist 

with consistency of location. 



 
OBJECTIVE 

 
SPECIFIC TARGET 09/10 APRIL - 

JUNE 
JULY - 
SEPT 

OCT - 
DEC 

JAN - 
MAR 

ACHIEVEMENTS 09/10 
 

National Association for AONBs 
Maintain input into NAAONB Board 
and Association activities. 
 
 
 
 
 
 
 
 
 
 
 
Keep up-to-date with knowledge and 
skills in relation to AONB 
management. 
 

 
~ Attend NAAONB Board meetings. 
 
 
~ Complete NAAONB Governance Review 

and appoint new CEO. 
~ Continue to pursue the issue of ‘roll-

over’ of funding with Natural England. 
~ Invite Helen Phillips (CEO, Natural 

England) to visit the Howardian Hills. 
 
 
~ Write 1 article for ‘Outstanding’ 

magazine. 
~ Celebrate 60th anniversary of National 

Parks & Access to the Countryside Act 
by incorporating logo into publicity 
material as appropriate. 

~ Continue to participate in NAAONB 
initiatives. 

~ Attend training seminars, Northern 
Group meetings, Conferences, etc as 
appropriate. 

 
XXXXXXXXX  

 
 

XXXXXXXXX 
 
XXXXXXXXX 
 
XXXXXXXXX 
 
 
 
XXXXXXXXX  
 
XXXXXXXXX 
 
 
 
XXXXXXXXX 
 
XXXXXXXXX 

 
XXXXXXXXX 

 
 

XXXXXXXXX 
 
XXXXXXXXX 
 
XXXXXXXXX 
 
 
 
 
 
XXXXXXXXX 
 
 
 
XXXXXXXXX 
 
XXXXXXXXX 
 

 
XXXXXXXXX 

 
 

XXXXXXXXX 
 
 
 
 
 
 
 
XXXXXXXXX  
 
XXXXXXXXX  
 
 
 
XXXXXXXXX 
 
XXXXXXXXX 
 

 
XXXXXXXXX 
 
 
 
 
 
 
 
 
 
 
 
 
XXXXXXXXX  
 
 
 
XXXXXXXXX 
 
XXXXXXXXX 
 

 
~ 4 Board meetings attended. 1 

Chairman’s Governance Review Group 
meeting. NE Chairs level meeting.  

~ Completed Jul ’09. Induction carried out 
Jan ’10. 

~ Superseded by Natural England’s Single 
Pot guidance. 

~ Visited 31st March ‘09. 
~ Invited Andrew Wood (Executive 

Director) and Poul Christensen 
(Chairman) Mar ’10. 

~ Articles submitted for Spring & Autumn 
’09 editions. 

~ Included article in AONB News ‘2009; 
attended joint Beacon with NYMNP Dec 
‘’09; logo on emails Dec ’09. 

 
~ Collaborated on Northern Group 

Calendar 2010. 
~ Attended April Northern Group meeting 

(Solway Coast AONB); Conference 
(Northern Ireland); Planning seminar; 
October Northern Group meeting 
(Nidderdale AONB). 

AONB Management Plan 
Review AONB Management Plan. 

 
~ Printing, publication and launch of final 

Plan. 

 
XXXXXXXXX 

 
 

 

   
~ Printed and distributed Oct ’09. 

Launched at JAC Oct ’09. Press release 
Dec ’09 - publicity Feb ’10. 
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