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INTRODUCTION 

 
 
In Ryedale, the District Council is responsible for providing planning policy for the area of the District 
outside of the North York Moors National Park. 
 
The Local Development Scheme (LDS) is a rolling program for the production and review of Planning 
Policy documents. It is the starting point for anyone who wants to find out about planning policies for 
Ryedale. Normally Local Development schemes are normally a rolling three-year programme. It is 
because the plan-making functions will be taken on by the North Yorkshire Council in 2023 it is not a 
LDS from 2022-25. A new Local Development Scheme for the North Yorkshire Council is in its early 
stages of preparation. 
 
In particular, this LDS - 
 

 Sets out what are our existing planning policies 

 Sets out what supporting documents are produced to help implement policies 

 Identifies the key elements of the review of the Ryedale Plan which is our Local Plan which will be 
produced over the coming years (2022-2023) 

 Establishes timescales for the production of revisions to the Plan  

 Identifies consultation ‘milestones’ to inform the community and other stakeholders of 
opportunities to influence the preparation of the Plan 

 Provides information on the preparation of Neighbourhood Plans. 
 

RYEDALE’S CURRENT PLANNING FRAMEWORK 
 
The Ryedale Plan is the Local Plan for the area to 2027 and it is currently made up of three documents, 
accompanied by a Policies Map (adopted 2019) which shows on a map where different planning 
policies apply. These documents, described below, form part of the ‘the Development Plan’. They have 
full weight in the decision-taking process as ‘the Development Plan’. This means that planning 
decisions will be made in accordance with these documents unless material considerations indicate 
otherwise. 

 
Ryedale Plan- Local Plan Strategy (LPS) 
 
Provides the planning strategy for the District from 2012 to 2027. It outlines the aims and objectives of 
the Plan and includes key policies to support the delivery of new development in the District and to 
manage development, growth and the protection of the environment. The LPS establishes the level of 
new housing and employment development for Ryedale for the life of the Plan and distributes this 
across the District. 
 
The LPS was adopted by the District Council in September 2013. It was subject to a light touch review 
in 2016 which concluded no changes were necessary. The Plan is now considered to be in a position to 
be reviewed given: 
 

 The statutory requirement to review plans every 5 years; 

 Updates to elements of national planning policy;  

 The need to provide a sufficient supply of land to meet development requirements, particularly of 
housing land; and 

 The need to respond the Climate Change Emergency Declaration in 2019. 
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Ryedale Plan- Local Plan Sites Document (LPSD) 
 
Identifies site-specific land allocations to ensure a supply of land for a range of land uses, and site-
specific protection policies for the plan period 2012-2027. It was adopted in July 2019 with the Policies 
Map. It will be part of the review of the Ryedale Plan.  

 
The Helmsley Plan 
 
Includes site specific land allocations and policies for the town. The Helmsley Plan has been produced 
jointly with the North York Moors National Park Authority in order to ensure a holistic and planned 
approach to managing the growth of the town and addressing development requirements. It has its 
own Policies Map. It is important to note that as part of the Ryedale Plan, the supply of land for 
housing that arises within the area of the Town falling within the National Park will contribute towards 
Ryedale’s housing land supply position and the District’s Housing requirements. The Plan was adopted 
by Council in July 2015 and covers the period to 2027. The Helmsley Plan has been the subject of a 
light touch review by Officers of the North York Moors National Park (NYMNP) and Ryedale District 
Council, and it has been agreed to be retained by the NYMNP in July 2022 for a period of 5 years and is 
being considered by Members of the District Council in November 2022 with a recommendation to be 
retained for up to 2027 or when it is superseded by the new Local Plan for North Yorkshire. 

 
The Saved Policies of the Regional Spatial Strategy 

 
Which relate to the extent and operation of the York Green Belt, also form part of the Development 
Plan for the area. Part of the York Green Belt is in southern Ryedale. 
 
Minerals and Waste Planning is undertaken, in Ryedale, by the North Yorkshire County Council (NYCC) 
(and the North York Moors National Park), and they deal with applications that relate to minerals and 
waste. Existing policies in the Minerals Local Plan (1997) and Waste Local Plan (2006) have been 
‘saved’ until they are replaced with the emerging Joint Minerals and Waste Local Plan. The emerging 
policies have been subject to Examination, and have moderate weight at the current time. Adopted 
Minerals and Waste policies form part of the Development Plan for Ryedale although these are 
applied by the relevant Minerals and Waste Authority. 

 
See Our Development Plan Policies   
 
 
Future Planning Policy 

 
Neighbourhood Plans 

 
Provisions in the Localism Act (2011) allow local communities to prepare Neighbourhood Plans for 
their local areas. Neighbourhood Plans will form part of the Development Plan for the areas that they 
cover once they are formally ‘made’ by the Local Planning Authority. To date in Ryedale, Malton and 
Norton Town Councils are committed to producing a Neighbourhood Plan for the twin towns, and 
they have designated their area and are working on their draft plan for the Towns. 

 
Neighbourhood planning including Malton and Norton Neighbourhood Plan  
  

https://www.ryedale.gov.uk/information/planning/planning-policy/policies/
https://www.ryedale.gov.uk/information/planning/planning-policy/neighbourhood/
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Supporting Documents 

 
The Plan is also be supported by a range of other documents: 

 
Statement of Community Involvement 
Outlines the Council’s commitment to consultation and involvement in the planning process. This is 
under review and will be updated spring 2021, prior to commencing any formal planning policy 
consultations. 
 
Statement of community involvement 2021  

 
Monitoring Report 

Is produced annually to monitor the implementation of the Ryedale Plan and progress towards its 
completion. The scope of recent monitoring reports has been limited to reporting key national 
requirements and local information. 

 
Authority Monitoring Reports  
 
Malton Food Enterprise Zone Local Development Order and Design Code 

Adopted: February 2017 
Coverage: Malton Food Enterprise Zone area. 
Local Development Orders are a planning tool, which grant planning permission for particular classes 
of development specified in the order. In this case  
Businesses and organisations whose primary activities involve:  

 The production, processing and manufacturing of food or drink; 

 Associated bioscience and agricultural technology; and 

 The supply of goods, equipment or services (including education and training) to the agricultural 
and food/drink manufacturing sectors. 

 
They operate like a planning decision notice – setting out the level and types of uses of development 
and identify those conditions which are to be discharged (approved) prior to development taking 
place. Proposals which do not conform to the LDO require planning permission is the usual way. 
 
Malton Food Enterprise Zone 
 
Supplementary Planning Documents (SPD)  

Provide further guidance to support the implementation of planning policies. 
Existing SPD’s cover (date is date of adoption): 

 Shopfront Design and Signs (Plan wide) (2005) 

 Helmsley Conservation Area Appraisal (2005) 

 Ampleforth Conservation Area Appraisal (2010) 

 Oswaldkirk Conservation Area Appraisal (2012) 

 Settrington (Parish) Village Design Statement (2013) 

 Slingsby, South Holme and Fryton  (Parish) Village Design Statement (2016) 

 

Supplementary Planning Documents  

Over the period of this LDS, the Council will be prioritising the review of the Local Plan and is not 

intending to produce new SPD’s or revise existing documents during this time. 

https://www.ryedale.gov.uk/content/uploads/2021/07/Statement-of-community-involvement-2021-ACC.pdf
https://www.ryedale.gov.uk/information/planning/planning-policy/ryedale-plan-supporting-documents/monitoring-reports/
https://www.ryedale.gov.uk/content/uploads/2021/07/Final_Malton_Food-Enterprise_Zone_LDO_inc_Apps_12_12_16.pdf
https://www.ryedale.gov.uk/information/planning/planning-policy/ryedale-plan-supporting-documents/supplementary-planning-documents/
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Community Infrastructure Levy (CIL) Charging Schedule 
The Council has brought its CIL Charging Schedule into effect in March 2016.  
 
It is also required to prepare an Infrastructure Funding Statement and this is annually prepared in 
December. Community Infrastructure Levy  
 
REVIEW OF THE LOCAL PLAN 
 
 
Planning policy is subject to regular, periodic review to ensure that it remains the most appropriate 
strategy for guiding new developments in a place - in light of national planning policy and local 
circumstances. 
 
There is a statutory requirement to a review a Local Plan every 5 years- which may or may not result in 
a need to review some parts, or all, of a plan to be reviewed. 
 
Given the age and style of the current Local Plan, the Council originally intended to undertake a full, 
whole plan review of the Ryedale Plan. Whilst many of the policies are working as intended, and 
remain compliant with national policy, there is a need to review the plan to update and roll forward 
development requirements and land supply policies and to update the plan to address some limited 
compliance with national policy in terms of housing policies. A ‘whole’ plan review also provided the 
opportunity for the Council to produce a new plan as one document, rather than a series of 
documents. 
 
However, in the summer of 2020, the Government proposed significant changes to the planning 
system in a Planning White Paper and in October 2020, the Secretary of State invited proposals for 
local government re-organisation across North Yorkshire. Both of these matters have significant 
implications for plan –making across North Yorkshire and the plan review process. In response to the 
current uncertainty associated with both of these matters, the Council will undertake a partial review 
of its local plan in order to address and update policies that require revision as a priority and to 
maintain a sufficient supply of development land into the future. This is considered to be a pragmatic 
response in the face of current uncertainty. 
 
The proposed changes to the planning system are yet to be implemented. The new Council for North 
Yorkshire will come into being at the start of April 2023. 
 
In particular, the review was originally proposed to cover: 

 Necessary changes to address conformity with national policy 

 Update future development requirements and roll forward the plan period (to cover a minimum 15 
year period from the proposed adoption of revisions. This is anticipated to cover the period 2023-
2038) 

 The spatial approach and distribution of new development sites 
 
As of November 2022 it will cover: 

 Necessary changes to address conformity with national policy 

 Update future development requirements and roll forward the plan period (to cover a minimum 5 

year period from 2027-2032. This is anticipated to cover the period 2023-2038) 

  The to-plan-for figure;  

 Spatial principles and settlement hierarchy. This also included the revisions to the designation of 

Service villages; 

 Criteria-based policy for small-scale windfall sites; 

https://www.ryedale.gov.uk/information/planning/planning-policy/ryedale-plan-supporting-documents/community-infrastructure-levy/
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 Responding to climate change through a review of Policy SP18;  

 Accessibility in new dwellings (Policy SP4); and 

 Occupancy conditions  

 
The revisions have come about because of mandate to the new Council for North Yorkshire to prepare 
a local plan within 5 years of vesting date, and so to support this work, and to not create confusion or 
misaligned strategies- this review is proposed to be a short term review to extend the land supply, and 
not to be a 15 year plan period. This is subject to legal advice.  
 
Other, more specific, areas of the review of the plan have come from public consultation and 
discussions with Members through the Local Plan Working Party, a group of Members who discuss 
with Officers planning policy matters, making recommendations prior to decisions being made by 
committee.  
 
The Council is confident that a number of existing policies will not require change as a priority. As part 
of the review process, the Council will provide evidence (which will be updated as work evolves) to 
justify any decision not to update any existing adopted policies. 
 
The Review will also be subject to Sustainability Appraisal/Strategic Environmental Assessment and a 
Habitats Regulations Assessment. It will also be subject to Equalities Impact Assessment.  
 
The same consultation and engagement will occur as part of the proposed review and the process will 
be subject to the requirements of the Duty to Cooperate. 
 
The proposed approach aims to ensure that in the face of uncertainty the development plan remains 
up to date and that full weight can be afforded to the plan in the decision making process until such 
time that a new Local Plan for North Yorkshire is adopted. The proposed approach will reduce 
unplanned development in the interim. 
 

 
RISKS, PROJECT MANAGEMENT AND MONITORING 
 
 
Development of planning policy involves a series of prescribed stages and can take some years to 
reach a point where is can be adopted. The work on the review commenced in earnest in 2021, and it 
is expected that the review will be completed, and adopted in late 2023 early 2024. The aim in 2021 
was to undertake a focussed review within the next 2-3 years, and that remains the case. 
 
It should be noted that consultation with a range of stakeholders and evidence gathering is 
undertaken in advance of the formal Publication of a revised plan. Please consult the web-site  
 
Review of the Ryedale Plan  
 
For more details about the work on the review and the consultations we are running to support that 
work. We will look to keep the website up to date with where we are in the review of the Local Plan – 
as well as updating this document- with any key milestones. 
 
The Council is required to monitor annually how effective it’s planning policies and proposals are in 
meeting the strategy, aims and objectives of its Local Plan. A Monitoring Report is produced in 
December of each year, covering the period April (preceding year) to end of March of that year. The 

https://www.ryedale.gov.uk/information/review-of-the-local-plan/
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report focuses on planning permissions granted, completed and refused over different types of 
development, to see what development is coming forward and where. It also monitors infrastructure 
delivery and the progress of the production of planning policy outlined in this Local Development 
Scheme. 
 
Authority Monitoring Reports  
 
The Council is keen to ensure the timely delivery of the review of the Ryedale Plan, although there are 
however a number of potential risks to progress, some of which can be beyond its ability to control. 
Potential risks include, for example: 

 Changes to national policy and legislation Local Government Reorganisation and Devolution 

 Capacity of other organisations/agencies to inform and engage in the process 

 Larger volumes of representations are received than anticipated 

 Legal challenges to the adoption of documents 

 Fluctuations in staffing capacity 
 
The progress of the review will be monitored both against delivery key milestones, and recorded 
annually (in the Authority Monitoring Report). Whilst we will robustly prepare for the review process, 
and the involvement of stakeholders in that review, we may need to respond to some of these issues, 
as they arise, and we will provide updates and information on the website.  
  

https://www.ryedale.gov.uk/information/planning/planning-policy/ryedale-plan-supporting-documents/monitoring-reports/
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STAGES IN THE REVIEW PROCESS 
 
Stage 1: Pre-Production consultation and evidence gathering to inform the Review (Regulation 18) 
This includes development of evidence base, consulting with statutory consultees and Duty to 
Cooperate Bodies and non-decision making consultation with Members. It also involves a call for sites 
and public consultation (usually taking place for 6 weeks) for ‘Issues and Options’ which in essence 
sets out what are issues the Local Plan Review needs to address and what are the options for 
achieving this. This is a partial review, Members need to agree this document and its general scope 
(areas to explore). Key areas are identified below. 
 

 Necessary changes to address conformity with national policy 

 Update future development requirements and roll forward the plan period (to cover a minimum 5 
year period from the current end of the Ryedale Plan period (2027). This is anticipated to cover the 
period from the date adopted 2023-2032)  

 The spatial approach and allocation of new development sites 

 Responding to climate change  
 
This will also set out the areas which the District Council does not propose to review and the 
reasons/evidence why. 
 
Undertaken and Proposed Consultations:  

 Preparation of LDS covering 2021-2023 and Statement of Community Involvement adopted 

February 2021 

 A call for sites was undertaken in May/July 2021 

 Consultation on Distribution of Development Options consultation undertaken in November 

2021-to March 2022 

 On-going consultation on site submissions – from November 2021 until Publication of the 

review of the plan 

 Key Decisions Consultation- November-January 2023 consultation on Key decisions on the 

specific content of the review and what parts of the plan are not included in the review and 

why 

 Consultation on potential site allocations date February/March  

 
Stage 2: Publication of the Local Plan Review (Regulation 19) 
Publication is a key stage when the Council publishes its Local Plan Review that it wants to have taken 
through Examination. Comments on the policies and proposals in the document which is intended to 
be submitted are invited over a six week period. Any representations made at this stage are those that 
will be considered at the independent examination. The policies which are unchanged by the review 
will not be consulted upon.  
 

 The Policies Map will be updated and also subject to Publication at this time 

 Ryedale District Council to agree Publication at Council late March 2023 

 Public Consultation on Publication April/May 2023 

 As of April 2023 the new North Yorkshire Council will also need to approve the Publication of 

the review of the Ryedale Plan so Publication could be re-confirmed in April 2023 subject to 

committee scheduling  
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Stage 3: Submission for Examination (Regulation 22) 
The Plan and all relevant evidence and supporting material is submitted to the Secretary of State for 
examination as required by Regulation 20. An independent Planning Inspector from the Planning 
Inspectorate is then appointed to conduct the Examination. 
 
Submission (a notification process) September 2023 
 
Stage 4: Examination 
The examination process is designed to scrutinise the Plan to ensure that it is legally compliant and 
sound. Legal requirements cover the production of the Plan and also include compliance with the duty 
to co-operate which came into force in 2011. To be sound, the Inspector needs to be satisfied that the 
Plan is positively prepared, justified, effective and consistent with national policy. 
 
The Planning Inspectorate estimates that the examination process will cover a period of 24-29 weeks 
depending on the complexity of the document and the level of examination participants. The 
examination process will include Hearing Sessions to consider matters and issues and may include 
consultation on Main Modifications to the Plan. The timetabling of the Examination of Development 
Plan Documents will be subject to agreement with the Planning Inspectorate and may be subject to 
change. 
 
Stage 5. Inspector's Report 
The examination of the Plan concludes when the Inspector's report is issued to the Local Planning 
Authority. The report will include recommendations as to whether the plan should be adopted with or 
without main modifications or that it should not be adopted. It should be noted that the Inspector’s 
report is no longer binding on a Local Planning Authority and there is no statutory requirement for an 
Authority to adopt the Plan following the examination. 
 
Stage 6: Adoption of the Plan (Regulation 26) 
A Plan is formally adopted by a Local Planning Authority if it is adopted by resolution of the Authority. 
A Local Planning Authority is required to make an adoption statement available and notify anyone 
wishing to be notified of the adoption of the plan. Any person aggrieved by the decision to adopt the 
Plan has six weeks from the date of its adoption to apply to the High Court to have the plan quashed in 
whole or in part. 
 
Anticipated early 2024 but could be subject to change depending on the outcome of the Examination. 
 


