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North Yorkshire County Council 
 

Executive 
 

21 March 2023 
 

A59 Kex Gill – Grant Funding acceptance 
 

Report of the Corporate Director - Business and Environmental Services 
 

1.0 Purpose of Report 
 
1.1 To seek approval from Executive to accept the offer of £56.1m of capital grant 

funding from the Department for Transport (DfT), contributing towards delivery of 
A59 Kex Gill highway diversion. 
 

 
2.0 Background 

 
2.1 This report is classed as an urgent notice as the required 28 days’ notice on the Forward 

Plan cannot be achieved; the notice period in this case is 14 days. This positioning is in 
relation to the timing of project full grant funding approval announcement by the DfT in 
conjunction with programmed timing of works contract award. 

 
2.2 The A59 is a key Trans-Pennine route, which runs between Skipton and Harrogate.  There 

is a long history of land instability and slippage above / below the A59 to the west of 
Blubberhouses at Kex Gill. The project diverts the highway for a length of 4km to the 
opposite side of valley where ground conditions are stable in a major civil engineering 
undertaking.  

 
2.3 The project is in receipt of Full Business Case (FBC) approval from DfT which confers a 

£56.1m grant. A General Vesting Declaration has been made and Notices to Treat have 
been served and entry can be taken from 30 March 2023 and the construction contract is 
programmed to be entered into 3 April 2023 in accordance with the new constitution for The 
North Yorkshire Council.  

 
2.4 Executive on 19 July 2022 resolved: The award of the procurement to the successful works 

tenderer be approved, subject to receipt of the DfT funding and statutory processes being 
completed, including the full financial assessment of the preferred bidder. Subject to those 
conditions being met, any decisions to proceed to enter into the contract and associated 
actions to be delegated to the Corporate Director - Business and Environmental Services in 
consultation with the Corporate Director, Strategic Resources and all relevant Executive 
Members. 

 
2.5 On 24 November 2020 Executive approved the DfT’s proposed grant condition for the 

County Council to fund any additional costs of the Scheme over and above their grant. 
 

3.0 DfT Position 
 

3.1 The DfT sent a letter on 2 February 2023 confirming A59 Kex Gill Diversion FBC has been 
approved which awarded capped grant funding of £56.1m. In return there was a 
requirement for the Council Section 151 Officer to acknowledge receipt of the 
correspondence, which was completed on 9 February signed by the Corporate Director 
Resources / Section 151 Officer. 
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3.2 A further letter was sent on 14 February 2023 by the DfT offering to reimburse full 
development costs incurred by North Yorkshire County Council up to Q3 22/23 
(£5,883,739) as an advance payment to the main grant award, in the current 22/23 financial 
year. This presented a change to the understood spend profile and was unexpected; also, 
the offer required prompt acceptance by the DfT with a deadline of 28 February 2023 to 
enable year end budget payments to be processed. Note the advance payment is not 
additional funding and would be offset against future payment of the main grant in year 
23/24.  
 

3.3 On 28 February an urgent BES Executive Member Meeting was convened to consider the 
advance grant funding award and subsequently the BES Executive Member for Highways 
and Transportation, after consultation with the Corporate Director – Business and 
Environmental Services, the Corporate Director – Strategic Resources and the Assistance 
Chief Executive (Legal and Democratic Services) supported acceptance of the advance 
grant, which is now confirmed by the DfT to be paid mid-March 23. 
 

3.4 An advantage to the Council is receipt of DfT funding in advance of original spend profiling 
defers the Council project match funding contribution to the latter year of delivery 24/25 
while gaining a resilience of project capital funding receipt in the meantime. 
 

3.5 DfT announced the Grant Funding award on 23 February 2023 when a prestigious event 
saw Parliamentary Undersecretary for the DfT, Richard Holden MP and Transport for the 
North Head of Major Roads, Owen Wilson visit site to make the funding award 
announcement; this gained significant media exposure. 
 

4.0 Grant Conditions    
 
4.1 The Secretary of State for Transport is prepared to award grant under section 31 of the 

Local Government Act 2003 (s31) for the A59 Kex Gill scheme. The attached grant award 
is made with the approval of HM Treasury. 

  
4.2 The Department will not meet any grant claims that would result in the agreed annual grant 

allocation being exceeded.  
 
4.3 The authority must arrange for the submission of an audit report to the Department from an 

independent reporting accountant in respect of the grant and the accompanying grant 
determination and any subsequent amendments to those documents.  The accountant’s 
audit report must be produced in accordance with specific assurance instructions to be 
issued by the Department. 

 
4.4 Grant paid to local authorities under this determination may be used only for the purposes 

for which a capital receipt may be used in accordance with regulations made under section 
11 of the Local Government Act 2003. 

 
4.5 The Chief Executive and Chief Internal Auditor of recipient authority is required to sign and 

return to the Section 31 Grant Claims Manager (Local Authority Major Schemes) in the 
Department for Transport a declaration, to be received no later than six months after the 
physical completion of the relevant scheme(s), in the following terms: 
“To the best of our knowledge and belief, and having carried out appropriate investigations 
and checks, in our opinion, in all significant respects, the conditions attached to the Local 
Authority Major Project Grant Determination 2022-23 No: 31/6226 have been complied 
with.” 
 

4.6 If an authority fails to comply with any of the conditions and requirements of paragraphs 1 
and 2, the Secretary of State may: 

a)   reduce, suspend or withhold grant; or 
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b)   by notification in writing to the authority, require the repayment of the whole or   
      any part of the grant. 

 
4.7 Any sum notified by the Secretary of State under paragraph 3 (b) shall immediately become 

repayable to the Secretary of State. 
 

5.0  Next Steps  
 
5.1 Acceptance of the grant funding offer from DfT will enable the Kex Gill project to proceed 

and any further requirements connected with the acceptance of the grant are recommended 
to be delegated to Corporate Director Strategic Resources. 

 
5.2 The main project grant funding will be availed in years 23/24 and 24/25 once the main 

works contract has been entered, minus the advance award noted.  
 
5.4 In following Executive approval on 19 July 2022, the main works contract will be awarded to 

preferred bid contractor J Sisk and Son; the works contract period commences on 3 April in 
line with programme to deliver full project construction on site over the next two year period. 

    
6.0       Equalities Implications 

 
6.1 Consideration has been given to the potential for any adverse equalities impacts arising 

from the recommendations of this report. It is the view of officers that the recommendations 
included in this report do not have an adverse impact on any of the protected 
characteristics identified in the Equalities Act 2010. However, it is worth noting that a full 
Equalities Impact Assessment will be carried out as part of the scheme development and 
planning application. A copy of the EIA is attached in Appendix A.   

 
7.0       Finance Implications 

 
7.1  Project baseline cost estimate is £68.8m split £56.1m grant funding from DfT and match 

contribution from NYCC Capital Reserves at £12.7m. The proposals in this report do not 
change this. 

 
7.2 Once in works contract the DfT will profile main grant funding of £29.010m in 23/24 and 

£21.206 in 24/25 which added to the initial development cost reimbursement of £5.883m 
fulfils the whole allocation of £56.100m. 

 
7.3 The Council match funding component of £12.7m approved at Executive on 19 July 2022 

will then be profiled into 24/25. The overall amounts funded by DfT Grant, and the Council 
remain the same, however the reprofiled expenditure realised by advance award now 
positions DfT grant spend first, before drawing up Council capital reserves towards the 
latter end of project. 

 
7.4  The grant conditions are set out in section 4 of this report. The financial risks associated 

with accepting the grant, including the Council liability for any additional cost overrun in 
relation to the project, remain the same as detailed in the previous report to Executive. 

 
8.0 Legal Implications 

 
8.1 The matter of full project grant approval is to be considered by the Executive as the original 

bid for funding was a matter referred to Executive. The advance grant funding proposal 
from DfT was supported by the Executive Member for Highways and Transportation, after 
consultation with the Corporate Director Business and Environmental Services, Assistant 
Chief Executive (Legal & Democratic Services) Assistant Director Strategic Resources and 
the Corporate Director Strategic Resources and forms part of the overall grant funding. 
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8.2 The grant terms and conditions which the DfT have confirmed are within the grant offer 

letter of 2 February 2023 have been reviewed by the County Council’s Assistant Chief 
Executive Legal and Democratic Services and are acceptable. There are risks if the 
conditions of the grant are not complied and these are set out above at paragraphs 4.6 and 
4.7. 

  
9.0 Climate Change  

 
9.1 There are no climate change issues arising from this report; however, it should be noted the 

projects strategic focus of diverting the highway away from climate perpetuated landslides 
mitigates against future climate impact on this principal highway corridor.  

 

10.0     Recommendations 
 
10.1     It is recommended that the Executive:  
 

i. Agree to accept the DfT grant funding award of £56.1m  
 

ii. Delegate to the Corporate Director - Strategic Resources the taking of any steps 
necessary in respect of the acceptance of the offer of £56.1m of capital grant 
funding from the Department for Transport in respect of A59 Kex Gill highway 
diversion. 

  

 
 
Karl Battersby 
Corporate Director – Business and Environmental Services 
 
Author of Report: 
Richard Binks – Head of Major Projects and Infrastructure 
 
Background Documents: 
DfT Quarterly returns  
DfT grant letters of 2 and 14 February 2023 
 
Appendices: 
Appendix A – Equalities Impact Assessment 
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     Appendix A 

Initial equality impact assessment screening form 
 

 
This form records an equality screening process to determine the relevance of equality to a proposal, and a 
decision whether or not a full EIA would be appropriate or proportionate.  
 

Directorate  BES 

Service area H&T 

Proposal being screened A59 Kex Gill – DfT full grant funding approval is requested 
to enable project delivery. 

Officer(s) carrying out screening  Richard Binks  

What are you proposing to do? The report seeks approval of A59 Kex Gill, DfT grant 
funding to enable construction contract award and 
subsequent build on site.   
 
The report seeks approval to accept the DfT grant 
funding offer following approval of the Full Business 
Case. 

Why are you proposing this? What are the 
desired outcomes? 

This is required to comply with grant acceptance 
procedures. 

Does the proposal involve a significant 
commitment or removal of resources? 
Please give details. 

The overall project baseline cost estimate of £68.8m split 
£56.1m grant funding from DfT and match contribution 
from NYCC Capital Reserves at £12.7m is unaltered. 

Impact on people with any of the following protected characteristics as defined by the Equality 
Act 2010, or NYCC’s additional agreed characteristics 
As part of this assessment, please consider the following questions: 

 To what extent is this service used by particular groups of people with protected characteristics? 

 Does the proposal relate to functions that previous consultation has identified as important? 

 Do different groups have different needs or experiences in the area the proposal relates to? 
 

If for any characteristic it is considered that there is likely to be an adverse impact or you have 
ticked ‘Don’t know/no info available’, then a full EIA should be carried out where this is 
proportionate. You are advised to speak to your Equality rep for advice if you are in any doubt. 
 

Protected characteristic Potential for adverse impact Don’t know/No 
info available 

Yes No 

Age  X  
Disability  X  
Sex   X  
Race  X  
Sexual orientation  X  
Gender reassignment  X  
Religion or belief  X  
Pregnancy or maternity  X  
Marriage or civil partnership  X  
NYCC additional characteristics 

People in rural areas  X  
People on a low income  X  
Carer (unpaid family or friend)  X  
Does the proposal relate to an area where 
there are known inequalities/probable 

No. 

http://nyccintranet/content/equalities-contacts
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impacts (e.g. disabled people’s access to 
public transport)? Please give details. 

Will the proposal have a significant effect 
on how other organisations operate? (e.g. 
partners, funding criteria, etc.). Do any of 
these organisations support people with 
protected characteristics? Please explain 
why you have reached this conclusion.  

No 
 

Decision (Please tick one option) EIA not 
relevant or 
proportionate:  

 
    

Continue to full 
EIA: 

 

Reason for decision This is a report seeking approval to accept the full grant 
funding offer from DfT. 
 
There are no impacts on people with protected 
characteristics. It is worth noting that a full Equalities 
Impact Assessment will be carried out as part of the 
scheme development and planning application. 

 
Signed (Assistant Director or equivalent) Barrie Mason 
Date 03/03/23 

 


