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North Yorkshire Council 
 

Environment Executive Members 
 

28 March 2025 
 

Active Travel Fund 5 – Submission of Schemes 
 

Report of the Assistant Director – Highways and Infrastructure 
 

1.0 PURPOSE OF REPORT 
 
1.1 To request approval from the Corporate Director of Environment in consultation with the 

Executive Member for Highways and Transportation to submit five schemes to Active 
Travel England’s assurance process as part of the Active Travel Fund tranche 5 submission 
process. 

 

 
2.0 BACKGROUND 
 
2.1 Active Travel Fund 5 (ATF5) represents the fifth tranche of active travel funding for Local 

Authorities, following five rounds of funding over the past five years. 
 
2.2 North Yorkshire Council (NYC) was awarded £133,000 from Emergency Active Travel Fund 

(EATF) and £1,011,750 from Active Travel Fund tranche 2 (ATF2). Bids to Active Travel 
Fund 3 (ATF3) and Active Travel Fund tranche 4 (ATF4) were both unsuccessful. NYC was 
ineligible for Active Travel Fund tranche 4 extension (ATF4e). 

 
Table 1: Active Travel Funding summary from 2020-2024 

Year Tranche Bid amount Funding awarded 

2020 Emergency Active Travel Fund £266,000 £133,000 

2021/22 ATF2 £1,465,000 £1,011,750 

2021/22 ATF3 £1,550,000 £0 

2023/24 ATF4 £2,735,270 £0 

2023/24 ATF4e N/A N/A 

Total: £6,016,270 £1,144,750 

 
2.3 Since ATF4, capital funding allocations have been based on Local Authority Active Travel 

Capability Ratings from ATE. The ratings are used to calculate funding allocations for local 
authorities, with higher rated authorities eligible to access more funding. Authorities are rated 
from 0 to 4, with four being the highest. NYC is currently a level one rated authority, alongside 
over half of the local transport authorities in England. 

 
Table 2: 2024 breakdown of Capability Ratings from all 80 Local Transport Authorities in 
England 

Level Number of LTAs Percentage 

Level 0 0 0% 

Level 1 42 52.5% 

Level 2 32 40% 

Level 3 6 7.5% 

Level 4 0 0% 

Total 80 100% 
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3.0 ACTIVE TRAVEL FUND TRANCHE FIVE 
 
3.1 Following confirmation of funding for 2024/25 Budget, Active Travel England (ATE) has 

awarded a total of £54.2m to authorities under Active Travel Fund tranche 5 (ATF5). 
Funding was awarded on the basis that ATF5 schemes will be submitted for assurance by 
ATE. 

 
3.2 Funding allocations were announced 12 February 2025 and calculated on population size 

and capability rating. NYC has been allocated £369,709 and schemes must be submitted 
for assurance by 31 March 2025. 

 
3.3 The focus of ATF5 funding is: 

• New construction schemes, particularly schemes that can be delivered quickly, such as 
less complex, high impact schemes e.g. road crossings and school streets. Schemes 
that test new approaches such as retrofitting routes to existing housing developments 
with poor provision are also encouraged; 

• Change control funding to unblock existing ATF schemes to secure timely delivery and 
improve scheme quality; 

• Essential maintenance funding to address safety or accessibility concerns on existing 
routes; 

• Early development of future active travel schemes to be funded in the next spending 
round period. 

 
3.4 Authorities are free to decide on an appropriate mix of funding types in line with local need. 

Essential maintenance funding is limited to 20% of an authority’s funding allocation (£73,942) 
and is not intended to be focused on regular, periodic maintenance activities, but instead 
targeted activities that address accessibility or safety concerns. 

 
3.5 All schemes will be checked for eligibility against the agreed scheme types for ATF5 and will 

then be assured against a set of agreed criteria including: 

• Compliance with key ATF5 funding principles and eligibility requirements. 

• Alignment with relevant guidance on design quality and safety as defined by the ATE 
design assurance tools. 

• Value for money 

• Deliverability of schemes within funding window. 
 
3.6 Funding is expected to be committed by March 2026, and construction schemes completed 

by 31 March 2027. 
 
4.0 SCHEME IDENTIFICATION, LONGLISTING AND PRIORITISATION 
 
4.1 Officers revisited the long list of schemes from tranche two, three and four of previous 

funding rounds and added additional schemes that had been requested over the last 12 
months from members of the public, Councillors and other interest groups. Officers sifted 
schemes against the criteria for both construction and essential maintenance. These two 
themes were given priority as development funding is available through the Capability Fund 
and existing ATF schemes would not benefit from a change control of this funding amount.  

 
4.2 During the sifting process a number of schemes were immediately ruled out due to cost 

within the funding envelope, deliverability within the funding window and other ATF5 
assurance criteria. 
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4.3 Additionally officers reviewed the Local Cycling and Walking Infrastructure Plans (LCWIPs), 
the list of current development schemes and spoke with officers at each of the local area 
highways teams to come up with a long list of schemes for evaluation. Again, the schemes 
were reviewed against the criteria of the bid and schemes that could be constructed within 
the funding budget and timeframes were prioritised. Appendix A shows the longlist of 
schemes considered. 

 
4.4 Given the modest amount of funding, the focus has been on identifying several low 

complexity schemes which can be delivered quickly. Given our capability rating (level 1) we 
are encouraged by ATE to look at low complexity schemes such as new crossings and 
school streets. 

 
5.0 ATF5 SCHEMES FOR SUBMISSON TO ATE ASSURANCE  
 
5.1 Following the input from stakeholders and analysis of potential schemes against the 

tranche five criteria the following capital schemes have been identified as appropriate to 
take forward: 

 
 Allocated funding: £369,709 

Scheme name Description Scheme 
type 

ATF5 ask  

A661 
Wetherby 
Road/ Railway 
Road 
(Sainsburys 
junction) 

This junction in Harrogate is the largest signalised 
junction in the county without a pedestrian phase and 
has been a collision cluster site in the past. NYC 
intends to deliver a scheme to improve pedestrian 
safety at the junction of Wetherby Road and Railway 
Road in Harrogate. NYC plans to replace and upgrade 
the current traffic signals to incorporate controlled 
pedestrian crossing facilities which will increase 
pedestrian safety and encourage active travel. 
 
The upgrade of the signals will also include enhanced 
detection utilising the latest technology and adding 
MOVA control to the current operation which will 
improve the efficiency of the current junction for all 
road users. The new LED signals will replace the 
current halogen lamp signals which will also contribute 
to the Authorities carbon reduction targets. 
The proposed scheme is expected to cost in the 
region of £300k-£400k. Additional funding required 
over and above the ATF5 contribution will be funded 
from the North Yorkshire Traffic Signals Maintenance 
budget for the 2025/26 financial year. 

Construction £180,919 

Bilton Lane, 
Harrogate, 
Parallel 
crossing 

The proposed scheme will introduce a parallel 
crossing (also known as a Tiger Crossing) across 
Bilton Lane. The new crossing will give priority to 
those walking, wheeling and cycling and provides a 
safe crossing point for those using the Nidderdale 
Greenway to access Starbeck/Harrogate and Ripley. 
The indicative cost is based on similar schemes.   

Construction £110,700 

School Streets 
x 4 

Following the success of the School Street pilot in 
Harrogate, NYC will introduce four school streets 
(Pedestrian and Cycle Zone) across the county. Using 
learning from the two school street pilots (Harrogate 

Construction £22,140 
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and Scarborough) officers are currently working 
through a list to determine the locations and consult 
with the schools that fit the characteristics of a 
successful School Street. The indicative costs are 
based on previous school street schemes. 

School Streets 
monitoring 

4 x intelligent sensors to capture baseline and impact 
of school street (Pedestrian and Cycle Zone) schemes 
via ped, cycle and motor vehicle counts. 4 will be 
installed to monitor the new school street schemes.   

M&E £37,500 

East Ayton, 
Racecourse 
Road, new 
road crossing 

The proposed scheme will introduce dropped kerbs, 
patrol signs and flashing amber lights in order to 
establish a school crossing patrol site. The crossing 
will serve the existing residents and will also benefit 
the new housing estate too. The scheme is subject to 
internal recruitment approval, following ATE 
assurance and approval of scheme. 

Construction £18,450 

  TOTAL 369,709 

 
5.2 The schemes listed above are all classed as low complexity within the ATF5 guidance. 

They are currently being developed to a bid ready stage and as such the costs are 
indicative but based on industry benchmarks and where possible similar schemes within the 
county. To add some confidence to the costs, benchmark costs have been uplifted to 
include preliminary fees (20%) and optimism bias (23%). 

 
5.3 Optimism bias level is set at 23% which is the level suggested for schemes at an Outline 

Business Case stage and the default rate within the Active Mode Appraisal Tool. Whilst 
these schemes are not going through a formal business case route, this seems a sensible 
rate to include to ensure delivery is protected by any rising delivery costs. Given the low 
costs/complexity of schemes generally across the submission, we do not anticipate rising 
delivery costs to be a significant risk. 

 
5.4 Value for money of schemes needs to be assessed for the submission. As each scheme is 

below £750,000 in value NYC is required to use cost effectiveness analysis. Cost 
effectiveness analysis is a variant of cost benefit analysis which compares the differences 
in Present Value Cost between options. Within the submission NYC will demonstrate that 
the proposed approach to delivering outputs is cheaper than a set of alternative options that 
we have considered. It is also important that NYC considers non-quantified differences 
between options in terms of risk, feasibility and timescales etc.  

 
5.5 All schemes will meet the eligibility criteria in terms of compliance with key ATF5 funding 

principles, alignment with design quality and safety guidance, value for money and 
deliverability by March 2027. 

 
5.6 Revenue expenditure such as the School Streets Monitoring can be used from the ATF5 

allocation to support ATF5 scheme management, development and monitoring. 
 
5.7 All schemes will go through an appropriate consultation exercise following the ATE design 

assurance process when schemes have been approved for delivery. 
 
5.8 The wider longlist of schemes not taken forward in this bid will form a pipeline of future 

schemes that can be prioritised and taken forward for any other future funding 
opportunities. 
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6.0 CONTRIBUTION TO COUNCIL PRIORITIES 
 
6.1 The ‘North Yorkshire Council ‘Council Plan 2024-2028’ sets out the priorities for the next 

four years. One such priority is to ‘promote and encourage active travel including walking, 
wheeling and cycling’. The schemes within this bid align with this priority and are expected 
to increase walking, wheeling and cycling.  

 
6.2 The York and North Yorkshire Combined Authority’s Strategic Transport Framework 

commits to ensuring that active travel is a core part of an integrated transport network. In 
the long term this means a comprehensive network of lit, well-maintained walking, wheeling 
and cycle routes across the Combined Authority. The schemes within this bid will improve 
walking, wheeling and cycling routes across North Yorkshire. 

 
7.0 ALTERNATIVE OPTIONS CONSIDERED 
 
7.1 A sifting exercise was undertaken to assess potential schemes against the fund criteria as 

mentioned in 4.0. All schemes that are proposed to be taken forward for submission are of 
low complexity and can be delivered within the funding window. Alternative options such as 
essential maintenance and early development of schemes were discounted in order to 
focus on construction delivery. Improving delivery of active travel schemes is a key element 
of NYC’s Capability Rating and is something that would go toward increasing our capability 
rating in the future which would have a positive impact on future active travel funding.  

 
8.0 FINANCIAL IMPLICATIONS 
 
8.1 The proposal is for NYC to submit five schemes to ATE’s assurance process totalling 

£369,709 of capital funding, which is the full allocation given to NYC for ATF5. Costs 
include 20% preliminary fees and 23% optimism bias. 

 

Scheme Design & 
Construction 

Prelims 
20% 

Optimism 
Bias 23% 

Total 
cost 

ATF5 
ask 

Match 
funding 

A661 Wetherby 
Road/Railway 
Road (Sainsburys 
junction) 

237,500 47,500 65,550 350,550 180,919 169,631 

Bilton Lane, 
Harrogate, 
Parallel crossing 

75,000 15,000 20,700 110,700 110,700 None 

School streets x 4 18,000 / 4,140 22,140 22,140 None 

School Streets 
monitoring 

37,500 / / 37,500 37,500 None 

East Ayton new 
road crossing 

12,500 2,500 3,450 18,450 18,450 None 

     369,709  

 
8.2 Given the low complexity of the schemes it is envisaged that 23% optimism bias will cover 

the likelihood of increased delivery cost risk across the five schemes, whilst prelims of 20% 
is consistent with previous schemes being delivered through North Yorkshire Highways. 
Should there be a more cost-effective procurement option, NYC will take that forward.  

 
8.3 Prelims costs have not been included for the ‘4 x School Streets’ or ‘School 

Monitoring/counts’ as neither scheme involves construction of infrastructure. Optimism Bias 
has also been excluded on ‘School Monitoring/counts’ as this intervention cost is clear 
based on recent purchase of identical equipment.   
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8.4 The largest value scheme, the A661 Wetherby Road/Railway Road junction includes match 

funding of approximately £169,631 which will be funded from the North Yorkshire Traffic 
Capital Signals budget. . The estimated total cost of this scheme is expected to be in the 
region of £300k-£400k. The table above shows indicative scheme cost at approximately 
£350k to demonstrate the likely split of ATF5 funding and match funding.  

 
8.5 The provision of infrastructure for a new school crossing patrol in East Ayton will require 

internal approval to recruit to the role of school crossing patrol once the scheme has been 
approved by ATE. The submission of this scheme to ATE deals with the infrastructure only 
and once approved by ATE, officers will seek approval to recruit. Should approval be 
gained the role of school crossing patrol will be funded from School Crossing Patrol North 
budget. 

 
8.6 Funding is expected to be committed by March 2026, and construction schemes completed 

by 31 March 2027. A commitment could consist of a contract for design and construction, or 
a business case approving delivery of a scheme agreed by Council Executive Member 
approval. 

 
8.7 Should costs overrun, NYC could look to utilise the Consolidated Active Travel Fund 

allocation of £1,256,601 to support the delivery of ATF5 schemes. This would be discussed 
with ATE in the first instance and could form part of a change control via ATE. Alternatively, 
NYC could look to descope schemes where possible. 

 
9.0 LEGAL IMPLICATIONS 
 
9.1 There are no legal implications arising from the submission of these schemes to ATE. The 

Grant Acceptance for the Active Travel Fund tranche five allocation has already been 
approved and the submission of these schemes represents the next stage of the process 
whereby ATE will check the schemes meet the eligibility criteria through their assurance 
process. 

 
10.0 EQUALITIES IMPLICATIONS 
 
10.1 Consideration has been given to the potential for any equality impacts arising from the 

recommendations. It is the view of officers that at this stage the recommendations do not 
have an adverse impact on any of the protected characteristics identified in the Equalities 
Act 2010. A copy of the Equality Impact Assessment screening form is attached as 
Appendix B. 

 
11.0 CLIMATE CHANGE IMPLICATIONS 
 
11.1 There are no significant climate change issues arising from this report. A copy of the 

Climate Change Impact Assessment initial screening form is attached as Appendix C. 
 
12.0 REASONS FOR RECOMMENDATIONS 
 
12.1 The submission of the schemes listed in this report is the next step required by ATE as part 

of the ATF5 approval process. The schemes meet the criteria, can be delivered within the 
funding window and within the budget available. 
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13.0 RECOMMENDATION 
 

13.1 It is recommended that the Corporate Director of Environment in consultation with the 
Executive Member for Highways and Transportation approves the submission of five 
schemes listed within this report to Active Travel England’s assurance process as part of 
the Active Travel Fund tranche 5 submission process. 
 

 
APPENDICES: 
Appendix A – Schemes longlist 
Appendix B – Equality Impact Assessment 
Appendix C – Climate Change Impact Assessment initial screening form 
 
BACKGROUND DOCUMENTS: None 
 
 
Barrie Mason 
Assistant Director – Highways and Infrastructure. 
County Hall 
Northallerton 
18 March 2025 
 
Report Author – Alexander Kay, Senior Transport Planning Officer 
Presenter of Report – Louise Anne Neale, Transport Planning Team Leader 
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Area Option 

Deliverable 
within 
budget? 
(£369,709) 

Deliverability 
of schemes 
within 
funding 
window 

Alignment with 
relevant guidance 
on design quality 
and safety (initial 
officer 
assessment based 
on data available) 

Value for Money 
as defined by 
ATF5 Value for 
Money guidance 
(AMAT/Cost 
effectiveness 
analysis). Medium 
VfM is expected 
for active travel 
programmes Type Complexity Include in submission? 

East Ayton East Ayton new road crossing         Construction Low Yes 

Harrogate 
A661 Wetherby Road/Railway 
Road (Sainsburys junction)         Construction Low Yes 

Harrogate Bilton Lane Parallel crossing         Construction Low Yes 

Various School Streets         Construction Low Yes 

Harrogate Fulwith Mill Lane Bridleway         Maintenance Medium No, third party land concern 

Harrogate 

Parallel crossing of 
Knaresborough Road nr 
Willaston Road         Construction Low No, stray land/feasibility concerns  

Harrogate 
North Park Road/Park Place 
improved crossing point         Construction Low 

No, stray land needed, difficult 
design/delivery, further development 
needed 

Various Cycle Parking         Construction Low No, potential other funding route 

Malton 
Yorker's Gate Malton new road 
crossing         Construction Low No, not feasible 

Harrogate Victoria Avenue (cycle element)         Construction High No, insufficient budget 

Richmond Darlington Road         Construction High No, insufficient budget 

Selby Brayton to Selby         Construction High No, insufficient budget 

Sutton in 
Craven 

Continue footpath from Sutton in 
Craven to Eastburn along Sutton 
Lane         Construction Medium 

No, further development 
needed/feasibility needed 

Harrogate 
Beckwith Head Road - cycle 
priority over side roads         Development Low 

No, further development needed to 
assess Vfm 

Harrogate Duchy Road new road crossing         Construction Low 
No, further development needed to 
assess impact 

Harrogate 
Station Parade new road 
crossing         Construction Low 

No, further development needed to 
assess impact 

Harrogate 
Blands Hill Knaresborough new 
crossing         Development Low 

No, further development needed to 
assess impact 
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Harrogate Duchy Road traffic calming         Construction Low 
No, further development needed to 
assess impact 

Skipton 
Upgrade path through Aireville 
Park         Construction Low 

No, further development needed to 
assess impact 

Thirsk Thirsk LCWIP corridors         Development High 
No, focus on construction and 
LCWIP to be adopted 

Whitby Whitby LCWIP corridors         Development High 
No, focus on construction and 
LCWIP to be adopted 

Catterick 
Corridor 1:Richmond to Gilling 
West          Development High No, focus on construction 

Catterick 

Corridor 2:A6108 Corridor: 
Richmond Town Centre to 
Schools         Development High No, focus on construction 

Catterick 
Corridor 3:Richmond to Scorton 
via Brompton-onSwale         Development High No, focus on construction 

Catterick 

Corridor 4:Catterick Garrison to 
Catterick (Munster Barracks to 
Marne Barracks)         Development High No, focus on construction 

Catterick Corridor 5:Hipswell Rd         Development High No, focus on construction 

Catterick 
Corridor 6:Richmond to Scotton 
via Catterick Garrison         Development High No, focus on construction 

Catterick 
Corridor 7:Richmond - Easby 
Hall         Development High No, focus on construction 

Catterick 

Corridor 8:Richmond - 
Gallowfields Trading Estate via 
Hurgill Rd          Development High No, focus on construction 

Catterick 
Corridor 9a:Richmond Town 
Centre: Do Min         Development High No, focus on construction 

Catterick 
Corridor 9b:Richmond Town 
Centre: Do Some         Development High No, focus on construction 

Catterick 
Corridor 9C:Richmond Town 
Centre: Do Max         Development High No, focus on construction 

Stokesley Stokesley to Great Ayton         Development Medium No, focus on construction 

Thirsk 
Sowerby Gateway cycle path to 
station         Development Medium No, focus on construction 

Kirkby 
Kirkby Lane KIRKBY-IN-
CLEVELAND         Development Medium No, focus on construction 

Stokesley 
Improvements to the tarmac 
paths on the A172 near Strikes         Development Medium No, focus on construction 
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for a shared path and cycle 
route 

Stokesley 
Seamer (nr Stokesley) to 
Stokesley         Development High No, focus on construction 

Great 
Broughton Great Broughton to Stokesley         Development High No, focus on construction 

Harrogate Bilton Cycle Track maintenance         Maintenance Low No, focus on construction 

Harrogate 
Knaresborough to Flaxby Green 
Park Industrial Site          Development High No, focus on construction 

Harrogate Bilton to Starbeck (Corridor 1)         Development High No, focus on construction 

Harrogate 
Bilton to Hornbeam Park (via 
Town Centre) (Corridor 2)         Development High No, focus on construction 

Harrogate 
Jennyfield to Harrogate town 
centre (Corridor 3)         Development High No, focus on construction 

Harrogate 
Hornbeam Park to Starbeck 
(Corridor 4)         Development High No, focus on construction 

Harrogate 
Pannal to Rosset Green 
(Harrogate)         Development High No, focus on construction 

Harrogate 
Nidderdale Greenway 
(Harrogate)         Development Medium No, focus on construction 

Harrogate 
Whinney Lane to Rosset Green 
(Harrogate)         Development High No, focus on construction 

Harrogate Hookstone Chase         Development High No, focus on construction 

Harrogate 
Wetherby Road Woodlands 
Junction to Slingsby Walk         Development High No, focus on construction 

Harrogate Hookstone Road          Development High No, focus on construction 

Harrogate 
A59 Forest Lane Head to 
Starbeck Level Crossing         Development High No, focus on construction 

Harrogate 
Wetherby Road Cemetary to 
Woodlands junction         Development High No, focus on construction 

Harrogate Hookstone Drive          Development High No, focus on construction 

Harrogate 
Skipton Road (Roberts Crescent 
to Quary Lane)         Development High No, focus on construction 

Harrogate 
A59 Starbeck level crossing to 
Empress roundabout         Development High No, focus on construction 
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Harrogate Princes Street contraflow         Development Low No, focus on construction 

Helmsley 
Dropped kerb Riccall Drive, 
Helmsley         Maintenance Low No, focus on construction 

Malton & 
Norton Corridor 1: Central Loop         Development High No, focus on construction 

Malton & 
Norton Corridor 2: Core Connections         Development High No, focus on construction 

Malton & 
Norton 

Corridor 3: Amotherby Strategic 
Route         Development High No, focus on construction 

Malton & 
Norton Corridor 4: York Road         Development High No, focus on construction 

Malton & 
Norton Corridor 5: Old Malton Road         Development High No, focus on construction 

Malton & 
Norton Corridor 6: Pasture Lane         Development High No, focus on construction 

Malton & 
Norton Corridor 7: Langton Road         Development High No, focus on construction 

Malton & 
Norton Corridor 8: Norton Grove         Development High No, focus on construction 

Malton & 
Norton Corridor 9: Malton Town Curve         Development High No, focus on construction 

Malton & 
Norton Malton Circular         Development High No, focus on construction 

Northallerton 
Brompton to Northallerton Town 
Centre (Corridor 1)         Development High No, focus on construction 

Northallerton 

South East Northallerton to 
Northallerton Town Centre 
(Corridor 2)         Development High No, focus on construction 

Northallerton 

South Northallerton to 
Northallerton Town Centre 
(Corridor 3)         Development High No, focus on construction 

Northallerton 
Standard Way Industrial Estate 
(Corridor 4)         Development High No, focus on construction 

Northallerton The Tipton Trail         Development Low No, focus on construction 

Pickering 
Widening of shared use path 
east of Pickering         Maintenance Low No, focus on construction 

Richmond 
Catterick Racecourse to 
Catterick Village         Development Medium No, focus on construction 

Ripon 
Improved signage to City Centre 
car parks         Maintenance Low No, focus on construction 
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Ripon 

Corridor 1a:Ripon City Centre to 
Fountains Abbey via Studley 
Road         Development High No, focus on construction 

Ripon 

Corridor 1b:Ripon City Centre to 
Fountains Abbey via Whitcliffe 
Lane          Development High No, focus on construction 

Ripon 
Corridor 2:Ripon City Centre to 
West Lane         Development High No, focus on construction 

Ripon 

Corridor 3a/3b:Ripon City 
Centre to Newby Hall (section 1: 
Bedern Bank to Boroughbridge 
Road)         Development High No, focus on construction 

Ripon 

Corridor 3a:Ripon City Centre to 
Newby Hall (section 2: 
Boroughbridge Road to Skelton 
Lane)         Development High No, focus on construction 

Ripon 

Corridor 3b:Ripon City Centre to 
Newby Hall (section 2: 
Boroughbridge Road to Newby 
Hall)         Development High No, focus on construction 

Ripon 

Corridor 4a: Ripon City Centre 
to Claro Barracks (via 
Clotherholme Road)         Development High No, focus on construction 

Ripon 

Corridor 4b: Ripon City Centre 
to Claro Barracks (via Kirkby 
Road and College Rd)         Development High No, focus on construction 

Ripon Corridor 5:Church Ln         Development High No, focus on construction 

Ripon Corridor 6:North Street          Development High No, focus on construction 

Ripon Corridor 7:River Skell Path         Development High No, focus on construction 

Ripon Corridor 8:City Centre         Development High No, focus on construction 

Ripon 
Corridor 9a:Ripon City Centre to 
Sharrow         Development High No, focus on construction 

Scarborough 
Eastfield to Scarborough 
(Corridor 1)         Development High No, focus on construction 

Scarborough 
Eastfield & Cayton Central 
Spine (Corridor 2)         Development High No, focus on construction 

Scarborough 
Scarborough Central Corridor 
(Corridor 4)         Development High No, focus on construction 

Scarborough 
Link between North Bay and 
South Bay (Scarborough)         Development High No, focus on construction 
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Scarborough 

Connecting A171 Tranche 2 
scheme with Whitby Town 
Centre         Development High No, focus on construction 

Scarborough 

Guisborough Road (Whitby) - 
ATF 2 scheme (park and ride to 
Mayfield Road/Prospect Hill)         Development Medium No, focus on construction 

Scarborough 
Carrs Road to Town Centre 
(Whitby)         Development High No, focus on construction 

Scarborough East Ayton to Irton         Development High No, focus on construction 

Scarborough 
Church Lane to Fot Hill Lane, 
adjacent to A170 Hutton Buscel         Development Medium No, focus on construction 

Scarborough 
A165 between Mill Hill, Filey and 
Primrose Valley         Development High No, focus on construction 

Selby 
Trans Pennine Trail (TPT) 
Connections (Corridor 2)         Development High No, focus on construction 

Selby 
Selby South East (SE) Routes 
(Corridor 3)         Development High No, focus on construction 

Selby Selby North Area (Corridor 4)         Development High No, focus on construction 

Selby 
South Milford to Sherburn 2 
Industrial Estate (Corridor 5)         Development High No, focus on construction 

Selby 
Staynor Hall to TPT Southern 
Link (Corridor 6)         Development High No, focus on construction 

Skipton 
Harewood Road to Airville Park, 
Skipton         Development Medium No, focus on construction 

Skipton  
Skipton Town Centre Core 
(Scheme 1)         Development High No, focus on construction 

Skipton  
Skipton Town Centre to Snaygill 
(Scheme 2)         Development High No, focus on construction 

Skipton  
Snaygill to Crosshills (Scheme 
3)         Development High No, focus on construction 

Skipton  
Gargrave Railway Station 
(Scheme 4)         Development Low No, focus on construction 

Skipton  Embsay to Skipton Town Centre         Development High No, focus on construction 

Tadcaster York Road, Islington, Tadcaster         Maintenance Low No, focus on construction 

Thirsk Thirsk Market Place         Maintenance Low No, focus on construction 

Various LCWIP dropped kerbs package         Maintenance Low No, focus on construction 

Various Cycle signage improvements         Maintenance Low No, focus on construction 

Harrogate 
A59 Maple Close Harrogate to 
Knaresborough Missing Link         Construction High 

Development ongoing, some 
challenges to overcome 
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Initial equality impact assessment screening form 
This form records an equality screening process to determine the relevance of equality to a 
proposal, and a decision whether or not a full EIA would be appropriate or proportionate.  
 

Directorate  Environment 

Service area Highways and Transportation 

Proposal being screened Active Travel Fund 5 – Submission of schemes 

Officer(s) carrying out screening  Alexander Kay 

What are you proposing to do? Submit five schemes to Active Travel England’s 
assurance process as part of Active Travel Fund tranche 
five submission process. 

Why are you proposing this? What are the 
desired outcomes? 

To deliver construction schemes to encourage active 
travel using grant funding that has been allocated to 
North Yorkshire Council by Active Travel England. 

Does the proposal involve a significant 
commitment or removal of resources? 
Please give details. 

No. The grant funding will cover the cost of design and 
delivery of schemes. 

Impact on people with any of the following protected characteristics as defined by the Equality 
Act 2010, or NYC’s additional agreed characteristics 
As part of this assessment, please consider the following questions: 

• To what extent is this service used by particular groups of people with protected characteristics? 

• Does the proposal relate to functions that previous consultation has identified as important? 

• Do different groups have different needs or experiences in the area the proposal relates to? 
 

If for any characteristic it is considered that there is likely to be an adverse impact or you have 
ticked ‘Don’t know/no info available’, then a full EIA should be carried out where this is 
proportionate. You are advised to speak to your directorate representative for advice if you are in 
any doubt. 
 

Protected characteristic Potential for adverse impact Don’t know/No 
info available 

Yes No 

Age  X  

Disability  X  

Sex   X  

Race  X  

Sexual orientation  X  

Gender reassignment  X  

Religion or belief  X  

Pregnancy or maternity  X  

Marriage or civil partnership  X  

 

People in rural areas  X  

People on a low income  X  

Carer (unpaid family or friend)  X  

Are from the Armed Forces Community  X  

Does the proposal relate to an area where 
there are known inequalities/probable 
impacts (for example, disabled people’s 
access to public transport)? Please give 
details. 

No 

Will the proposal have a significant effect 
on how other organisations operate? (for 

No 
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example, partners, funding criteria, etc.). Do 
any of these organisations support people 
with protected characteristics? Please 
explain why you have reached this conclusion.  

Decision (Please tick one option) EIA not 
relevant or 
proportionate:  

 
✓ 
    

Continue to full 
EIA: 

 
 

Reason for decision In all cases, the schemes being developed should 
enhance, not inhibit, people’s ability to access travel 
options and opportunities. This includes people with 
reduced mobility. 

Signed (Assistant Director or equivalent) Barrie Mason 

Date 18/03/2025 
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Initial Climate Change Impact Assessment (Form created August 2021) 
The intention of this document is to help the council to gain an initial understanding of the impact of a project or decision on the environment. 
This document should be completed in consultation with the supporting guidance. Dependent on this initial assessment you may need to go on 
to complete a full Climate Change Impact Assessment. The final document will be published as part of the decision-making process. 
If you have any additional queries, which are not covered by the guidance please email climatechange@northyorks.gov.uk 

Title of proposal Active Travel Fund 5 – Submission of schemes 

Brief description of proposal Submission of schemes to Active Travel England’s assurance process as part of the Active Travel Fund 
tranche 5 process. 

Directorate  Environment 

Service area Highways and Transportation 

Lead officer Alexander Kay 

Names and roles of other people 
involved in carrying out the 
impact assessment 

 

 
The chart below contains the main environmental factors to consider in your initial assessment – choose the appropriate option from the drop-
down list for each one. 
Remember to think about the following; 

• Travel 

• Construction 

• Data storage 

• Use of buildings 

• Change of land use 

• Opportunities for recycling and reuse 

 
 
 
 
 
 

mailto:climatechange@northyorks.gov.uk
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Environmental factor to consider For the council For the county Overall 

Greenhouse gas emissions No effect on emissions No Effect on emissions No effect on emissions 

Waste No effect on waste No effect on waste No effect on waste 

Water use No effect on water 
usage 

No effect on water 
usage 

No effect on water usage 

Pollution (air, land, water, noise, light) No effect on pollution No effect on pollution No effect on pollution 

Resilience to adverse weather/climate events (flooding, drought 
etc) 

No effect on resilience No effect on resilience No effect on resilience 

Ecological effects (biodiversity, loss of habitat etc) No effect on ecology No effect on ecology No effect on ecology 

Heritage and landscape No effect on heritage 
and landscape 

No effect on heritage 
and landscape 

No effect on heritage and 
landscape 

 
If any of these factors are likely to result in a negative or positive environmental impact then a full climate change impact assessment will be 
required. It is important that we capture information about both positive and negative impacts to aid the council in calculating its carbon footprint 
and environmental impact.  

Decision (Please tick one option) Full CCIA not 
relevant or 
proportionate:  

X Continue to full 
CCIA: 

 

Reason for decision The report covers the submission of schemes to Active Travel England’s (ATE) Active 
Travel Fund 5 assurance process. Schemes are subject to approval by ATE and prior to 
construction of any scheme, appropriate consultation will be undertaken and scheme 
specific climate change impact assessment completed. 
 
 

Signed (Assistant Director or equivalent)  
Barrie Mason 

Date  
18/03/2025 

 


