



Tadcaster and Villages Community Engagement Forum

Community Development Plan 2017 – 2020
Tadcaster and Rural CIC Update



Action plan

Environment and streetscape		Lead Board Member:			T&R CIC ACTIONS/UPDATE
What do we want to do?	How will we do it?	When will it be done?	Indicative cost	Delivery partner	
Audit of empty and under-utilised property in the town centre.	Work with SDC, landlords, Town Council	2016/17	£	SDC	
Town centre improvement zone / Conservation Area Plan	Map the town centre zone, work with Conservation team at SDC, Town Council	2017/18	£	Groundwork	<i>Initiating discussions with TTC/SDC regarding Heritage Action Zone project with Historic England.</i>
Register & booklet of local sites of natural and ecological interest and heritage interest	Work with Yorkshire Wildlife Trust and PlanSelby team.	2017/18	£	Yorkshire Wildlife Trust	
Work to produce a 'local list' of non-designated heritage assets to inform future planning policy.	Work with Historic England, TTC and PlanSelby team.	2017/18	£	Tadcaster Historical Society	<i>Initiating discussion with THS about developing a list for discussion with TTC.</i>
Encourage more local archaeological digs and heritage related activity	Organise HLF activity in the town, based on digs at Riverside & Towton. Small grants	2016/17	£	Tadcaster Historical Society	<i>Developing project with TGS/THS regarding Bramham airfield WW1 heritage project.</i>
Improved maps of local walks and cycling	Booklet combining walks/riding routes, working with WrW, Tad Walkers, Cyclesense	2017/18	£	Tadcaster Walkers	

Economy, retail, and tourism		Lead Board member:			T&R CIC ACTIONS/UPDATE
What do we want to do?	How will we do it?	When will it be done?	Indicative cost	Delivery partner	
Visit-tadcaster website development	Set-up via T&R CIC. Maintenance on-going	2017	£	Newman Wray	<i>Project being delivered to 31/3/18. Proposal for future delivery to be discussed by Partnership Board.</i>
Brown tourist road signs	Audit current provision (NYCC) and identify attractions to add. Funding from CEF.	2017/18	£	NYCC/SDC	<i>Project underway - report due April 2018. Linked to SDC-led district wide visitor strategy.</i>
Tadcaster tourist map	Visitor guide across the whole of the CEF area.	2017/18	£	?	
Tadcaster/Towton Visitor centre	Identify location for a visitor centre, work with Towton Battlefield Society/HLF/HE.	2017/18 – pop-up 2018/19 - permanent	£	Towton Battlefield Society/TPC	<i>Funding secured for display to be based at Manor Farm until a more permanent visitor centre can be established.</i>
Business Forum & events	Establish a regular series of business support events and a Forum.	2016/17	£	TGS/ Tadcaster Traders/SDC	<i>Project being delivered to 31/3/18. Proposal for future delivery to be discussed by Partnership Board.</i>
Business Register	Comprehensive register of all business in the CEF area. Set up and maintenance.	2016/17	£0	None	<i>Project complete/on-going.</i>

Leisure, culture and education		Lead Board member:			T&R CIC ACTIONS/UPDATE
What do we want to do?	How will we do it?	When will it be done?	Indicative cost	Delivery partner	
Village hall investment programme	Identify needs via VH committees. Instigate a support programme – with RAY	2017/18	£	Community First Yorkshire	<i>RAY (now known as Community First Yorkshire) have established a Selby-wide network. T&R CIC are a member.</i>
Annual events calendar & supported events and activities	Develop forward programme of events with external experts e.g. DepArt Small grants	2016/17	£	SDC, Arts Council	<i>TEMPT initiative well underway with events calendar developed, funding being sought from various sources for core support and individual events.</i>
Tadcaster Today	Continue to work with Tadcaster Town Council and suppliers	2016/17	£	Town Council	<i>2017 project now complete. Awaiting Partnership Board decision on 2018.</i>
Riverside Park	Investment programme on the Riverside to follow planning permission & works on the Bridge	2017/18	£	Groundwork /Tadcaster Town Council	
Skatepark	Investigate location, then project team and design, including funding	2017/18	£	SDC The Bridge WLCT	<i>T&R and the Bridge Project intend having a monthly pop-up skatepark at Manor Farm as soon as transfer is complete.</i>
Tadcaster community library	Work with the new volunteer led library to identify opportunities to support and add value	2017/18	£	Tadcaster Library	

Community safety, health and well-being		Lead Board member:			T&R CIC ACTIONS/UPDATE
What do we want to do?	How will we do it?	When will it be done?	Indicative cost	Delivery partner	
Support the Resilience Groups	Small grant funding	2016/17	£	Town and village based resilience groups	
Community defibrillators and 1st Responders	Small grant funding	2016/17	£	Parish and Town Councils	
Support to young people's groups/organisations	Small grant funding	2016/17	£	The Bridge Scouts Guides Primary Schools	<i>Manor Farm will be fully operational as a Youth and Community Centre again in 2018 once asset transfer is complete.</i>
Youth representation on the CEF	Discussion with Head of 6 th Form at TGS	2016/17	£	Tadcaster Grammar School	
Implement a successful car parking strategy	Work with SDC on consulting the community and monitoring implementation	2017/18	£		
Public Rights of Way improvement plan	Work with NYCC, Ramblers and others to identify deficits and a programme of improvement	2017/18	£	NYCC	