

## Academy Conversions – 23 ‘in progress’

Name of School	Local Authority	Multi Academy Trust (MAT) Name	Target Conversion Date	Current Position
Alanbrooke Community Primary School	NYCC	Elevate Multi Academy Trust	1.3.2022	Complete
Bishopthorpe Infant School	COYC	South York Multi Academy Trust	1.3.2022	Complete
Willow Tree Community Primary School	NYCC	Northern Star Academies Trust	1.4.2022	Complete
Malton Community Primary School	NYCC	Hull Collaborative Academy Trust	1.1.2022	Approval received from the Secretary of State to join the East Riding Pension Fund. Transfer in progress
Oakridge Community Primary School	NYCC	Yorkshire Endeavour Academy Trust	1.8.2022	To progress nearer the time
Dacre Braithwaite CE Primary School Fountains CE Primary Grantley School Grewelthorpe CE Primary School Holy Infant CE Infant School Holy Infant CE Junior School Kirby Hill Primary School Roecliffe Primary School Carleton Endowed CE Primary School	NYCC	Leeds Diocesan Learning Trust	1.8.2022 or 1.9.2022	To progress nearer the time
Great Smeaton Primary School		Changing from a single Academy Trust to join Lingfield Education Trust	1.9.2022	To progress nearer the time
Brompton Hall Special School	NYCC	Venn Academy Trust	1.9.2022	To progress nearer the time
Middleham CE VA Primary School (NYCC)	NYCC	Possibly Dales Academies Trust	TBC	Will be progressed when conversion date known
Spennithorne CE VC Primary School (NYCC)	NYCC	Possibly Dales Academies Trust	TBC	Will be progressed when conversion date known

Name of School	Local Authority	Multi Academy Trust (MAT) Name	Target Conversion Date	Current Position
Ripley Endowed CE Primary School	NYCC	Possibly Elevate MAT	TBC	Will be progressed when conversion date known
Beckwithshaw CP School	NYCC	Possibly Elevate MAT	TBC	Will be progressed when conversion date known
Barkston Ash RC Primary School	NYCC	Possibly with Bishop Wheeler Catholic Academy Trust	Not known	Delayed from 1.9.2020
St Wilfrid's Catholic Primary School, Ripon	NYCC	Possibly with Bishop Wheeler Catholic Academy Trust	Not known	Delayed from 1.9.2020
All Saints, York	COYC	St Margaret Clitherow Academy Trust	Not known	Delayed from 1.9.2019
Naburn CoE Primary School	COYC	South York Multi Academy Trust	Not known	Delayed from 1.10.2018
Lord Deramore's Primary School	COYC	South York Multi Academy Trust	Not known	Delayed from 1.11.2018
Elvington CoE Primary School	COYC	South York Multi Academy Trust	Not known	Conversion delayed, new date not yet known
Fishergate Primary School	COYC	South York Multi Academy Trust	Not known	Delayed from 1.12.2018

**Admission Bodies - 19 'in progress'**

Name of Employer	Name of Contractor	Staff Transfer Date	Current Position
<b>City of York Council</b> Bishopthorpe Infant School	Mellors Catering Services Limited	28.7.2021	In progress
<b>City of York Council</b> Carr Infant School	Mellors Catering Services Limited	28.7.2021	In progress
<b>City of York Council</b> Lord Deramore's Primary School	Mellors Catering Services Limited	28.7.2021	In progress
<b>City of York Council</b> Poppleton Road Primary School	Mellors Catering Services Limited	28.7.2021	In progress
<b>City of York Council</b> Ralph Butterfield Primary School	Mellors Catering Services Limited	28.7.2021	In progress
<b>City of York Council</b> St Paul's Primary School	Mellors Catering Services Limited	28.7.2021	In progress
<b>City of York Council</b> Yearsley Grove Primary School	Mellors Catering Services Limited	28.7.2021	In progress
<b>Northern Star Academies Trust</b> New Park Primary Academy Harrogate High School Hookstone Chase Primary School Starbeck Primary Academy	Aspens Services Limited	1.1.2022	In progress
<b>South York Multi Academy Trust</b> Bishopthorpe Infant School	Mellors Catering Services Limited	1.1.2022	In progress
<b>Outwood Grange Academies Trust</b> Outwood Academy Ripon	ISS Mediclean Limited	1.1.2022	In progress

Name of Employer	Name of Contractor	Staff Transfer Date	Current Position
<b>The Rodillian Trust</b> Brayton Academy	Aspens Services Limited	8.4.2022	In progress
<b>Pathfinder MAT</b> Badger Hill Primary	Hutchison Catering Limited	1 May 2022	In progress
<b>South Bank Multi Academy Trust</b> Cleaning contract	Contractor not yet appointed	August 2022	In progress
<b>NYCC</b> Catering contracts at:- Barlow Primary School Burton Salmon Primary School Chapel Haddlesey Primary School	Contractor not yet appointed	1.9.2022	In progress
<b>NYCC</b> Barwic Parade Community Primary School	Contractor not yet appointed	1.9.2022	In progress
<b>NYCC</b> Longman's Hill Community Primary School	Contractor not yet appointed	September 2022	In progress
<b>Selby Educational Trust</b> Selby Community Primary School Carlton Primary School	Contractor not yet appointed	September 2022	In progress
<b>City of York Council</b> Joseph Rowntree School	Contractor not yet appointed	TBC	Waiting for further details
<b>Hope Learning Trust</b> Catering contracts at:- Baldersby St James CoE Primary Academy Burton Green Primary School Forest of Galtres Anglican Methodist Primary School Poppleton Ousebank Primary Academy Skelton Primary School	Contractor not yet appointed	TBC	Delayed from July 2020 due to Covid-19

**Exited Employers – 22**

Name of Employer	Date exited the Fund
OCS Group UK Limited	31.3.2017
Superclean Services Limited	16.7.2017
Joseph Rowntree Charitable Trust	31.12.2017
York Arts Education (Community Interest Company)	31.3.2018
Be Independent	31.7.2018
Housing & Care 21	31.8.2018
Consultant Cleaners	31.10.2018 (voluntary liquidation)
The Wilberforce Trust	22.3.2019
Dolce Limited	14.4.2019
Schools Plus	30.4.2019
Sewells Facilities Management Limited	21.12.2020
Sheffield International Venues	31.1.2021
Caterservice Ltd	12.2.2021
Enterprise Managed Services Ltd (Amey)	28.2.2021
Taylor Shaw Limited	12.2.2021

Name of Employer	Date exited the Fund
RCCN Limited	31.3.2021
Streamline Taxis Limited	28.5.2021
Ringway Infrastructure Services Limited	31.5.2021
Churchill Security Solutions Limited	31.5.2021
Hexagon Care Services Limited	6.8.2021
Sanctuary Housing Association	20.12.2021
Atalian Servest Food Co Limited	31.12.2021
4 Site Security Services Limited	11.4.2022