

Appendix 4 – Proposed timeline

Governance	Date	Comment
Submission to Leadership	19/08/2022	Complete
Leadership Group	22/08/2022	Complete
Submission to Resources Group	22/08/2022	Complete
Resources Group	25/08/2022	Complete
Submission to Ops Group	05/09/2022	Complete
Ops Group	07/09/2022	Complete
Submission to Implementation Group	14/09/2022	Complete
Implementation Team	21/09/2022	Complete
Exec Member	23/09/2022	Complete
Submission to Working Group	29/09/2022	Complete
Member Working Group	07/10/2022	Complete
Submit to Executive	07/10/2022	Complete
Executive	18/10/2022	
Commencement of consultation	W/C 24 October 2022	
End of consultation	W/C 16 January 2023	
Final review of consultation responses	W/C 16 January 2023	
Consultation Outcome reviewed at Leadership Team	7 th February 2023	
Consultation Outcome reviewed at Operations Group	8 th February 2023	
Consultation Outcome Implementation Team	22 nd February 2023	
Member Working Group	28 th February 2023	
Consultation Outcome Executive	22 nd March 2023	