

North Yorkshire SACRE: timeline for Agreed Syllabus review (for Autumn 2024 implementation)

Please note: Consultation and discussion on options will include a detailed paper outlining 4 options available to the Agreed Syllabus Conference (ASC). These will be presented fully for consultation in the SACRE meeting later in the Autumn term and through the setup of an ASC. These are presented here in brief for information only to inform the timeline set out below.

SACRE renews the licence with RE Today, which includes an updating of the 2019-2024 folder. This update includes information on, for example, progression in the light of the new OFSTED EIF and research review, the Commission Report, new early Years framework, tighter requirements at KS4 and 5, assessment, and some additional guidance. This relicensing would include a ‘relaunch’ conference, to support teachers with ideas and resources.

SACRE could adopt RE Today’s more recent Syllabus Model B. This syllabus shares some DNA with the current North Yorkshire syllabus, but offers a more systematic approach, incorporating questions from the Understanding Christianity resource being used in many schools, and a revised assessment model.

SACRE could adopt a syllabus from another local authority. This could offer a syllabus written more recently that reflects the Commission on RE national report recommendations, exemplifying its new direction for Religion and Worldviews.

SACRE could commission a bespoke new syllabus. This could reflect the Commission on RE national report recommendations closely, exemplifying its new direction for Religion and Worldviews.

Dates	Time implications and commentary
<p>September to December 2022: work with schools, SACRE members and interested groups to ascertain their views on the syllabus</p>	<p>3 days Writing and delivery of questionnaire / consultation sessions</p> <p>Consultation could include Questionnaire for schools Schools, SACRE members and interested groups invited to online consultation sessions</p> <p>Analysis of feedback</p> <p>Feedback to be considered at December SACRE meeting</p>
<p>Spring 2023: Agreed Syllabus Conference (ASC) set up and meeting Options, finance and timeline for a new syllabus to be discussed SACRE meeting following feedback from ASC to discuss syllabus options and approve which syllabus will be adopted.</p>	<p>2 days</p> <p>Writing of paper with options for ASC to consider and present to SACRE</p> <p>Training for SACRE members on ASC</p>

	<p>An initial ASC meeting with SACRE meeting to follow. This will be a decision making meeting and the ASC is a legal body that will nominate a chair - following consideration of feedback and finances the ASC will decide which option to take and present this to the SACRE. The timeline and commitment of SACRE members / employment of external consultants will be determined by which option is taken.</p> <p>wider support from NYCC for venues and administration</p>
<p>April 2023 – March 2024 – developing / writing of Agreed Syllabus</p>	<p>If option A B or C is chosen this is likely to be 1-3 days depending on requirements from RE Today / intended SACRE</p> <p>liaison with RE Today / intended SACRE and liaison/writing of York specific content</p> <p>Writing introduction pages to the syllabus – (will require input from the Chair and members input)</p> <p>Writing appendices specific to North Yorkshire</p> <p>½ day for ASC to meet with follow on SACRE meeting this will include SACRE members writing and approval of introductory pages and updating SACRE on progress / communication with schools</p> <p>If option C or D is selected then number of days would need to be scoped based on SACRE decisions</p> <p>usually writing a syllabus would require commissioning a consultant to write oversee / write the syllabus and is typically 10-15 days of consultant time</p> <p>likely 3-5 days for ASC to meet with follow on SACRE meeting this will include SACRE members writing / approving of sections of the syllabus and updating SACRE on progress</p> <p>wider support from NYCC for venues and administration</p>
<p>Between March 2024 and June 2024: a launch conference / follow up sessions all schools</p>	<p>2 days for officers / SACRE members</p> <p>Communication to schools, distribution of syllabus and writing training materials for launch wider support from NYCC for venue and administration</p>

	1-3 days for officers / ASC & SACRE members attendance / delivery at conference day and follow up sessions
--	--