

Undertake a procurement exercise for adaptation of the former Woodfield Primary School, Harrogate, to create new special school provision for autistic children aged 11 – 19 years.

REPORT TO; The Assistant Director, Commercial, Property and Procurement

DECISION DATE: 30th January 2024

PROPOSED RECOMMENDATION

To undertake a procurement exercise for adaptation of the former Woodfield Primary School, Harrogate, to create new special school provision for autistic children aged 11 – 19 years.

BACKGROUND TO SUPPORT THE RECOMMENDATION

The scheme forms part of the CYPs Special Provision Capital Programme.

A competitive procurement exercise will be undertaken between February and June 2024. The scheme is programmed to commence on site in October 2024 and is due to complete May 2025.

LEGAL AND GOVERNANCE COMPLIANCE

This is a key decision. The proposal to procure was entered on the forward plan in December 2023.

The procurement exercise will be undertaken in accordance with the Council's Procurement and Contract Procedure Rules and the Public Contracts Regulations 2015

RECOMMENDATION

That a procurement exercise be progressed for the project to create a secondary autism school in Harrogate.

PAMc/KM
Secondary autism Proc
30th January 2024