Undertake a procurement exercise for the adaptation and refurbishment of the former Ings Community Primary School, Skipton to create satellite SEN provision for Brooklands Special School, Skipton.

REPORT TO; The Assistant Director, Commercial, Property and Procurement

DECISION DATE: 17th June 2024

PROPOSED RECOMMENDATION

To undertake a procurement exercise for the adaptation and refurbishment of the former Ings Community Primary School, Skipton to create satellite SEN provision for Brooklands Special School, Skipton.

BACKGROUND TO SUPPORT THE RECOMMENDATION

The scheme forms part of the CYPS Special Provision Capital Programme.

A competitive procurement exercise will be undertaken between July and August 2024. The scheme is programmed to commence on site in October 2024 and is due to complete in December 2024.

LEGAL AND GOVERNANCE COMPLIANCE

This is a key decision. The proposal to procure was entered on the forward plan in April 2024.

The procurement exercise will be undertaken in accordance with the Council's Procurement and Contract Procedure Rules and the Public Contracts Regulations 2015.

RECOMMENDATION

That a procurement exercise be progressed for the project to create satellite SEN provision for Brooklands Special School, Skipton.

PAMc/KM Brooklands SEN Proc 17th June 2024