

Academy Conversions – 19 ‘in progress’

Appendix 1

Name of School	Local Education Authority	Multi Academy Trust (MAT) Name	Target Conversion Date	Current Position
Carlton-in-Snaith CP School	NYCC	Selby Educational Trust	1.1.2021	Complete
Ryedale School Helmsley Community Primary School Sinnington Primary School Kirkbymoorside Primary School	NYCC	The Ryedale Learning Trust	1.2.2021	
Skipton Parish CoE School	NYCC	Yorkshire Causeway Schools Trust	1.3.2021	Partly progressed. Delayed from 1.2.2020
St Mary’s Catholic Primary, Selby	NYCC	Bishop Konstant Catholic Academy Trust	1.3.2021	In progress
Holy Family Catholic High, Carlton	NYCC	Bishop Konstant Catholic Academy Trust	1.3.2021	In progress
St Robert’s Catholic Primary School, Harrogate	NYCC	Possibly with Bishop Wheeler Catholic Academy Trust	1.3.2021	Delayed from 1.2.2020. In progress
Alne Primary School	NYCC	Outwood Grange Academies Trust	1.4.2021	In progress
Lady Lumley’s School	NYCC	Scalby Learning Trust	1.4.2021	In progress
Danesgate Community School	COYC	South York Multi Academy Trust	Earliest date will be June 2021	Delayed from 1.9.2018
St John Fisher Catholic High School, Harrogate	NYCC	Possibly with Bishop Wheeler Catholic Academy Trust	1.9.2021	Delayed from 1.9.2020. Will be progressed nearer the time
Barkston Ash RC Primary School	NYCC	Possibly with Bishop Wheeler Catholic Academy Trust	TBC	Delayed from 1.9.2020.
St Joseph’s Catholic Primary School, Tadcaster	NYCC	Possibly with Bishop Wheeler Catholic Academy Trust	TBC	Delayed from 1.9.2020.
St Wilfrid’s Catholic Primary School, Ripon	NYCC	Possibly with Bishop Wheeler Catholic Academy Trust	TBC	Delayed from 1.9.2020

Name of School	Local Education Authority	Multi Academy Trust (MAT) Name	Conversion Date	Current Position
All Saints, York	COYC	St Margaret Clitherow Academy Trust	Not known	Delayed from 1.9.2019
Naburn CoE Primary School	COYC	South York Multi Academy Trust	Not known	Delayed from 1.10.2018
Lord Deramore's Primary School	COYC	South York Multi Academy Trust	Not known	Delayed from 1.11.2018
Elvington CoE Primary School	COYC	South York Multi Academy Trust	Not known	Actuarial calculations provided based on conversion date of 1.7.18. Conversion delayed, new date not yet known
Fishergate Primary School	COYC	South York Multi Academy Trust	Not known	Delayed from 1.12.2018

Admission Bodies –19 ‘in progress’

Name of Employer	Name of Contractor	Staff Transfer Date	Current Position
Ebor Academy Trust Robert Wilkinson Primary Academy	Hutchison Catering Limited	1.9.2020	Complete
Dales Academies Trust Catering contract at all 11 schools	Mellors Catering Services Limited	1.9.2020	Complete
South Bank Academy Trust Cleaning contract at Scarcroft Primary School	Lark Cleaning Services Ltd (trading as Betterclean)	1.1.2021	Complete
NYCC Ripon Grammar School	Absolutely Catering Limited	1.9.2020	In progress
Selby District Council Environmental Services contract	Urbaser Ltd	28.2.2021	In progress
City of York Council Haxby Hall Care Home	Yorkare Homes Ltd	31.3.2021	Delayed from May 2020 due to Covid-19. In progress
NYCC Risedale Sports and Community College	Contractor not yet appointed	1.4.2021	In progress
STAR MAT All schools in the Trust	Bulloughs Cleaning Services Ltd	1.4.2021	In progress
Harrogate Borough Council Security Contract at Harrogate Convention Centre	Contractor not yet appointed	1.4.2021	Delayed from June 2020 due to Covid-19
NYCC New Teckal company created to deliver the operational highway maintenance service	NY Highways Ltd	1.6.2021	Will be progressed nearer the time
Hope Learning Trust Catering contracts at:- Baldersby St James CoE Primary Academy Burton Green Primary School Forest of Galtres Anglican Methodist Primary School Poppleton Ousebank Primary Academy Skelton Primary School	Contractor not yet appointed	31.7.2021	Delayed from July 2020 due to Covid-19

Name of Employer	Name of Contractor	Staff Transfer Date	Current Position
City of York Council Retender of catering contracts at 9 schools	Contractors not yet appointed	July 2021	Delayed from July 2020 due to Covid-19
Askham Bryan College Cleaning contract	Contractor not yet appointed	1.8.2021	Will be progressed nearer the time
Harrogate Borough Council Sports and Leisure Service	Transferring to a local authority trading company	1.8.2021	Will be progressed nearer the time

Exited Employers – 19

Name of Employer	Date exited the Fund
OCS Group UK Limited	31.3.2017
Superclean Services Limited	16.7.2017
Joseph Rowntree Charitable Trust	31.12.2017
York Arts Education (Community Interest Company)	31.3.2018
Hutchison Catering Limited (contract at Canon Lee School)	19.7.2018
Be Independent	31.7.2018
Housing & Care 21	31.8.2018
Consultant Cleaners	31.10.2018 (voluntary liquidation)
Absolutely Catering Limited	Two contracts ceased 4.1.2019
ISS Mediclean (Tang Hall contract)	6.1.2019
The Wilberforce Trust	22.3.2019
Dolce Limited	14.4.2019
Schools Plus	30.4.2019
Lark Cleaning Services Ltd (trading as Betterclean)	25.10.2019

Name of Employer	Date exited the Fund
abm Catering Limited (Headlands Primary School and Dringhouses Primary School – both City of York Council)	13.12.2019 and 26.7.2020
Compass contract Services (UK) Ltd (Thomas Hinderwell Primary Academy contract only)	3.4.2020
Sewells Facilities Management Limited	21.12.2020
Sheffield International Venues	15.1.2021
Enterprise Managed Services Ltd (Amey)	31.1.2021
Caterservice Ltd	12.2.2021