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NORTH YORKSHIRE COUNTY COUNCIL 
 

EXECUTIVE 
 

30 NOVEMBER 2010 
 

AWARD OF LONG TERM WASTE MANAGEMENT SERVICE CONTRACT  
PART B 

 
 
This report contains information of the type defined in Schedule 12A Local 
Government Act 1972 paragraph 3 of part 1. 
 
1.0 PURPOSE OF REPORT 
 
1.1 To advise the Executive on the outcome of the procurement of a contract for 

a long term waste management service. 
 
1.2 To request that the Executive recommends that the County Council: 
 

a) Agrees to award the long term waste management service contract to 
AmeyCespa. 

 
b) Commits to making sufficient budgetary provision for the term of the 

contract in the event that the contract proceeds to financial close. 
 
c) Authorises the provision of certificates under the Local Government 

(Contracts) Act 1997 and the indemnification of the Corporate 
Director, Finance and Central Services, in connection with the 
provision of such certificates. 

 
 
 
2.0 BACKGROUND  
 
 Introduction 
2.1  The County Council and City of York Council currently rely on landfill as the 

primary method of disposing of waste that cannot be recycled or reused.  
This is not a sustainable strategy for the future as: 

 Landfill capacity is reducing and under current waste inputs the 
two main sites serving North Yorkshire and York in the next few 
years will be Allerton Park and Harewood Whin.  

 The cost of landfill is increasing as a result of landfill tax and 
there are significant potential penalties for failure to meet targets 
under the Landfill Allowance Trading Scheme (LATS). 
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 The Department for Environment, Food and Rural Affairs (Defra) 

has identified landfill as the least acceptable option in 
environmental terms for disposing of waste.  Methane from 
landfill accounts for 40% of UK methane emissions and is 21 
times as powerful a greenhouse gas as carbon dioxide 
(Consultation on the introduction of restrictions on the landfilling 
of certain wastes, Defra, March 2010).  

 
2.2 Furthermore, the Government has made it clear that the bulk of the current 

national deficit reduction will be achieved through reductions in public 
spending, which will have a significant impact on both Councils’ budgets.   
 

2.3 York and North Yorkshire Councils have therefore worked together to 
identify an appropriate and proportionate solution for the treatment of 
residual waste which maximises benefits, value for money and offers the 
opportunity to reduce future costs and minimise risk.  
 
Duties and strategy  

2.4 Part II of the Environmental Protection Act 1990 sets out a regime for 
regulating and licensing the acceptable disposal of controlled waste on 
land.  Controlled waste is defined as any household, industrial and 
commercial waste.  The County Council as a Waste Disposal Authority has 
a statutory duty to arrange for the disposal of household and commercial 
waste collected by waste collection authorities, and to provide places where 
residents can take their own waste for disposal.  The City of York Council, 
as a unitary authority, has a statutory duty for both waste collection and 
waste disposal. 
 

2.5 The EU Landfill Directive 1999 sets targets to reduce biodegradable waste 
going to landfill to 75% of 1995 tonnages by 2010, 50% by 2013 and 35% 
by 2020.  These targets have been incorporated into UK legislation through 
the Waste and Emissions Trading Act 2003 (the WET Act).   

 
2.6 The WET Act provides the legal framework for the Landfill Allowance 

Trading Scheme (LATS).  The scheme requires Waste Disposal Authorities 
to reduce reliance on landfill as a method of disposal for biodegradable 
municipal waste each year.  A penalty of £150/tonne will be incurred if 
either the County Council or City of York Council breaches its annual landfill 
allowance target.  Furthermore, should the UK exceed its annual target 
under the Landfill Directive the Councils may be liable for an element of any 
national fine from the EU.    
 

2.7 Landfill tax is levied on each tonne of waste sent to landfill.  In 2010/11, the 
rate for active (biodegradable) waste is £48 per tonne and £2.50 per tonne 
for inactive (inert) waste.  The Government have confirmed that the rate for 
active waste will rise at £8 per tonne per year until it is at least £80 per 
tonne.  The combined cost to the County Council and City of York Council 
in relation to landfill tax in 2010/11 will be over £12 million.  
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2.8 The key objectives of the Waste Strategy for England 2007 (see Appendix 
1 Background Documents) are to: 

 Decouple waste growth (in all sectors) from economic growth 
and put more emphasis on waste prevention and re-use.  

 Meet and exceed the Landfill Directive diversion targets for 
biodegradable municipal waste in 2010, 2013 and 2020.  

 Increase diversion from landfill of non-municipal waste and 
secure better integration of treatment for municipal and non-
municipal waste. 

 Secure the investment in infrastructure needed to divert waste 
from landfill and for the management of hazardous waste.  

 Get the most environmental benefit from that investment, through 
increased recycling of resources and recovery of energy from 
residual waste using a mix of technologies. 

 
2.9 The National Strategy includes targets for:  

 Recycling and composting of household waste – at least 40% by 
2010, 45% by 2015 and 50% by 2020.  

 Recovery of municipal waste – 53% by 2010, 67% by 2015 and 
75% by 2020. 

 
2.10 The Government is currently undertaking a full review of waste policy in 

England due to be completed by summer 2011.  However, the Coalition 
Government has stated that: “We will introduce measures to promote a 
huge increase in energy from waste through anaerobic digestion” (The 
Coalition: our programme for government, May 2010).  

  
2.11 The Coalition Government has also stated that: “Energy from Waste (EfW) 

can be an effective waste management option” (Defra review of waste 
policy, background information, 29 July 2010).  

 
2.12 More recently, Waste and Recycling Minister Lord Henley is reported as 

stating: "I think there are many occasions where incineration is going to be 
the preferred route over anything else because it is the only route” 
(speaking on a visit to SITA UK's materials recycling facility in West 
Sleekburn in Northumberland, August 17 2010).  

 
2.13 Furthermore Defra's Deputy Director in charge of waste strategy, Diana 

Linskey, spoke at the Local Authority Recycling Advisory Committee 
(LARAC) 2010 conference outlining how the Coalition Government was 
approaching EfW incineration. She is reported as saying it was looking at: 
"Developing a more mature narrative on incineration," adding "We all know 
it's good and clean and has a place to play" (Diana Linskey, Deputy Director 
Defra, LARAC 2010 conference, 3 November 2010). 
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2.14 The York and North Yorkshire Waste Partnership (YNYWP), which includes 
the County Council, the seven district and borough councils and the City of 
York Council, adopted a Joint Municipal Waste Management Strategy in 
2002 called Let’s Talk Rubbish.  A revised version of this strategy called 
Let’s Talk Less Rubbish was adopted by all Councils including the County 
Council and the City of York Council in 2006 (see Appendix 1 Background 
Documents).  The strategy identifies the following key objectives: 

 To reduce the amount of waste produced in North Yorkshire and 
York.  

 To promote the value of waste as a natural and viable resource, 
by:  
- Re-using, recycling and composting the maximum practicable 

amount of household waste 
- Maximising opportunities for re-use of unwanted items and 

waste by working closely with community and other groups 
- Maximising the recovery of materials and/or energy from 

waste that is not re-used, recycled or composted so as to 
further reduce the amount of waste sent to landfill 

 
2.15 The strategy is not specific in identifying the technology to treat residual 

waste in the future.  It states that the Partnership:  “Consider it prudent to 
keep the specific choice of treatment option open and to assess the 
available options offered by the market at the time of going to tender” (Let’s 
Talk Less Rubbish, 2006-2026, page 22). 
 
Progress to date 

2.16 The Executive has previously considered a number of reports on the long 
term waste management service procurement process (see Appendix 1 
Background Documents).   
 
Executive Decisions 

2.17 The Executive approved submission of an Outline Business Case (OBC) to 
Defra for joint procurement of future waste services with the City of York on 
12 September 2006.  On 22 May 2007 the Executive authorised the 
Corporate Director, Business and Environmental Services, to commence 
formal procurement of residual waste treatment facilities as a PFI project.  

 
2.18 On 6 November 2007 the Executive authorised the Corporate Director, 

Business and Environmental Services, to complete final drafting and enter 
into an Inter-Authority Agreement (IAA) with City of York Council.  On the 21 
January 2008, the Councils jointly signed the IAA (see Appendix 2 (a)) 
which sets out arrangements relating to the joint procurement of certain 
waste management services.  This agreement was subsequently updated 
and re-signed on the 24 November 2009 to clarify the arrangements for 
decision making relating to the project (see Appendix 2 (b)).   
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2.19 Although a joint procurement approach has been adopted, the Councils 
were advised that the project would be more attractive to the competitor 
market if there was a ‘lead’ authority.  Therefore, if it is decided to proceed 
with the contract, it is the County Council alone which will enter into the 
proposed contract with AmeyCespa; and the County Council will agree with 
AmeyCespa to deliver waste from both the North Yorkshire and York areas.  
At the same time the County Council will enter into a separate Waste 
Management Agreement (WMA) with the City of York Council under which 
the County Council will agree to arrange for the management of the waste 
collected in the City of York area.  The City of York Council will agree to 
arrange for delivery of waste and pay the County Council for its treatment 
by AmeyCespa.  The latest draft version of the Waste Management 
Agreement is available for inspection by Members on request as a 
confidential background document to this report.  This document is 
available for inspection in the offices of the Assistant Chief Executive (Legal 
& Democratic Services) and the Democratic Services Manager 

 
2.20 This report is primarily concerned with the decision whether to award the 

proposed contract to AmeyCespa and with the related contract between the 
County Council and the City of York Council.  Should it be decided to award 
the contract, AmeyCespa will be responsible for securing planning 
permission and an operating permit from the Environment Agency (EA) for 
the proposed facility, which it is proposed be located at the existing Allerton 
aggregates quarry and landfill site. 

 
 Current performance  
2.21 The Let’s Talk Less Rubbish Strategy indentifies the following key minimum 

performance targets: 
 Recycle or compost 40% of household waste by 2010  
 Recycle or compost 45% of household waste by 2013 
 Recycle or compost 50% of household waste by 2020 
 Divert 75% of municipal waste from landfill by 2013 

 
2.22 Although the National Indicator Set is under review by Government there 

are currently 3 National Indicators (NI) upon which Waste Disposal 
Authorities are required to report.  A breakdown of performance for North 
Yorkshire, City of York and the combined York and North Yorkshire Waste 
Partnership is included as Appendix 3 and a summary presented in the 
following paragraphs.  
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NI 191 - Residual household waste per household (kg/household) 
2.23 This indicator measures the amount of waste that is sent to landfill after 

reuse, recycling and composting.  In the York and North Yorkshire area, 
waste arisings have always been high when compared to other Shire 
counties, although waste arisings have been reducing in recent years.  The 
reasons for high waste arisings are understood to be a function of complex 
factors including affluence, rurality, demographics, collection methodologies 
and tourism.  Combined performance on NI 191 is currently in the third 
quartile when compared to other similar areas.  A common characteristic of 
the best performers is that they collect food waste at the kerbside 
separately which is taken either to an anaerobic digestion plant or to an in-
vessel composting plant.  Many also have tough restrictions at household 
waste recycling centres, such as limits on quantities of specific materials or 
restrictions on vehicle types that can use the sites. 
 
NI 192 - Percentage household waste sent for reuse, recycling and 
composting 

2.24 This indicator measures the amount of materials that are reused, recycled 
or composted.  The partnership target of 40% by 2010 has been exceeded 
and current performance is over 44%.  Projections show that combined 
performance will be over 45% this year, achieving the 2013 target early.  
When compared to other Shire counties, the partnership is an average 
performer.  This has been achieved by incremental increases year on year.  
The best performers only recycle or compost around 5% more and so small 
increases in performance can make a huge impact on comparative figures.  
Projected partnership recycling performance after implementation of the 
proposed solution will be amongst the best for Shire county areas.  Those 
councils that perform well in this indicator generally also perform well in 
NI191 i.e. have low waste arisings.   

 
 NI 193 - Percentage of municipal waste sent to landfill 
2.25 This indicator measures the amount of waste sent to landfill.  It includes 

household waste and any commercial and industrial waste collected by the 
Councils.  Compared to other counties, North Yorkshire is in the bottom 
quartile for this indicator, landfilling 58% in 2009/10.  A common 
characteristic of Councils in the bottom quartile is that they do not have 
treatment infrastructure in operation, although many are in the process of 
procuring it.  The best performers in this indicator are those that have 
residual waste treatment infrastructure, including energy from waste 
technology, in place and in operation e.g. Hampshire, Staffordshire and 
Kent (who landfill only 10%, 28% and 30% respectively). 
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3.0 PROCUREMENT   
 
 Outline Business Case 
3.1 On 27 July 2004 the Executive approved the submission of an Expression 

of Interest (EoI) to Defra to develop an Outline Business Case (OBC) to 
secure Private Finance Initiative (PFI) funding. 

 
3.2 The OBC (see Appendix 1 Background Documents) set out the proposed 

procurement strategy and made the case for securing PFI credits as a 
contribution towards the funding required to deliver an affordable and 
sustainable waste management solution for York and North Yorkshire.  The 
OBC was approved by the County Council Executive on 12 September 
2006.   

 
3.3 The Executive have been regularly briefed on project progress and have 

made several decisions to approve updated project cost profiles.  On 10 
April 2007, the Executive resolved to commit to finding the additional 
resources to make the project affordable over the life of the contract.  On 22 
May 2007, the Executive approved the start of the procurement process, 
and on 26 June 2007, as part of the quarterly performance monitoring 
report for quarter 4, the Executive resolved to reaffirm that the County 
Council was committed to funding the project with revised affordability 
figures. 

 
 Private Finance Initiative (PFI)  
3.4 The Private Finance Initiative is an initiative to help stimulate private sector 

investment in the delivery of public services that has been used by 
Government since the mid 1990s.   Rather than the public sector funding 
the development of infrastructure, that development is instead funded by 
the private sector which recovers its outlay by charging for the use of the 
infrastructure asset.   The cost of borrowing to the private sector is higher 
than it would be to the public sector; however other factors ensure the 
service provided to the public sector still represents value for money.  The 
private sector is responsible for the maintenance of the asset throughout its 
planned life and the public sector only make payment for the use of the 
asset once it is being used.  Therefore the private sector contractor is highly 
incentivised to ensure that the asset is delivered to a higher quality than 
might otherwise be the case and that it is also delivered on time and on 
budget.  Approval is only given for a PFI transaction where the public sector 
can demonstrate to HM Treasury that a sufficient level of risk has been 
transferred from the public sector to the private sector to outweigh the 
higher cost of funding. 
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3.5 PFI involves a complex contract being entered into between the public body 
and the private company; typically the private company is set up specifically 
for the purpose of the project.  PFI contracts require the contractor to 
design, build, finance and operate the facility which will deliver the required 
services, typically, over a long period of up to 30 years.  This duration 
facilitates the cost of the capital investment to be recovered in part by a 
charge made to the public body.  A successful PFI will also attract revenue 
support from the Government, in the form of PFI credits.   

 
3.6 In July 2007 the Councils received confirmation from the HM Treasury’s 

Project Review Group and Defra that the project had been awarded £65m 
of PFI credits (see Appendix 4 (a)).  The approval of the Final Business 
Case by Defra in June 2010 included an assessment of strategic fit with the 
new Coalition Government’s priorities.  Defra have also reaffirmed, post 
Comprehensive Spending Review October 2010 that the Government is still 
fully committed to the project and provision of the PFI credits (see 
Appendix 4 (b)).   

 
Role of Waste Infrastructure Delivery Programme   

3.7 The Waste Infrastructure Delivery Programme (WIDP) was set up by 
DEFRA in 2006/07 and works to ensure cost-effective and timely delivery of 
major waste infrastructure.  WIDP brings together the resources and roles 
of Defra, Partnerships UK and Local Partnerships to support local 
authorities to accelerate investment in the large-scale infrastructure 
required to treat residual waste.   

 
3.8 Throughout the procurement process dedicated support, known as a 

transactor, has been provided to the project by WIDP.  A requirement of 
waste PFI projects is that WIDP are required to sign-off key stages of the 
procurement process to ensure the project remains deliverable and 
affordable.  For this procurement the four stages have been; Outline 
Business Case (OBC); Final Business Case (FBC); 2nd Stage Review of 
affordability; and satisfaction of conditions applied prior to Commercial 
Close.  These stages are all detailed in Section 3 of this report.  

 
 Role of Yorwaste  
3.9 The Councils own the Local Authority Waste Disposal Company (LAWDC) 

Yorwaste.  Yorwaste owns or controls a number of strategically placed sites 
and is the main waste management contractor for both the County Council 
and City of York Council.  Yorwaste also provides services to other Local 
Authorities within North Yorkshire and the Region.   

 
 
 
 
 
 
 



 NYCC – 30.11.2010- Executive 
 Award of Long Term Waste Management Service Contract/9 

  
 

3.10 On 12 September 2006 the Executive resolved that Yorwaste be requested 
not to participate in the PFI residual waste treatment procurement process.  
This was due to a range of issues but primarily because of the likely impact 
Yorwaste’s involvement would have on competition and the potential for 
prejudicing the award of PFI credits (due to a lack of risk transfer and 
impact on competition).  However, it is anticipated that Yorwaste will 
participate in the competition for waste handling and recycling services 
subject to normal competitive procurement processes.  

 
 Project Governance  
3.11 Procurement of the long term waste management service has been 

overseen by a Project Board consisting of officers from the County Council, 
City of York Council and the WIDP transactor.  Decisions relating to the 
project have been taken under the delegated authority granted by the 
Executive to the County Council Corporate Director, Business and 
Environmental Services, in appropriate consultation with the Project Board.  

 
3.12 The process has been delivered by a Project Team led by the Corporate 

Director, Business and Environmental Services, working closely with the 
Director of City Strategy (City of York Council).  Support has been provided 
by a Project Director. This role was previously undertaken by an external 
consultant, but is now carried out by the Assistant Director Waste 
Management.  The Project Team consists of officers from the County 
Council and City of York Council, a number of external advisers (legal, 
financial, technical, insurance and planning), and the transactor from WIDP. 

 
 Competitive dialogue procedure  
3.13 The County Council and City of York Council carried out formal 

procurement using the competitive dialogue procedure, which is regulated 
by the Public Contracts Regulations 2006.  Procurement has also been 
undertaken in accordance with the Councils’ own Contract Procedure Rules 
which form part of the Constitution.  The competitive dialogue procedure is 
used in the award of complex contracts, where there is a need for the 
contracting authority to discuss all aspects of the contract with potential 
providers.  Such dialogue would not be possible under the alternative ‘open’ 
and ‘restricted’ procedures.  It requires the client to specify the procurement 
objectives in terms of outcomes rather than inputs or specified processes.  
The Council has therefore not specified the location for the facility, nor the 
technology required to operate it, both of which were for bidders to propose 
as part of the competitive dialogue procedure.  Specifically, the Councils 
have sought to procure a solution to divert waste from landfill without 
specifying the technology.  This is consistent with the Councils’ waste 
strategy; Let’s Talk Less Rubbish.   
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3.14 A Prior Information Notice (PIN) was published through the EU Commission 
on 8 July 2006 (see Appendix 1 Background Documents).  The purpose of 
this exercise was to give advanced notice to the market of the forthcoming 
opportunity and it did not form part of the formal procurement.  Interested 
parties were invited to participate in a ‘funder’ market testing day and a 
‘waste management provider’ market testing day.  

 
3.15 A Contract Notice was published through the EU Commission in the Official 

Journal of the European Union (OJEU) (see Appendix 1 Background 
Documents) on 4 September 2007.  

 
3.16 On 21 September 2007, the Councils held a Bidders’ Day at the National 

Railway Museum in York.  Around 20 companies from the waste 
management sector attended the event, received a presentation about the 
project and had the opportunity to meet members of the Project Team.   

 
3.17 Companies that expressed an interest in bidding for the contract were 

issued with a Pre-Qualification Questionnaire (PQQ) and Descriptive 
Document (see Appendix 1 Background Documents) that contained 
important information about all elements of the project. 

 
3.18 In October 2007 completed PQQs were received from 12 companies or 

consortia.  The PQQs were assessed in accordance with the Public 
Contracts Regulations 2006 by the application of predetermined criteria.  
This assessment included minimum pass criteria that applicants were 
required to fulfil.   

 
3.19 The evaluation criteria used to assess potential solutions are included as 

Appendix 5.  The Executive approved indicative evaluation criteria on 22 
May 2007 and authorised the Corporate Director, Business and 
Environmental Services, to develop and implement evaluation criteria in 
consultation with the Corporate Director, Finance and Central Services, and 
Head of Legal Services. 

 
3.20 These evaluation criteria were applied consistently throughout the process 

and were split as follows; 60 percent technical, quality and environmental 
criteria; and 40 percent financial criteria.  The legal element of bids were 
assessed on a pass / fail basis.  The evaluation criteria were lodged with 
Internal Audit on 18 December 2007.  

 
3.21 At each evaluation stage; Invitation to Submit Outline Solutions (ISOS); 

Invitation to Submit Detailed Solutions (ISDS); and Call for Final Tender 
(CFT); independent expert technical, legal and financial advisers assessed 
the solutions that were submitted against the evaluation criteria.  The 
Project Team then held moderation sessions to provide challenge and 
scrutiny to these assessments.  These moderation sessions were attended 
by the WIDP transactor to ensure compliance with their conditions.  The 
Project Board then received recommendations from the Project Director on 
the outcome of each evaluation stage and approved the short listing.   
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3.22 Ten companies or consortia were invited to submit ‘outline solutions’ (of the 
original 12, one withdrew and two others combined).  A total of 17 solutions 
were submitted in December 2007.  The participants were free to propose 
the technology and site (s) they considered most appropriate to meet the 
waste management needs of North Yorkshire and the City of York. 

 
3.23 By the end of the ISOS stage of the procurement both Councils were fully 

satisfied that they had been able to secure ‘outline solutions’ that in general 
were in line with the contract requirements and were considered both robust 
and affordable.  This stage of the procurement identified suitable 
participants to engage with in further dialogue to develop detailed solutions.  

 
3.24 On 29 January 2008, a shortlist of four consortia was invited to submit 

detailed solutions (ISDS).  On 1 September 2008, following assessment 
against the same evaluation criteria as at the ISOS stage, the final two 
participants were invited into further dialogue to develop their solutions 
towards final tenders.  

 
3.25 In March 2009, the Councils introduced a draft Call for Final Tender (CFT) 

stage.  There was no formal evaluation at this stage, but bids were 
submitted and reviewed to ensure they were broadly deliverable, affordable 
and acceptable in terms of risk profile.  Further dialogue after this stage 
enabled the Councils to achieve a better bid position and level of risk 
transfer with both bidders whilst there was still a competitive tension.   

 
3.26 The Call for Final Tender in September 2009 marked the close of dialogue 

with bidders.  Prior to close of the competitive dialogue, WIDP undertook a 
commercial review of the project against their Commercial Close Conditions 
and concluded that dialogue could be closed.  As part of the commercial 
review all documentation was reviewed for consistency against their 
standard.  It was concluded that there were no unusual derogations from 
the HM Treasury’s Standardisation of PFI Contracts Version 4 requirements 
and the risk positions were acceptable. 

 
3.27 In Autumn 2009 the two final tenders were evaluated and at Project Board 

on the 17 December 2009, the Corporate Director of Business and 
Environmental Services endorsed AmeyCespa becoming the selected 
partner as they had scored highest against the evaluation criteria.  The 
evaluation scores are a matter of fact and commercially confidential, and 
their precise detail is not directly relevant to the decision now being 
considered by Members whether or not to award the proposed contract.  
However, copies of the evaluation reports submitted to the Project Board 
are available for inspection by Members on request as confidential 
background documents to this report.  This document is available for 
inspection in the offices of the Assistant Chief Executive (Legal & 
Democratic Services) and the Democratic Services Manager 
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3.28 As a condition of the Treasury Project Review Group’s approval of the 
award of the PFI credits in July 2007, there was a stipulation that the project 
would need to go through a 2nd stage review of affordability prior to the 
Preferred Bidder being confirmed and announced.  This 2nd stage review 
was successfully signed off by WIDP in June 2010. 

 
3.29 A summary of the technical proposals submitted at each stage of the 

procurement process is included as Appendix 6.  NB Financial variant bids 
are excluded from the appendix. 

 
 Procurement outcome 
3.30 The AmeyCespa proposal has been identified, using objective criteria, as 

the ‘most economically advantageous tender’.  That is the tender best 
meeting the Councils needs when assessed using the agreed criteria.  In 
accordance with the Public Contracts Regulations 2006 Members can now 
only consider whether to award the contract to AmeyCespa, or not.   

 
3.31 In most PFI projects other than waste, the interval between the identification 

of the Preferred Bidder and that contractor obtaining planning permission is 
relatively short and it is common for the contracting authority to have 
previously obtained outline permission for new facilities.  Once planning 
permission is secured there follows a three month interval and the contract 
then reaches financial close. 

 
3.32 In the case of long term waste contracts the situation is not so 

straightforward.  Firstly, outline planning permission is not available in the 
case of waste treatment sites; and secondly determination of a planning 
application for a waste facility can take considerably longer than in other 
developments.   

 
3.33 The proposed solution has therefore been procured under a ‘split’ 

commercial / financial close arrangement, which reduces the financial risks 
that the Councils are exposed to should the planning application be 
unsuccessful.  Should the County Council award the proposed contract to 
AmeyCespa then the Project Agreement will be signed and this will mark 
Commercial Close.  Financial close will not take place until planning 
permission is granted, at which point a set of agreements between 
AmeyCespa and funders relating to the funding package will be executed. 
Further detail on the consequences of a ‘split’ commercial / financial close is 
provided in Section 9.   

 
 Preferred Bidder Final Business Case  
3.34 WIDP required that a Final Business Case (FBC) (see Appendix 1 

Background Documents) was completed and approved prior to announcing 
the Preferred Bidder.  The purpose of the Pre-Preferred Bidder FBC is to 
provide sufficient supporting evidence to demonstrate that the solution 
proposed by AmeyCespa is viable, affordable and in line with the previously 
approved Outline Business Case.  A copy of the Defra FBC approval letter 
is included as Appendix 7.  
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3.35 As a result of the Council’s decision to opt for a ‘split’ Commercial / 
Financial close, WIDP imposed 11 conditions which must be satisfied prior 
to Commercial Close (see Appendix 7).  These conditions can only be 
satisfied fully after contract documents and supporting ancillary agreements 
are completed.  However, there are no known issues which will prevent 
WIDP from being able to confirm that these conditions have been satisfied 
at that time.  

 
 
4.0 COUNTY COUNCIL MEMBERS’ WORKING GROUP   
 
4.1 On 27 July 2010, the County Council Executive resolved that a Members’ 

Waste PFI Working Group be established in order to conduct a due 
diligence check on the Council’s Waste PFI project.  The Working Group 
worked to an agreed set of Terms of Reference. 
 

4.2 The Working Group comprised County Councillor Keith Barnes as 
Chairman of the Working Group, County Councillors Roger Harrison-
Topham and Patrick Mulligan, and Mr David Portlock, an independent 
Member of the Audit Committee.  The supporting officer to the Working 
Group was the Corporate Director, Finance and Central Services.  

 
4.3 The Working Group held a number of meetings between the 12 August 

2010 and 11 November 2010 to gather evidence for their report.  They had 
sessions with key members of the Project Team and Advisers and also 
invited County Councillors to meet the Working Group to discuss key 
issues/concerns. 

 
4.4 At the time of writing it is understood that the Working Group report will be 

presented to the Executive immediately prior to consideration of this report.  
 
 
5.0 THE PROPOSED SOLUTION   
 
 Technology description and location  
5.1 The proposed service includes the design, construction and operation of an 

integrated waste management facility which will receive, accept and treat 
waste.  The facility will be located, subject to obtaining planning consent, on 
the site of the existing Allerton aggregates quarry and landfill and be known 
as the Allerton Waste Recovery Park. 

 
5.2 Principally the service will receive residual collected household waste, 

residual waste from Household Waste Recycling Centres (HWRCs) and an 
element of commercial waste which will be similar in nature to household 
residual waste. 
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5.3 The proposed facility is designed to be a self-contained unit that provides 
the full service on a single site.  The facility will treat waste through a series 
of materials recycling, anaerobic digestion and thermal treatment processes 
to fulfil the Councils’ requirements for recycling, and landfill diversion.  

 
5.4 The proposed solution is Mechanical Biological Treatment (MBT) with front 

end separation of metals, plastics and paper; separation and treatment of 
the organic fraction through Anaerobic Digestion (AD); and treatment using 
Energy from Waste (EfW) incineration for the remainder.   

 
 Mechanical Treatment Plant (MT plant) 
5.5 The MT plant is a twin stream plant with a maximum design capacity of 

408,000 tonnes per annum (tpa) though typically the plant will process 
264,000 tpa.  The plant separates plastics, metals, paper and cardboard, 
and organic fractions.  

 
5.6 Recycled plastics, metals, paper and cardboard are sent to markets and the 

organic fraction is passed through to the Anaerobic Digestion plant.  The 
residual fractions coming from the MT are sent to the Energy from Waste 
plant for incineration. 

 
 Anaerobic Digestion (AD) Plant 
5.7 The AD plant has a design capacity of 40,000 tpa and will treat the organic 

fraction of waste coming from the MT plant.  The process will produce a 
biogas (a mixture of methane and other gasses) that will be combusted 
directly in two dedicated engines.  This will generate renewable electricity 
for direct sale to the National Grid. 

 
5.8 The digestate coming from the AD plant will be mixed with the MT plant 

residual fraction and sent to the EfW plant for incineration. 
 
 Energy from Waste Plant 
5.9 The EfW maximum design capacity is 320,000 tpa although it will typically 

treat about 305,000 tpa.  The plant has been sized to meet the needs of the 
Councils, but where the Councils don’t deliver waste to the full capacity of 
the plant, commercial waste will be used to top up.  The inputs to the EfW 
come from the MT and AD plants, from the direct delivery of HWRC wastes, 
and from other third party wastes.  

 
5.10 The EfW plant has been designed as an energy recovery plant, fulfilling the 

requirements for classification as a recovery facility under the Waste 
Framework Directive.  The plant will produce electricity (which will be 
exported and sold to the National Grid), an inert bottom ash material (that 
will be sold as aggregate for use in highway construction), and an Air 
Pollution Control residue (APC waste) which will be sent to a hazardous 
waste facility. 
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 Air pollution control technology  
5.11 The facility will require an Environmental Permit to operate from the 

Environment Agency (EA), which will ensure that the emissions are being 
effectively managed well within the legal limits.  Energy from Waste plants 
are subject to strict monitoring by the EA and if the plant failed to meet 
these criteria the operating permit could be withdrawn. 

 
5.12 The air pollution control system proposed by AmeyCespa is in accordance 

with established practice at comparable EfW facilities in the UK.  It can be 
viewed as a current state-of-the-art approach, and the overall concept is 
proven for use at comparable facilities.  As part of the Environmental 
Permitting process (regulated by the Environment Agency), AmeyCespa will 
need to demonstrate that this technique represents the Best Available 
Technique (BAT) for the proposed development.  

 
5.13 The basis of the design and operation of the proposed air pollution control 

process is to achieve compliance with the Waste Incineration Directive 
limits.  This represents a minimum standard.  AmeyCespa has also left 
open the opportunity to further reduce emissions if this should become 
necessary in the future, in response to tightening legislation or local 
environmental constraints.  At an appropriate stage (e.g. planning 
application or Environmental Permit application), AmeyCespa should 
provide an assessment of BAT for control of emissions to air, which 
considers the potential costs and benefits of reducing emissions to levels 
below those specified in the Waste Incineration Directive. 

 
Location  

5.14 A location plan and aerial photograph of the proposed site are included as 
Appendix 8 (a) and (b).  AmeyCespa selected Allerton aggregates quarry 
and landfill as the best available site predominantly because of its location 
close to the largest areas of population where most waste is produced and 
strategic transport links.  AmeyCespa will be required to include a full site 
selection audit trail as part of their planning application. 

 
5.15 It is separately proposed that there will be a series of waste transfer stations 

(WTSs) provided by the County Council and City of York Council to serve 
each district / borough council area, which will receive waste following 
collection and bulk it up for efficient transfer to Allerton Park.  The Allerton 
Waste Recovery Park will negate the need for a separate WTS in Harrogate 
Borough.  The WTSs will become operational in conjunction with, but 
separate from, the facility at Allerton Park. 

 
 Performance  
5.16 AmeyCespa commits to accept all residual waste from the Councils, 

regardless of composition, with no disruption to the service under any 
scenario.  
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5.17 AmeyCespa has committed to the following minimum performance levels:   
 Recycle a minimum 5% of contract waste  
 Divert a minimum 90% of contract waste from landfill 
 Divert a minimum 95% of biodegradable municipal waste in 

contract waste from landfill 
 

NB Recycling of contract waste is in addition to kerb side recycling and from 
HWRCs which will be unaffected by the proposed contract  

 
5.18 The proposed solution will improve recycling rates and enable the York and 

North Yorkshire Waste Partnership to achieve its 2020 recycling target at 
least 5 years ahead of schedule.  Whilst AmeyCespa commit to recycle a 
minimum 5% of waste delivered to them by the Councils, they anticipate 
that they will be able to recycle close to 10%. AmeyCespa will use local 
markets for the recycling of ferrous metal, non ferrous metal and plastic 
material wherever possible.  

 
 Environmental benefits  
5.19 The Waste and Resources Assessment Tool for the Environment (WRATE) 

is the Environment Agency’s approved tool for evaluating the environmental 
aspects of waste management activities.  WRATE has been used in this 
procurement to evaluate the potential CO2 saving of the solution.   

 
5.20 For evaluation purposes the year used is 2019/20.  The proposed solution 

is shown to offer a carbon offset of circa 10 million kg CO2 eq. in 2019/20, 
while the same amount of waste sent to landfill would produce a burden of 
circa 49 million kg CO2 eq.  There is therefore a benefit from the proposed 
solution of circa 59 million kg CO2 eq. per annum in comparison with 
landfill.  Using the Defra/ DECC Greenhouse Gas Conversion Factors 
(2010) this is equal to the emissions of over 140 million miles in an average 
car.  Assuming the average car travels 12 thousand miles per annum, this is 
equivalent to the annual usage of almost 12 thousand average cars.  

 
 Strategic fit  
5.21 The proposed solution fits well with European Union, national and local 

strategies in a number of ways.  
 
5.22 The National Waste Strategy identifies a key objective as: “Using PFI to 

encourage a variety of energy recovery technologies (including anaerobic 
digestion) so that unavoidable residual waste is treated in the way which 
provides the greatest benefits to energy policy.  Recovering energy from 
waste (EfW) which cannot sensibly be recycled is an essential component 
of a well-balanced energy policy” (Waste Strategy for England, 2007, page 
15).  
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5.23 The National Waste Strategy also states that: “Evidence from neighbouring 
countries, where very high rates of recycling and energy from waste are 
able to coexist, demonstrates that a vigorous energy from waste policy is 
compatible with high recycling rates” (Waste Strategy for England, 2007, 
page 78). 

 
5.24 The Waste Framework Directive (WFD) provides an updated waste 

hierarchy that allows Energy from Waste to be included as part of 
‘recovery’.  Energy from waste facilities which meet the necessary criteria, 
including the proposed Allerton Waste Recovery Park, are classed as 
‘recovery’ rather than ‘disposal’ operations and can therefore be placed in a 
higher position in the waste hierarchy.   Legislation to implement the WFD 
will be in place in England and Wales by late 2010 and will require the 
waste hierarchy to be applied as a priority order in waste prevention and 
management legislation and policy.  

 
5.25 The Renewables Directive has a target to deliver 20% of all Europe’s final 

energy demand from renewable sources by 2020.  The UK’s share of this 
target is 15% renewable energy by 2020, which compares to current levels 
of around 1.5%.  The Renewable Energy Strategy outlines the ways the UK 
could increase the uptake of renewable energy to meet this target including:   

 Discouraging landfill of biomass as far as is practical, thereby 
maximising its availability as a renewable fuel.   

 Encouraging Waste Incineration Directive compliant 
infrastructure and support for anaerobic digestion as a means of 
generating energy from waste.  

 
5.26 The Let’s Talk Less Rubbish Strategy states that: “The Partnership expects 

that in accordance with the Best Practicable Environmental Option 
outcomes, residual waste will be treated by a combination of either or both 
Mechanical Biological Treatment and/or Energy from Waste incineration 
processes” (Let’s Talk Less Rubbish, 2006-2026, page 22).  

 
 
6.0 CONTRACT OVERVIEW 
  
 Standardisation of PFI Contracts  
6.1 PFI and similar type contracts have traditionally had a highly regulated 

structure.  In certain circumstances, including this case, there is a 
requirement to adopt drafting issued by an agency of HM Treasury.  The 
current required drafting is set out in version 4 of Standardisation of PFI 
Contracts (“SoPC4”) and it is intended to ensure that neither party to the 
contract bears any unreasonable amount of risk.  In addition, waste PFI 
contracts are expected to follow a form of contract that has been specifically 
adapted from SoPC4 by WIDP. 
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6.2 As described earlier in this report, the proposed contract has been procured 
using the competitive dialogue procedure.  At an early stage in the 
procedure, a draft contract was tabled by the Council, and during the course 
of the dialogue with tenderers the final form of the contract was negotiated. 

 
6.3 Where negotiations involved a proposed divergence from the required 

wording of the WIDP Contract, WIDP’s consent to the derogation was 
required.  Where the negotiations resulted in a divergence from the wording 
required by SoPC4, Treasury’s consent to the derogation was required. 

 
6.4 All commercial negotiations have now been completed and final drafting of 

the contract is taking place.  Regulation 43 of the Public Contracts 
Regulations 2006 imposes a duty of confidentiality on the Councils.  
Commercially sensitive positions negotiated by the Councils that might 
hamper AmeyCespa’s ability to negotiate deals elsewhere cannot be 
divulged.  However, the latest draft of the proposed contract is available for 
inspection by Members on request as a confidential background document 
to this report.  This document is available for inspection in the offices of the 
Assistant Chief Executive (Legal & Democratic Services) and the 
Democratic Services Manager 

 
 Contract Structure 
6.5 The Waste PFI Contract imposes four basic obligations on the Contractor 

(to design, build, finance and operate the proposed facility) and two 
obligations on the Council (to supply waste and to pay the Contractor for 
treating that waste).  Each of those six obligations is considered below. 

 
 1. The Contractor’s obligation to design   
6.6 There are two aspects to this obligation: planning and permitting. 
 
6.7 The Contractor has to design the facility in such a way as to facilitate the 

award of planning permission.  The consequences of failing to do so are a 
risk for the Contractor. Under the Contract, all other obligations (i.e. build, 
finance and operate) are suspended until the Contractor has obtained a 
satisfactory planning permission.  If, despite having used its reasonable 
efforts to do so, the Contractor is not able to achieve a satisfactory planning 
permission, then the Contractor and the Councils will work together to try 
and identify what changes could result in a satisfactory planning permission.  
If no such changes can be identified or agreed the Contractor is entitled to 
withdraw from the Contract and to receive a partial reimbursement of its 
costs.  

 
6.8 The Contractor has to design the facility to sufficiently high technical 

standards that it can satisfy the Environment Agency that the facility and its 
method of operating do not pose an environmental risk.  The contractor 
must obtain a permit from the EA to operate the plant.   
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6.9 The Contractor has to design the facility so that it can meet or exceed the 
Councils’ requirements.  In general terms, those requirements are to assist 
the Councils in achieving the strategy set out in Let’s Talk Less Rubbish, 
but, in particular they are to deliver the committed minimum performance 
levels. 

 
6.10 Failure on the part of the Contractor to meet or exceed those requirements 

will result in the Council withholding payment and, in a serious case would 
give the Councils the right to (as an interim measure) require the Contractor 
to dismiss individual members of staff and/or sub-contractors responsible 
for non-performance, and in an extreme case would give the Councils the 
right to terminate the contract. 

 
 2. The Contractor’s obligation to build 
6.11 Having achieved the planning permission, the Contractor has to build the 

facility.  When built the facility must be fit for purpose and must continue to 
be so for at least the following 25 years.  If there are any design failures or if 
the facility is poorly built and the required level of service is not delivered, 
the Councils have no obligation to contribute to the cost of repairs and 
would be entitled to withhold payment, require dismissal and in extreme 
cases, to terminate the Contract.  The facility is expected to take three 
years to build and commission.  If the Contractor takes significantly longer 
to build the facility, the Councils have the right to terminate the Contract.  If 
the Contractor encounters problems that result in cost overruns, the 
Councils are under no obligation to increase the amount paid. 

 
6.12 During the build period the Contractor is to carry insurance as required 

under SoPC4; for example to protect against a delay in commissioning or 
damage to the works. 

 
 3. The Contractor’s obligation to finance 
6.13 The provision of finance by the Contractor is at the heart of PFI and 

historically, there has been a ready pool of willing lenders for PFI projects.  
The economic environment over the past few years has seen a change with 
a smaller number of lenders each wishing to lend smaller amounts at higher 
margins.  Certainly, conditions in the banking market are better than they 
were, but there is no way of knowing what conditions will be like in the 
future.  At the height of the banking crisis, the Treasury issued an 
amendment to SoPC4 which is incorporated in the Waste PFI Contract.  
The amendment states that, if after the Contractor has borrowed at a high 
rate of interest, rates subsequently fall, the Councils may compel the 
Contractor to refinance at the lower rates and up to 75% of the resulting 
savings are to be paid to the Councils. 
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6.14 Delays in financing associated with poor market conditions are a risk to the 
Councils as the capital cost of the project would continue to be indexed 
during the period of delay.  The Council has a right to terminate to protect 
itself from such additional costs that cause the project to be unaffordable.  If 
that right were exercised, compensation would be payable to the 
Contractor.  The Council has been able to negotiate a favourable position in 
respect of the compensation and the Contractor would, in effect, be 
seriously out of pocket if the Councils were to terminate.   

 
 4. The Contractor’s obligation to operate 
6.15 It is during the operating phase that the Contractor discharges its principal 

obligation – the diversion of waste from landfill.  Whatever waste the 
Councils deliver (with very limited exceptions in respect of deliveries of 
waste that ought not be in the waste stream, for example waste 
contaminated by radiation) must be accepted and treated by the Contractor.  
No matter what quantities of recyclables have been removed from the 
waste before delivery to the facility, the Contractor has to recycle a further 
5% by weight.  Cost overruns in the operation of the plant are a risk for the 
Contractor and if the Contractor makes excess profits through sale of any 
spare capacity, those are to be shared with the Councils. 

 
6.16 The Contractor’s performance is monitored through a number of key 

performance indicators, poor performance against which can result in 
payment deductions, the dismissal of individuals or sub-contractors 
responsible for poor performance and, in extreme cases, termination by the 
Council of the Contract. 

 
6.17 At all times, the Contractor has to comply with the requirements of the 

planning permission, the permit issued by the Environment Agency (as 
regulator) and all other relevant legislation, and also keep in force quality, 
environmental and health and safety accreditation. 

 
6.18 During the operating period, the Contractor is required to carry insurance as 

required by SoPC4; for example to provide the ability to continue to service 
its debt during an outage or to repair any structural damage during the 
operating period. 

 
6.19 At the end of the contract period the Contractor must hand back the facility 

to the Councils free of charge and it must be capable of being operated for 
a further five years.  Before the end of the operating period, the County 
Council and the contractor have the ability to agree a five year extension of 
the contract. 
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6.20 Throughout the operating period the relationship between the Councils and 
the Contractor will be subject to a partnering regime designed, as far as 
practicable, to ensure a non antagonistic and mutually beneficial approach 
to the contract.  This will be particularly necessary when responding to the 
anticipated environmental and societal changes and the associated impact 
on the composition of the waste collected in York and North Yorkshire 
during the life of the Contract. 

 
 5. The Councils’ obligation to supply waste 
6.21 The Councils have to provide sufficient waste to enable the facility to 

operate.  The Councils have provided the Contractor with projected future 
waste arisings.  The Councils have not accepted liability for the accuracy of 
those projections but they have accepted the obligation to deliver at least 
80% by weight of those projected tonnages.  Failure to deliver to that 80% 
level would result in the Councils having to pay for that waste as if it had 
been delivered.  Future waste projections, plant capacity and guaranteed 
minimum tonnages are detailed in paragraph 11.1.  

 
6.22 The risk that the projections are wrong is subject to a number of mitigants.  

First, the projections themselves are based on sound evidence and the best 
available information drawing on data from the Office of National Statistics 
and the Department for Communities and Local Government (DCLG).  
Second, there are very few constraints on the types of waste that the 
Councils may deliver (this position contrasts very favourably with other 
waste contracts which, generally, require waste to fall within a tightly 
defined calorific value).  Third, there is currently a strong link between 
economic activity and waste tonnages.  Fourth, the Contractor is under a 
duty to attempt to procure substitute waste (for example from shops, 
restaurants or offices).  The Contractor has undertaken surveys and has 
satisfied itself, the Councils and the funders that there are adequate 
supplies of such waste available in the York and North Yorkshire area to 
further manage this risk. 

 
 6. The Councils’ obligation to pay for the treatment of waste 
6.23 Provided the Contractor accepts and treats waste and diverts / recycles to 

the levels it has contracted, it is paid a fee for doing so.  If it fails in any 
aspect, the fee payable is reduced.  The fee is largely composed of a fixed 
price and it is indexed by reference to RPIx (measure of inflation) and not 
by reference to for example material costs to the Contractor. 

 
 The role of the funders 
6.24 The essence of PFI is that the private sector party is responsible for 

borrowing the funding needed and accordingly, whilst not a party to the 
Waste PFI Contract directly, there is a need for formal engagement 
between the funders and the Councils. 

 
6.25 SoPC4 is designed to ensure a balance between the risks shouldered by 

the public sector, the private sector and the funders.  The overriding 
principle is that risk is best borne by the party best able to bear it.   
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6.26 As well as entering into the Contract, the Council will enter into an 
agreement with the funders (the Funders Direct Agreement).  Under the 
Funders Direct Agreement, the Council will agree that it will not exercise its 
right to terminate the Contract without first giving the funders the opportunity 
to ‘step-in’ with a view to resolving whatever shortcoming gave rise to the 
potential termination.  This provides the Councils with comfort that the 
funders are generally better positioned to ‘step-in’ than the Council might be 
and are also better able to fund any changes required as a result of the 
Contractor’s failure. 

 
6.27 Funders carry out detailed due diligence into any proposed contract.  Whilst 

the Councils may not rely on this due diligence exercise (instead relying on 
the evaluation process detailed earlier in the report), they may draw comfort 
from the fact that, having carried out its due diligence, a funder is prepared 
to lend. 

 
 Parent Company Guarantee  
6.28 A parent company guarantee (PCG) is an arrangement under which the 

parent company stands behind undertakings made by a company 
established to carry out a contract.  In the case of PFI contracts, PCGs are 
not normally given to public sector employers because the parent company 
is deemed to have invested enough capital to incentivise them to support 
their subsidiary.  SoPC 4 states: “A limited recourse structure is typically 
used in PFI projects as it isolates and limits the liabilities of the Project from 
those of the shareholders.  Consequently, the obtaining of direct guarantees 
by the Authority is not normally appropriate.  The Authority should generally 
not insist on receiving guarantees from the parent companies of a Sub-
Contractor or the Contractor’s shareholders in respect of the obligations of 
the Contractor.” 

 
6.29 In practice, PCGs have limited use in PFI transactions because, under the 

terms of the agreement between the County Council and the Funders (the 
Funders’ Direct Agreement), the Council will agree not to exercise any 
security right until the debt to the Funder has been paid. The fact that there 
is not a PCG in place is therefore not considered to put the County Council 
in a disadvantageous position. 
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 Conclusion of Legal Advisors 
6.30 The Council’s legal advisors, Watson Burton have advised that they have 

considered the form of the proposed Waste PFI Contract and the 
apportionment of risks contained in that contract.  Their conclusion is based 
on the draft of the Contract as at 5 November 2010.  It is their view that, 
when taking into account the requirements of SoPC4, the risk 
apportionments contained in the WIDP Contract and the constraints 
imposed on the Councils by the requirements of the Public Contracts 
Regulations 2006, the risks contained in the proposed Contract represent a 
balance that is in favour of the Councils.  Furthermore, the positions 
presently negotiated by the Councils and agreed to by AmeyCespa 
represent a balance of risks that is significantly more in favour of the 
Councils than would have been the case had the Council simply adopted in 
full the terms set out in the WIDP Contract. 

 
 Waste Management Agreement with City of York Council  
6.31 The County Council will enter into the Waste Management Agreement with 

City of York Council at the same time as entering into the contract with 
AmeyCespa. 

 
6.32 At present, the proportion of waste arising in North Yorkshire and the City of 

York is approximately at a ratio of 79:21.  For simplicity, the Waste 
Management Agreement assumes that all payments from the two Councils 
to the Contractor will be shared in these proportions.  At the end of each 
year, actual tonnages will be known and reconciliation can take place.  
Discussions are continuing on the best mechanism for ensuring that both 
Councils get the appropriate credit for the diversion achieved as well as for 
any associated costs or benefits (e.g. Landfill Allowance Trading Scheme).  
The starting point for those discussions is that the 79:21 split will apply 
except where it would not be equitable.  The Chief Finance Officers of the 
two Councils will identify mechanisms for apportioning risks that can 
presently be foreseen.  The Waste Management Agreement incorporates a 
partnering regime that will provide protection to both Councils when facing 
unforeseen issues.  Under the Waste Management Agreement each council 
will be obliged to contribute funds to the level of the agreed budgetary 
provision for the contract. 
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 Novation Agreement at Contract Close 
6.33 At financial close a number of documents will need to be executed.  

Principally these will be agreements between AmeyCespa and funders 
relating to the funding package, but there will be two new agreements to be 
executed by the County Council; a Deed of Novation and the Funders 
Direct Agreement.  Funders in PFI transactions will not lend to a company 
that has been trading for any period of time; they prefer to lend to a new (or 
“clean”) company.  That is the reason why the Waste PFI contract will be 
signed at commercial close by an “interim” company.  At financial close the 
Waste PFI contract will be novated with the result that from financial close 
onwards the person with whom the County Council is in contract will be the 
special purpose vehicle established by AmeyCespa to act as the contractor 
for the term of the contract.  The Deed of Novation “novates” the Waste PFI 
contract and allows any necessary amendments to be made.  The result is 
technically a “new contract” although one that (except for any amendments 
that might be made) is in the same terms as the original contract.  In effect 
this will be a new contract between the Council and the special purpose 
vehicle (SPV) who replace the interim company.   

 
 
7.0 FINANCIAL IMPLICATIONS 
 
7.1 The financial assessment of the AmeyCespa bid contains confidential 

commercial information and is therefore provided in the separate Appendix 
9(a) and (b) (private appendices, not for publication).  However the 
AmeyCespa costs form part of the costs of the overall waste strategy for the 
County Council and the City of York Council.  The following paragraphs 
therefore explain the overall affordability of the waste strategy including the 
proposed PFI contract relative to the budget provision in the current 
Councils Medium Term Financial Strategy. 

 
 Affordability 
7.2 The County Council started to provide for the estimated costs of the future 

overall waste strategy in 2008/09.  It has updated the baseline figures each 
year as part of the Medium Term Financial Strategy (MTFS), taking into 
account known changes to non-PFI costs.  The costs as set out in the 
current MTFS (section 10.13 of the Executive report 2 February 2010) 
effectively set the budget for the overall waste strategy moving towards the 
commencement of the PFI contract; these have then been extrapolated 
forward at an assumed inflation rate of 2.5% for the length of the PFI 
contract. 
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7.3 The budget as set out above has been the basis of comparison of the 
estimated costs for the County Council and the overall waste strategy 
including the costs of the PFI contract using forecast waste tonnages and 
the PFI credits.  The impact in the early years is as follows: 

 

NYCC only 
Total (29 
years)  
£000 

10/11 
 
£000 

11/12 
 
£000 

12/13 
 
£000 

13/14 
 
£000 

2014/15 
 
£000 

15/16 
 
£000 

16/17 
 
£000 

Cost including 
PFI 
Current budget 

1,212,934 
1,425,016 

20,681
21,635

23,329
24,623

27,238
28,562

28,950
29,939

35,064 
38,779 

36,147
39,068

36,655
40,045

Headroom (212,082) (954) (1,294) (1,324) (989) (3,715) (2,921) (3,390)
 
7.4 It should be noted that, in ‘nominal’ terms, on the basis of the assumptions 

as set out in Appendix 9(a) (private appendix, not for publication) the 
County Council can afford the overall waste strategy including the PFI 
contract. 

 
 Sensitivities 
7.5 Costs are based on the key assumptions set out in the confidential 

Appendix 9(a) (private appendix, not for publication).  As part of the Final 
Business Case submission to WIDP for approval the Councils provided 
sensitivity analysis on changes in assumptions to ensure the PFI project 
continues to be affordable. 

 
7.6 The Councils have identified that the key sensitivities in relation to 

affordability relate to the assumptions arising from the ‘split’ close approach, 
(i.e. interest rate movement, foreign exchange movement and delay in 
commencement) plus a combined sensitivity defined by WIDP.  

 

NYCC only 

‘Baseline’ 
costs at final 
tender 
submission  
See para 7.3 
above 
 
£k 

Sensitivities 
Interest Rate 
Increase by 
1.2% 
£k 

Adverse 
Foreign 
Exchange 
€1 : £1 
 
 
£k 

1 year delay, 
10 yr 
historic 
index 
 
 
£k 

Combined 
Sensitivity 
set by 
Councils * 
 
 
£k 

Combined 
sensitivity 
required 
by WIDP A 

 

 

£k 

Cost including 
PFI  
Current Budget 

1,212,934 
1,425,016 

1,276,218
1,425,016

1,253,762
1,425,016

 
 

1,259,307 
1,425,016 

1,273,410
1,425,016

1,290,270
1,425,016

Headroom 212,082 148,798 171,254 165,709 151,606 134,746

 

* Increased interest rate by 0.5%, Euro exchange rate €1.05: £1 delay and 
assuming 2.5% per annum increase in the indices used to inflate capital 
expenditure  

 
A Increased interest rate by 1% and a 2 year delay assuming 2.5% per annum 

increase in the indices used to inflate capital expenditure  
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7.7 The sensitivity analyses are included in Appendix 9(b) (private appendix, 
not for publication) in graphical form.  The impact of recent programme 
changes aligns to the 1 year delay scenario in the table above. 

 
7.8 Based on this sensitivity analysis the County Council is able to afford all of 

the scenarios modelled.   
 
 Value for Money (VFM) 
7.9 The County Council will only enter into the PFI project if it offers value for 

money, both compared to its own projected costs of the ‘do minimum’ 
position and other similar projects.   

 
7.10 The ‘do minimum’ option is essentially continuing the current arrangements 

of operating and transporting to/from HWRCs, incentivisation of Districts 
through recycling credits and landfill costs including landfill tax and LATS 
implications. 

 
7.11 The comparison of the costs of the waste strategy (including the PFI 

contract) with ‘do minimum’ using the assumptions set out above 
demonstrates that entering into the PFI contract within the overall waste 
strategy offers value for money. 

 
 NYCC 

£000 
CYC 
£000 

Total 
£000 

Costs of Waste strategy inc PFI  
LATS Sales 

1,212,934 
(35,035)

276,438 
(13,922) 

1,489,372
(48,957)

Net cost of waste strategy inc 
PFI 1,177,899 262,516 1,440,415
Costs of ‘do minimum’ 1,441,721 322,331 1,764,052
Saving of waste strategy inc PFI 
over ‘do minimum’ 263,822 59,815 323,637

 
7.12 The overall conclusion therefore is that:  
 

a) The PFI project offers value for money, based on key assumptions 
and allowing for sensitivities.  

b) Compared to the do minimum scenario the project is expected to 
avoid costs of £264m for the County Council over the life of the 
contract.  

c) The PFI project is affordable, based on key assumptions and allowing 
for sensitivities. 
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8.0 OPTIONS APPRAISAL  
 
8.1 From the outset of the process there has been thorough consideration of 

alternative solutions.  The Councils have been technology and site neutral 
and bidders were free to propose location(s) and technology which they felt 
were deliverable and would offer the best value solution to the Councils. 

 
8.2 In January 2005 the final report on Assessment of the Best Practicable 

Environmental Option (BPEO) for Municipal Solid Waste Arising in North 
Yorkshire and City of York was published (see Appendix 1 Background 
Documents).  BPEO is a strategic tool to help identify and assess the 
options available for managing waste.  Various scenarios were assessed in 
a systematic and balanced way taking into account a wide range of 
environmental criteria, as well as financial costs and reliability of delivery.  
The BPEO provided an assessment of different options at the time and was 
an essential building block of the Councils’ revised waste strategy Let’s Talk 
Less Rubbish.  However, the BPEO has not influenced the selection of a 
contractor or the solutions proposed throughout the procurement. 

 
8.3 The Outline Business Case included an appraisal of options to help develop 

a Reference Project which encompassed the services associated with 
managing municipal waste.  The Reference Project was a solution which 
satisfied the aims and objectives of Let’s Talk Less Rubbish, rather than a 
specification for future delivery of the service and was not necessarily the 
solution which would be delivered by the procurement.  The Reference 
Case infrastructure comprised a Mechanical Biological Treatment (MBT) 
facility and an energy from waste (EfW) facility. 

 
8.4 The procurement process detailed earlier appraised all of the options put 

forward by participants (the Councils received 17 proposals at Invitation to 
Submit Outline Solution Stage) and resulted in AmeyCespa being judged to 
be the most economically advantageous tender.  

 
8.5 The matter requiring decision now is for the County Council to consider 

whether to award the long term waste management service contract to 
AmeyCespa, or not. 

 
8.6 Members are not able to consider alternative options whether tendered or 

not.  At this point in time the County Council are also not considering the 
suitability of the proposed location and/or the technology at this location.  
These issues will be considered through the planning approval process. 

 
8.7 Responses to the announcement of the Preferred Bidder have included 

alternative solutions purporting to be cheaper and more sustainable than 
the proposed contract.  The costs of these alternative solutions have not 
been verified or established through a competitive process and it is unclear 
what risks and guarantees would be associated with them.  The costs of 
these solutions are not directly comparable to the proposed contract and 
should be disregarded.   
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8.8 In many cases the alternative solutions proposed are similar to the 
technologies proposed by the PFI contractor in the use of mechanical 
separation of recyclables and anaerobic or aerobic digestion of organic 
waste.  The difference is that they propose the remaining residual waste is 
prepared as a fuel and combusted at a remote site.  This would involve a 
further process to prepare a fuel suitable for use in a remote plant and 
additional haulage.  It would be inherently less flexible than the proposed 
solution and would require arrangements with third party markets for the 
fuel.  This would add additional cost, risk and environmental impacts.   

 
8.9 As stated above the alternative solutions are not relevant at this time, 

however if these alternative options had been proposed they would have 
been evaluated against the other bids on a like for like basis.  It is only this 
type of competitive process that allows for direct comparisons.  These 
alternative solutions are speculative and over simplify the process and risks 
the Councils would face.   

 
8.10 Responses to the announcement of the Preferred Bidder have also queried 

whether the Councils considered the use of existing capacity available in or 
outside the area.  The Councils placed no restrictions on tenderers about 
where proposed facilities should be located.  Tenderers were open to 
propose existing facilities in or outside the County and City areas.  
Proposals to use existing facilities were put forward as part of the 
procurement, but they did not score as well as other bids against the 
evaluation criteria.   

 
8.11 Should a decision be taken not to award the contract, there will be a 

number of likely consequences: 
 The current procurement exercise would be abandoned (note 

combined County Council and City of York Council project costs 
from 2005/06 to 2009/10 inclusive are £4.8 million).  

 The loss of approved £65 million PFI credits.  
 The Council would be expected to clearly identify those elements 

of the proposed solution that are not acceptable in order to 
enable officers to procure an alternative solution and/or review 
the waste strategy. 

 There would be a delay of several years before another contract 
for residual waste management could be considered (note the 
current procurement exercise started in 2006).  

 The risk of Landfill tax and LATs would be significantly greater.  
 The ability of both Councils to attract competitive bids in any 

future procurement could be prejudiced.  There would be 
significant reputational damage to both Councils and it is 
probable that a smaller number of contractors would take part in 
any future procurement making it more difficult to achieve value 
for money. 
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 There would be an impact on the delivery of the Councils’ waste 
strategy Let’s Talk Less Rubbish and potential need to review the 
strategy and identify different objectives.  This is likely to take 
some considerable time given the strong and diverse opinions 
that may be presented following a refusal to award the proposed 
contract.  

 Subject to the City of York Council having first resolved to enter 
into the Waste Management Agreement, the County Council 
would be liable to compensate the City Council its proportion of 
waste procurement costs.  This is likely to be in the order of £2 - 
£2.5m  

 
8.12 In summary it could take 1 – 3 years to develop a new waste strategy and 

up to a further 4 years to procure a new solution.  Therefore there could be 
a 5-7 year delay before another contract could be considered and a 
potential 10 year delay before any infrastructure would be in place.  
Indicative costs of a 10 year delay in developing waste treatment 
infrastructure include a liability for the Councils to pay over £300m in landfill 
tax and a risk of a further £120m in LATS penalties over this period. 

 
 
9.0 RISKS  
 
9.1 The key risks can be split into contractual risks pre financial close, planning 

risk and project risks.  Contractual risks are those associated with entering 
into the contract, planning risks occur between commercial and financial 
close and project risks arise once the contract is operational.  The overall 
risk analysis for the project is set out at Appendix 10(a). 

 
 Contractual risks pre financial close 
9.2 The key contractual risks pre financial close are set out below: 

 One or both of the Councils do not sign the contract (including 
the Waste Management Agreement).  This could occur at 
commercial close or financial close. 

 AmeyCespa do not sign the contract, at either commercial or 
financial close.  Not signing at financial close could be caused by 
contractor termination or by a material breach of contractor 
obligations. 

 The project becomes unaffordable or does not offer value for 
money for the Councils between commercial and financial close.  
This could occur due to a number of factors such as delay, 
increased debt costs or adverse foreign exchange movements. 

 There is a challenge to the decisions taken by the Councils 
relating to the contract award prior to commercial close. 

 There is a failure or delay in achieving planning permission 
(addressed separately below). 

 
9.3 The contractual risk relating to affordability primarily arises from the 

financial implications of a ‘split’ commercial and financial close.  
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9.4 Work continues to be undertaken on the planning application, and the 
Councils believe the proposal represents a potentially deliverable project.  
However, the biggest risk to the project is achievement of planning 
permission. 

 
9.5 At financial close all Funders’ Agreements are in place.  This triggers 

access to the funding and with it the commitment to pay the banks by way 
of one off arrangement fees of 0.2 to 0.3% of debt and commitment fees at 
50% of the agreed margin until the loans are drawn down.  This ensures 
access to fixed rate funding.  Once funding is drawn down, interest and 
capital repayments become payable.  Therefore contract costs start to be 
incurred from financial close. 

 
9.6 Should a decision have been taken to have financial close in advance of 

achievement of planning permission, the Councils would become liable for 
financial arrangement and commitment fees from commercial close.  The 
Councils would also be responsible for the costs of unwinding financial 
arrangements if planning permission were to be refused.  However, if 
financial close takes place after planning permission is obtained then the 
Councils become liable to debt charge movements as a result of market 
changes until the debt is drawn down.  Thus the longer it takes to achieve 
planning permission the higher the commitment fees.  This aspect was 
particularly pertinent because the cost of debt and particularly the banks’ 
margins were at an all time high at CFT, thus increasing the Councils 
exposure.  In addition the Councils are exposed to foreign exchange 
changes until Euro currency is purchased.  This is in line with the 
sensitivities models in Section 7. 

 
9.7 The financial consequences of these risks and cross-reference to clauses in 

the project agreement (contract) are set out in Appendix 10(b) (private 
appendix, not for publication).  On balance taking the risk of movement in 
costs as a result of fluctuations in funding and foreign exchange rates is 
preferable to the certain exposure to commitment fees payable in advance 
of obtaining planning permission.   

 
 Planning risk 
9.8 A critical risk to the project is failure to achieve or delay in achieving 

planning permission.  It is AmeyCespa’s responsibility to secure a 
satisfactory planning consent and to use reasonable endeavours in doing 
so.  A failure to use reasonable endeavours would put them in breach of 
their contractual obligations.   

 
9.9 Until the equipment and materials are ordered the costs of capital are 

subject to agreed indexation (and thus will continue to rise) and as a 
significant proportion of the equipment is sourced from the EU, the costs 
are subject to the impact of adverse foreign exchange movements. 
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9.10 In addition delays/failure to achieve planning permission incur additional 
development costs and additional exposure to current levels of landfill tax 
and LATS. 

 
9.11 Any architectural enhancement costing more than £500k arising as a result 

of planning permission conditions, in addition to the cost of S106 and S278 
enhancements (which relate to planning and highways requirements), will 
fall to the Councils. 

 
9.12 The consequences of a delay in achieving planning permission are 

indicated in Section 7.  The consequences of a failure to achieve planning 
permission are set out in Appendix 10(b) (private appendix, not for 
publication).  

 
 Project risks  
9.13 The key project risks as agreed with AmeyCespa are summarised in the 

paragraphs below.  
 
 Financial risks 
9.14 The Councils are liable to pay costs incurred by AmeyCespa relating to 

lease costs and non-domestic rates.  The contract includes indexation 
relating to inflation; the Council has the risk should the indices used not 
reflect actual increases in costs. 

 
9.15 The contract includes guaranteed levels of third party income (electricity 

and recyclate sales).  The actual level of third party income is a risk for 
AmeyCespa subject to the Councils obligations to deliver minimum 
tonnages.  Where third party income exceeds the guaranteed levels 
additional income is shared 50:50 with the Councils.  

 
 Tonnage Risk 
9.16 The contract requires the Councils to supply waste to the ‘guaranteed 

minimum tonnage’ (GMT).  For tonnages supplied above GMT the Councils 
pay at banded rates.  If the Councils do not supply waste at GMT levels, 
AmeyCespa must make ‘reasonable endeavours’ to make up tonnages 
using locally available commercial waste.  If it is unable to make up 
tonnages then the Councils will pay for the lost income and may be subject 
to paying compensation to AmeyCespa. 

 
9.17 During the procurement process AmeyCespa provided an independent 

evaluation concluding that there is sufficient commercial waste arising of 
sufficient quality to ensure that commercial waste supply would not be a 
significant risk.  This report was evaluated during the procurement process 
and considered sound and justified.  The report was also considered to use 
a relatively conservative approach to estimating potentially available 
commercial waste tonnage.  

 
 
 



 NYCC – 30.11.2010- Executive 
 Award of Long Term Waste Management Service Contract/32 

  
 

9.18 Since appointment as Preferred Bidder, a further report projecting 
commercial waste arisings in North Yorkshire and York until 2026 has been 
produced by Urban Mines for AmeyCespa.  This latest report confirms that 
there is likely to be sufficient commercial waste available from North 
Yorkshire and York for the duration of the Contract to effectively mitigate 
any risk that the Councils will have to compensate AmeyCespa for 
deliveries below GMT.  Further detail on the availability of commercial 
waste is included in Appendix 11.  

 
 Performance, design, planning construction/ property, technology and 

operational Risk 
9.19 In general these risks are with AmeyCespa.  The facilities have been 

designed by AmeyCespa and their advisers including the choice of 
technology and the subcontractors constructing and operating the plant.   

 
9.20 However, the worst case scenario would be that the plant is fully 

constructed but fails to operate.  The Special Purpose Vehicle (SPV) would 
be unable to repay its debts, thus requiring the banks to step in and ‘run the 
plant’.  If the banks are unable to make the plant operational then the 
Councils can terminate the contract.  Termination would make the Councils 
liable to pay compensation to the contractor.  That compensation is paid by 
the SPV to the banks.  The precise amount would depend on the 
circumstances and timing of the termination, but it would be based on a 
theoretical valuation of the contract in the light of those circumstances at 
that time.  The Councils will in turn take ownership of the plant (albeit that it 
does not work).  This scenario is highly unlikely given the contractual 
arrangements in place and the experience of both AmeyCespa and the 
funders in this market.  However, this scenario could equate to a significant 
repayment of outstanding capital plus interest. 

 
9.21 The risk apportionment and implications are substantially in line with 

standard PFI contracts.  Officers and advisers have endeavoured to 
improve terms throughout the competitive dialogue and the relevant risk 
positions proposed by tenderers were considered in the evaluation of 
tenders.  The Council’s legal advisors, Watson Burton have advised that the 
risks contained in the proposed Contract represent a balance that is in 
favour of the Councils.   

 
 
10.0 CONSULTATION  
 
10.1 The principal requirement for consultation in relation to the project was at 

the formulative stage of strategy development.  The consultation 
undertaken at that time is set out below.  The current decision to be taken in 
relation to the outcome of the procurement process is the implementation of 
the strategy.  Nevertheless, the Councils identified a need to make the 
public and stakeholders aware of the proposed solution and seek views 
prior to final determination of award of the contract.  
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 Development of Let’s Talk Less Rubbish strategy  
10.2 In revising the original York and North Yorkshire Joint Municipal Waste 

Management Strategy (Let’s Talk Rubbish) extensive consultation was 
undertaken during 2005/06.  The detail of this consultation is included in the 
Draft Waste Strategy Consultation Report (see Appendix 1 Background 
Documents)  

 
10.3 The consultation involved focus groups and ‘stakeholder dialogue’ to help 

inform the draft strategy followed by widespread public consultation on the 
draft strategy itself.  The consultation exercise concluded that there was no 
clear preference on the option to treat residual waste.  This is reflected in 
the revised version of the strategy Let’s Talk Less Rubbish adopted in July 
2006.  

 
 Preferred Bidder announcement  
10.4 The name of the Preferred Bidder for the Waste PFI contract and details of 

AmeyCespa’s proposal were announced to the media on 29 June 2010.  
Detailed information about the proposed solution was provided to a number 
of key stakeholders including:  

 Members of North Yorkshire County Council 
 Members of the City of York Council 
 MPs 
 MEPs 
 Local Parish Councils  
 District and Borough Council Chief Executives 
 Environment Agency 
 English Heritage  
 Highways Agency  
 Commission for Architecture and the Built Environment (CABE) 
 Natural England 
 Yorkshire Forward 
 Local Government Yorkshire and Humber 
 Government Office Yorkshire and Humber 
 

10.5 Members of North Yorkshire County Council have also had the opportunity 
to attend a number of briefing sessions from officers throughout the project, 
including sessions on the 2 September 2009, 2 June 2010 and a joint 
presentation with AmeyCespa on 7 July 2010.  A Waste PFI contract 
workshop was also held on 25 August 2010.  County Councillor Clare 
Wood, Executive Member for Waste Management, has made several 
statements to both the County Council and the Executive on progress with 
the project.  County Councillors have also been copied into three letters 
about the Waste PFI which were sent to all parish and town councils within 
North Yorkshire in July, August and October 2010.  

 
10.6 In addition to 6 public questions asked at County Council on 21 July 2010 

and 1 public question on 13 October 2010, several County Councillors and 
one City of York Councillor have been in contact with Council officers to 
discuss issues and concerns.  



 NYCC – 30.11.2010- Executive 
 Award of Long Term Waste Management Service Contract/34 

  
 

10.7 Presentations have been made to all North Yorkshire County Council Area 
Committees and a summary of the issues raised is attached as 
Appendix 12 to this report (note these are not formally agreed minutes).  
Letters promoting the presentations were sent to all County Councillors, 
Area Committee co-opted members, Parish Council Clerks and Parish 
Councillors.  The meeting details were available on the County Council 
website and in the September addition of NY Times.  The presentation was 
held immediately prior to the normal meeting session to enable questions 
from the public without prior notice.  

 
10.8 Parish councils closest to the proposed facility were invited to a 

presentation and discussion on key issues.  Two further meetings have 
been held with representatives from Marton cum Grafton Parish Council to 
discuss the assumptions made by the Councils on projected recycling, 
housing growth and waste tonnage figures.  

 
10.9 There has been extensive publicity for the proposal in the printed media, 

both independently and in the NY Times, in the broadcast media and on the 
County Council, City of York Council and York and North Yorkshire Waste 
Partnership websites.  This has raised awareness of the project among 
residents of York and North Yorkshire. 

 
10.10 As part of their pre-planning application public information campaign 

AmeyCespa have independently held exhibitions on the proposal in the 
locality of the proposed Allerton Waste Recovery Park, at various other 
locations across the county and in York city centre.  AmeyCespa have also 
initiated the Community Liaison Group (CLG) for local residents, which now 
has 19 registered members.  The Group is independently facilitated and 
made up of representatives of the local community and its format allows for 
detailed discussion of key issues. 

 
10.11 Presentations have been made by Council officers to local interest groups, 

including the Institution of Civil Engineers (Yorkshire and Humber), 
Harrogate Action for the Environment, Scarborough Sustainability Group, 
the AmeyCespa Community Liaison Group, the Council for the Protection of 
Rural England - Hambleton (CPRE) and the Officer and Member Groups of 
the York and North Yorkshire Waste Partnership. 

 
10.12 The Councils are aware of two petitions relating to the proposed solution. 

The first is a hard copy petition reported as containing over 5,000 
signatures which was presented to 10 Downing Street on 18 November 
2010.  The Councils have not had sight of this petition at the time of writing 
this report and the figure for signatories is that quoted by the petition 
organisers. The second is an on-line petition that at 14 November 2010 was 
understood to contain 1,951 signatures.  The Councils have reviewed the 
on-line petition prior to its submission and noted that there were a number 
of anonymous responses and apparent duplication.  This petition calls on 
the Councillors of North Yorkshire County Council and the City of York 
Council:  
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1. To listen to the community; 
2. To vote against the proposed waste management plant at 

Allerton Park;  
3. To urgently review their waste management strategy; and  
4. Specifically to review in full a wider set of more innovative and 

sustainable solutions for the future that match current national 
policy, reflect up to date technology and the state of the economy 
by going beyond large-scale incineration, reflecting the views of 
the public of North Yorkshire today through full, open and 
responsive dialogue with the public, and safeguard the heritage 
of those who live and work in the county now and in the future. 

 
 Main concerns raised by respondents  
10.13 An analysis of the views expressed to the Councils since the announcement 

of the Preferred Bidder is given below.  
 

Respondent  Number 
Campaign Group 10 
Commercial  organisation 6 
District Council Members 4 
MP / MEP 2 
Members of the Public 118 
Parish/Town Council 40 
Total 180 

 
10.14 A summary of all the comments / views received from these respondents is 

provided in Appendix 13. 
 

10.15 Fourteen percent of respondents have supported the proposal and thirty 
three percent of respondents specifically recorded opposition.  The 
remainder raised concerns and an implied criticism of the project.  The most 
common concerns raised by respondents are detailed in the table below 
and addressed elsewhere in this report.    
 

Main concerns raised by the public   % of respondents 
commenting  

Higher levels / targets for 
reduction/reuse/recycling 

39% 

Further information requested 39% 
Cost / affordability   38% 
Environmental pollution, traffic and health 
concerns 

37% 

Alternative solutions suggested 31% 
Criticism of communication  26% 
Should review solution/ question need for 
the proposed solution  

26% 

Site selection and centralisation of solution 21% 
No consultation / ignores current opinion 
and relies on out of date consultation  

19% 
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10.16 In addition to general responses to the announcement of Preferred Bidder 
the Councils are aware of detailed representations and reports from a 
number of special interest groups opposing the project.  Detailed reports 
have been prepared by: 

 Marton cum Grafton Parish Council 
 Friends of Allerton Castle 
 Harrogate Friends of the Earth  
 York Residents Against Incineration 

 
10.17 Many of the concerns raised by respondents relate to suitability of the 

proposed location and/or the technology at this location.  These are issues 
which will be considered fully as part of the planning process.  However 
where appropriate, comments are provided in Section 11 below.  

 
 
11.0 COMMON THEMES / KEY ISSUES 

 
Waste flows and plant capacity  

11.1 A common concern raised by a number of respondents is the future need 
for the proposed waste treatment plant against a background of increasing 
recycling and recent reductions in overall waste tonnages.  

 
11.2 Appendix 14 details how future waste tonnages have been forecast and 

compares the plant capacity and future requirement against the proposed 
guaranteed minimum tonnage under the contract.  Various sensitivities are 
also explored where key assumptions are varied to test the robustness of 
forecasts under different scenarios.  These include changes to underlying 
growth predictions and recycling performance.  

 
11.3 Predicted future waste tonnages are based on the key assumption that 

increases will be driven by predicted growth in the number of households in 
the area with the following adjustments: 

 The amount produced per household would reduce annually by a 
notional 0.25% to recognise the aspiration for waste prevention 
(equivalent to a compound reduction of approximately 7.4% over 
the period). 

 Amounts of commercial waste collected by district and borough 
councils would remain constant throughout the period. 

 Recycling and composting would increase broadly according to 
district and borough council projections to a combined 
performance level of 48% in 2013/14. 

 The effect of the economic downturn would result in reduced 
waste tonnages for the first years of the model. 

 Household and commercial waste delivered to household waste 
recycling centres (HWRCs) would reduce in the first years of the 
model as a consequence of revised operating policies.  
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11.4 Waste flow projections at the time of Call for Final Tenders (CFT) for the 
proposed contract estimated that the amount of residual waste requiring 
treatment by the contractor would increase to approximately 298,000 
tonnes per annum (tpa) in 2039/40.  This was within the lower range of 
forecasts in the Regional Waste Strategy and less than forecast population 
growth for the same period. 

 
11.5 AmeyCespa have proposed to build a waste treatment plant to treat 

305,000 tpa of residual waste, with a requirement for a guaranteed 
minimum tonnage (GMT) equivalent to 80% of residual waste forecast at 
Call for Final Tenders (CFT).  At the time of final tenders, the waste from 
York and North Yorkshire was predicted to account for between 61% of the 
provided capacity in year one, to 98% in year twenty five.  The remaining 
capacity is to be filled using locally available commercial waste. 

 
11.6 Waste forecasts are updated regularly to take account of changes to waste 

collection practices, baseline performance and other impacts.  Changes that 
may have an effect on future waste forecasts since the Call for Final 
Tenders include: 

 Deeper and more prolonged economic recession than first 
envisaged. 

 Externalisation of collection arrangements by Hambleton and 
Richmondshire District Councils. 

 Repeal of Regional Spatial Strategies and local determination of 
future housing numbers. 

 Revised Office of National Statistics (ONS) population forecasts.  
 
11.7 The potential impact and sensitivity of waste forecasts to these issues is 

discussed in detail in Appendix 14 and summarised below.  
 
11.8 The combined impact of rebasing forecasts to take account of the 

continuing recession and removing trade waste from future projections for 
Hambleton and Richmondshire District Councils is to reduce projected 
contract waste in 2039/40 from approximately 298,000 tonnes at CFT to 
278,000 tonnes.  Projected contract waste under this scenario is 
approximately 116% of GMT for all years of the contract. 

 
11.9 The Office of National Statistics published revised population forecasts in 

2009 which show a reduction in population forecasts for York and North 
Yorkshire compared to previous projections.  Residual waste projected on 
the basis of updated population forecasts would be some 12,000 tpa less in 
2039/40 than projected using previous population forecasts.  

 
11.10 The level of this difference is not considered sufficient alone to question the 

validity of continuing to project waste growth on the basis of housing 
forecasts, and forecast residual waste growth from 2009/10 to 2039/40 
remains lower than growth in both housing and population forecasts.  
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11.11 However, the impact of combining rebased projections, removing trade 
waste from Hambleton and Richmondshire Districts and then projecting 
growth on the basis of future population forecasts is to reduce predicted 
residual waste arisings for 2039/40 from 298,000 tonnes to 248,000tonnes.  
Forecast contract waste under this scenario varies from 113% of GMT in 
the first year of the contract to 104% in the final year.  However, a projection 
on this basis ignores the potential for increasing trade waste collections 
from other Waste Collection Authorities and the trend towards lower 
household occupancy and therefore proportionally higher waste arisings per 
head. 

 
11.12 It has been suggested that residual waste treatment capacity would be 

significantly reduced if the York and North Yorkshire Waste Partnership 
targeted higher recycling performance.  Whilst there is some potential to 
improve recycling beyond the predicted levels (through improving capture 
rates or increasing targeted materials), the opportunity through traditional 
kerbside recycling is limited.  

 
11.13 The impact of this stretch in recycling performance, if combined with the 

sensitivities of rebasing the model with growth based on revised population 
forecasts rather than housing projections, and reduced trade waste, would 
be to further reduce projected contract waste in 2039/40 to approximately 
236,000 tonnes.  However, forecast tonnages still exceed GMT in all but the 
final four years of the contract.  The total tonnage below GMT in these final 
four years under this scenario is less than 5,000 tonnes.  

 
11.14 It is important to note that there is no commitment or statutory obligation on 

the waste collection authorities to improve recycling performance beyond 
current levels.  There is therefore a risk that planned improvements and/or 
further stretch performance beyond planned levels will not materialise and 
residual waste tonnages may be higher than forecast.   

 
11.15 Equally, commercial waste collected by district councils may increase with 

general economic growth in the sub region and as local authority prices 
become more competitive.  A further sensitivity has been modelled where 
district council commercial waste (where still collected by the council) 
increases broadly in line with an assumed economic growth of 2.5% per 
annum.  Combining increased commercial waste with the other sensitivities 
of increased recycling and household growth based on population forecasts 
results in approximately 257,000 tonnes of residual waste requiring 
treatment in 2039/40.  This is equivalent to approximately 108% of GMT.   

 
11.16 This scenario is no more or less realistic than the other sensitivities referred 

to above, but provides some balance to indicate the potential that waste 
arisings may increase beyond projected amounts as well as potentially 
decrease.  
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11.17 It has also been suggested that the separate collection of food waste will 
enable significant increases in recycling performance.  The argument is that 
this would divert food waste from landfill and significantly reduce the need 
for residual waste treatment capacity.   

 
11.18 Food waste diverted through these means would count towards recycling 

under the current definition, provided the material is returned to land.  A 
strategy including separate collection and processing of food waste in this 
way can therefore deliver higher recycling performance, although it offers 
no benefit compared to the proposed contract in terms of diversion from 
landfill.  It also necessarily entails a separate collection mechanism for food 
waste to be introduced, with associated costs, and householders to 
participate in its use. 

 
11.19 Analysis shows that the benefit of separate food waste collections rolled out 

across the area would be increased recycling performance, but amounts of 
food waste collected would not avoid the need for waste treatment of the 
remainder.   

 
 Health impacts  
11.20 The National Waste Strategy states that: “Concern over health effects is 

most frequently cited in connection with incinerators” (as opposed to other 
waste treatment solutions).  The strategy confirms that: “Research carried 
out to date shows no credible evidence of adverse health outcomes for 
those living near incinerators” (National Waste Strategy for England, 2007, 
page 77).   

 
11.21 The Health Protection Agency state that: “While it is not possible to rule out 

adverse health effects from modern, well regulated municipal waste 
incinerators with complete certainty, any potential damage to the health of 
those living close-by is likely to be very small, if detectable.  This view is 
based on detailed assessments of the effects of air pollutants on health and 
on the fact that modern and well managed municipal waste incinerators 
make only a very small contribution to local concentrations of air pollutants” 
(The Impact on Health of Emissions to Air from Municipal Waste 
Incinerators, Health Protection Agency 2010 – see Appendix 1 Background 
Documents)  

 
11.22 The Committee on Carcinogenicity of Chemicals in Food, Consumer 

Products and the Environment advise: “That any potential risk of cancer due 
to residency near to municipal waste incinerators is exceedingly low and 
probably not measurable by the most modern techniques” (The Impact on 
Health of Emissions to Air from Municipal Waste Incinerators, Health 
Protection Agency 2010).  

 
11.23 The European Commission Directive 2000/76/EC on the Incineration of 

Waste sets out emission limits.  This Directive sets the most stringent 
emissions controls for any type of thermal process regulated in the EU. 

 



 NYCC – 30.11.2010- Executive 
 Award of Long Term Waste Management Service Contract/40 

  
 

11.24 Fichtner Consulting Engineers have carried out assessments on behalf of 
AmeyCespa.  Fichtner state that in terms of particulates, the small dust 
particles emitted from everyday uses such as transport, agriculture and 
fires, the Allerton area is at present at 75% of the Air Quality Objective 
Standard, primarily due to both the A1M, local agriculture and quarry 
activities.  In contrast the proposed Allerton Waste Recovery Park is 
predicted to contribute a further 0.25% to this level. 

 
11.25 In addition, Fichtner state that the general area in the vicinity of the 

proposed site is at present at about 80% of the Air Quality Objective for 
nitrogen dioxide emission levels, mainly due again to the closeness of the 
A1 motorway.  In comparison, the nitrogen dioxide levels from Allerton 
Waste Recovery Park are predicted to be a maximum 3.3% of the allowable 
level.  

 
11.26 Furthermore, emissions dispersal modelling undertaken by Fichtner, based 

on the impact of using the worst case weather data from the Met Office, 
demonstrates that there is a limited dispersal area close to the proposed 
facility and that this dispersal area is well within European air quality limits.  
Particulate impact from the proposed facility will be undetectable beyond 
1.5 km from the site.  

 
 Traffic, landscape and visual impact   
11.27 The proposed site is already used as a quarry and landfill and it is expected 

that traffic flows to and from the site when the proposed facility is 
operational will be broadly similar to the current flows.  Traffic movements 
into and out of the site will be subject to a full assessment and scrutiny as 
part of the planning application process.  A comprehensive traffic 
management plan will be required to the satisfaction of the planning and 
highway authorities.  

 
11.28 Whilst some of the existing movements associated with the landfill will 

remain, the quarry operation is planned to cease in 2011.  Transport 
impacts will also be minimised by the use of local delivery points serving 
each district and borough council area which will bulk up the waste to 
provide the most cost effective and efficient transport arrangements.  

 
11.29 The potential visual impact of the facility on the surrounding landscape has 

been identified as an environmental issue which may require mitigation 
through the planning process.  AmeyCespa are continuing to work with 
various organisations including English Heritage and specialist landscape 
architects at both Harrogate Borough Council and the County Council to 
identify and develop mitigations to potential landscape and visual impacts of 
the proposed facility, prior to the submission of their planning application.  
Mitigation measures may include both on-site and off-site work.       
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11.30 At certain times the EFW will produce a visible plume of water vapour.  A 
plume visibility assessment has been carried out by Fichtner Consulting 
Engineers on behalf of AmeyCespa.  The assessment concluded that the 
plume would be visible for approximately 30 percent of the time (10% during 
daylight hours) with an average visible plume length of 40 metres.  The 
likelihood of the plume being visible is different depending on the time of 
day.  There is a slightly higher likelihood in the morning (6.00 am to 10.00 
am) and a slightly lower likelihood in the afternoon (2.00 pm to 6.00 pm).  
Over the year, the plume is likely to be rarely visible in summer (June to 
September) and most visible in January and February.  

 
 State Aid  
11.31 It has been suggested that the award of the proposed contract to 

AmeyCespa would breach State Aid rules.  Article 107 (1) of the Treaty on 
the Functioning of the European Union states: “Save as otherwise provided 
in the Treaties, any aid granted by a Member State or through State 
resources in any form whatsoever which distorts or threatens to distort 
competition by favouring certain undertakings or the production of certain 
goods shall, in so far as it affects trade between Member States, be 
incompatible with the internal market.”  

 
11.32 Any question of whether or not there has been unlawful State Aid is decided 

by the European Commission.  The Commission has considered the 
question of whether or not contracts like the proposed waste contract 
constitute unlawful State Aid in two cases: London Underground Public 
Private Partnership and Welsh Public Sector Network Scheme.  In both 
cases, the Commission concluded that neither undertaking had received an 
economic advantage and as such did not constitute State Aid. 

 
11.33 On the basis that AmeyCespa was selected following a procurement 

exercise in which it was evaluated as offering the most economically 
advantageous tender, it follows that the payments to AmeyCespa represent 
a market price and do not confer an economic advantage.  The Councils 
legal advisors have therefore concluded that award of the proposed 
contract would not breach State Aid as prohibited by Article 107 (1) of the 
Treaty.  

 
 Validity of outcome 
11.34 Some comments received since the announcement of the Preferred Bidder 

have questioned the validity of the outcome given the time that has elapsed 
since the adoption of the joint waste strategy Let’s Talk Less Rubbish.  
There are a number of reasons why the proposed solution remains sound 
and appropriate: 

 The legislative framework at European Union and national level 
remains in place and has indeed been strengthened by the 
adoption of the National Waste Strategy in 2007. 
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 The Coalition Government has given two approvals to proceed 
with the project at Final Business Case stage and post 
Comprehensive Spending Review 2010.  On both occasions the 
Government has been confident in the ability of the project to 
deliver on their priorities.  

 Waste forecasts have assessed the impact of the recession on 
waste flows and concluded that the proposed solution remains 
viable. 

 The competitive dialogue procedure is lengthy, but sufficiently 
flexible, to ensure that the final tenders reflected the current 
situation.   

 
 
12.0 LEGAL IMPLICATIONS  
 
12.1 The proposed long term waste management contract is the primary method 

by which the Councils will discharge their statutory duties as defined earlier 
in the report.  

 
 Contractual Arrangements 
12.2 PFI is a highly complex form of procurement as detailed in this report.  If it is 

decided that this contract should proceed, the Councils and AmeyCespa will 
enter into various contractual documents.  Whilst the principal agreement 
comprises the Project Agreement it should be noted that a number of other 
agreements will require completion, principally the Funder’s Direct 
agreement,   

 
12.3 Also because this is a joint procurement with the City of York Council, and 

the Project agreement will not include the City of York Council as a party, 
the County Council will also enter into a separate waste management 
agreement with the City of York Council.  Detail of the contractual structure 
is dealt with throughout the report.  

 
12.4 There will also be ancillary agreements.  Entering in to the arrangements 

will create contractual obligations upon the parties, which are described in 
this report at Section 6.  

 
 Powers  
12.5 In summary, the Council is empowered to enter into the contractual 

arrangements referred to in this report by the following legislation: 
 

a) Section 51 Environmental Protection Act 1990 which places a duty upon 
waste disposal authorities to make arrangements for the disposal of 
waste in their area, as set out below: 

Section 51(1) It shall be the duty of each waste disposal authority 
to arrange— 

for the disposal of the controlled waste collected in its area 
by the waste collection authorities; and 
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for places to be provided at which persons resident in its 
area may deposit their household waste and for the disposal 
of waste so deposited; 

b) Section 111 Local Government Act 1972 which contains powers 
enabling the Council to do anything to facilitate, or is incidental or 
conducive to the discharge of its functions, as set out below: 

Section 111(1) Without prejudice to any powers 
exercisable apart from this section but subject to the 
provisions of this Act and any other enactment passed 
before or after this Act, a local authority shall have power to 
do any thing (whether or not involving the expenditure, 
borrowing or lending of money or the acquisition or disposal 
of any property or rights) which is calculated to facilitate, or 
is conducive or incidental to, the discharge of any of their 
functions. 

 
c) Section 2 Local Government Act 2000, which empowers authorities 

to do anything for the promotion of the well-being of their area, as 
set out below: 

Section 2 (1)Every local authority are to have power to do 
anything which they consider is likely to achieve any one or 
more of the following objects— 

(a) the promotion or improvement of the economic 
well-being of their area; 

(b) the promotion or improvement of the social 
well-being of their area, and 

c) the promotion or improvement of the 
environmental well-being of their area. 

 
 Local Government Contracts Act 1997 Certificates 
12.6 The Local Government (Contracts) Act 1997 facilitates PFI contracts by 

removing concerns about authorities’ power to enter into contracts of this 
nature.  In particular the Act enables it to be certified, in relation to a 
contract, that the local authority both has the power to enter into the 
contract and has exercised that power properly in doing so. It is proposed 
that the Corporate Director (Finance and Central Services) be 
empowered to issue certification under the Act to enable the contract to 
be entered into.  The giving of a certificate under these provisions is a 
personal undertaking by the officer involved and accordingly the Council 
is asked to indemnify the officer in respect of any potential liability on 
giving the certificate. 
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 Procurement Process 
12.7 The Public Contracts Regulations 2006 prescribe how public sector 

procurement for works, supplies and services should be undertaken, and 
also include detailed provisions in relation to the competitive dialogue 
procedure referred to in Section 3 of this report.  In accordance with the 
requirements of the procedures followed under the Regulations, the 
principal decision for the Authority at this stage will be whether or not to 
award the contract to AmeyCespa.  

 
12.8 The County Council is also required to comply with its standing orders in 

relation to contracts, which are set out in the Contract Procedure Rules, 
and which reflect the need to undertake procurement in accordance with 
the statutory requirements set out in the report. 

  
12.9 Throughout the procurement process the County Council has instructed 

external legal advisers with experience in the procurement of large scale 
projects such as the long term waste management contract.  The 
procurement has been conducted in accordance with their advice and they 
have been fully involved in the negotiation and agreement of the terms of 
the Project Agreement and associated documents.   

 
12.10 The Council's external legal advisers, Watson Burton, have advised the 

Council that, in their view, the procurement to date has been carried out in 
compliance with the requirements of the Public Contracts Regulations 2006. 

 
12.11 In making its decision the Council is required to comply with the 

provisions of the Constitution including the following decision making 
principles as follows: 

 Respect for human rights and equality of opportunity  
 Presumption of openness  
 Clarity of aims and desired outcomes  
 Decisions will be proportionate to the intended objective  
 Having regard to relevant facts and considerations, and 

disregarding irrelevant ones  
 Due consultation and taking professional advice from Officers  
 Explaining options considered and giving reasons  
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13.0 PROPERTY IMPLICATIONS 
 
13.1 In anticipation of the procurement, the Council entered into discussions with 

a number of owners of sites that were potentially suitable as the site for a 
waste facility.  Those discussions included discussions with the freeholder 
of Allerton Park and the Council has an option with the right to call for the 
grant of a lease.  Throughout the procurement, the Council made it clear to 
tenderers that, whilst options had been obtained over a number of sites, this 
was to ensure a competitive procurement and the Council would not accept 
any risks associated with the chosen site.  The Councils also made it clear 
that the securing of options for potentially suitable sites did not constitute a 
request to use those sites or an implied opinion on the suitability of those 
sites for the solutions offered.  

 
13.2 AmeyCespa is presently finalising negotiations with the freeholder of 

Allerton aggregates quarry and landfill that will result in the agreement of 
terms of a lease to be granted to AmeyCespa as the Council’s nominee 
under the option agreement. 

13.3 The Council will not lease the land themselves but will have the ability 
(without being obliged) to call for an assignment of AmeyCespa’s lease 
when the proposed contract comes to an end.  All assets used in the PFI 
including the contractors lease will revert to the County Council at no cost 
on termination of the contract. 

 
 
14.0 EQUALITIES IMPLICATIONS  
 
14.1 Compliance with the statutory obligations in relation to equalities under the 

equalities legislation was a criterion for the selection of the contractor in the 
procurement process, as is required by the Council’s equality policies.  The 
PFI contract will also require compliance with equalities legislation including 
any future legislative requirements during the life of the contract.  

 
14.2 The Output Specification for the project contains a service output stating 

that: “The Contractor shall address issues of equality, disabled access and 
social exclusion where relevant to aspects of the Service.”  AmeyCespa has 
responded to this requirement in the Contractors Proposals documents to 
ensure they meet the Council’s requirements. 

 
14.3 In the course of dealing with the planning application for the facility, 

consideration will be given to an equalities impact assessment of the 
project.  Appropriate equalities impact assessments will also be carried out 
in advance of service delivery.  
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15.0 HUMAN RIGHTS IMPLICATIONS 
 
15.1 The procurement has been conducted in a manner consistent with the 

Councils’ obligations under Human Rights legislation.  
 
15.2 The Council is bound to have regard to Human Rights implications in its 

decision making.  The subject matter of this report however is about the 
award of the waste PFI contract as a culmination of the procurement 
process, which follows a statutory procedure.  That being so, the Human 
Rights implications of this decision in itself are limited.  However, if the 
County Council ultimately resolves to award the contract to AmeyCespa, 
the next key stage will be the submission and determination of a planning 
application for the site upon which the waste facility will be located.  Human 
Rights will be a matter for consideration at that stage, and the following 
provisions together with any others identified at the time as being relevant, 
will be subject to consideration, as well as the general requirement that the 
Councils’ actions must be proportionate. 

 
 Human Rights Provisions 
 

 Protocol No 1: Article 1  
 

Every natural or legal person is entitled to the peaceful enjoyment of 
his possessions.  No one shall be deprived of his possessions except 
in the public interest and subject to the conditions provided for by law 
and by the general principles of international law.  
 
The preceding provisions shall not, however, in any way impair the 
right of the State to enforce such laws as it deems necessary to 
control the use of property in accordance with the general interest or 
to secure payment of taxes or other contributions or penalties.  

 
 Article 6: Right to a fair trial  

 
(1) In the determination of his civil rights and obligations or of any 

criminal charge against him, everyone is entitled to a fair and 
public hearing within a reasonable time by an independent and 
impartial tribunal established by law. Judgment shall be 
pronounced publicly but the press and public may be excluded 
from all or part of the trial in the interests of morals, public order 
or national security in a democratic society, where the interests 
of juveniles or the protection of the private life of the parties so 
require, or to the extent strictly necessary in the opinion of the 
court in special circumstances where publicity would prejudice 
the interests of justice. 

 
(2) Everyone charged with a criminal offence shall be presumed 

innocent until proved guilty according to law. 
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 Article 8: Right to privacy  
 

(1) Everyone has the right to his private and family life, his home and 
his correspondence.  

 
(2) There shall be no interference by a public authority with the 

exercise of this right except such as is in accordance with the law 
and is necessary in a democratic society in the interests of 
national security, public safety or the economic well-being of the 
country, for the prevention of disorder or crime, for the protection 
of health or morals, or for the protection of the rights and 
freedoms of others.  

 
 
16.0 NEXT STEPS  
 
16.1 City of York Council will consider a proposal to enter into the Waste 

Management Agreement with the County Council at the meeting of their 
Executive on the 30 November 2010.  It is then expected that the matter will 
be decided at a meeting of the City of York Council on the 9 December 
2010. 

 
16.2 Should the County Council decide to approve the award of the contract to 

AmeyCespa the formal signing of the contract (commercial close) is likely to 
take place in January 2011.  The decision to award the contract will not 
prejudge the outcome of the planning application.  

 
16.3 If the contract is awarded AmeyCespa expects to submit a planning 

application in January 2011.  The Environmental Permit application will also 
be made to the Environment Agency and twin tracked with the planning 
process. 

 
16.4 Following the planning application, the planning process will involve 

statutory consultation and comprehensive assessment of environmental 
impacts including many issues raised following the announcement of the 
Preferred Bidder.  AmeyCespa will need to demonstrate the reasons behind 
site selection and acceptability of any environmental impacts to achieve 
satisfactory planning consent.  

 
16.5 Financial Close will occur around three months after a successful planning 

application. 
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17.0 CONCLUSIONS AND REASONS FOR DECISION  
 
17.1 For the reasons set out in the report and particularly Section 2 the Councils 

need to identify means to deal with the future disposal of waste for their 
areas, to ensure that they are able to comply with their statutory duties in 
relation to waste disposal. This procurement has therefore been carried out 
pursuant to the joint waste strategy. The procurement has been carried out 
in compliance with the requirements of the Public Contracts Regulations 
2006 and the Councils own Contract Procedure Rules. 

 
17.2 Throughout the process there has been thorough consideration of 

alternative solutions.  The Councils have been technology and site neutral 
and bidders were free to propose location(s) and technology which they felt 
were deliverable and would offer the best value solution to the Councils. 

 
17.3 The tender submitted by AmeyCespa has been determined, using objective 

criteria, to be the most economically advantageous tender.  As such, in 
accordance with the Public Contracts Regulations 2006, it is now possible 
for Members to consider only whether to award the contract to AmeyCespa. 

 
17.4 The proposed solution has a sound strategic fit with local and national 

policy and the Government continues to be fully committed to the project.  
 
17.5 The Council’s legal advisers, Watson Burton, have advised that the risks 

contained in the proposed Contract represent a balance that is in favour of 
the Councils. 

 
17.6 The financial assessment has concluded that the project is affordable and 

offers value for money based on key assumptions and allowing for 
sensitivities.  

 
17.7 Whilst the procurement process has been a lengthy affair, the project 

remains an appropriate solution to the Council’s needs.  
 
 
18.0 RECOMMENDATIONS 
 
18.1 That the Executive agree that the following recommendations are put to the 

County Council:  
 
18.1.1 that the County Council agrees to award the Waste Private Finance 

Initiative (PFI) contract to AmeyCespa for the service operation period of 25 
years with an option to extend for up to 5 years, and, in that event;  

 
18.1.2 that the County Council commits to make sufficient budgetary provision for 

the contract for its term, and determines the limits of the affordability 
envelope within which financial close may be agreed, as set out in 
paragraph 7.3;   
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18.1.3 that delegated authority is given to the Corporate Director, Business and 
Environmental Services (acting in consultation with the Corporate Director, 
Finance and Central Services, and the Assistant Chief Executive, Legal and 
Democratic Services) to determine the final terms of the following 
documents at commercial and financial close as necessary: 

 
 a) the Private Finance Initiative (PFI) contract between the County 

 Council and AmeyCespa; and 
 b)  the Waste Management Agreement between the County Council and 

 City of York Council; and  
 c)  the Funders Direct Agreement with AmeyCespa’s funders; and 
 d)  the Novation Agreement; and 
 e)  any documents ancillary to the Private Finance Initiative (PFI) 

Contract, the Waste Management Agreement and the Funders Direct 
Agreement, and any other documents necessary to give effect to this 
project.  

 
18.1.4 that delegated authority is given to the Assistant Chief Executive, Legal and 

Democratic Services, to execute on behalf of the County Council the 
following documents at commercial and financial close stage as necessary: 

 
 a) the PFI Contract with AmeyCespa; and  
 b) the Waste Management Agreement with City of York Council.   
 c) the Funders Direct Agreement with AmeyCespa’s funders  
 d) the Novation Agreement 
 e) any documents ancillary to the Private Finance Initiative (PFI) 

 Contract, the Waste Management Agreement and the Funders Direct 
 Agreement, and any other documents necessary to give effect to this 
 project. 

 
18.1.5 that the Corporate Director, Finance and Central Services, is authorised to 

issue the certificates under the Local Government (Contracts) Act 1997 to 
confirm the County Council’s powers to enter into the contracts referred to 
at paragraph 18.1.3 a), b), c) and d) above; 

 
18.1.6 that an indemnity be given by the County Council to the Corporate Director, 

Finance and Central Services, against any claim that may arise out of or in 
connection with the issue of the certificates under the Local Government 
(Contracts) Act 1997; 

 
18.2 That the County Council note that in the event that the above is agreed by 

the County Council, the Executive will take all such decisions as may be 
required out of or in connection with the implementation of the Council’s 
decision to award the PFI Contract to AmeyCespa, including agreeing that 
financial close may proceed within the limits of the affordability envelope set 
by the County Council.  
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DAVID BOWE 
Corporate Director, Business and Environmental Services 
 
 
Background documents in support of this report: See Appendix 1 

 
 
Authors:   Ian Fielding 
  Sian Hansom 
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GLOSSARY 
 

AD  Anaerobic Digestion 

BPEO Best Practicable Environmental Option  

CFT Call for Final Tenders 

DECC Department for Energy and Climate Change 

DEFRA Department of Environment, Food and Rural Affairs 

EA Environment Agency 

EOI Expression of Interest 

EFW Energy From Waste 

FBC Final Business Case 

GMT Guaranteed Minimum Tonnage 

HWRC Household Waste Recycling Centre 

IAA  Inter Authority Agreement 

ISDS Invitation to Submit Detailed Solutions 

ISFT Invitation to Submit Final Tenders 

ISOS Invitation to Submit Outline Solutions 

LATS Landfill Allowance Trading Scheme 

MBT Mechanical Biological Treatment 

MT Mechanical Treatment 

MTFS Medium Term Financial Strategy  

OBC Outline Business Case 

OJEU Official Journal of the European Union 

ONS Office of National Statistics  

PA Project Agreement (“the contract”)  

PFI Private Finance Initiative 

PIN Prior Information Notice 
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PQQ Pre-qualification Questionnaire 

SOPC4 Standardisation of PFI Contracts (Version 4) 

SPV Special Purpose Vehicle 

VFM Value for Money 

WFD Waste Framework Directive 

WMA Waste Management Agreement 

WET Act Waste and Emissions Trading Act 2003 

WIDP Waste Infrastructure Delivery Programme 

WRATE Waste and Resources Assessment Tool for the Environment 

WTS Waste Transfer Station 

YNYWP York and North Yorkshire Waste Partnership 
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Background Documents 
 

 Waste Strategy for England 2007 
http://www.defra.gov.uk/environment/waste/strategy/strategy07/documents/wast
e07-strategy.pdf 
 
 Lets Talk Less Rubbish – A Municipal Waste Management Strategy for the 

City of York & North Yorkshire 2006 – 2026 
http://www.letstalklessrubbish.com/ltlr/Library0.nsf?OpenDatabase 
 
 Previous reports and minutes of North Yorkshire County Council Executive 

meetings about the long term waste management service procurement 
process. 

 
14th October 2003 report 
https://www3.northyorks.gov.uk/n2cabinet_exec/reports_/20031014_/northyorks
hirec/NorthYorkshireCountyCouncilWasteManagementProcurementStrategy.pdf 
 
14th October 2003 minutes 
https://www3.northyorks.gov.uk/n2cabinet_exec/minutesdecision_/20031014me
eting/2003-10-14-Meeting.pdf 
 
27th July 2004 report 
https://www3.northyorks.gov.uk/n2cabinet_exec/reports_/20040727_/wasteman
agement/WasteManagementProcurementStrategy.pdf 
 
27th July 2004 minutes 
https://www3.northyorks.gov.uk/n2cabinet_exec/minutesdecision_/20040727me
eting/2004-07-27-Meeting.pdf 
 
4th July 2006 report 
https://www3.northyorks.gov.uk/n2cabinet_exec/reports_/20060704_/06jointmw
msrate/06jointmwmsrate.pdf 
 
4th July 2006 minutes 
https://www3.northyorks.gov.uk/n2cabinet_exec/minutesdecision_/20060704exe
cmin/20060704execmin.pdf 
 
12th September 2006 report 
https://www3.northyorks.gov.uk/n2cabinet_exec/reports_/20060912_/wastetreat
mentp/wastetreatmentp.pdf 
 
12th September 2006 minutes 
https://www3.northyorks.gov.uk/n2cabinet_exec/minutesdecision_/20060912exe
cmin/20060912execmin.pdf 
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10th April 2007 report 
https://www3.northyorks.gov.uk/n2cabinet_exec/reports_/20070410_/04pfiupdat
edout/04pfiupdatedout.pdf 
 
10th April 2007 minutes 
https://www3.northyorks.gov.uk/n2cabinet_exec/minutesdecision_/20070410exe
cuti/20070410executi.pdf 
 
22nd May 2007 report 
https://www3.northyorks.gov.uk/n2cabinet_exec/reports_/20070522_/04wastem
anageme/04wastemanageme.pdf 
 
22nd May 2007 minutes 
https://www3.northyorks.gov.uk/n2cabinet_exec/minutesdecision_/20070522exe
cuti/20070522executi.pdf 
 
26th June 2007 report 
https://www3.northyorks.gov.uk/n2cabinet_exec/reports_/20070626_/03quarterl
yperf/03quarterlyperf.pdf 
 
26th June 2007 minutes 
https://www3.northyorks.gov.uk/n2cabinet_exec/minutesdecision_/20070626exe
cuti/20070626executi.pdf 
 
6th November 2007 report 
https://www3.northyorks.gov.uk/n2cabinet_exec/reports_/20071106_/06wastepfi
updat/06wastepfiupdat.pdf 
 
6th November 2007 minutes 
https://www3.northyorks.gov.uk/n2cabinet_exec/minutesdecision_/20071106exe
cuti/20071106executi.pdf 
 
7th April 2009 report 
https://www3.northyorks.gov.uk/n2cabinet_exec/reports_/20090407_/10wastepfi
manag/10wastepfimanag.pdf 
 
7th April 2009 minutes 
https://www3.northyorks.gov.uk/n2cabinet_exec/minutesdecision_/20090407exe
cuti/20090407executi.pdf 
 
27th July 2010 report 
https://www3.northyorks.gov.uk/n3cabinet_exec/reports_/20100727_/05establis
hment/05establishment.pdf 
 
27th July 2010 minutes 
https://www3.northyorks.gov.uk/n3cabinet_exec/minutesdecision_/20100727exe
cuti/20100727executi.pdf 
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 Outline Business Case Executive Summary 
This document is available in the useful downloads section of the Municipal 
Waste Strategy Page on the NYCC website 
http://www.northyorks.gov.uk/index.aspx?articleid=3074 
 
 Prior Information Notice (PIN) 
PDF starting with letter o 
http://www.letstalklessrubbish.com/ltlr/Library0.nsf?OpenDatabase 
 
 Contract Notice - Official Journal of the European Union Notice (OJEU) 
This document is available in the useful downloads section of the Municipal 
Waste Strategy Page on the NYCC website 
http://www.northyorks.gov.uk/index.aspx?articleid=3074 
 
 
 Pre Qualification Questionnaire (PQQ) 
PDF starting with letter q 
http://www.letstalklessrubbish.com/ltlr/Library0.nsf?OpenDatabase 
 
 Descriptive Document  
This document is available in the useful downloads section of the Municipal 
Waste Strategy Page on the NYCC website 
http://www.northyorks.gov.uk/index.aspx?articleid=3074 
 
 Final Business Case (redacted to remove information of a confidential or 

commercial nature) 
This document is available in the useful downloads section of the Municipal 
Waste Strategy Page on the NYCC website 
http://www.northyorks.gov.uk/index.aspx?articleid=3074 
 
 Best Practicable Environmental Option (BPEO) 
PDF starting with letter a 
http://www.letstalklessrubbish.com/ltlr/Library0.nsf?OpenDatabase 
 
 Draft Waste Strategy Consultation report 
PDF starting with letter g  
http://www.letstalklessrubbish.com/ltlr/Library0.nsf?OpenDatabase 
 
 The Impact on Health of Emissions to Air from Municipal Waste Incinerators, 

Health Protection Agency 2010 
http://www.hpa.org.uk/web/HPAwebFile/HPAweb_C/1266228112244 
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Inter Authority Agreement 2008 
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Inter Authority Agreement (2009 update) 
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Summary of waste performance 
 
Graphs and tables showing the performance against National Indicators (NI): 
 NI191 – Residual household waste per household (kg/household)  
 NI192 – Percentage of household waste sent for reuse, recycling and 

composting  
 NI193 – Percentage of municipal waste sent to landfill 

NI191 - Residual HH waste per dwelling (kg)
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NI192 - % HH waste sent for reuse, recycling and composting
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NI193 - % MSW to landfill
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NI Waste Performance Tables (tonnages) for NYCC, CYC and YNYWP 

North Yorkshire County Council (2006 -10) 

HH Collected (t)

HH sent for 
reuse, 

recycling or 
composting (t) Residual (t) No. HHs

NI 191 
(kg/HH)

NI 192 
(%/HH)

Total MSW 
collected (t)

Total MSW 
sent to 

landfill (t)

NI 193 
(% MSW 

to 
landfill)

2006-07 330,712.20 116,669.90 214,042.30 266,077 804.44 35.28 389,441.93 261,825.60 67.23
2007-08 325,273.69 125,347.73 199,925.96 268,733 743.96 38.54 385,571.91 247,390.71 64.16
2008-09 312,502.58 134,868.88 177,633.70 271,127 655.17 43.16 362,708.90 216,462.43 59.68
2009-10 307,919.32 136,264.93 171,654.39 271,127 633.11 44.25 352,115.88 205,336.99 58.32

NYCC

Year

 

City of York Council (2006 -10) 

HH Collected (t)

HH sent for 
reuse, 

recycling or 
composting (t) Residual (t) No. HHs

NI 191 
(kg/HH)

NI 192 
(%/HH)

Total MSW 
collected (t)

Total MSW 
sent to 

landfill (t)

NI 193 
(%) 

MSW to 
landfill)

101,105.87 40,268.40 60,837.47 83,597 727.75 39.83 122,376.82 72,607.47 59.33
98,829.10 43,089.24 55,739.86 83,983 663.70 43.60 118,602.37 67,234.50 56.69
96,721.84 43,651.75 53,070.09 84,383 628.92 45.13 113,782.33 62,740.19 55.14
91,725.97 39,677.92 52,048.05 84,383 616.81 43.26 106,288.76 60,295.72 56.73

CYC

 

York & North Yorkshire Waste Partnership (2006 -10) 

HH Collected (t)

HH sent for 
reuse, 

recycling or 
composting (t) Residual (t) No. HHs

NI 191 
(kg/HH)

NI 192 
(%/HH)

Total MSW 
collected (t)

Total MSW 
sent to 

landfill (t)

NI 193 
(%) 

MSW to 
landfill)

431,818 156,938.30 274,879.77 349,674 786.10 36.34 511,818.75 334,433.07 65.34
424,103 168,436.97 255,665.82 352,716 724.85 39.72 504,174.28 314,625.21 62.40
409,224 178,520.63 230,703.79 355,510 648.94 43.62 476,491.23 279,202.62 58.60
399,645 175,942.85 223,702.44 355,510 629.24 44.02 458,404.64 265,632.71 57.95

YNYWP

 

 

HH = household 

t = tonnes 

MSW = Municipal Solid Waste 
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Defra PFI Credits approval letter 
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Defra confirmation of PFI Credits post CSR letter October 2010 
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NORTH YORKSHIRE COUNTY COUNCIL and the 

CITY OF YORK COUNCIL 

Waste Treatment Contract 
OJEU Notice Ref 208874-2007 

Evaluation Approach 
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1. APPROACH TO EVALUATION 
 

The Council intends to use the evaluation process both as an opportunity to evaluate 
and establish the suitability of Participants’ proposals and an opportunity for 
Participants to provide the necessary level of information to allow a sufficient 
understanding of their proposed waste treatment solutions. The Council is acting as 
the lead authority in the procurement process on behalf of itself and the City Council. 
To this end the evaluation process is aimed at providing participants with a 
framework to explain and justify to the Council in an objective manner why their 
proposal is both the most practical and deliverable solution that also represents 
value for money. 
The evaluation criteria are based around and aligned to the Council’s key needs as 
described below: 

• the extent to which solutions offered will meet the Council’s requirements not 
only at commencement but also throughout the Service Period; 

• whether or not the Participants’ technical proposals will be capable of meeting 
the requirements in the Output Specification relating to the provision of the 
Services; 

• whether the proposal is deliverable both in terms of technical performance 
and financial; 

• the flexibility of Participants’ proposals to accommodate future changes in 
requirements; 

• how sustainable is the solution offered; 
• whether or not the Participants’ proposals offer best value and value for 

money solutions; 
• the extent to which the Participants’ submission complies with the terms in the 

Draft Project Agreement; 
• whether the Participant demonstrates an understanding of the Waste 

Partnership including the variety of activities, personnel, procedures and 
priorities; 

• whether the Participant has demonstrated a clear commitment to work within 
a partnering arrangement to deliver the Services required and the extent to 
which they have the ability to manage the various interfaces with the Council 
and third parties in an effective and efficient manner; 

• the risk to achieving closure of the contract. 
 
 

2. THE EVALUATION PROCESS 
 

The Waste Treatment Contract shall be awarded to the Participant that proposes the 
most economically advantageous solution for the Council. This may not necessarily 
be the Participant that proposes a solution which offers the lowest cost. 
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A key element of the evaluation process will be to determine whether the 
submissions achieve the objectives as set out in the documentation. The evaluation 
process will take into account the information provided by Participants in their 
submission documentation and responses provided to the Council in regards to any 
subsequent clarification process. 
Each submission will undergo a two stage review, comprising: 

• A Preliminary Check 
• A Detailed Evaluation against a Core Criteria Matrix 

These stages are described in detail below. 
 

3. PRELIMINARY CHECKING 
On receipt of the submissions, a preliminary review will be carried out to establish 
completeness and compliance with the submission requirements and to identify 
significant points of clarification and qualifications. In addition Participants will be 
asked for confirmation that their circumstances, including financial standing, have not 
changed materially since the ISDS stage. 
Where submissions are not substantially complete or where inconsistent information 
is presented, one of the following courses of action, which are not necessarily 
mutually exclusive, will be taken:- 

•   Information presented will be analysed and, where necessary, specific 
clarification sought from the Participant; 
•   The submission may be rejected at this stage of the evaluation. 

4. DETAILED EVALUATION 

The evaluation of submissions received will be focused in three parts: 

Table 1: Core Evaluation Criteria 

Core Criteria Relative Weighting 

Technical,     sustainability     

and added value 

60% 

Financial and Commercial 40% 

Legal and Contractual Pass/Fail 

 
 

Each submission will undergo an initial evaluation against the core criteria listed 
above. The score assigned to each aspect of evaluation, apart from Legal and 
Contractual which is based solely on a Pass/Fail approach, will be subject to a 
weighting in accordance with its relative importance at that stage of the procurement 
to provide the overall evaluation score and the relative ranking of the Participant’s 
submission against the other Participants. 
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There will then be a presentation/interview with each Participant and following the 
presentations/interviews the initial evaluation scores will be reviewed and if 
appropriate re-evaluated as a consequence of the presentation/interview. 
On the interview day, Participants are asked to present as follows: 
Table 2: Format 

Format Time 
allocated 

Brief   introduction   including   if   appropriate 
consortium structure and any key supply chain 
members. 
A summary of the key aspects of their written 
responses to the submission requirements to 
support why the County Council should select 
their solution. 

90 minutes 

Questions from the Evaluation Panel 90 minutes 
 

 

It is envisaged that the Evaluation Panel’s questions will be a mixture of standard 
questions asked of both Participants and specific questions relating to individual 
Participants’ submissions. Neither open debate nor Participant questions will be 
allowed. 
Participants may be asked to confirm issues raised at the interview day 
subsequently as an aspect of clarification. 
Participants should note that the Council reserves the right to reject any proposed 
solution, regardless of the overall score of the Participant, if the Participant’s 
submission in any given category fails to reach a minimum score of 25%. 
Apart from where described differently the submissions will be rated against the 
following scoring matrix for each criterion. 
 
Score Acceptability Participant response demonstrates 

0 Unacceptable The information is either omitted or 
fundamentally unacceptable to the Council. 

1-2 Poor The information submitted has insufficient 
evidence that the specified requirements can 
be met and/or does not demonstrate 
acceptable level of experience and ability. 

3-4 Fair The information submitted has some minor 
omissions against the specified requirements 
and/or demonstrates only limited level of 
experience and ability. 

5-6 Satisfactory The information submitted meets the 
Council’s requirements and/or demonstrates 
an adequate level of experience and ability. 

 
7-8 

Very good The information submitted provides good evidence 
that the specified requirements can be met and 
demonstrates a good level of experience and 
ability. 

 
9-10 

 
Outstanding 

 
The information submitted provides strong 
evidence of best of sector capability to deliver the 
specified requirements. 
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5.     CORE CRITERIA FOR TECHNICAL, SUSTAINABILITY AND ADDED VALUE 
(60% OF OVERALL SCORE) 

The weightings for Technical, Sustainability and Added Value evaluation sub-criteria 
are summarised in the table below. 
Table 5: Core Criteria for Technical, Sustainability and Added Value 
 
Aspect  Relative 

Weighting
Compliance with the Output Specification       
                                         

20% 

Does the proposed solution comply with the requirements 
of Service Outputs 2-7 
 

50%  

Will performance against defined targets be achieved 
 

20%  

Does the proposed solution support the Council’s 
waste strategy aims 
 

15%  

Is there a proven commercial track record of proposed 
approach/solution 
 

15%  

Deliverability of Solution   
                                                                        

20% 

Has an adequate Service Delivery Plan and programme 
(Service Output 1) been included and can this be 
achieved 
 

30%  

Has the overall level of risk of delivery of the proposed 
solution been evaluated and have adequate contingency 
plans been developed 
 

20%  

What is the position with land ownership and the likely 
timetable for site availability 
 

15%  

What are the site-specific/planning issues, does the 
proposed approach adequately manage to reduce any 
risk to ensure planning success 
 

15%  

Level of adequacy of the approach to regulatory 
issues 
 

10%  

Has sufficient evidence been provided that the Participant 
has adequate overall capacity and resources available to 
achieve Contract Award and Financial Close by the due 
dates 
 

10%  

Adaptability of Solution  
                                                                           

15% 

Has the proposed solution assessed the potential 
effect of changes in waste or future legislation 

20%  
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Adaptability of solution to changes in legislation and 
economic conditions over the life of the contract 
 

40%  

Flexibility of solution to changes in waste tonnage and 
composition 
 

40%  

           Level   of   Participant’s   reliance   on   third   parties   for 
           performance achievement, e.g. end markets/outlets 

5% 

Does the proposal require securing markets and outlets 
 

40%  

Are these markets available and proven 
 

60%  

Any impacts on existing services/systems/WCAs and level of 
mitigation proposed 
 

 
10% 

Has the interface between the collection and treatment 
systems been assessed 
 

20%  

Level of compatibility of proposed solution to other 
existing or proposed contracts under the Procurement 
Programme 
 

15%  

Suitability of the access to facilities eg location, 
times, ease of use 
 

15%  

Acceptability to any changes necessitated to existing 
WCA collection systems over the contract duration 
 

20%  

Suitability of mechanisms for monitoring, responding to 
and mitigating any adverse impacts on existing services 
and collections systems 
 

15%  

Appropriateness of the mechanisms proposed for data 
recording and information transfer to the Council 
 

15%  

Extent of Integration and Partnering with Waste 
Partnership and approach to interface management, at                   
contract, Authority and end user levels 
 

5% 

Appropriateness of proposals for partnership working with 
the Council, WCAs and other stakeholders and waste 
producers 
 

50%  

How are common goals and objectives to be met 
 

25%  

How flexible is the proposed approach to improving 
efficiency, value for money and options for ‘gain share’ 
 

25%  

Sustainability    
                                                                                         

20% 
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Evidence of assessment of environmental impacts 
undertaken in developing the solution 
 

10%  

Level of potential local, environment, biodiversity and 
social impacts from the solution proposed and how are 
these to be mitigated. 
• Local impacts including landtake, local 
amenity impacts, ecological and health 
(20%) 
• Regional/global impacts as assessed by 
use of WRATE (50%) 
 

70%  

Proposals for continuous environmental 
improvements to service provision 
 

10%  

To what extent does the proposal align with the UK’s 
developing environmental policy eg ‘green’ policies, 
environmental management systems etc. 
 

10%  

Social                        
                                                                                  

5% 

To what extent are community and local 
social/economic benefits demonstrated by the proposed 
solution 

33%  

To what extent does the proposal intend to manage and 
reduce any impacts on the well being (respect for) local 
community 

33%  

Adequacy of the approach to community relationship 
and local community engagement with the proposed 
solution 

33%  
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6. CORE CRITERIA FOR FINANCIAL AND COMMERCIAL (40% OF OVERALL 
SCORE) 

This section sets out the methodology to be utilised by the Council in the evaluation 
of the financial and commercial aspects of the submissions. Together these criteria 
represent 40% of the overall score awarded. 
The financial and commercial evaluation in relation to submissions will consist of 
three elements. These are shown in the table below together with their respective 
weighting for this ISFT stage. 
Table 6: Financial and Commercial evaluation core criteria 
 

Evaluation Criteria Weighting 
out of 40% 

Weighting 
out of 100% 

Financial Robustness of the Submission 12% 30% 
Economic Cost / Affordability of the Submission 18% 45% 
Commercial 10% 25% 
Total 40% 100% 

 
7.     FINANCIAL ROBUSTNESS OF THE SUBMISSION (12%) 

This will consider the robustness of Participant’s response and will assist the Council 
in assessing whether solutions can be delivered within the Council’s threshold of 
affordability and associated economic cost. The specific criteria to be assessed are 
as follows: 
Table 7: Financial Robustness of the Submission Level 2 criteria 
 

Criteria   Relative 
Weighting 
out of 100% 

Level 1 Financial Robustness of the submission            30% 
Level 2 Are the assumptions used to 

determine the indicative gate fee and 
capital and operating costs reasonable 
and robust? 
This will take into account such 
matters as the reasonableness and 
robustness of commercial 
arrangements and gate fee 
underpinning any merchant facility, as 
well as the Participants ability to 
reconcile any change in the indicative 
gate fee from that bid at ISDS. 

50%  

 To what extent is third party income, 
including the sale of recyclables and 
power/heat offtake arrangements 
guaranteed? 

25%  

 Sensitivity analysis will be undertaken 
to ascertain the likely range of costs 
to the Council associated with each 
Solution (i.e. how sensitive the bid 
price is) for the purposes of the 
evaluation. This will include, without 
limitation, an evaluation of estimated 

25%  
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variability of income from off-take 
contracts, and an estimated range of 
additional costs which might be 
incurred by the Council in relation to 
land filling of process residues and the 
extent to which amendments to the 
Output Specification or Project 
Agreement are required to meet the 
Council’s affordability envelope 

 
A score out of 10 will be awarded to each of the level 2 criteria which will then be 
expressed as a percentage score for each of the above criteria using the scoring 
mechanism set out in Table 8 below: 
Table 8: Financial Robustness of the Submission scoring mechanism 
 
Range of 
Score out 
of 10 

Term Explanation 

0 – 2.5          Poor Information is omitted or fundamentally unacceptable to 
the Council 

2.5 – 5 Fair Information has some minor omissions or provides limited 
information or evidence to support an assessment of the 
Affordability and Economic Cost of the Solution 

5 – 7.5 Satisfactory Participant provides sufficient information or evidence to 
support an assessment of the Affordability and Economic 
Cost of the Solution 

7.5 – 10 Good Participant provides strong evidence and information to 
support assessment of the Affordability and Economic 
Cost of the Solution 
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8.     ECONOMIC COST / AFFORDABILITY OF THE SUBMISSION (18%) 
This will consider whether Participant’s solutions can be delivered within the 
Council’s threshold of affordability and associated economic cost. The specific 
criteria to be assessed are as follows: 
Table 9: Economic Cost / Affordability of the Submission Level 2 criteria 
Criteria  Relative 

Weighting out 
of 100% 

 
 
Level 1 

Economic Cost / Affordability of the 
submission                      

45%

Level 2 Comparison of the Net Present Cost 
(NPC) of each bid* with the NPC of 
other bids. The NPC of each bid will 
be scored relative to its deviation 
from the mean NPC of all other 
Participants’ bids 

66.7%  

 Comparison of the NPC of each 
bid* with the NPC of the Council’s 
affordability envelope. The NPC of 
each bid will be scored relative to 
its deviation from the affordability 
envelope 

33.3%  

* The NPC of the bid may be adjusted for other factors which will impact the overall 
cost to the Council, for example; haulage costs, changes in collection costs, land/site 
costs, and any other costs where an additional financial burden is likely to fall upon 
the Council as a result of the Participants solution. 
 

9. COMMERCIAL (10%) 

The commercial element of the evaluation criteria is split into three criteria: 

Table 10: Commercial evaluation criteria 

Commercial Evaluation Criteria Weighting 

out of 100% 

Weighting 

out of 10% 

Deliverability of Funding Package 6.25% 2.5% 

Extent of guarantees and robustness of contracting 
structure 

6.25% 2.5% 

Payment Mechanism principles 12.5% 5% 
Total 25% 10% 

 
The specific criteria to be assessed are as follows: 
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10.     DELIVERABILITY OF FUNDING PACKAGE (2.5%) 
Due consideration will be given to the robustness of the participant’s funding 
proposals and where applicable, the nature of supporting parent company 
guarantees in relation to funding as follows: 
Table 11: Deliverability of Funding Package Level 2 criteria 
Commercial Criteria Level 1 Relative 

Weighting 
out of 100% 

Level 2 Deliverability of Funding Package                               6.25% 
Level 3 Assessment of the funding 

structure, including gearing 
levels and where a regional or 
merchant facility is proposed, 
how such facilities will be 
funded 

30%  

 Where a corporately funded 
solution is proposed, the extent 
to which a parent company 
guarantee is available in 
relation to funding 

30%  

 Evidence of the ability of the 
bidder to raise funding including 
funding history of the 
technology 

30%  

 Timing of due diligence to be 
undertaken 
(Highest marks will be given to 
those Participants where due 
diligence has been completed 
or is substantially underway) 

10%  

A score out of 5 will be awarded to each of the level 2 criteria which will then be 
expressed as a percentage score for each of the above criteria using the scoring 
mechanism set out in Table 12 below: 
Table 12: Deliverability of Funding Package scoring mechanism 

Score Deliverability of Funding Package 
1 Minimal or no support for funding proposals identified 
2 Issues identified in relation to the funding proposals that are considered 

to place the deliverability of funding at significant risk 
3 Issues identified in relation to the funding proposals that are considered 

to place the overall deliverability of funding at risk, but are considered 
unlikely 

4 Issues identified in relation to the funding proposals that are considered 
to place a small portion of funding at risk, but are considered unlikely to 
impact on the deliverability of funding overall 

5 No significant issues identified in relation to the deliverability of funding 
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11.  EXTENT   OF   GUARANTEES   AND   ROBUSTNESS   OF   
CONTRACTING STRUCTURE (2.5%) 
Due consideration will be given to the robustness of the participant’s 
proposed contracting structure and where applicable, sub-contracting 
structure and the nature of supporting parent company or performance 
guarantees as follows: 
Table 13: Extent of guarantees and robustness of contracting 
structure Level 2 criteria 

Commercial Criteria Level 1 Relative 
Weighting 
out of 100% 

Level 2  
Extent of guarantees and robustness of 
contracting structure 

 

 6.25%

Level 3 Evidence from proposed equity 
and or external funder confirming 
support for solution and 
technology, including 
performance risk 

30%  

 Evidence of performance 
guarantees from sponsors where 
funders unwilling to take 
performance risk and where a 
regional or merchant facility is 
proposed, details of sub-
contracts and performance 
guarantees offered 

40%  

 Robustness of contracting 
structure, including role of 
consortium members and 
shareholdings and role and 
terms of subcontracting 
arrangements (including any 
market testing/benchmarking 
proposals) 

30%  

A score out of 5 will be awarded to each of the level 2 criteria which will 
then be expressed as a percentage score for each of the above criteria 
using the scoring mechanism set out in Table 14 below: 
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Table 14: Extent of guarantees and robustness of contracting 
structure 

Score Extent of guarantees and the robustness of contracting 
structure 

1 Problems or risks identified with the contracting structure of 
the bidder that they are considered unlikely to be capable of 
implementing the project 
 

 
2 

Problems or risks identified with the contracting structure of 
the bidder; considered to have the possibility of significantly 
impacting on the ability of the bidder to implement the project 
 

3 Few problems or risks identified with the contracting structure 
of the 
bidder; considered unlikely to impact on the ability of the 
bidder to 
implement the project 
 

4 Minor problems or risks only identified with the contracting 
structure of 
the bidder; considered highly unlikely to impact on the ability 
of the 
bidder to implement the project 
 

5 No problems or risks identified with the contracting structure 
of the bidder 
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12.  PAYMENT MECHANISM PRINCIPLES (5%) 

This criterion will consider the Participant’s acceptance of the Council’s 
Payment Mechanism principles document as follows: 
 
Table 15: Payment Mechanism principles Level 2 criteria 

Commercial Criteria Level 1  Relative 
Weighting 
out of 100% 

Level 2 Payment Mechanism principles                               12.5% 
Level 3 Acceptance of the Council’s 

Payment Mechanism 
Principles document, or if 
applicable, commentary or 
amendments to the extent to 
which such commentary or 
proposals are shown to 
demonstrate better VFM for 
the Council or expose the 
Council to greater risk 

60%  

 Participants proposals for 
risk acceptance with 
regards to BMW 
diversion 

40%  

 Acceptance of OGC 
guidance on refinancing 

Pass/Fail  

A score out of 5 will be awarded to each of the level 2 criteria which will 
then be expressed as a percentage score for each of the above criteria 
using the scoring mechanism set out in Table 16 below: 
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Table 16: Payment Mechanism principles scoring mechanism 

Range 
of Score 

Payment Mechanism Principles 

7.5 – 10 
 

Participant either fully accepts the Payment Mechanism 
Principles (to the 
extent they are applicable to their proposed Solution) 
or, where amendments are proposed, those 
amendments are considered acceptable to the 
Council (e.g. on VFM grounds) 

5 – 7.5 Participant clearly accepts the Payment Mechanism Principles 
(to the extent they are applicable to their proposed Solution) 
but proposes a number of amendments, the majority of which 
are considered acceptable to the Council (e.g. on VFM 
grounds) and the remainder are considered surmountable and 
therefore expose the Council to some but not significant risk 

2.5 – 5 Participant accepts the Payment Mechanism Principles (to the 
extent they are applicable to their proposed Solution) but 
proposes a number of amendments, which either are 
unacceptable to the Council (e.g. against the core principles) or 
do not demonstrate VFM and may expose the Council to 
greater risk 

0 – 2.5 Participant does not accept or does not clearly accept the 
payment Mechanism Principles and/or proposes a number 
of significant amendments which are unacceptable to the 
Council (e.g. on VFM or Risk grounds) 

 
13.  CORE CRITERIA FOR LEGAL AND CONTRACTUAL (PASS/FAIL) 

Assessment of the acceptability of the legal proposals will be solely on a 
pass/fail basis generally against SOPC4 requirements. 
 

Aspect Relative 
Weighting 

Acceptability of project terms 
proposed 

Pass/Fail 

Acceptability of risk exposure to 
the County Council 

Pass/Fail 
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Technical summary of proposals submitted at each stage of the PFI 
Process (Excluding financial variants) 
 
 
Invitation to Submit Outline Solutions  
Outline solutions were received from 10 consortia on the 18th December 2007. 
 

Proposed solution is MBT with single line moving grate EfW but includes pre-
treatment of some incoming organic waste through Anaerobic Digestion. 
Front end sort of metals and plastics. 
Compliant bid has excess capacity for C&I waste. Variant bid takes HWRC 
residual and restricts C&I waste to minimal input to compensate, increases 
MBT capacity through additional operating shift. 
MBT capacity: 225ktpa compliant bid, 263ktpa variant bid 
EfW capacity: 250ktpa compliant bid, 254ktpa variant bid 
AD capacity: 40ktpa compliant and variant bid 
MSW Diversion: 78% if IBA to landfill, 98% if used in aggregates. Same % 
given for compliant and variant bids 
BMW Diversion:  99% compliant bid, 97% variant bid 

1 

Recycling: 5%. Same % given for compliant and variant bids 
Upfront segregation of metals by overhead magnets and eddy current 
separation followed by input to a 400,000tpa EfW (twin stream), [225,000tpa 
contract waste and 175,000tpa C&I waste]. 
MSW Diversion:  96% 
BMW Diversion:  100% 
Recycling:  ~4-6%  (dependent on the quantity of metals within the residual 
waste) 
Residues:  IBA, FGTR 

2 

Recyclables:  Metals 
MBT (270,000tpa) to segregate BMW into Anaerobic Digestion plant 
(65,000tpa) for energy recovery.  Non-BMW waste to undergo recovery of 
metals and plastics for recycling.  Remaining material to EfW plant 
(218,000tpa) for energy recovery.  Solution able to deal with 225,000 contract 
waste, HWRC residual waste and 40,000tpa C&I waste. 
MSW Diversion:  91% 
BMW Diversion:  97% 
Recycling:  5.1% 
Residues: IBA (~54,000tpa), FGTR (~8,000tpa) 

3 

Recyclables: Metals + plastics (~11500tpa) 
4 Combination of MBT and incineration technologies. The MBT facility 

incorporates [proprietary name with held] process with a capacity of 
225,000tpa of contract waste. It includes the initial separation of recyclables. 
Percolation and digestion provide the biological component the MBT. An AD 
component produces a biogas for electricity generation and heat is also 
recovered. These elements are followed by dewatering and biodrying 
processes from which a Solid Recovered Fuel (SRF) is produced. 
The SRF is to be sent to the on-site Recovered Fuel Power Facility (RFPF) 
for combustion. The RFPF has a capacity of 145,000tpa and includes 
bubbling fluidised bed technology and the generation of electricity for export 
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to the grid. 
Landfill Diversion:    90% 
BMW Diversion:    94% 
Recycling:              11.5% 
Proposed solution is for MBT facilities (with front end sorting of recyclates) at 
two sites, producing SRF for gasification - also at one of the sites. In addition 
[proprietary name with held] propose use of a merchant autoclave facility at 
[proprietary name with held]. 
MBT capacity 210ktpa ( 140ktpa facility plus a 70ktpa facility) 
Gasification capacity 125ktpa 
Autoclave capacity 40ktpa 
MSW Diversion: 82% 
BMW Diversion: 91% 
Recycling: 9% 
Proposed solution is as for standard bid plus a HWRC residual waste 
treatment facility providing additional feedstock to MBT. 
Capacities are as for the standard bid plus 40ktpa HWRC treatment plant 
capacity 
MSW Diversion: 75% 
BMW Diversion: 92% 

5 
 

Recycling: 12% 
Development of two sites: 

 a recycling plant with the capacity of 220,000tpa; and 
 further development of an existing EfW site, out of County with 

new EfW capacity (256,00tpa). 
The majority of residual household waste from the WCAs will be 
transported, via WTSs, to the recycling plant where various 
mechanical processes will be used to separate recyclables from the 
residual waste stream. 
The RDF to be transported via a rail network 70miles to the EfW 
facility.  
 
MSW Diversion:  95% 
BMW Diversion:  100% 

6 

Recycling:  9% 
Proposed a combination of autoclave, MRF and incineration technologies. 
The proposed autoclave facility will have a capacity of 260,000tpa, across 
four autoclave units.  
Recyclables will be removed after the autoclave process and the 
[proprietary name with held] product will then be sent for combustion at the 
on-site 114,000tpa CHP facility.  The high pressure steam produced in the 
CHP facility will be re-circulated into the autoclave and associated processes.
MSW Diversion:   71% 
BMW Diversion:   81% 

7 

Recycling:             27% 
8 65k tpa MTB – [proprietary name with held] process – biodrying.  

192k tpa of proprietary name with held] gasification plant. Modular, 4 plant 
@ 48k tpa.  
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65k tpa first delivered to MBT, biodried then sent to gasification where it is 
mixed with other MSW. 
MSW Diversion: 77.5% - 84% 
BMW Diversion: 98% 
Recycling: 5.3 – 9% 
Residues: IBA, FGTR. 
Recyclables: Metals 4%, Bulky & plastics 1.1% (RDF from MBT to 
gasification) 
Compliant Bid:  225,000tpa EfW plant to take only contract waste.  No upfront 
recycling. 
Variant Bid:  300,000tpa EfW plant to take contract waste and 75,000tpa C&I 
waste.  No upfront recycling. 
MSW Diversion:  96% 
BMW Diversion:  97.8% 

9 

Recycling:  0%  
EfW plant of 240,900 tpa capacity. Supplier yet to be chosen from 3 
[proprietary name with held]. Technology likely to be moving grate, multiple 
line with sufficient spare capacity to cover HHWRC waste.  
No up-front processing. Metals recycled from ash if ash not recycled.  
MSW Diversion: 89% (NB this relies on ash recycling) 
BMW Diversion: 89% 

10 

Recycling: >20% if ash recycled, if not recycled metals recycling will be <5% 
 
 
Invitation to Submit Detailed Solutions 
Detailed solutions were received from four short listed consortia on the 30th 
May 2008. 
 

Proposed solution is MBT with twin line moving grate EfW but 
includes pre-treatment of some incoming organic waste through 
Anaerobic Digester. Front end sort of metals and plastics. 
MBT capacity:  
MT is 275ktpa (operating normal shift patterns). 
AD capacity is 40ktpa  
EfW capacity: 310ktpa 
MSW Diversion: 79% (guaranteed) 

1 

BMW Diversion:  95% (guaranteed)  
400 ktpa EfW (twin stream), to take circa 273-305 ktpa contract 
waste and remaining capacity filled by C&I waste.  Will include 
shredder/breaker for elements of HWRC waste stream.  Variant 
includes upfront segregation of metals (and glass in waste flow 
model) by overhead magnets and eddy current separation. 
MSW Diversion:  90%  (reported as ‘typical’)  
BMW Diversion:  94% (reported as ‘typical’)  

2 

Recycling:  No ‘NPI’ recycling in base bid.  Variant Bid offers to 
exceed 5% recycling however waste flow modelling based on 
wrong composition and preliminary analysis suggest 5% will not 
be achieved.  
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311ktpa EfW (calculated at 89% availability), two lines – no up-
front recycling.  3rd party capacity as required to ensure the plant 
inputs are to the plant capacity. 
MSW Diversion:  ~95% (guaranteed) 
BMW Diversion:  ~95% (guaranteed) 

4 

Recycling:  0%  (potential to recover metals from IBA both at the 
facility and through additional reprocessing) 

 
Call for Final Tender  
The final two consortia submitted final tenders on the 2nd October 2009. 
  
Company / 
Consortium 

1 

Description of 
Solution / 
Capacities (inc 
merchant/spare 
capacity) 

Proposed solution is MBT with twin line moving grate EfW but 
includes separation of the organic fraction of the residual 
kerbside waste through AD [proprietary name with held] 
process. Front end sort of metals, plastics and paper. 
MBT capacity: maximum design capacity is 408 ktpa., though 
typically will process 264 ktpa in 2 shifts. 
AD capacity is 40 ktpa  
EfW capacity: maximum design capacity is 310 ktpa (during 
typical operation (2014/15) based on NCV of 9.0 MJ/kg, 
dropping to 294 ktpa (2037/38)). 
Spare EfW capacity to be used for C&I waste.   

Performance 

MSW Diversion: 90% (guaranteed) 
BMW Diversion:  95% (guaranteed)  
Recycling:  5% (guaranteed) based on kerbside collected 
material only. 

Sites/Locations Allerton Park for whole process 
 
Company / 
Consortium 

2 

Description of 
Solution / 

Overall 325,000 tpa plant capacity.  MBT (260ktpa) to segregate 
organic rich (high in BMW) fraction of kerbside Contract Waste 

Overall 325,000 tpa plant capacity.  MBT (260ktpa) to segregate 
organic rich (high in BMW) fraction of kerbside Contract Waste 
into AD plant (69ktpa) for energy recovery.  Combustible rich 
fraction to undergo recovery of metals for recycling.  ~45ktpa 
Shredded HWRC residual waste and ~188ktpa Mechanical 
Treatment residues plus 20ktpa dried AD digestate to go into 
single line EfW plant (260,000tpa) for energy recovery.  
Commercial waste input to EfW ranges from 30ktpa – 52ktpa 
depending on how much Contract Waste there is sent to the 
plant. 
MSW Diversion:  85% 
BMW Diversion:  92% 

3 

Recycling:  3.1% based on metals recovery from kerbside 
collected material only.  
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Capacities (inc 
merchant/spare 
capacity) 

into AD plant (69ktpa) for energy recovery.  Combustible rich 
fraction to undergo recovery of metals for recycling.  45ktpa 
Shredded HWRC residual waste and 140ktpa to 170ktpa 
Mechanical Treatment residues plus 20ktpa dried AD digestate 
to go into single line EfW plant (260,000tpa) for energy recovery.  
Commercial waste input to EfW ranges from 34ktpa – 81ktpa 
depending on how much Contract Waste there is sent to the 
plant. 
MSW Diversion:  84% (guaranteed) 
BMW Diversion:  92% (guaranteed) Performance 
Recycling:  2.7% (guaranteed) based on metals recovery from 
kerbside collected material only.  

Sites/Locations Allerton Park 
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Defra FBC approval letter including WIDP Commercial Close Conditions 
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Location plan of the proposed site 
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Aerial Photograph of the proposed site 
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York and North Yorkshire Waste Partnership     
         

     AmeyCespa  
 Risk Allocation  Ref Risk Heading Definition Contract 

Element  Public Private Shared  
             
1.  PLANNING RISKS            

1.1 Cost estimates for 
obtaining planning 
approvals 

(a) Estimated cost of receiving 
detailed planning permission is 
incorrect;  

Planning  
  

 
1.2 Cost estimates for 

obtaining planning 
approvals 

(b) Higher cost in satisfying 
unforeseen planning 
requirements (architectural 
enhancements) 

Planning  

  

 
1.3 Costs of appeal Costs of appeal  Planning      
1.4 Conduct and lodging 

of Planning not in 
accordance within the 
Project Plan 

Lodgement not in accordance 
with the defined planning and 
construction timetable 
(planning submitted late) 
causing delay to project 

Planning  

  

 
1.5 Delayed planning 

permission  
A delay in receiving planning 
permission may have broader 
cost implications for the 
project. 

Planning  

  

 
1.6 Rejection of planning 

application 
Rejection of planning 
application will have knock on 
effect - delays, cost impact, 
and possible termination of 
contract specification 
deliverables 

Planning  

  
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1.7 Planning permission 
conditions 

Planning permission is granted 
with onerous conditions 
attached, which will have a 
knock on effect - delays, cost 
impact 

Planning  

  

 
1.8 Failure by contractor 

to comply with 
conditions of planning 
consents 

Additional costs arising out of 
facility suspension or failure to 
comply with the conditions of 
any planning consents 

Planning  

  

 
         
2.  DESIGN RISKS          

2.1 Failure to design to 
brief 

Failure to translate the needs 
of the authorities, set out in the 
agreed Contract 
Specifications, into the design. 
Failure of design technology to 
provide a solution with 
effective integrated 
technology,  may lead to 
additional design, construction 
or operational costs 

Design  





  
2.2 Design Development 

Timetable 
The detail of the design should 
be developed within an agreed 
framework and timetable.  A 
failure to do so may lead to 
addition design and 
construction costs. 

Design  





  
2.3 Failure to build to 

design (including life 
expectancy) 

Misinterpretation of design or 
failure to build to agreed 
specification during 
construction may lead to 
additional design, construction 

Design  





  
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or operational costs 

2.4 Change in project 
content by 
NYCC/CYC 

The Council may require 
changes to the overall service 
specification  
- additional design and 
construction costs may be 
incurred. 

Design  



   
2.5 Change in design 

required by contractor 
This is the risk that the 
operator will require changes 
to the design, leading to 
additional design costs. 

Design  





  
2.6 Failure of Design to 

meet environmental 
standards at contract 
award 

Design may not comply with 
existing environmental 
standards 

Design  





  
2.7 Failure to design to 

incorporate flexibility 
Design fails to accommodate 
change in terms of 
composition, calorific value, 
service input of waste 

Design  



 

 
2.8 Change in design 

required due to 
external influences 

(a) There is a risk that the 
designs will need to change 
due to legislative or regulatory 
changes. (i) General 

Operation  





  
    (ii) Specific    


   

         
3.  CONSTRUCTION AND PROPERTY RISKS      
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3.1 Incorrect time 
estimate 

The time taken to complete the 
construction phase may be 
different from the estimated 
time. 

Construction  

  

 
3.2 Unforeseen 

ground/site conditions 
on new sites 

Unforeseen ground/site 
conditions (SSIs, ecological, 
archaeological, etc.) may lead 
to variations in the estimated 
costs or project delays or an 
inability to deliver 

Construction  

  

 
3.3 Delay in gaining 

access to sites not in 
Authorities ownership 

A delay in gaining access to 
the sites may put back the 
entire project 

Property  
  

 
3.4 Availability of utilities/ 

Infrastructure etc to 
provide service 

The non-availability of 
necessary utilities 

Construction  
  

 
3.5 Theft of/damage to 

equipment/materials 
Use of sub-standard materials 
and/or theft and/or damage to 
equipment and materials may 
lead to unforeseen costs in 
terms of replacing damaged 
items, and delay. 

Construction   

  

 
3.6 Responsibility for 

maintaining site safety
The Construction, Design and 
Management (CDM) 
regulations must be complied 
with.  

Construction  

  

 
3.7 Third party claims The risk refers to the costs 

associated with third party 
claims due to loss of amenity 
and ground subsidence on 
adjacent properties. 

Construction  

  
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3.8 “Compensation 
Events” (contractor 
gets time & money) 

An event of this kind may delay 
or impede the performance of 
the contract construction 
phase and cause additional 
expense 
e.g. there is an Authority 
breach of obligation and 
therefore a change in contract 
influenced by the Authority or 
discrimatory or specific 
changes in law 

Construction  

  

 
3.9 “Relief Events” 

(contractor gets time 
but not money) 

An event of this kind (outside 
of the Contractor's direct 
control) may delay or impede 
the performance of the 
contract construction phase 
and cause additional expense 
and lead to time extension. 
Examples include strike action, 
fire, explosion or shortage of 
power etc. 

Construction  

  

 
3.10 Force Majeure In the event of Force Majeure 

additional costs will be 
incurred.  Facilities may also 
be unavailable 

Construction  

  

 
3.11 Termination due to 

Force Majeure 
There is a risk that an event of 
Force Majeure will mean the 
parties are no longer able to 
perform the contract 

Construction  

  

 
3.12 Main contractor 

default and sub-
contractor cost for 

In the case of main contractor 
default, additional costs may 
be incurred in appointing a 

Construction  
  
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over runs replacement, and may cause a 
delay 

3.13 Poor project 
management 

There is a risk that poor project 
management will lead to 
additional costs.   

Construction  
  

 
3.14 Contractor/sub-

contractor industrial 
action 

Industrial action may cause the 
construction to be delayed, as 
well as incurring additional 
management costs 

Construction  

  

 
3.15 Protester action 

against development 
Protester action against the 
development may incur 
additional costs, such as 
security costs 

Construction  

  

 
3.16 Underestimate of time 

and cost for 
commissioning new 
plant 

Delays leading to further costs Construction  

  

 
3.17 Archaeological issues The construction/development 

could be delayed by 
archaeological/antiquities 
issues 

Construction  

  

 
3.18 Ecological Issues Construction/development 

could be delayed 
Construction  

  
 

3.19 Non-availability of 
sub-contractors 

Sub-contracted work may be 
delayed due to availability of 
sub-contractors resources 

Construction  
  

 
3.20 Standard of sub-

contracted work 
Sub-contracted work may be 
below the required standard 
and need rectification 

Construction  
  
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3.21 Sub-standard 
materials 

The materials used in the 
construction may not be of 
sufficient/adequate quality and 
need rectification 

Construction  

  

 
3.22 Delays in delivery of 

plan, equipment or 
materials 

Time delays Construction  
  

 
3.23 Adverse weather May cause delay/cost Construction      
3.24 Construction Price 

from Final Tender to 
Financial Close 

The price of the construction 
costs and how it will impact the 
price payable by the Councils 

Financial  

  

 
             
         
4.  OPERATIONAL RISKS          

4.1 Latent defects in new 
build 

Latent defects appear in the 
structure of the new build 
asset(s), which require repair 

Operation  
  

 
4.2 Change in 

specification imposed 
by NYCC/CYC 

There is a risk that, during the 
operating phase of the project, 
the Authorities will require 
changes to the Contract's 
output specification 

Operation  

  

 
4.3 Performance of sub-

contractors 
Poor management of sub-
contractors can lead to poor 
co-ordination, and under-
performance by the 
contractors.  

Operation  

  

 
4.4 Performance of Waste 

Collection Authority 
(including CYC) 

Actions of the WCA's impact 
on the Contract 

Operation  
  
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4.5 Interface with Waste 
Collection Authority 
and waste transfer 
contractor 

Risk that vehicles do not 
deliver in accordance with 
Contractor's waste reception 
protocol 

Operation  

  

 
4.6 Interface with Waste 

Collection Authority 
and waste transfer 
contractor 

Contractor doesn't act in 
accordance with their Waste 
Reception Plan 

Operation  

  

 
4.7 Interface with Landifll 

contract 
Availability of landfill 
throughout the operational 
period 

Operation  
  

 
4.8 Interface with Landifll 

contract 
Pricing of associated landfill Operation  

  
 

4.9 Default by contractor 
or sub-contractor 

In the case of default by a 
contractor or sub-contractor, 
there may be a need to make 
alternative provision.  There 
may also be additional costs 
involved in finding a 
replacement 

Operation  

  

 
4.10 “Relief Events” An event of this kind may delay 

or impede the performance of 
the contract and cause 
additional expense eg strike 
action 

Operation  

  

 
4.11 Force Majeure In the event of Force Majeure 

additional costs will be 
incurred.  Facilities may also 
be available? 

Operation  

  
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4.12 Termination due to 
Force Majeure 

There is a risk that an event of  
Force Majeure will mean the 
parties are no longer able to 
perform the contract 

Operation  

  

 
4.13 Obtaining and 

maintaining 
environmental permits 
etc. 

There may be failure to obtain 
consents, many of which will 
require renewal on an annual 
basis  

Operation  

  

 
4.14 Sub standard plant 

operation 
The assets may not operate as 
intended due to: 
- Sub standard maintenance 
- Sub standard materials 
- Sub standard quality of 
construction 

Operation  

  

 
4.15 Responsibility for 

maintaining health 
and safety, quality 
and environmental 
standards 

Compliance with relevant 
health and safety, quality and 
environmental standards may 
be more than envisaged. 

Operation  

  

 
4.16 TUPE (i) The cost of the transfer of 

the employment of staff under 
TUPE.  This includes the cost 
of any legal appeals. 
(ii) Inaccurate information 
provided by the Council  

Operation  

  

 
4.17 TUPE - Estimated 

cost of restructuring 
the workforce 
providing services 
under the contract is 
incorrect 

The cost of restructuring the 
workforce at any time during 
the operating phase, such as 
recruitment costs and 
redundancy payments. 

Operation  

  
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4.18 Public Liability Cost of third party claim for 
death, injury or other loss. 

Operation  
  

 
4.19 Termination due to 

default by the Council 
The risk that the Council 
defaults leading to contract 
termination and compensation 
for the private sector 

Operation  

  

 
4.20 Default by the 

operator leading to 
step-in by financiers 

The risk that the operator or 
individual service providers 
default and financiers step-in 
leading to higher costs than 
agreed in the contract 

Operation  

  

 
4.21 Termination due to 

default by the 
operator 

The risk that the operator 
defaults and step-in rights are 
exercised by financiers but that 
they are unsuccessful leading 
to contract termination 

Operation  

  

 
4.22 Operational, 

maintenance and life 
cycle costs 

Actual operational, 
maintenance and life cycle 
costs are different to that in the 
base case financial model 

Operation  

  

 
         
5.  DEMAND RISKS          

5.1 Changes in the 
volume of demand for 
services 

There is a risk that the volume 
of demand for waste services 
will change.  This may occur 
due to demographic factors or 
changes in the size of the 
catchment area. 
i) below GMT 

Demand  

  

 
5.2   ii) between GMT and Forecast 

Level of Contract Waste 
Demand  

  
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5.3   iii) Above the Forecast Level of 
Contract Waste  

Demand  





 
5.4 Changes in general 

waste composition 
There is a risk that the 
composition of waste inputs 
will change 

Demand  



 
 

5.5 Acceptance of 
Contract Waste 

Acceptance of Contract Waste 
in accordance with the 
Contract 

Demand  


 

 
         
6.  PERFORMANCE RISKS          

6.1 Failure to meet 
performance 
standards 

As set out in Schedule 1 
Authority Requirements 

Performance  




  
6.2 Availability of service Service is not available to 

accept Contract Waste 
Performance  




  
6.3 Contract Targets  

a) Recycling Target as set out 
in Schedule 1 Authority 
Requirements 

Performance  



 

 
    b) Municipal Solid Waste 

Diversion as set out in 
Schedule 1 Authority 
Requirements 

Performance  

  

 
    c) Biodegradable Municipal 

Waste Diversion as set out in 
Schedule 1 Authority 
Requirements 

Performance  

  

 
         
7.  TAXATION RISKS        
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7.1 Changes in Corporate 
taxation             

Changes in Corporate taxation 
may affect the cost of the 
project 

Taxation  




  
7.2 Changes in the rate of 

VAT 
Changes in the rate of VAT 
may increase the costs of the 
project.   

Taxation  


   
7.3 Other changes in VAT Changes in VAT legislation 

other than changes in the rate 
of VAT payable 

Taxation  




  
7.4 Landfill Tax Changes in the prevailing rate 

of Landfill Tax in relation to the 
Authority's payment of the 
Service Provider's landfill costs 
up to the guaranteed level of 
diversion 

Taxation  



   
7.5 Landfill Tax Changes in the prevailing rate 

of Landfill Tax where the 
Service Provider does not 
meet the guaranteed level of 
Municipal Solid Waste 
diversion as set out in 
Schedule 1 Authority 
Requirements 

Taxation  

  

 
7.6 Tradeable Permits 

("The WET Act") 
Changes in the basis of 
Tradable Permits  

Taxation  

 


 
         
8.  FINANCIAL RISKS          

8.1 Income from 
processing Non 
Contract Waste  

i) Income from the processing 
Non Contract Waste could be 
less than that in the Service 
Provider's Base Case 

Financial  





  
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Financial Model 

8.2 Income from sale of 
Recyclates 

i) Income from sale of 
recyclates could be less than 
that in the Service Provider's 
Base Case but Contract Waste 
delivered to the facility is 
greater than any minimum 
tonnage povisions 

Financial  





  
8.3   ii) Income from sale of 

recyclates could be less than 
that in the Service Provider's 
Base Case and Contract 
Waste delivered to the facility 
is less than any minimum 
tonnage provision 

Financial  

  

 
8.4   iii) Income from sales of 

recyclates could be more than 
that in the Service Providers 
Base Case. 

   



 

 
8.5 Income from 

electricity sales 
i) Income from electricity sales 
could be less than that in the 
Service Provider's Base Case 
Financial Model but Contract 
Waste delivered to the facility 
is greater than any minimum 
tonnage povisions 

Financial  





  
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8.6   ii) Income from electricity sales 
could be less than that in the 
Service Provider's Base Case 
Financial Model but Contract 
Waste delivered to the facility 
is less than the minimum 
tonnage provisions 

Financial  

  

 
8.7 General Inflation  

i) impact on Unitary Charge 
Financial  

  
 

8.8   ii) impact on actual costs        
8.9 Business Rates NNDR for the site        

8.10 Land Lease          
8.11 Excess Revenue 

Share 
The Contractor may generate 
excess revenues for reasons 
other than third party income 
or refinancing gains 

   

  

 
8.12 Change in SPV 

structure 
The contractor will continue to 
guarantee any performances 
as a result of any change in 
structure of the SPV 

Financial  

  

 
8.13 Insurance (I) The contractor provides all  

necessary for the operation 
Financial  

  
 

8.14 Insurance (ii) Cost of insurance through 
contract term 

Financial  
  

 
8.15 Insurance (iii) Insurance of last resort Financial  

  
 

8.16 Foreign Exchange 
Risk up to financial 
close 

Impacts the pricing of facilities 
and the unitary charge as part 
of the plant is sourced from the 

Financial  
  
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Eurozone 

8.17 Foreign Exchange 
Risk after financial 
close 

Impacts the pricing of facilities 
and the unitary charge as part 
of the plant is sourced from the 
Eurozone 

Financial  

  

 
8.18 Interest rate risk up to 

financial close 
The risk that cost of financing 
increases above that used to 
initially price the contract 

Financial  
  

 
8.19 Interest rate risk after 

financial close 
The risk that cost of financing 
increases above that used to 
initially price the contract 

Financial  
  

 
8.20 All in cost of finance 

(margins) 
The risk of the all in cost of 
finance changing and the 
impact on the Unitary Charge 
(i) prior to financial close 

Financial  

  

 
8.21 All in cost of finance 

(margins) 
(ii) After financial close Financial  

  
 

8.22 Refinancing (i) Risk of ability to refinance 
as required by funders 

Financial  
  

 
8.23 Refinancing (ii) Benefits arising from 

refinancing 
Financial  


 

 
         
9.  TECHNOLOGY AND OBSOLESCENCE RISKS        

9.1 Unexpected changes 
in technology 

Unexpected changes in 
technology may lead to a need 
to re-scale or re-configure the 
provision of services.   

Technology & 
Obsolescence 

 





  



Appendix 10(a) 

 NYCC – 30.11.2010- Executive 
 Award of Long Term Waste Management Service Contract/136 

  
 

9.2 Asset obsolescence Buildings, plant and equipment 
may become obsolete during 
the contract. 

Technology & 
Obsolescence 

 




  
         
10.  REGULATORY RISKS          

10.1 Legislative / 
regulatory change:  
discriminatory 

A change in local authority 
specific legislation, taking 
effect during the construction 
phase, leading to a change in 
the requirements and 
variations in costs 

Regulatory - 
Construction 

 



   
10.2 Legislative / 

regulatory change: 
waste industry 
specific 

A change in waste industry 
specific legislation, taking 
effect during the construction 
phase, leading to a change in 
the requirements and 
variations in costs 

Regulatory - 
Construction 

 



   
10.3 Legislative / 

regulatory change: 
general 

A change in non-local authority 
general legislation / regulations 
taking effect during the 
construction phase, leading to 
a change in the requirements 
and variation in costs 

Regulatory - 
Construction 

 





  
10.4 Legislative / 

regulatory change:  
discriminatory 

A change in local authority 
specific legislation/regulations, 
leading to a change in the 
requirements and variations in 
costs 

Regulatory - 
Operation 

 



   
10.5 Legislative / 

regulatory change: 
waste industry 
specific 

A change in waste industry 
specific legislation/regulations, 
leading to a change in the 
requirements and variations in 

Regulatory - 
Operation 

 



   



Appendix 10(a) 

 NYCC – 30.11.2010- Executive 
 Award of Long Term Waste Management Service Contract/137 

  
 

costs 

10.6 Legislative / 
regulatory change: 
general 

A change in non-local authority 
general legislation/regulations, 
leading to a change in the 
requirements and variation in 
costs 

Regulatory - 
Operation 

 





  
10.7 Compliance with 

existing environmental 
regulations/legislation 

The facilities may fail to meet  
existing environmental 
regulations/legislation due to : 
- Inadequate plant design  
- Inadequate maintenance  
- Use of Sub-standard 
materials 

Operation  





  
10.8 Compliance with (a) 

new non-foreseeable 
or (b) an agreed list of 
environmental 
regulations/legislation 

The facilities may fail to meet  
new environmental 
regulations/legislation 

Operation  



   
10.9 Legislative / 

regulatory change 
having capital cost 
consequences: Sector  
specific 

Local authority specific 
changes to legislation / 
regulations may lead to 
additional construction costs, 
and higher building, 
maintenance, equipment or 
labour costs (eg landfill 
directive) 

Regulatory - 
Operation 

 



   
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10.10 Legislative / 
regulatory change : 
compliance with Best 
Value obligations 

Changes to legislation / 
regulations in respect of Best 
Value may lead to additional 
construction costs, and higher 
building, maintenance, 
equipment or labour costs 

Regulatory - 
Operation 

 



   
         
11.  RESIDUAL VALUE 
RISKS 

          
 

11.1 Rectification costs the facility may require some 
form of rectification cost at 
handback 

Residual  


 

 
11.2 Decontamination of 

sites which are 
transferred at the end 
of the PFI contract to 
either the Authorities 
or another incoming 
contractor  

(i) Decontamination costs 
could be significant from 
any/all sites.  
(ii) Allowance should also be 
made for any known or 
predictable contamination at 
the start of the PFI contract 
where operational 'asset' sites 
are transferred from the 
Authority to the incoming PFI 
contractor  

Residual  





  
11.3 "Fitness for purpose" 

of any premises 
transferred back to 
the Authorities at end 
of contract 

The premises are required to 
be handed back in good 
condition 

Residual  





  
11.4 Cost of 

decommissioning 
Cost of decommissioning Residual  


   
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Availability of commercial waste 
During the procurement process both of the final two bidders used available 
reports and statistics (up to mid-2009) on commercial waste arisings to 
provide evidence that there would be sufficient commercial waste for them to 
target for supply contracts to their facilities. Both bidders provided in-house 
and independent evaluations concluding that there was sufficient commercial 
waste arising of sufficient quality to ensure that, with the correct marketing 
and gate price, commercial waste supply would not be a significant risk. 
 
This was considered by both bidders within worst-case scenarios. The reports 
supplied by the bidders were evaluated during the bid assessment process 
and considered sound and justified, albeit based on the somewhat limited 
information available on commercial waste arising at that time. 
 
The AmeyCespa commercial assessment report for their bid concluded that, 
considering estimates that 37% of the waste would be of an unsuitable 
composition for processing and that 50% of the waste would be recycled or 
recovered that there would still be in the region of 4.5 million tonnes of 
commercial waste arising within the Yorkshire and Humber region which might 
be suitable for targeting for waste supply. Reports from both final tenderers 
were considered by NYCC technical advisors during assessment of the final 
tenders and were considered to use relatively conservative approaches to 
estimating potentially available commercial waste tonnage although there is 
inherent uncertainty over the long-term predictions. This provided the councils 
with sufficient comfort on availability of commercial waste to enable 
appointment of Preferred Bidder. 
 
Since appointment as preferred bidder, a further report projecting commercial 
waste arisings in North Yorkshire and York until 2026 has been produced by 
Urban Mines for AmeyCespa. The report identifies that commercial waste 
arisings are forecast to decrease by 0.45% in York and North Yorkshire 
between 2009 and 2026. This compares with a predicted 23% decline in 
commercial waste for the whole region by 2026 (Projection of Commercial & 
Industrial Waste Arisings in Yorkshire & Humber to 2026, Urban Mines 2009).  
  
The difference is because North Yorkshire and York does not have the same 
level of manufacturing industry and therefore the reduction of waste related to 
a decline in these sectors is not expected to be as substantial as in other parts 
of the region. Retail & wholesale and other services make up a greater 
proportion of the economy and are forecast to continue to grow in York and 
North Yorkshire. These sectors, along with the public sector and food & drink 
are most likely to produce wastes that are combustible and suitable for 
treatment.  
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The recent report concludes that approximately 600,000 tonnes of commercial 
waste of a type suitable for treatment is produced annually in York and North 
Yorkshire (against a reducing forecast need of AmeyCespa from 60,000 
tonnes to 10,000 tonnes over the life of the contract). This latest report 
confirms that there is likely to be sufficient commercial waste will be available 
from North Yorkshire and York for the duration of the Contract. 
 
Competition for commercial waste 
Both of the final bidders pointed to diminishing landfill void reserves within the 
region and the need for alternative options for the disposal of the commercial 
waste. The National Waste Strategy promotes the development of treatment 
capacity to meet the needs of businesses as well as for municipal waste, and 
proposes mechanisms for diversion of commercial waste from Landfill. This 
and a rising landfill gate fee (with landfill tax) will make landfilling of 
commercial waste financially prohibitive and more waste producers will seek 
alternative outlets over time. As further evidence of commercial waste 
availability, AmeyCespa completed an assessment of expected commercial 
waste arising compared against existing facilities and future facilities within a 
100-mile radius, which may compete for commercial waste supply contracts.  
 
From this data and comparison against their expected commercial waste 
arising they conclude that the total demand for commercial waste from 
competing facilities will be in the region of 685,000 tpa. Compared against the 
4.2mt of suitable available commercial waste arising, AmeyCespa concluded 
that approximately 3.5mt will still be available to target. 
 
The Councils’ Technical Adviser (SKM Enviros) considered that the 
assessment provided a reasonable appreciation of the facilities that are likely 
to be in direct competition for waste. SKM Enviros have also recently 
reviewed the data on planned and proposed facilities and, assuming the same 
100 mile radius, they have concluded that other plants could also now be 
considered. 
 
If these additional facilities become operational then they may also be in 
competition for the same waste streams. However, the majority of new 
facilities are part of PFI procurement processes where it is assumed that the 
majority of the waste will be municipal in origin and the need for commercial 
waste will be only a relatively small proportion of the capacity of the plant. The 
total additional capacity is approximately 4.0 million tonnes of which it is 
suggested approximately 1.2 million tonnes would be commercial. This would 
still leave a market for 2.3 million tonnes of commercial waste in the region (i.e 
3.5mt identified by AmeyCespa above less 1.2mt identified by SKM Enviros). 
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Attention has been drawn to local competition for waste supply from 
alternative waste treatment facilities, notably the Ferrybridge facility. The 
proposed Ferrybridge plant has yet to be built and is targeting a different 
waste stream than AmeyCespa. Treatment of residual waste at Ferrybridge 
would be dependent on additional upfront treatment of mixed waste to provide 
a fuel. The production cost of the fuel plus the cost of transport of the waste to 
Ferrybridge would need to be taken into consideration to arrive at an overall 
cost of waste treatment. AmeyCespa’s facility at Allerton Park will be able to 
treat mixed and unprocessed commercial waste streams, and they are 
therefore unlikely to be in competition with Ferrybridge for the same 
feedstock. 
 
Other comments refer to “evidence of market saturation meaning there is not 
enough waste to fuel the growing regional, national and international market 
in waste for incineration.” This assertion is not supported by the evidence. It is 
widely recognised that there is a significant shortfall in residual waste 
treatment capacity in the UK. Indeed, an article in the June 2010 edition of the 
Chartered Institution of Wastes Management (CIWM) Journal (Incineration 
Transformation, Metcalfe, pages 46 – 49) concludes that even if all the 
potential incineration capacity ‘in planning’ was added to the existing capacity 
in the UK this would only deal with approximately 40% of all municipal waste 
produced in the UK. The article goes on to note that it is unlikely that all the 
planned facilities would be developed and estimates that if half the potential 
capacity was realised before 2020 then there would be capacity for 
approximately 26% of the total MSW waste produced in the UK. 
 
Others have suggested that the Councils should not fund facilities that would 
present a commercial advantage for AC in terms of commercial waste 
treatment. This misunderstands the nature of the contract. 
 
The capacity of the plant was determined by AmeyCespa taking into account 
the needs of the Councils and that AmeyCespa were in a competitive 
environment. The overall capacity of the plant is therefore a commercial issue 
determined by AmeyCespa as part of their tender. 
 
The Council is not funding the facility, AmeyCespa are. The Councils are 
contracting to use the facility. AmeyCespa are then proposing to offer any 
spare capacity to local commercial customers who require a more sustainable 
and cost effective option than landfill. Income from commercial waste 
contributes to AmeyCespa’s overall income and is then used to subsidise the 
cost to the Councils. The net result of not providing for commercial waste, all 
other things being equal, would be an increased cost for councils and local 
businesses. 
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Summary of issues raised and questions asked at Area Committees 

 
QUESTIONS/STATEMENTS - CRAVEN  
 
PFI provides capital up front – proposals for the operations are rather open-ended. How can value for money be factored into the proposals for the 
local tax payer, in the long term, when the PFI provider is likely to be making substantial profits for a significant period of time? 
There had been no mention of contractors’ waste within the proposals. A large amount of building waste is generated in North Yorkshire, which 
currently goes to landfill. There is a huge potential for recycling and re-using that material. Have those possibilities been explored? 
In respect of the Anaerobic Digestion phase this would still produce a residue, so why waste time going through that process rather than sending 
that material directly for incineration? 
Would there be any flexibility for change written into the 25 year contract to take account of future progress made on re-use, recycling, etc. during 
that period of time, ensuring that any new developments on the treatment of waste are taken account of? 
What work had been carried out to ensure that the consultation event had been widely publicised in the Craven District, as the lack of attendance 
suggested that the majority of people in the District were unaware of the event? 
A lot of work had been carried out in recent years to make the A59 safer. The proposals would result in a greater number of HGVs having to travel 
along the road.  What efforts were being made and proposals being put in place, to alleviate potential traffic problems on the A59? 
The volume of waste is starting to decrease and under the coalition Government’s plans was likely to decrease further. With expected 
improvements in respect of less packaging, re-use and recycling over the next 25 years how can it be guaranteed that the incineration method 
chosen would continue to receive the amounts of waste required to ensure that it remains cost effective? 
Even where people were aware of the consultation meeting, many were unable to attend due to work commitments, because of the 10am start. 
What risk is there, and, who is taking that potential risk, of advances in waste disposal leaving insufficient waste for the incineration process being 
proposed? 
Part of the presentation outlined that there are a number of significant environmental impacts. Could more specific details of these impacts be 
provided? 
Had anyone given consideration to the operation of the Cambridgeshire waste management system, provided by AmeyCespa, which did not use 
any thermal treatment, as requested at a previous presentation and was that information available? 
Why was the meeting not moved to a more appropriate time to allow people who work to attend and express their views? 
As the contractor has been identified, the detailed application will be determined by the Planning Committee and traffic issues would be included in 
the planning consultation, what would the Full Council Meeting be deciding in December? 
As a member of Skipton Town Council, as far as I am aware, no notice has been provided to the Council of this consultation meeting. 
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What experience does the contractor have of running incinerators? 
What would be the penalties if the Council decided that the project should not go ahead? 
What guarantees could be given against the risk of contamination from the emissions to the surrounding area? 
At the beginning of the process was any presumption made by either the Executive or Full Council as to what the technology used should be? 
In respect of the Anaerobic Digestion phase what percentage of waste would be incinerated or thermally treated? 
Is there a national energy strategy that this process can be linked to or are all Local Authorities developing individual projects to suit their own 
needs? 
It would be beneficial to have comparable information from a similar facility, already operating in Hampshire, to provide guidance on what could be 
expected. 
How many transfer stations were to be provided, where would these be located and would the planning applications for these be dealt with before 
the application for the main proposal? 
Currently there is over 80000 tonnes of waste brought into Craven for disposal from the Bradford Metropolitan Borough, would this cease by 2014 
at the latest? 
Are Bradford Metropolitan Borough Council looking for a similar solution in respect of their waste disposal? 
There are a number of concerns raised in relation to the potential effect emissions could have on health.  Reassurance was felt that there is a 
stringent process that has to be met before the Licence is granted to carry this out. 
 
 
QUESTIONS/STATEMENTS - HAMBLETON  
 
What is the number of vehicle movements? 
If the plant is shut down due to technical failure what is the capacity on site for storing waste and how long will it take before that storage reaches 
capacity? 
What are the location details for the dispersion of noxious gases? 
What is the prevailing wind direction? 
Will the public be given access to documentation on dispersion modelling? 
Timing of the meeting was criticised (midweek during the day) curtailed the number of people able to attend. 
Have alternatives to thermal energy been considered? 
Height of chimney stack (74M) excessive especially in what is a low lying tourist area next to A1. 
If all recyclables were properly extracted, the volume of waste that remained to be incinerated would be negligible. 
What percentage of ash will go to aggregate/landfill? 
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Do the statistics quoted for recycling include roadside collections? 
What is the current cost of landfill, as compared to cost of landfill over next 25 years? 
How many incinerators nationally were in the pipeline? 
Will waste be imported from outside North Yorkshire to meet the targets? 
Why is the NY recycling target 50%, when the target for other local authorities is 70%? 
On 1/9/10 AmeyCespa took over the Cambridgeshire waste site (top performing waste treatment plant) that uses MBT to produce usable compost 
on farm land.  At Cambridge no thermal treatment is used – NY should use Cambridge as example of best practice. 
The location is environmentally sensitive and not suitable for thermal treatment because of local meteorological conditions and temperature 
inversions in the Vale of York. 
What contingency plans does NYCC have for dealing with legal actions that will arise if decision to build plant is approved? 
Cambridgeshire is comparable to North Yorkshire and should be used as an example of best practice as the treatment plant is both cost effective 
and realistic. 
NY Times described PFI financing as a form of grant funding, is this correct? 
If base rates increase as forecast to 8% or more, what will be the impact? 
Who will the site belong to at the end of 25 years? 
What happens if technology changes during the course of the contract? 
What happens if during the course of the contract, the legal aspects of waste treatment change - who is responsible for covering the cost? 
Why can’t the compost the plant produces be used on farm land? 
 
 
QUESTIONS AND STATEMENTS - HARROGATE  
 
The Allerton Park site could be used for greater recycling than that proposed at present.  This would also save AmeyCespa money compared to the 
present arrangement.  The County Council should not hand over waste to AmeyCespa on their terms which would be highly profitable for them.  
The PFI would increase both bankers’ bonuses and the expense incurred by North Yorkshire residents.  It was desirable for AmeyCespa to handle 
all the waste themselves without reference to other incinerators which were located on our boundaries which might be prepared to take the waste.  
The financial model was flawed as highlighted by comments from four MPs.  The banks would be queuing to provide PFI investments given the 
relatively low risk and high reward involved.  Payback would be in eight years and then 17 years of profit to follow.  This would be the largest 
contract every entered into by North Yorkshire County Council and the level of expertise was queried which existed within the Authority to handle 
this.  There was no need to rush into a contract in 2011 funds could be better invested.   
In the spring of 2011 the results of a major new waste survey were due; would this have any impact upon the current proposals for Allerton Park?  
Ferrybridge Power Station will be converted into a multi fuel waste facility.   
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How has the County Council arrived at its present position particularly with regard to the 60:40 split?  The financial aspects were often quoted as a 
secondary consideration however it was money and savings which came over most strongly in the presentations therefore why the 60:40 split? 
The contract would not be viable, research suggested that there were flaws given the reliance of forecasts of waste volumes and recycling over 25 
years.  North Yorkshire County Council’s “guesses” under estimated changes in custom and practice for example kerb side recycling.  There was 
an over estimate regarding the growth in waste.  If the facility was therefore over sized savings would never materialise in practice.  The projected 
savings anticipated between 2020 and 2035 might actually become losses.  Net present value would be minimal and therefore the County Council 
should perhaps re-evaluate the proposals.  Pause signing the contract and review current waste trends with the view to developing a ten year 
contract instead.   
What percentage of waste arriving at Allerton would be incinerated and what was the definition of recycling, would that include waste going to 
household waste and recycling centres or that extracted at the Allerton plant? 
This was not very environmental friendly.  Some operators used non incineration methods for example Dunarbon who had recently been taken over 
by AmeyCespa why couldn’t use be made of that technology? 
The Cambridgeshire situation was not that dissimilar to North Yorkshire and they had a fabulous environmental plant. 
What modelling had been done regarding traffic flows as a result of the development of the Allerton site? 
The Flincher Waste Management Policy rejected incineration as a way forward and were pursing greener alternatives.  They expected to divert 
10% of their waste away from landfill by 2020. 
Were arrangements not too far progressed to withdraw from the project? 
Preference would be to see an alternative solution which excluded incineration. 
Someone who had had involvement with PFI’s previously was amazed at the length of the contract proposed and expressed concerns about North 
Yorkshire County Council’s ability to manage such a large contract.  Concern was expressed regarding the Great Ouseburn presentation which had 
been made by AmeyCespa at which no County Council Officers were present.  Concern was expressed that the model proposed only looked at 
disposal arrangements undertaken by North Yorkshire County Council and it was felt that the model needed to look at both sides of the equation in 
terms of collection and disposal.  It was also hoped that in view of the proposed duration of the contract that open book accounting would apply. 
How would the scheme make energy from waste work given there is no market currently for heat capture? 
Most effective energy from waste plants do utilise heat capture. 
At the Parish Council meeting with the County Council some five to six weeks ago it had been agreed that a Professor would be given time to 
discuss his concerns in detail and there was disappointment that this had not been followed up to date.  It was added that financial experts had 
noted that the proposed model was flawed.  It was spoken of the difference between the capacity for 320,000 tonnes of waste to be accepted at the 
plant per annum when North Yorkshire is only expected to deliver 200,000.  The short fall was anticipated to be met from industrial and commercial 
waste.  On a recent feature on Radio York Bill Jarvis of AmeyCespa had spoken of the potential for landfill material to go through the plant.  
Reference was made to the Sheffield incinerator which had insufficient waste put through and were now applying gate fees of zero.  Finally 
comment was passed about the democratic process which was felt was flawed and commented upon concerns previously raised by a County 
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Councillor concerning Planning and Regulatory Committee. 
So many meetings would not have been necessary if factual information had been readily available.  Where would the commercial waste be burnt 
and would money arising from the production of electricity go to the County Council?  Would out going steam from be fed back in to the boilers?  
What would be the noise levels arising from the use of fans to drive air over the roof fins?  Would the chimney stack be high enough to distribute 
the emissions, would it be over 1,000 feet high?  Had the Councillors been briefed on all of these aspects? 
This was another example of new information coming out and not something that had previously been clear. 
The life of the incinerator would be 25 to 30 years and would ownership at the end of this period reverted to the County Council?  Would it be the 
County Council’s role to decommission or dispose of the facility?  What tonnages of heavy metals would be arising, dioxins etc?  Concerns were 
expressed about fly ash and its impact upon infant mortality. 
A recent survey of air quality in the region had found standards to be in breach of the desirable air quality targets.  Would the incinerator help 
overcome this issue?  Was the Allerton site originally due to be returned to a Greenfield site from 2015? 
Would the scheme remain within budget and costs not escalate?  Would any excess profits generated be reinvested to benefit North Yorkshire 
County Council projects? 
Do the proposals take account of changes in packaging of goods?  If there are no risks to human health why was such a tall chimney required?  
Before the decision is taken in December could a crane be put in place on site to simulate the height and visual impact of the chimney on the site? 
Would the district continue to push for improvements in recycling rates rather than simply send waste direct to the Allerton facility?  Why is such a 
tall chimney required? 
County Councillors should feedback the concerns expressed at the meeting.  The project would proceed to planning stage and registered concern 
about the planning process and the appropriateness of voting on your own project.  An open vote which was not whipped should be taken on this 
issue.  It was sad that a Councillor had had to leave the Conservative Group as a result of this issue.  District and Parish Councillors’ views should 
be heard within the process.  Expressed concern that figures were not available regarding traffic movements and also wished to know the volumes 
concerned for transfer stations. 
Had the County Council acquired unbiased consultants’ views ahead of tenders being sought?  If the waste were shipped elsewhere how many 
years could we cope?  Could planning be refused on the basis of the proposed height of the chimney and if so could the height be reduced?  Could 
the public know which Councillors had voted for and against the proposal?  When would Harrogate Borough Council have better recycling facilities? 
A County Councillor had brought valuable independent advice to the meetings.  North Yorkshire County Council was England’s largest rural County 
and nano particles were more concentrated in sheep by 30 times and even more so in cattle by 50 times.  There had been no mention of these 
statistics today.  Was this American research familiar and would account be taken of it?  What cancellation costs would be incurred if the contract 
was not awarded?  A number of local people were frustrated as they had had protest signs removed from their private property by the County 
Council. 
Individual approaches to Councillors had not been made on this issue.  He expressed reservations about the County Council acting as Judge and 
Jury at the planning stage. 
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Earlier comments regarding Planning and Regulatory Committee were repeated and noted that concerns had been expressed to the County 
Council’s Standards Committee. 
Concern was expressed about some of the figures quoted in the proposals, which strained credibility. Why burn non-domestic waste?  This was 
probably permissible until capacity was reached, but what if it was burnt purely to keep the incinerator busy?  Would it be right to subsidise 
operations in this way - effectively with rate payers money?  If the contract was not signed including an incineration element, could the County 
Council insist upon a non incineration option, or would the Authority really have to go back to square one and start again with tenders? 
The capacity requirements should stay the same?   
A balance had to be appropriately struck for a risk and reward scenario and this needed to be understood particularly at a time when services 
where being cut. 
A very informative session had been provided and for the future would be interested to see the likely impact on the A59 in terms of transport 
implications. 
A concern was expressed that County Councillors may be whipped to agree the solution. 
An article in the Yorkshire Post had stated that the Esk Valley was a magnet for pollutants.  Would this be affected by the Allerton Plant?  How was 
the County Council encouraging Districts and public to recycle and compost more?  If waste was exported outside of North Yorkshire couldn’t costs 
be negotiated every three to five years?  He also noted that a Councillor’s questions had not been fully answered. 
The Waste PFI Working Party was looking at the whole of the procurement process to ensure that arrangements were rigorous and robust. 
A County Councillor recorded his thanks for the open and frank discussion throughout the session. 
What would happen following County Council in December and Planning in February? 
A County Councillor asked if the plant would incinerate any toxic waste? 
Thanks for a useful meeting and highlighted the relevant pages on the County Council’s website which covered many of the issues raised today. 
Finally he noted what very difficult decisions lay ahead. 
A County Councillor stated that it had been a very good meeting and looked forward to reading a transcription of all the public questions and 
statements made. 
A County Councillor noted his appreciation for the opportunity to hear residents concerns on the issue. 
Issues around the hazards to health had not been fully answered.  Some effects might not manifest themselves until decades later for example 
chronic obstructive lung diseases these were caused by dust and irritant gases.  Many Councillors would be dead before the effects of their 
decision might be felt.  Concerns regarding fly ash were reiterated particularly regarding the dispersal of those at less then 2.5 microns which was 
very fine dust.  It was explained that inorganic elements can attach to these and once ingested they will remain in the lungs some being 
carcinogenic.  Direct evidence about the impact of this isn’t available at the present time as it takes such a long time to develop. 
It had been a very informative and useful meeting. 
A Councillor advised that Harrogate Borough Council had that evening adopted a scheme to improve recycling rates by 2013. 
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QUESTIONS AND STATEMENTS - RICHMONDSHIRE  
 
In terms of recycling would the proposals lead to all household waste being indiscriminatingly placed in one bin or would recyclables still be 
separated?  
How long was the proposed contract for? 
The figures provided did not appear to correlate with the experience of other incinerators operating in other parts of the Country. Where did the 
figures provided come from, and how had they been calculated? The financial viability of the scheme appeared to rely on 100,000 tonnes of 
commercial waste being available in the county at any given time, even taking into account potential inflation. What would happen if that was not 
available? There was likely to be further increases in recycling in the future which would further reduce the amount of waste available for the 
incinerator. Who would fund the project if it was not being used at the levels indicated and would recycling rates fall to ensure that the incinerator 
was being used to its maximum capacity? 
There is a need for a change to be made, but there was an objection to incineration being the method used to change it. There are real concerns 
that other, safer methods of dealing with waste are not being considered.  The solution being proposed was not based on environmental protection, 
as was purported, but was based on financial matters, as incineration gave more emissions and more CO2. There had not been an incinerator built 
in the USA for the last 15 years, for these reasons, and the developer was leading the Council by the nose in claiming to be the expert in these 
matters. In terms of the financial benefit, the figures quoted appeared to be changing by the week. 
Only 4 County Councillors attended a conference last week that provided information on alternative plans for household waste. Why is the Council 
rushing head long into outdated technology with a 25-30 year contract? 
Why has the Council abandoned usual commercial practice by not looking at alternative solutions? 
Why has the Council not waited for the publication of the forthcoming DEFRA initiatives before making its decision? 
The ‘do minimum’ figures provided do not add up. 
Why are the Council not considering less risky alternatives? 
What alternative solutions have been presented to the Council? 
NYCC and AmeyCespa are spending a large amount of money selling the current proposal – what funding is being given to allow the case for 
alternative solutions to be sold to the public? 
Have NYCC built the cost of de-commissioning the waste park, at the end of the contract, into the figures provided? 
What will be the optimum level of recycling? 
Why is the Council not working towards a 70% recycling rate? 
Why are recycle and re-use not being promoted more? 
A climate change representative has been looking closely at the development of Anaerobic Digestion, and noted that a new generation of this 
process is close to being announced. Could the project be altered at this stage to take account of factors such as higher Anaerobic Digestion or is 
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the proposal a ‘fait accompli’?  
Would the demand for commercial waste to assist the project compromise other projects in the area? 
The real problem of transporting waste to a centralised facility, and the capital costs involved, could be addressed through the development of a 
number of smaller Anaerobic Digestion units throughout the area, with investment opportunities available for this through One North East. Has 
consideration been given to this? 
Has any consideration been given to cross-border waste disposal and links into other regions? 
What levels of particulates will be contained within the effluent? 
Did the contract contain any financial penalties should the level of waste required to meet the optimum output fail to be met? 
As the site chosen for the proposed facility was surrounded by trees and raised banks, what would be visible from a distance of around 1 mile 
away? 
An attendee was unhappy with the timing of the Meeting and would have liked this to have been held at a time when more people could attend, as 
requested. 
The presentation had mentioned that 17 different options had been considered, so why have County Council Members only being allowed to look at 
one of them? 
In respect of the bottom ash from the Incinerator, how could this be considered to be a safe option? The Environment Agency have expressed 
concerns around the Zinc levels in this residue, and the USA have deemed them to be totally unsuitable for any purpose. What would happen if this 
material was found to be unsafe, having been used for highway maintenance, and then had to be dug up to widen the road, for example? A new EU 
directive was due to be published shortly on the re-use of bottom ash but the decision on the facility may come before this information is available. 
Why did the recycling figures provided by the County Council’s Treasurer not match those provided in relation to the consultation exercise?  
 
 
QUESTIONS AND STATEMENTS - RYEDALE  
 
What are the implications if the PFI didn’t go forward, in particular re contracts with landfill sites? 
Why was North Yorkshire County Council planning a facility that was twice as big as it needed to be? Why propose such a large plant and using a 
contractor who only operated one incinerator in the whole of Europe?  Why speculate when the costs will not be known until two years time? There 
was a need to step back and look at recycling rather than build an oversized facility.   
Describe the elements of risk within the contract? 
What are the personal health risks? 
To what extent had NYCC looked at increased recycling beyond 50%?  There were many people in need of work and this could provide a good job 
creation opportunity compared to incinerating waste. 
Why hadn’t the meeting been held in the evenings to enable more people to attend?  The presentation stated that North Yorkshire generates more 
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waste than the national average.   
What is the height of the chimney on the new facility and would this be visible from Ryedale? 
If most materials were to be recycled and only the residue burnt, what percentage would be burnt?   
County Councillors probably wouldn’t ask many questions, explaining that Members had in fact seen many similar presentations of this information 
already. 
If the contract was not awarded, then the existing landfill facilities at Allerton and Harewood Winn would continue to be used.  Given Harewood 
Winn, which was deemed to be state of the art ‘landform’ when it was built 20 years ago; why couldn’t another Harewood be created now?  This 
would probably be much cheaper than the PFI option?  Appropriateness of pursuing the PFI route?  AmeyCespa’s incinerator in Andorra; if waste 
was imported to support its throughput, also why more countries weren’t using AmeyCespa in this field? 
A further contribution about the importing of waste from other countries to Andorra. 
Reference to an article covered by the Yorkshire Post quoting a professor who lectured on recycling.  An example from the United States; some 
states had adopted legislation which required businesses to minimise plastics and packaging etc.  If a similar circumstance arose in the UK would 
the plant have the flexibility to respond to such a change in the composition of waste? 
Concern expressed that no alternative approach appeared to have been looked at.  Reference to the waste hierarchy and the preference to reduce, 
re-use and recycle waste, ahead of incineration or landfill.  Landfill was not a good way forward, although it might provide an opportunity to 
temporarily store waste for which there may be future markets when technology had developed further. Regarding incineration what nano particles 
would come out of the stack to date no answer to this question?  The example of San Francisco where in 2000, recycling was 50% and is now up to 
75%.  In Ryedale recycling was already over 50% and if food waste were added approximately 73% could be achieved.  If card and plastics were 
also added that would take the performance to 75% plus.  Concerns about incorporating bottom ash with recycling performance, taking it up to 
65%.  The approach would take something non-toxic and make it toxic.  Greater efforts to be made to separate waste to avoid this.  70 jobs 
projected to be created at the plant was poor and that if recycling was taken to the 70% - 80% level, this could create between 500 to 1,000 jobs.  
This would also avoid the need to commit £1.4b of expenditure.  How much would it cost to recycle at an 80% level across North Yorkshire, in 
terms of green house gases, materials saved etc?  Exactly what was in the toxic ash and what could be salvaged?  There was a need to know the 
answers to these questions before an informed decision could be made.  Reiterated desire for the Authority to put forward an alternative approach, 
as the choice currently faced was poor: to either stay with landfill or only move up the waste hierarchy by one notch.  Stressed the need to 
concentrate on reducing, reusing and recycling.   
If that were the case then increased recycling had not been taken sufficiently seriously. 
Query about the 17 options considered and asked why this hadn’t become apparent during previous consultation?  Reference to the Harewood 
landform site, reflecting that some 20 years ago the proposals for the site had been openly considered.  Could documentation be made available to 
the public which showed how the current preferred proposal had been arrived at? 
This was clearly a very complex issue but was disappointed that the paying public couldn’t see the result i.e. the scored rankings for themselves. 
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QUESTIONS AND STATEMENTS - SELBY  
 
What is the number of vehicle movements? 
What was the anticipated number of vehicle movements from waste transfer sites to plant? 
What was the exact location of waste transfer sites? 
What was the anticipated number of vehicle movements to/from waste transfer sites? 
Would waste be separated at transfer sites? 
Would transfer sites store waste in enclosed buildings? 
Would planning permission be needed for transfer sites? 
Is NYCC confident about its ability to negotiate successfully a contract of this size and complexity? 
What happens if during the course of the contract cheaper alternative methods of dealing with waste emerge? 
Does NYCC have a contingency plan? 
What happens if AmeyCespa go bankrupt? 
What happens if NYCC can’t meet the stipulated minimum target for the amount of waste to be disposed of at the plant? 
As the plant is capable of separating recyclables, wouldn’t it be cheaper and more efficient if the districts stopped separating waste, and domestic 
waste was collected from one bin and was then separated into recyclables at the plant? 
Concern at cumulative impact of plant – the local area already has Drax and there is a planning application for a similar plant at Ferrybridge. 
Is it necessary for each county to have its own waste treatment plant would it have been better to adapt an existing plant (e.g. Teesside)? 
The efficiency of the power generation is poor at the projected 28%. 
Why isn’t the heat produced by the plant used?  
Maintenance – will routine maintenance affect the operation of the plant? 
If the plant is out of action due to technical failure what would happen to the waste routinely collected by the districts? 
How will the flue gases be cleaned? 
What is the difference between domestic/commercial waste? 
What happens to commercial waste in North Yorkshire at present? 
The targets quoted for recyclables are too low 
The volume of plastics will drop due to the high price of oil – what will be the impact of this? 
Is there motivation for the districts to keep recycling rates low? 
District Councils have an incentive to recycle as they get income based on performance. 
The predicted saving of £9.2M is misleading, as during the three years the plant is under construction the County Council will still be paying for 
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landfill costs. 
The contract figures quoted, even allowing for inflation, are excessive and don’t add up. 
Will waste be imported from outside the county? 
The site of the waste transfer stations needs careful consideration in order to minimise the number of miles the waste travels before being finally 
disposed. 
 
 
QUESTIONS AND STATEMENTS - YORKSHIRE COAST AND MOORS  
 
Why was the County Council pursuing a 25 year contract?  This seemed a very long time.  No allowance appeared to have been made for technical 
or social change.  There was almost a disincentive to reduce waste and yet trends show that recycling is increasing.  In view of this the excess 
capacity of the plant will it be used to process commercial and industrial waste – although it had been thought that the aim was to keep this to a 
very small amount? 
Not against incineration but was against the hauling of waste over long distances across the County.  Had a satellite arrangement been considered 
where plants would feed energy into the grid via incineration locally? 
Concern regarding the timing of meetings, feeling that this was not conducive to optimising public attendance.  Noted that AmeyCespa would have 
further road shows and sincerely hoped that these would not be during the day time but at evenings or weekends when people were more easily 
able to attend.  In the event of a Judicial Review, North Yorkshire County Council and York City Council could find themselves in a difficult position 
regarding public consultation.  The important decision would be taken on 15 December 2010.  Rumours abounded regarding the imposition of 
penalties if the contract wasn’t awarded, in the region of £5m?  Was this correct?  Comment about the huge financial consequences for rate payers, 
25 years being a very long time during which there would be inevitable change – technology, governments, and public attitudes.  Emphasis should 
be more on waste prevention then disposal.  A Government report due out in 2011 would look at the nationwide strategy reflecting changes in 
public attitude and changing trends within the packaging industry and supermarkets.  In view of this, wasn’t a decision on 15 December therefore 
premature?  Had all read the report of a Professor of Durham University which looked at issues around the composition of waste in the area? 
Changes in the practices of local industry were likely to have an impact upon the composition of waste.  Reiterated view that there was insufficient 
emphasis upon the imperative to reduce waste and recycle.  Had the County Council considered the alternatives thoroughly enough?  The 
Professor’s report supported the views expounded by a fellow attendee.   
All County Councillors should be present to vote. 
There was favour of diversion from landfill however no mention had been made of the emissions from the plant.  What about carbon emissions, 
dioxins, heavy metals etc.  How had these issues been considered? 
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Summary of issues raised in correspondence 
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Summarised Comments 

   KEY 

   Comments made by 
 
 

CGr    Campaign and Representative Groups 

Com    Commercial organisations 
 

DCo   District Council Members 

MPM
EP  

  Member Parliament/Member of the European Parliament 

PCo  
 

  Parish/ Town Councils 

Pub  
 

  Public 
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PCo 
001 

PFI/ 
015 

 

01 
 

When will the consultation start? 

Pub 
001 

PFI/ 
016 

 

01 If NYCC is going to build a waste incineration plant, please make sure  its a Waste to Energy plant and then at least we derive some 
use out  of our waste 

Pub 
008 

PFI/ 
017 

 

01 Information request response forwarded after previous dialogue  

Pub 
002 

PFI/ 
021 

 

01 Waste Incinerator at Allerton Park makes very little sense - such an incinerator is designed to produce electricity this requires access 
to a large supply of water and access to the national grid. Allerton has neither of these therefore there will be a Financial cost and 
Environmental impact- pylons to tie up with the National Grid.   
 

Pub 
002 

PFI/ 
021 

 

02 Local road system will have additional traffic which is already is great use.   

Pub 
002 

PFI/ 
021 

 

03 Why, when the existing power stations near Selby possesses access to both water and the National Grid as well as having access to 
rail network, they are not being considered?  The proposal to site the incinerator at Allerton makes no sense whereas locating it next 
to an existing power station, especially one that it is coal fired does.  Please, therefore, let me know exactly why Allerton has been 
chosen 
 

Pub 
003 

PFI/ 
022 

 

01 This will be deeply unpopular and I am disgusted that you have wasted taxpayers money on what will be at best a very expensive 
battle and at worst, and I sincerely hope this will be the case, a failed planning 
Application.  You had the chance to go to consultation before deciding on a controversial strategy but have ignored that opportunity 
You say you will now consult.  Will you drop plans for the incineration aspect of the strategy if the public are against it?  
 

PCo 
002 

PFI/ 
028 

 

01 On behalf of Parish Council I would like to register an interest in the details of the long term PFI contract to manage household 
waste generated by residents of North Yorkshire and City of York at the Allerton site. Please send up to date information. 
 

Com 
001 

PFI/ 
029 

 

01 I would appreciate if you could let me know the total value of the waste PFI contract (including civils value)  
 

Com 
001 

PFI/ 
029 

 

02 and the design company working for the scheme 
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Pub 
004 

PFI/ 
030 

 

01 Protest against waste strategy proposal, They are based on unrealistic targets for recycling that overplay the financial case for a 
single 'super-facility' for the entire County.  They are misleading because recycling rates will be much higher than predicted, with the 
result that landfill costs will drop significantly 

Pub 
004 

PFI/ 
030 

 

02 Strategy based on old technologies including incineration which has one of the highest levels of CO2 emissions. 

Pub 
004 

PFI/ 
030 

 

03 Ignores new government commitments to a massive increase in recycling and a review of waste strategies 
 

Pub 
004 

PFI/ 
030 

 

04 Ignores the pubic views of today relying on consultation completed several years ago. 

Pub 
004 

PFI/ 
030 

 

05 Urges member to oppose and asks for a review to include increased recycling 

Pub 
004 

PFI/ 
030 

 

06 At time of spending cuts it would be irresponsible to continue with the current strategy without careful review. 

Pub 
005 

PFI/ 
031 

 

01 There is a lot of concern being expressed about NYCC waste treatment intentions and a lot of confusion. Request for information 
regarding contractors and are we going to build an incinerator at various location(s)  
My County Councillor can’t or won’t tell me anything. Your NY times only mention that May Gurney have taken over NY Waste 
management. 
Your web tells me that there is an Exhibition at Boroughbridge for local people on July 15th. What is going on?  
 

Pub 
006 

PFI/ 
032 

 

01 Incinerator would produce highly toxic nanoparticles. How will you ensure these particles do not damage health of local children as 
they inhale them in daily? 
 
 

Pub 
007 

PFI/ 
033 

 

01 Request for detailed list of recyclable materials and non recyclable materials which you wish to incinerate.  
 

Pub 
007 

PFI/ 
033 

 

02 Suggests the hire of a 250 ft high crane for a week to give local residents an in sight of what they will be living with. 
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Pub 
007 

PFI/ 
033 

 

03 Where will the 6000 tons of toxic fly ash produced every year from the filters will be dumped? 
 
 

Pub 
007 

PFI/ 
033 

 

04 Where will the 70 workers come from, I would expect as usual these will be migrant workers there are none locally!! 

Pub 
007 

PFI/ 
033 

 

05 What penalties will NYCC suffer if they fail to come up with enough waste  
 

Pub 
007 

PFI/ 
033 

 

06 You say 10% of waste will still go to landfill will this be at Allerton park if yes what is the remaining capacity of Allerton park 
 

Pub 
007 

PFI/ 
033 

 

07 Will there be an operators licence to keep HGVs at Allerton park if so how many 
 

Pub 
007 

PFI/ 
033 

 

08 Proximity to  homes 200 m and  500m away - why weren't these houses taken into consideration when choosing the site 

Pub 
007 

PFI/ 
033 

 

09 why haven't we been consulted (homes within proximity of Allerton Park) 
 

Pub 
007 

PFI/ 
033 

 

10 With regards your reply to the property price we have already been informed by a NYCC council that property prices will fall by at 
least 20% in local villages I am 500m or so form the incinerator and my land adjoins the site I am currently having a before and after 
valuation carried out  
 

Pub 
008 

PFI/ 
034 

 

01 How does the project save the Council £320 million - hasn't this figure just been estimated against 'do the minimum' option where 
escalating landfill taxes make 'doing the minimum' (ie continuing to put all rubbish in landfill ) a very expensive option, when in fact 
there are many more cost effective options to consider . Even to the extent that over 25 years, the Council is saddled with paying far 
more to you than would have been the case if the alternatives had been introduced from the start? 
 

Pub 
008 

PFI/ 
034 

 

02 What happens after 25 years - do you dismantle the facility? 
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Pub 
008 

PFI/ 
034 

 

03 Isn't the benefit of the electricity generation from incinerating the rubbish insignificant when you aim to produce annually 24mw, how 
can you justify the infrastructure for such a small amount of power. 
 

Pub 
008 

PFI/ 
034 

 

04 What are your plans if planning permission for Allerton Park is refused? 

Pub 
008 

PFI/ 
034 

 

05 Would you engage with the Council if they had a change of heart and decided to ask you to completely rethink the strategy along the 
principals of reduce, reuse and recycle - without an incinerator? 

Pub 
008 

PFI/ 
034a 

 

06 Offer to work with the council to explore if there are viable, cleaner, greener and more economical alternatives to dealing with waste. 

Pub 
008 

PFI/ 
034a 

 

07 Request for contact for details for Yorwaste (Scarborough Power project) 

Pub 
008 

PFI/ 
034b 

 

01 Request for links to DEFRA LATS allocations and AmeyCespa Websites and details of the active and inert waste split 

PCo 
001 

PFI/ 
036 

 

01 Could you please explain exactly what 'very extensive consultations' are, and what is their geographical extent? Surely the whole of 
NY should be involved?  
  

PCo 
001 

PFI/ 
036 

 

02 Also, can you please explain why Marton cum Grafton is not on the planning consultees list on this NYCC webpage 
https://onlineplanningregister.northyorks.gov.uk/Online%20Register/ 

Pub 
009 

 

PFI/ 
037 

 

01 Your support is needed - VOTE NO TO INCINERATION - I write to urge you to oppose this strategy so that a review can take place 
which will hopefully lead to a more environmentally friendly way forward. 
 

Pub 
009 

 

PFI/ 
037 

 

02 These plans are based on unrealistic targets for recycling that overplay the financial case for a single 'super-facility' for the entire 
County.  They are misleading because recycling rates will be much higher than predicted, with the result that landfill costs will drop 
significantly 

Pub 
009 

 

PFI/ 
037 

 

03 The strategy is based on old technologies, including incineration, which has one of the highest levels of CO2 emissions 
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Pub 
009 

 

PFI/ 
037 

 

04 It ignores the new Government's commitments to a massive increase in recycling as well as its plans for an immediate review of all 
waste management strategies 

Pub 
009 

 

PFI/ 
037 

 

05 It ignores the public's view today, instead relying on consultations completed several years ago. 
 

Pub 
009 

 

PFI/ 
037 

 

06 I have found it difficult to recycle with very little help from the local council.  We have no recycle point that is less than 5 miles away 
and we have no facilities in the form of bins provided.  

Pub 
009 

 

PFI/ 
037 

 

07 The colossal cost of this incineration plant could be better placed helping families by proving better facilities and educating the public 
about the benefits of recycling. 
 

Pub 
009 

 

PFI/ 
037 

 

08 There are so many negatives around incineration, environmental, health and cost and is without doubt the wrong way forward 

Pub 
009 

 

PFI/ 
037 

 

09 Would you please read the attached presentation and consider the points made? 
 

Pub 
010 

 

PFI/ 
038 

 

01 If NYCC fall short in the supply of waste will AmeyCespa impose fines on NYCC? 
 
. 
 

Pub 
010 

 

PFI/ 
038 

 

02 Also has European recycling rates and co2 emissions been taken into consideration, 

Pub 
010 

 

PFI/ 
038 

 

03 What happens if in 10 years time EEC says no incineration you are signed up for 25 years. 

Pub 
010 

 

PFI/ 
038 

 

04 I live quite near this site I am also concerned about Nanoparticles entering my blood stream 

Pub 
010 

 

PFI/ 
038 

 

05 You cannot guarantee this is safe they told us asbestos was safe in the 50's. What unbiased report has been carried out to show this 
is they best way of getting rid of waste you can not rely on AmeyCespa who have a financial interest in this facility 
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Pub 
011 

 

PFI/ 
039 

 

01 We urge you to give careful consideration to what is proposed and to oppose it. 
 

Pub 
011 

 

PFI/ 
039 

 

02 Do not commit us to a £900 million spend over 25 years. Given the current financial difficulties can we afford such expense? What 
about the other services that will suffer because of this commitment? Do you realize that there are significant penalty clauses 
associated with this proposal? As part of the contract it is understood that a certain level of waste is needed to feed the incinerator. If 
this level is not reached the contractor is able to recoup costs from North Yorkshire County Council (i.e. ratepayers) and these 
penalties are believed to be significant. Are you really prepared to expose the council and the ratepayers to this level of financial risk? 

Pub 
011 

 

PFI/ 
039 

 

03 This proposal is in opposition to the new government's position on waste management in which they call for a "zero waste" strategy. 
In the coalition agreement it is stated in the Energy and Climate Change section that: "We will introduce measures to promote a huge 
increase in energy from waste through anaerobic digestion” -there is no mention of incineration. 

Pub 
011 

 

PFI/ 
039 

 

04 The proposed facility locks us into outdated technology (incineration) for 25 years and creates increased CO2 emissions as outlined 
above. 

Pub 
011 

 

PFI/ 
039 

 

05 Virtually all of this waste could be recycled or reused and disposed 

Pub 
011 

 

PFI/ 
039 

 

06 Incinerators also prevent recycling as they have to be fed once built 

Pub 
011 

 

PFI/ 
039 

 

07 They cost jobs in recycling/reuse and they prevent the take up of new and better emerging technologies due to their capital 
investment and 25 year lifespan   

Pub 
011 

 

PFI/ 
039 

 

08 The deal centralises waste disposal when we should be de-centralising and dealing with the waste in smaller facilities, run by local 
companies that can react quickly to changing waste management technologies.  

Pub 
011 

 

PFI/ 
039 

 

09 There is a huge amount of evidence worldwide that shows just how damaging waste disposal incinerators are to human health via air 
pollution. 

Pub 
011 

 

PFI/ 
039 

 

10 Waste will be transported from across the entire county of North Yorkshire to this facility and possibly even from outside to feed this 
incinerator. Further HGV traffic will only further exacerbate the current problems, not to mention lead to even poorer air quality, which 
was recently highlighted as slipping below acceptable standards already in towns such as Knaresborough, which is very close by. 

Pub 
011 

 

PFI/ 
039 

 

11 We urge you to and NYCC to take a lead in the country by exploring methods and technologies other than incineration and setting 
and achieving much more aggressive recycling targets 
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Pub 
012 

 

PFI/ 
040 

 

01 
 

I strongly oppose the proposed incinerator at Allerton Quarry and to ask you to vote against it when the time comes. 
 

Pub 
012 

 

PFI/ 
040 

 

02 I don’t believe that there is no health risk. 
. 
 

Pub 
012 

 

PFI/ 
040 

 

03 The cost will be enormous and there are alternatives to incineration 

Pub 
012 

 

PFI/ 
040 

 

04 Investment should alternatively be made in recycling companies. 
 

Pub 
012 

 

PFI/ 
040 

 

05 If built the incinerator will have more capacity than there is waste, which means waste will be brought to it from outside the county 

Pub 
013 

 

PFI/ 
041 

 

01 I am extremely concerned about the increase in our rates bills that would result from the building of a very expensive incinerator at  
Allerton. This would affect the North Yorkshire County Council residents for many years to come. 

Pub 
013 

 

PFI/ 
041 

 

02 In the current economic climate this cost seems unnecessary and should not be rushed into before we have worked to increase our 
recycling rates and can see if there actually is a need.  
 

Pub 
013 

 

PFI/ 
041 

 

03 I do not object to Allerton as a waste disposal site but urge you to take care as to the scale of the operation. We do not want to be 
saddled with processes that cost us huge amounts of money to set up and only seem to benefit AmeyCespa and other regions 
wishing to dispose of their waste!          
 

Pub 
014 

 

PFI/ 
042 

 

01 
 

I write to protest against the current NYCC waste strategy proposals they are based on unrealistic targets for recycling that overplay 
the financial case for a single 'super-facility' for the entire County.  They are misleading because recycling rates could be much 
higher, with the result that landfill costs will drop significantly 

Pub 
014 

 

PFI/ 
042 

 

02 The strategy is based on old technologies, including incineration, which has one of the highest levels of CO2 emissions 

Pub 
014 

 

PFI/ 
042 

 

03 It ignores the new Government's commitments to a massive increase in recycling as well as its plans for an immediate review of all 
waste management strategies 
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Pub 
014 

 

PFI/ 
042 

 

04 It ignores the public's view today, instead relying on consultations completed several years ago. 
 

Pub 
014 

 

PFI/ 
042 

 

05 North Yorkshire has a recycling rate of 44%. The current plan is to only increase recycling by 0.5% between 2013 and 2020 (this just 
half of one percent in 7 years). This is totally unacceptable when other areas of the country are already achieving over 70% (South 
Oxfordshire). Other councils across the country have voted against incineration in favour of 100% Anaerobic Digestion, a clean and 
safe waste disposal method 

Pub 
014 

 

PFI/ 
042 

 

06 I ask that you push for a big increase in recycling, thus removing the need for such a colossally expensive and risky venture. We 
should not be tied to a single contractor and a single method of waste disposal for the next 25 years. At a time of deep Government 
spending cuts, it would be irresponsible to continue the current strategy without careful review 
 

Pub 
015 

 

PFI/ 
043 

 

01 
 

I am writing to you to urge you to oppose these plans as they are based on unrealistic targets for recycling that overplay the financial 
case for a single 'super-facility' for the entire County.  They are misleading because recycling rates will be much higher, with the 
result that landfill costs will drop significantly 

Pub 
015 

PFI/ 
043 

 

02 The strategy is based on old technologies, including incineration, which has one of the highest levels of CO2 emissions 

Pub 
015 

PFI/ 
043 

 

03 It ignores the new Government's recent recommendations for a moratorium on incineration projects and its commitments to a 
massive increase in recycling as well as  its plans for an immediate review of all waste management strategies 

Pub 
015 

PFI/ 
043 

 

04 It ignores the public's view today, instead relying on consultations completed several years ago. 
 

Pub 
015 

PFI/ 
043 

 

05 I ask that you push for a big increase in recycling, thus removing the need for such a colossally expensive and risky venture. At a 
time of deep Government spending cuts, it would be irresponsible to continue the current strategy without careful review 
 

Pub 
006 

PFI/ 
044 

 

01 The so called independent expert present (Harrogate Roadshow 17/07/10) is in fact paid by Cespa - so not really independent at all 
'he who pays the piper etc'. 
 

Pub 
006 

PFI/ 
044 

 

02 None of the presentation material mentioned the dangerous nanoparticles it will emit. When I spoke to the 'independent expert' on the 
subject of nanoparticles - the first three things she said to me were - yes it will emit nanoparticles - yes they are dangerous- yes they 
spread widely and cannot really be measured accurately QED After that she tried to reassure me that there was nothing to worry 
about!! 
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Pub 
006 

PFI/ 
044 

 

03 This roadshow is strong on the so called pros and very weak on the cons - no surprise there. When are you and the Council going to 
put on a truly independent and balanced roadshow, giving the public both the pros and cons for their consideration? 
 

Pub 
006 

PFI/ 
045 

 

01 The Scottish Protection Agency's (SEPA) comprehensive health effects research concluded "inconclusively" on health effects in Oct. 
2009. The authors stress, that even though no conclusive evidence of non-occupational health effects from incinerators were found in 
the existing literature, "small but important effects might be virtually impossible to detect". The report highlights epidemiological 
deficiencies in previous UK health studies and suggests areas for future studies. Scotland is taking a much more cautious 'we do not 
know all the facts' stance. So why is England being so sanguine? 
 

Pub 
006 

PFI/ 
045 

 

02 You quote the Health Protection Agency report - they say “any potential risk of cancer due to residency near to municipal waste 
incinerators is exceedingly low and probably not measurable by the most modern techniques" Just because something is not 
measurable it does not mean that it does not exist or that the risk is small. Any decent scientist would confirm this point. How can the 
HPA be sure that the cancer risk is low if it's not measurable? Please send me the 'proof' of how they reach this conclusion. Not the 
evidence (which is always partial) - I'm looking for their PROOF. 
 

Pub 
006 

PFI/ 
045 

 

03 Bonfires and fireworks do emit higher percentages of nanoparticles but of course this argument is fallacious. These bonfires are 
dispersed across the British Isles and nanoparticles emitted are percentages of a relatively small plume of smoke in each case for a 
short period. What we are talking about at Allerton is 1% of an enormous amount of smoke concentrated in one location and 
generated day after day 24/7 for years, much of it likely to be being dumped on small children one mile away. And again because as 
you say there are no known proven links between ultra fine particles emitted from incinerators and measurable health impacts- does 
not mean there aren't any. What we do know is that these nanoparticles air emissions are NOT regulated or measured and are 
certainly not removed by the incineration plant's filters. They travel long distances penetrate deep into the lungs, cross into the 
bloodstream and then the blood/brain barrier. So - I ask again, how will you ensure these particles do not damage the health of these 
growing children as they inhale them in daily?  
 

Pub 
006 

PFI/ 
045a 

 

 America-like the UK is only just waking up to the potential dangers of nanoparticles Here are some findings from across there….(several 
non referenced points in support of above). 

PCo 
003 

PFI/ 
048 

 

01 This parish has had no information or consultation regarding the above proposal. The subject of waste disposal (household and 
commercial) is continually discussed  at every level, it affects us all and to assume that there is no need to explain not only the 
amount of money involved in setting up this scheme, but also the processes of  incineration and what is involved, is both high handed 
and inexcusable of the County 
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PCo 
003 

PFI/ 
048 

 

01 Our coalition government is advising that local communities be involved in how councils are spending their monies and this is a very 
good example of tax payers being side-lined by their County Council. We ask that you arrange a public meeting to clarify your 
proposals. 
 

Pub 
016 

 

PFI/ 
049 

 

01 LIKE many York residents, I am worried the council is preparing to sign a contract for a new incinerator to be built at Allerton quarry. 
 

Pub 
016 

 

PFI/ 
049 

 

02 Although the incinerator contains some positive design elements, most of its waste will be burnt - thus adding to York's CO2 
emissions 

Pub 
016 

 

PFI/ 
049 

 

03 The biggest problem with this incinerator is the fact that it ties the council into a contract for 25 years. This contract stipulates that 
York must supply the private operator with at least 80 per cent of a pre-arranged level of waste - if the city fails to do this, then the 
council must compensate the company. 
 

Pub 
016 

 

PFI/ 
049 

 

04 York residents will surely be concerned about any contract which offers an incentive to the council to keep producing high levels of 
waste. If York is to play its part in combating climate change, then the council should be looking at long-term strategies to reduce the 
amount of waste produced in the city - not signing 25 year contracts that trap us into a cycle of consumption that the planet simply 
cannot afford 
 

Pub 
017 

 

PFI/ 
050 

 

01 Can you confirm that all domestic waste and some commercial waste from every part of North Yorkshire is to be brought to Allerton? 
Is NYCC to be responsible for collection and delivery to Allerton? 
In view of escalating fuel costs and possible shortages in the foreseeable future, never mind congestion and wear and tear on the 
highways, this seems a ludicrous and very short sighted proposal. Not at all in keeping with a 'green image'. Do you have a transport 
scheme in mind which does not involve bin lorries travelling from every location in North Yorkshire to Allerton 
 

Pub 
006 

 

PFI/ 
051 

 

01 Were Drax, Ferrybridge or other power station sites considered for this proposed incinerator? They have the space, the technology, 
the road network and one more chimney would not make any difference. 

Pub 
008 

 

PFI/ 
052 

 

01 Request for information and links to the Defra website for the LATS Allocations per Council  

Pub 
008 

 

PFI/ 
052 

 

02 What the Council will be paying per tonne of waste processed at Allerton once it is up and running? 
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PCo 
004 

PFI/ 
053 

 

01 
 

Against the NYCC Waste strategy proposals as they are based on unrealistic targets for recycling that overplay the financial case for 
a single 'super-facility' for the entire county and because recycling rates will be much higher than predicted, with the result that landfill 
costs will drop significantly 

PCo 
004 

PFI/ 
053 

 

02 The strategy is based on old technologies, including incineration, which has one of the highest levels of CO2 emissions 

PCo 
004 

PFI/ 
053 

 

03 It ignores the new Government's commitments to a massive increase in recycling as well as  its plans for an immediate review of all 
waste management strategies 

PCo 
004 

PFI/ 
053 

 

04 It ignores the public's view today, instead relying on consultations completed several years ago. 
 

PCo 
004 

PFI/ 
053 

 

05 The Council urges the County Council to reconsider this plan and seek a thorough review of the way forward In particular it asks that 
the County council pushes for a big increase in recycling, thus removing the need for such an expensive and risky venture. At a time 
of Government spending cuts, it would be inappropriate to continue the current strategy without careful review 
 

DCo 
001 

PFI/ 
054 

 

01 Cllr ….  has been given a gate fee for the proposed plant by the above but wants to check if it is correct at between £80-85 per tonne 
as he was surprised it was as much as this especially compared to the Ferrybridge gate fee at £35/tonne. When I was on the group 
the latter did have the pre-treatment by an MBT prior to incineration which would be an additional cost presumably. Also he would like 
to know what the current gate fee is at Scorton? 

Pub 
018 

 

PFI/ 
055 

 

01 
 

I wish to protest against the current NYCC waste strategy proposals. They are based on unrealistically low targets for recycling that 
exaggerate the financial case for a single 'super-facility' for the entire County.  The proposals are misleading because the amount of 
waste produced is already dropping due to less packaging, and recycling rates could rise much higher and more quickly than 
assumed in the current waste strategy, with the result that landfill costs would drop significantly. Such a large incinerator and waste 
management plant is simply not needed in North Yorkshire 

Pub 
018 

 

PFI/ 
055 

 

02 NYCC's current proposals are based on North Yorkshire achieving a recycling rate of 50% only by 2020. We're not far from that figure 
today. If we recycle more, the need for a huge facility like this will go. Recycling reduces the need for landfill and what is left can be 
processed more efficiently using newer technologies.  

Pub 
018 

 

PFI/ 
055 

 

03 NYCC's waste strategy proposals claim that incineration is the best way forward. Has NYCC calculated how much an alternative 
strategy based on increased recycling and waste reduction would cost? There appears to be no "Plan B" - only the one developed by 
a private contractor that has a vested interest in maximising the amount of waste it can incinerate. Where are the costs for an 
alternative, green solution based on higher levels of recycling? 
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Pub 
018 

 

PFI/ 
055 

 

04 Surely North Yorkshire can recycle more.  Within the county, some districts are already recycling over 50% and 60-70% could be 
achieved relatively easily and quickly. For example, this year Craven District Council announced that the amount of household waste 
going to landfill has plummeted since the introduction of Alternate Weekly Collections (AWC) Elsewhere, South Oxfordshire has just 
rolled out its new recycling scheme and in the first period of its operation has achieved rates of 71%.  

Pub 
018 

 

PFI/ 
055 

 

05 Other counties are also reducing the amount of waste directed to landfill without resorting to incineration. Lancashire dropped its 
plans for incineration in favour of Anaerobic Digestion and Mechanical Biological Treatment (MBT). This process, common in Europe 
and the USA, Lancashire's target for recycling by 2020 is now 61%, compared to North Yorkshire's target of 50%. West Sussex 
County Council signed a £1 billion deal with Biffa to process 327,000 tonnes of waste per year, using similar technology to that used 
by Lancashire. Has NYCC been in contact with any of these councils to research an alternative strategy? 
 

Pub 
018 

 

PFI/ 
055 

 

06 There will be no incentive to recycle more or to produce less waste. In fact, if waste levels fell and the district councils sent less waste 
to be incinerated, there would be financial penalties. Would waste then have to be brought in from outside North Yorkshire to fuel the 
incinerator? 

Pub 
018 

 

PFI/ 
055 

 

07 Every person in North Yorkshire will end up paying for this, directly in unnecessary increases in Council Tax or indirectly in reduced 
investment in other public services.  
 

Pub 
018 

 

PFI/ 
055 

 

08 North Yorkshire will be locked into a 25-year deal, unable to respond to new technical innovations in waste management, or to 
changes in national and EU regulations on waste management. What happens if the costs of incineration go up, or if waste levels fall 
dramatically as they are expected to do as we move towards a "Zero Waste" economy? 
 

Pub 
018 

 

PFI/ 
055 

 

09 The current strategy is based on incineration, which has one of the highest levels of CO2 emissions of any method of waste disposal.  
 

Pub 
018 

 

PFI/ 
055 

 

10 NYCC's current proposals fly in the face of the new coalition Government's commitment to reduce CO2 emissions, increase recycling 
and reduce waste, and comes at a time when a major review of all existing waste strategies is about to start. The new coalition is 
committed to massively increasing recycling - why is North Yorkshire not following this lead? 

Pub 
018 

 

PFI/ 
055 

 

11 NYCC's current waste strategy proposals also completely ignore current public opinion, which is strongly in favour of large increases 
in recycling, instead relying on consultations completed several years ago. 

Pub 
018 

 

PFI/ 
055 

 

12 I urge you to oppose this plan and instead ask for a thorough review of the best way forward.  In particular I ask that you push for a 
big increase in recycling, thus removing the need for such a colossally expensive and risky venture. At a time of deep Government 
spending cuts, it would be irresponsible to continue the current strategy without careful review. 
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Pub 
018 

 

PFI/ 
055 

 

13 Why build such a huge facility?  
   

Pub 
018 

 

PFI/ 
055 

 

14 Where would the large amount of waste needed to continue to fuel the incinerator come from? Would it be brought in from outside 
North Yorkshire?  If so, why should we pay for this?  
   

Pub 
014 

 

PFI/ 
056 

 

01 I would be grateful if you could provide me with a list of venues in the whole of the North Yorkshire region, with the dates, where 
AmeyCespa will be hosting public exhibitions about the proposed Allerton Waste Recovery Park.  
 

Pub 
014 

 

PFI/ 
056 

 

02 I would also be grateful if you could provide the names of the Country Councillors who will be present at each of the exhibitions to 
answer questions from the public relating to the scheme 

Pub 
014 

PFI/ 
056a 

 

01 On 15 June 2010, the Secretary of State for the Department for Environment, Food and Rural Affairs the Rt Hon Caroline 
Spelman MP announced that the Government would undertake a full review of waste policy in England.   
 http://www.defra.gov.uk/corporate/consult/waste-review/index.htm   
The Review of Waste Policy will look at all aspects of waste policy and delivery in England. Its main aim will be to ensure that 
we are taking the right steps towards creating a ‘zero waste’ economy, where resources are fully valued, and nothing of value 
gets thrown away. 
 
All comments and suggestions received in the discussion or to the survey before 9 September 2010 will be considered and fed 
into the Review.  The Call for Evidence will close on 7 October 2010.  The early results of the Review will be made available in 
Spring 2011. I would like to enquire if North Yorkshire County Council and City of York Council have any intention to participate 
in this national Review of Waste Policy and if not, the reason for that decision. As the date of the final vote about the proposed 
waste facility at Allerton Park in October 2010 is clearly out of sync with the above dates, I request that NYCC postpone the 
vote at least until the FINAL results of the national review are made public.  
 

Pub 
019 

PFI/ 
058 

 

01 What are you predicting to be the tonnage of municipal waste for each year between now and 2040 generated by NYCC? 
 
 

Pub 
019 

PFI/ 
058 

 

02  How much do you think recycling efforts will reduce that amount by? 
 

Pub 
019 

PFI/ 
058 

 

03 What assumptions do you make regarding population growth and how that may influence municipal waste levels? 
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PCo 
005 

 

PFI/ 
059 

 

01 Very unhappy about NYCC’s waste management plan and recent commitment to a 25yr deal to divert waste to a centralised facility 

PCo 
005 

 

PFI/ 
059 

 

02 There was no consultation with our communities on this specific plan 

PCo 
005 

 

PFI/ 
059 

 

03 We call on NYCC to implement a monatorium on the current plan and look at waste management requirements again in the light of 
recent technological developments and best practice 

PCo 
005 

 

PFI/ 
059 

 

04 We call on NYCC to take a lead in the country setting and achieving much more aggressive recycling targets 

Pub 
020 

PFI/ 
060 

 

01 I am writing to object to the proposal that there will be an incinerator at Allerton Park. 
I will do all in my power to oppose the incinerator. 

Pub 
020 

PFI/ 
060 

 

02 According to reports I have read on incinerators, Health effects of Waste incinerators –British Society for Ecological Medicine (2008), 
there will be various pollutants emitted particularly dioxins. I do not want this land , my grazing animals and ourselves to be eating 
these pollutants 

Pub 
020 

PFI/ 
060 

 

03 I don’t believe incineration is the answer. Less rubbish will be recycled  

Pub 
020 

PFI/ 
060 

 

04 It has been stated that this is the first incinerator of this type in the country, therefore untried and untested. 

Pub 
021 

PFI/ 
062 

 

01 I would like to formally lodge my concerns with you, I can see no benefits to having the biggest waste facility in the UK on my 
doorstep, regardless of any future environment implications that we are unable to predict at this point. 

Pub 
021 

PFI/ 
062 

 

02 I am sure that the incinerators that were banned in the nineties were regarded as 'safe' initially. 

Pub 
021 

PFI/ 
062 

 

03 I would like to see alternative solutions pursued, for example, improve domestic recycling. Encourage supermarkets to retrieve the 
packaging from goods purchased from them - most of which is unnecessary advertising material. 
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Pub 
021 

PFI/ 
062 

 

04 I was extremely disappointed that there was no representation from NYCC at the meeting last night, other than John Savage 
(presentation by AmeyCespa at Great Ouseburn village hall, 20 July) 

Pub 
021 

PFI/ 
062 

 

05 I just don't want it on my doorstep without proper consultation and other avenues explored. This is a very serious matter that requires 
respectful consideration and dialogue between the local Community and the local Authority that serves us 

Pub 
022 

PFI/ 
063 

 

01 
 

First, let me make plain my position concerning the proposals for Allerton Park.  Whilst in a perfect world I would much prefer not to 
have this facility anywhere near my home, I also recognise that there is a responsibility to take a wider view which appreciates the 
doomsday scenario of not radically re-organising our methods of waste generation and disposal.  Thus my immediate concerns are 
about the safeguards which need implementation concerning health,  transport implications, and the need to minimise the impact on 
the environment  at  and around Allerton Park 
 

Pub 
022 

PFI/ 
063 

 

02 Second, I think it is a mistake for AmeyCespa to be fronting up the consultation process alone.  There are fundamental national, 
regional and local political perspectives which should be, and are, the responsibility of politicians and their advisers to present, 
promote, and, if necessary, defend.  At Great Ouseburn AmeyCespa were trying to do all these things - some effectively, some less 
so.  Where was the politician who could describe the imperatives for change - and justify why so little is being done to reduce 
packaging and waste generation?  Where is the client who prepared the brief?  Where is the environment agency which dictates the 
construction of the so controversial chimney stack?  Where are the local public health doctors who could refute some of the more 
grotesque statements made last night?  I was particularly disappointed by the absence of any authoritative NYCC voice - I discount 
the contribution made by the sole NYCC councillor who attended.  I thought it disgraceful that he should seek to distance himself from 
the Council's brief and in doing so has ensured that a difficult process will be more difficult 

Pub 
022 

PFI/ 
063 

 

03 Third, there are some presentation details which I think need attention.  You already intend to produce "what will it look like" pictures 
of the recovery park.  I think it will also be useful to have cross sections to the 4 compass points showing contours and lines of sight 
from local communities - to indicate exactly who may or may not see some or all of the infamous chimney.  
 
 

Pub 
022 

PFI/ 
063 

 

04 I also think there needs to be some indication of existing air quality in local communities, alongside the projected impact of the 
incinerator, to tackle the recurring theme of incipient health risk.  Personally I am more worried about the exhaust fumes of the local 
buses in Little Ouseburn than of the combustion products at Allerton Park 

Pub 
023 

PFI/ 
064 

 

01 Someone writing in the Knaresborough Post said that the Allerton Waste project would cost the taxpayer £1.4 billion over 25 years. Is 
this true? Please give me the estimated cost. I am very much for the project in principle. 
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Pub 
024 

 

PFI/ 
065 

 

01 A number of things concern me over the plans to build an incinerator at Allerton but my question today is - can you tell me how 
advanced these plans are ahead of public consultation?  I am presuming that before consultation takes place that there is no 
commitment to go ahead with the contract with AmeyCespa if the public decide that is not the way they wish to go? 
 

Pub 
024 

 

PFI/ 
065 

 

02 I would not like to think that we were committed to such vast expenditure or that there would be any financial commitment in 
this direction ahead of the consultation process.  Can you confirm to me that if your tax payers do not want this that you can 
pull out without financial penalties? 
 

Pub 
024 

 

PFI/ 
065 

 

03 Also the Conservative Government made a pre-election speech (by Nick Herbert, Shadow Environment) to the effect that 
incineration would only take place with community consent, and I would like you assurance that NYCC and City of York Council 
will respect this? 
 

Pub 
024 

 

PFI/ 
065 

 

04 One more question.  Why is NYCC's target for recycling by 2020 only 50% when South Oxfordshire met 73% this year? 
 

PCo 
006 

 

PFI/ 
066 

 

01 My Council has asked me to write to you about its concerns about the proposed option to commit to a long term expensive contract to 
divert all non-recycled waste to a large centralised facility managed by an outside contractor 

PCo 
006 

 

PFI/ 
066 

 

02  My Council strongly urges you to investigate all the alternative options thoroughly on both an economic and environmental basis 
before asking about committing every local resident to this contract 

Pub 
007 

 

PFI/ 
067 

 

01 Please could you advise how you are going to compensate me as my house price been devalued by 40%? This is backed up by two 
reports from local estate agents and also from Councillor John Watson at a meeting in Marton Cum Grafton school on the 25th June 
2010. He explained house prices would fall by at least 20%. My house will over look the chimney about 400 metres away and will be  
Devalued more than most. 
 

Pub 
007 

PFI/ 
067 

 

02 I would expect recycling to be a priority along with schools and old persons welfare not a Tory council hell bent on building a £900 
million incinerator they cant afford 

Pub 
007 

PFI/ 
067 

 

03 It does not comply with energy from waste strategy issued by the government on two accounts firstly it does not use the heat which 
will go into the atmosphere this should be used to heat a commercial swimming pool or green houses etc secondly the government 
say the local community should back the scheme clearly with the recent demonstrations you have no local community support. 
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Pub 
007 

PFI/ 
067 

 

04 The co2 levels you talk about are flawed as Allerton park land fill collects all the methane gas and produces electricity from gas 
generators it is set up for 3mw and produces just under this amount, further more there is 2 million tons of land fill space available at 
Allerton park which by the way will be mothballed if you build an incinerator as it wont be worth while to keep it open if landfill levels 
fall. 
 

Pub 
007 

PFI/ 
067 

 

05 Finally your business plan was formed when the economy was at a high there are now empty industrial units on every estate and 
there is very little if any house building taking place I think if you look at your business model you will find it is out of date just like 
incineration its self. 
 

Pub 
025 

 

PFI/ 
069 

 

01 Incineration is a quick fix solution and comes as a result of the councils appalling ability to develop any degree of recycling process. It 
does nothing to encourage, better packaging design, reduced consumption, reuse of materials, recycling of products and rethinking of 
the waste process. 

Pub 
025 

 

PFI/ 
069 

 

02 Incineration is also highly capital intensive and creates few jobs and binds ratepayers to a single course of action over the next 25 
years. It also destroys jobs (in recycling) and creativity which we as a modern nation need 

Pub 
025 

 

PFI/ 
069 

 

03 I have investigated the proposals for this site and in addition to above I also feel that the following should be considered:  
- The contamination equivalent to hundreds of tons of toxic ash every year 
- Contamination of thousands of acres of farm land contamination 
 

Pub 
025 

 

PFI/ 
069 

 

04 - A doubling of our local traffic pollution 
 

Pub 
025 

 

PFI/ 
070 

 

01 
 

Unfortunately I find the engagement process which you refer to and which has historically operated around this matter somewhat 
lacking and rather frustrating.  I have only recently been made aware of this proposed solution and as a resident in the local area I 
feel that significantly more could have been dome to engage. Given that this process started in 2006 and my consequent recent 
awareness, I think this demonstrates the lack of initial engagement from the local council. 
 
I recently tried to attend a local council meeting which was held last week in Northallerton. To my disbelief I was turned away from 
this meeting along with numerous other people (over 100) with the message that there simply wasn't enough room.  I also understand 
that this meeting voted against holding a public enquiry which again demonstrates the lack of desire to engage with the public in the 
process and conflicts against all government engagement policies. 

Pub 
025 

 

PFI/ 
070 

 

02 I am sure that there is a better long term solution to our waste disposal which doesn't include burning and generating 180,000 tons of 
unnecessary pollution (regardless of its safety issues where evidence is undetermined as the effects are difficult to measure) 
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Pub 
025 

 

PFI/ 
070 

 

03 North Yorkshires current recycling rate is only reaching 45% and this is dreadful when compared to the UK normal distribution. The 
introduction of a waste disposal site will only increase recycling levels by a further 5 % which is surely not the way forward and still 
falls short of all UK averages. In the Harrogate district, we have been given no opportunity or leadership from our council to 
demonstrate that recycling is the way forward and the construction of an incinerator is therefore in my view an easy option. 
 

Pub 
025 

 

PFI/ 
070 

 

04 I would also add that the incinerator plan predetermines the upcoming Waste Core Strategy based on flawed evidence that was 
rejected in a Public Examination by Jonathan King in December 2008. 
 

Pub 
025 

 

PFI/ 
070 

 

05 I have significant knowledge of PFI builds and Signing up to an incineration plant for a period of 25 years is also bad business.  This 
will preclude using the general market trends, technological developments, and waste reduction techniques and advancements in 
reuse and recycling that will, over that prolonged period of time become available. Indeed many of which are already in development 
and will also be encouraged by increased Landfill Taxation and legislation. Significant new trends have emerged as the cost profile 
for waste disposal to landfill has exploded and leading regions move towards 'Zero Waste.' 
 

Pub 
026 

 

PFI/ 
071 

 

01 Worried about exactly what will come out of the stack – emissions. 

Pub 
027 

 

PFI/ 
072 

01 What are the present recycling figures for each district council? What will the figures be in five and ten years time if the incinerator 
goes ahead and what will they be if it doesn’t? 

Pub 
028 

 

PFI/ 
073 

01 I am most keen to see this sort of project become a reality in North Yorkshire. It is well overdue and has the potential to be of great 
benefit to the community and is just plain common sense. 
 

Pub 
028 

 

PFI/ 
073 

02 I would like to know the selection criteria and ranking for the preferred bidder and whether the selected contractor was the cheapest? 
 
 

Pub 
028 

 

PFI/ 
073 

03 I would like to know is the County going to buy part of the electricity generated by the project to supply energy to schools and other 
similar facilities as well as selling to the Districts for their use in local authority buildings. If no, how exactly is the generated electricity 
to be credited in the contract? 
 

Pub 
028 

 

PFI/ 
073 

04 I would like to know how long is the contract for the management of the site. 
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Pub 
028 

 

PFI/ 
073 

05 I would like to know what financial benefits will accrue to the residents of North Yorkshire as a result of this facility. 
 

Pub 
029 

 

PFI/ 
074 

01 Please find attached a true artist’s impression of what the so called recovery park will be. (sourced from Calendar news) I am quite 
saddened to see that you do not report the truth when you write your articles.  
You should be ashamed of yourself for printing such a one side article are you not supposed to report a balanced view. 
 

Pub 
029 

 

PFI/ 
074 

02 This so called recovery park will incinerate 80% why have you actually neglected to report that fact?  

Pub 
029 

 

PFI/ 
074 

03 North York CC refused a motion to have a public debate on this, on the 21st July at Northallerton if it is so good for us why did they 
do this? 

Pub 
029 

 

PFI/ 
074 

04 This will cost NY £900m the biggest investment ever - how does this save us £320m and why is NY not allowed to know the real facts 
on this. 

Pub 
029 

 

PFI/ 
074 

05 MP's in this area do not support the incinerator - and the NYCC don't understand or care it is a short term fix for them.  
 

Pub 
029 

 

PFI/ 
074 

06 How is burning 80% of NY rubbish a form or recycling how does it encourage people to change behaviour & reduce their 
consumption & how does it protect the health of our young children. On pg3 you report about the 19 household waste recycling 
centres - what will happen to these. 
 

Pub 
029 

 

PFI/ 
074 

07 I try to recycle as much as I can, HBC do not provide much help, we can't recycle plastic or cardboard but small villages in the 
Yorkshire Dales can. HBC recycling rate is 30% as a wealthy, intelligent town they should be ashamed of themselves 

Pub 
029 

 

PFI/ 
074 

08 My children have a right to breath healthy air & the knowledge that they have a healthy future - wind travels this will affect everyone. If 
this is all so safe why do we need a 250ft chimney or is this required because is it truly about commercial waste rather than 
household waste 

Pub 
030 

 

PFI/ 
075 

01 What is the total capital cost of the Allerton Park scheme and does it include the cost of the site 
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Pub 
008 

 

PFI/ 
076 

01 Last week I visited a private waste disposal contractor which operates 4 MT (Mechanical Treatment) plants, the largest of which is 
handling 250,000 tonnes per annum of mostly black bag waste and was achieving an 82% recycling rate. The plant was not perfect 
and could have been improved with a Biological element. However it was successfully sorting waste from all over the country at a 
cost of under £70 / tonne treated I don't know what NY is proposing to pay to the 'preferred contractor' but deduced from the figures I 
read in the press and in other publications I estimate it to be in the region of £130 - £140 /tonne. 
 

Pub 
008 

 

PFI/ 
076 

02 The figure of £320 million which the 'preferred contractors' claim they are saving is, with all due respect, a nonsense as it is only 
being measured against escalating, both, tonnages of waste and landfill charges over the 25 year contract. If it was measured against 
the private contractor mentioned above, I calculate the saving to the Council would be in the order of £600 million over the life time of 
the contract or round about £25 million per year. This is also without increasing source separation of waste which is where the future 
is. To quote Yorwaste, 'Don't waste waste'. I would like to verify my figures with you. 
 

Pub 
031 

 

PFI/ 
077 

 

01 This type of facility is long overdue. Scandinavian countries have had such facilities for decades. I fully support this proposal 

Pub 
031 

 

PFI/ 
077 

 

02 However, there is still a role to allow for better sorting of plastic containers by the consumer at amenity sites. 
In my view there should be separate bins for each plastic type - 1 = polyester, 2 = polyolefin etc and all plastic should be recycled 

Pub 
032 

 

PFI/ 
078 

 

01 I have read the NY Times dated Aug 2010 and am concerned on two points: 1.no where does it mention that an incinerator is 
proposed fro the site with the environmental implications attached thereto. The whole story if one of spin and gloss-not at all factual 
and no doubt designed to soften local people’s attitude to the proposed development. 2/the County council has used the NY Times as 
a propaganda tool for the above purposes and surely as this is a newspaper paid for by local people thorough their community 
charge it is wholly unacceptable to use it for propaganda? The article should have been factual and given the reader a balanced 
report. Even in these days of cynical spin I was taken aback by its blatant bias. 

Pub 
033 

 

PFI/ 
079 

 

01 I formally object to your plans to build a giant incinerator in North Yorkshire. Please save us tall the inconvenience and expense by 
ditching this highly controversial proposal and exploring the alternatives thoroughly. 

Pub 
033 

 

PFI/ 
079 

 

02 My arguments have bee forcefully expressed by DISC NYWAG and Marton Cum Grafton PC  

Pub 
033 

 

PFI/ 
079 

 

03 Relationship of Cllr Wood to Lord Mowbray? 
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Pub 
034 

 

PFI/ 
080 

 

01 If the proposal goes ahead his property will be seriously devalued. Would we reduce his council tax? (Resident lives 400-500yds 
away from the proposed plant).  
 
 

Pub 
035 

 

PFI/ 
081 

 

01 It seems there are 2 different targets being quoted, 0.5% increase over 7 years in the PFI contract, and 5% increase over 7 years in 
the AmeyCespa proposals.  Are you please able to clarify which of these widely differing targets is the correct one 

Pub  
036 

PFI/ 
082 

 

01 Further to my email below on the 15th July, I have received not ONE reply from anyone of the 73 NYCC Councillors.  
I would also like to know from the conservative councillors, why they either abstained or voted against a full public debate on this 
matter, when there is clearly so much public concern? 
I would appreciate a response.  

Pub  
036 

PFI/ 
083 

 

01 I would appreciate a response to my letter please. Also I would like to know the details of the public meetings planned for September 
and how they are being publicised to the public. 

Pub 
008 

 

PFI/ 
093 

 

01 
 

Arrangements for a meeting with Assistant Director Waste Management  

Pub  
037 

PFI/0
95 

 

01 
 

Read the article in the NY Times how big is the chimney and what is its circumference?  Is it a pipe or a wide chimney? 
 
 
 

Pub  
037 

PFI/0
95 

 

02 In the NYCC press Release dated 29.06.10 it refers to a Mechanical Sorting and Reclamation facility dealing with 20,000tpa but at 
the public exhibition it said household waste produced was 470,000tpa.  Is the 20,000tpa being burnt and will this figure gradually 
increase? 
 

Pub  
037 

PFI/ 
095 

 

03 Would like traffic movement information, what roads will be used as the A59 is very congested already 

PCo 
008 

 

PFI/ 
096 

01 Unanimously agreed to oppose the Allerton Waste Recovery Park proposal based on the alternative requirement for further recycling 
facilities 

PCo 
008 

PFI/ 
096 

02 Opposed to incineration processes – which is felt is an outdated process for waste disposal  
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PCo 
008 

PFI/ 
096 

03 May cause harm to the environment and will cause CF emissions. 

PCo 
008 

PFI/ 
096 

04 May cause harm to landscape – particularly with a 250ft incinerator, which will be seen from many local parishes in the surrounding 
area 

PCo 
008 

 

PFI/ 
096 

05 The parish council wishes other forms of recycling waste disposal treatments such as Anaerobic Digestion to be considered.  

PCo 
008 

 

PFI/ 
096 

06 In addition, the plan proposed doesn’t meet the new coalition governments’ commitment to increasing recycling. 

PCo 
008 

 

PFI/ 
096 

07 It is felt the financial penalties that could be applied, in the event of not enough waste being processed, will be coming direct out of 
North Yorkshire County Council taxpayers, but the waste will be coming from areas outside of North Yorkshire. This means North 
Yorkshire taxpayers may be paying for waste disposal facilities for other non paying tax 

Pub  
038 

PFI/ 
097 

01 I have just received NY TIMES with its article on the proposed Allerton Waste Recovery Site. Nowhere is the cost of the site 
mentioned, only a PFI input, which amounts to a very expensive credit card, making us vulnerable to future interest charges. What is 
the total cost, and where is it coming from? Why was the total cost not mentioned? 
 

Pub  
038 

PFI/ 
097 

02 In the light of the annual tonnage figures proposed: 20,000 for recycling, 40,000 for anaerobic digestion and 320,000 for incineration 
(this figure was somehow omitted from the article), why was the word 'incineration' not mentioned in the article? You could say that it 
was dressed up as 'thermal energy from waste treatment', but this sounds like deliberate misleading of the public to me 

Pub  
038 

PFI/ 
097 

03 In view of the fact that many communities are now actively working to reduce waste, as we must because of the global waste crisis, 
will the site still be viable if in, say, five years' time we've managed to halve our waste production? Much waste comes from oil-based 
materials, which will become more scarce as oil prices rise and that in itself will reduce our extravagant waste production. What is the 
minimum tonnage at which it can operate? Will AmeyCespa like that, or are you putting us into some sort of strait-jacket of deliberate 
waste production? I understand that some similar European sites are already having to import waste from other countries to keep 
their incinerators running. 
 

Pub  
038 

PFI/ 
097 

04 Have you looked into any emissions-free closed loop incineration? www.eclipsuk.co.uk<http://www.eclipsuk.co.uk> for example? 
 

Pub  
038 

PFI/ 
097 

05 Request for further information on Waste PFI and Waste Strategy 
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Pub  
006 

PFI/ 
098 

 

01 I would like to know what pollutants - and at what fractions - will be produced by this incinerator?  
 
 

Pub  
006 

PFI/ 
098 

 

02 How they will be continuously monitored, since this represents a considerable challenge, particularly in the case of nanoparticles? 
 

Pub  
006 

PFI/ 
098 

 

03 What assumptions have been made in modelling the pollutant outputs and their geographic spread, particularly in the light of these 
statements from the report above? http://www.airquality.co.uk/reports/cat05/1006241607_100608_MIP_Final_Version.pdf  
 

Pub  
006 

PFI/ 
098 

 

04 Research indicates that incineration creates many more PM2.5 and smaller particles than PM10 particles. This is true for both 
primary and secondary particulates (secondary particulates are formed beyond pollution controls in the incinerator stack and are 
"emitted unabated") and the WHO state that there is no safe level of PM2.5 and health effects have been observed at surprisingly low 
concentrations with no threshold. Are the Council members aware of the WHO statement and if so what is their view on it? 
 

Pub 
039 

 

PFI/ 
100 

 

01 Various objections to the waste site at Allerton he said the Council has never until now consulted the public &  
 

Pub 
039 

 

PFI/ 
100 

 

02 The council appears to be using public funds that will benefit the waste contractor & that is contrary to the PFI Regs 

Pub 
039 

 

PFI/ 
100 

 

03 If the council advertised kerbside recycling more that would solve a lot of the waste problem 

Pub 
039 

 

PFI/ 
100 

 

04  NYCC have not quoted the facts & figures correctly regarding the hazards of this site.  
 

Pub 
040 

 

PFI/ 
101 

 

01 Suggested that the old Corus Steel Works site in the North East should be used as it will benefit employment in the north east, utilise 
an already industrial area and leave North Yorkshire in its present beautiful state.  

PCo 
009 

 
 

PFI/ 
102 

 

01 What is the annual loan repayment including a breakdown on the interest charges on the PFI credits? 
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PCo 
010 

 

PFI/ 
103 

01 We are writing to ask you to vote to reject the proposed waste facility at Allerton when the matter comes before you in October 

PCo 
010 

 

PFI/ 
103 

02 The facility will become unnecessary as recycling rates improve, as they must under EU and UK targets, therefore household and 
industrial waste will have to be sourced from outside the county to fulfil the contract 
 

PCo 
010 

 

PFI/ 
103 

03 New waste management strategies are changing so quickly now that to commit our Council Tax to a contract for the next 25 years 
would be foolhardy to say the least. Many UK counties have already rejected incineration in favour of cheaper, greener alternatives 
and remain in control, so they can adapt to change as it happens. 
 

PCo 
010 

 

PFI/ 
103 

04 The 70 jobs created at Allerton would be at the expense of existing jobs at other sites, whereas investing in waste recovery sites and 
promoting a zero waste policy culture would create much more employment and would be self-financing. 
 

PCo 
010 

 

PFI/ 
103 

05 Furthermore, our Parish Council would like to know why NYCC has not examined alternative strategies for waste management. 
Ferrybridge and Drax are already operational, with good road and rail links and have spare capacity for burning our non-recyclable 
waste, without need for further development. 
 

PCo 
010 

 

PFI/ 
103 

06 It simply does not make sense to pay in excess of £200 per tonne when we could pay a fraction of that on the open market. 
 

Pub 
041 

 

PFI/ 
104 

01 I write to protest against the current NYCC waste strategy proposals. They are based on unrealistic targets for recycling that overplay 
the financial case for a single 'super facility' for the entire county. They are misleading because recycling rates will be much higher 
than predicted, with the result that landfill costs will drop significantly. 
 

Pub 
041 

 

PFI/ 
104 

02 The strategy is based on old technologies, including incineration, which has one of the highest levels of C02 emissions 

Pub 
041 

 

PFI/ 
104 

03 It ignores the new Government's commitments to a massive increase in recycling as well as its plans for an immediate review of all 
waste management strategies. 

Pub 
041 

 

PFI/ 
104 

04 It ignores the public's views of today, instead relying on consultations completed several years ago. 
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Pub 
041 

 

PFI/ 
104 

05 I urge you to oppose this plan and instead ask for a thorough review of the best way forward. 

Pub 
041 

 

PFI/ 
104 

06 In particular I ask that you push for a big increase in recycling, thus removing the need for such a colossally expensive and risky 
venture. At a time of deep Government spending cuts, it would be irresponsible to continue the current strategy without careful 
review. 

PCo 
011 

 

PFI/ 
105 

01 We hear that NYCC have stated that they will not be calling any Public Meetings to discuss waste.  However I believe you 
propose to invite Local Parish Councils to discuss the plans.  Unfortunately we are not one of the 11 you have earmarked so 
we'd like to ask for ……… Parish Council to be added to the list of PC attendees.  
 

Pub 
042 

 

PFI/ 
106 

01 We write to protest against the current NYCC waste strategy proposals. They are based on unrealistic targets for recycling that 
overplay the financial case for a single 'super facility' for the entire county. They are misleading because recycling rates will be much 
higher than predicted, with the result that landfill costs will drop significantly. 
 

Pub 
042 

 

PFI/ 
106 

02 The strategy is based on old technologies, including incineration, which has one of the highest levels of C02 emissions 

Pub 
042 

 

PFI/ 
106 

03 It ignores the new Government's commitments to a massive increase in recycling as well as its plans for an immediate review of all 
waste management strategies. 

Pub 
042 

 

PFI/ 
106 

04 It ignores the public's views of today, instead relying on consultations completed several years ago. 

Pub 
042 

 

PFI/ 
106 

05 We would suggest household recycling provision for cardboard and plastic bottles rather than having to produce more C02 emissions 
taking carloads to Ripon every week. 

Pub 
042 

 

PFI/ 
106 

06 We moved to the Village of Arkendale, an area of outstanding natural beauty and a protected area, for a quiet and peaceful existence 
and not to be surrounded by horrendous movement of waste with all the noise and disruption that this entails. In addition the 
attraction and value of our property would undoubtedly decrease due to this proposal. 

Pub 
042 

 

PFI/ 
106 

07 We urge you to oppose this plan and instead ask for a thorough review of the best way forward. 

Pub 
042 

 

PFI/ 
106 

08 In particular we ask that you push for a big increase in recycling, thus removing the need for such a colossally expensive and risky 
venture. At a time of deep Government spending cuts, it would be irresponsible to continue the current strategy without careful review 
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Com 
003 

PFI/ 
107 

01 Can you please therefore explain to me why at the NYCC meeting last week a vote to have a public consultation was refused by 41 
councillors present? 

Com 
003 

PFI/ 
107 

02 Please can you list all the seminars, public libraries, venues etc where the councillors of North Yorkshire are present to discuss and 
explain to all residents throughout York and North York's the nature of the above project? 

Com 
003 

PFI/ 
107 

03 I would also be pleased to receive a detailed breakdown of the costs associated with the above proposal over the next 25 years 
against a breakdown of costs for the recycling of waste over the same period, as I assume a comparison was made prior to North 
York's County Council choosing incineration as the way forward. 
 

Com 
003 

PFI/ 
107 

04 Can you confirm why one large plant is being proposed when several smaller plants 'pepper potted ' throughout the region and I or 
existing facilities upgraded could be an alternative? 

Com 
003 

PFI/ 
107 

05 I am a sure as we recycle more the need for a plant of the size in question will become redundant  
 

PCo 
12 

 

PFI/ 
108 

 

01 After carefully considering all the information the Parish Council are very much against this incinerator being built unless the correct 
technology is used as contained in the Ferrybridge report compiled by Dr Dick Van Steenis. 

PCo 
023 

 

PFI/ 
110 

01 Please will you let me know when NYCC wants responses from Parish Councils about Waste Management policy (your letter 
RF/CJB of 27th July refers)? 
 

Pub 
044 

 

PFI/ 
086 

 

01 Support for project. Need to improve recycling of plastics and milk cartons 
 

Pub 
045 

 

PFI/ 
111 

 

01 I am taking the unusual step of writing to each of the county councillors for North Yorkshire and the City of York because of the deep 
concerns I have about the outcome of the controversial North Yorkshire Waste Strategy Plan. 

Pub 
045 

PFI/ 
111 

02 Not only will it be the biggest contract that NYCC has ever awarded, eventually costing taxpayers a total of £1.4b, it will also, in my 
opinion, turn out to be NYCC's biggest mistake. A mistake which will dog the taxpayers of North Yorkshire for 25 years or more. How 
can any NYCC or City of York councillor justify supporting this kind of risky venture when there are going to be such drastic cuts to 
other services in the region under the current austerity drive? 

Pub 
045 

PFI/ 
111 

03 This plan was first mooted in 2006 in line with the objectives of the former government which, given the current state of knowledge 
and financial climate at the time, favoured incineration; a vastly more expensive solution than other options. We are now in 2010 and 
the economic climate, waste technology and local aspirations have all moved on into a very different era. 
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Pub 
045 

PFI/ 
111 

04 A number of more forward-thinking councils have rejected incineration as part of the solution to their waste problem and opted for 
less expensive, more efficient, environmentally-friendly and healthier alternatives such as MBT (Mechanical Biological Treatment) 
and AD (Anaerobic Digestion) combined with more recycling and re-use. 

Pub 
045 

PFI/ 
111 

05 If there does prove to be a problem with residual waste then why are existing alternatives not being examined, such as the spare 
capacity at Drax, Ferrybridge and Hartlepool all of which would welcome extra waste from North Yorkshire 

Pub 
045 

PFI/ 
111 

06 Coalition government ministers (PM David Cameron and Secretary of State for the Environment, Caroline Spelman) have made 
announcements advocating these methods and indeed stating that they have a policy objective of zero waste. 

Pub 
045 

PFI/ 
111 

07 So why does NYCC -and indeed as a conservative-dominated council -still seem determined to continue with this obviously 
outmoded, expensive form of waste management with such a long-term financial burden and risks? 

Pub 
045 

PFI/ 
111 

08 I would urge you all to think very carefully about the present situation and the future and demand a re-examination of this waste 
strategy to take into account the developments in both technology and society. 

Pub 
046 

 

PFI/ 
112 

 

01 I am writing to voice my opposition to the planned incinerator at Allerton in North Yorkshire.  
 
 

Pub 
046 

PFI/ 
112 

02 Firstly it is planned to be built in a rural area, which to my mind cannot be right for a distinctly industrial unit, plus the area is 
very beautiful and will be marred terribly by the 76 metre high chimney required for the incinerator. This chimney will be visible 
for miles across the rural landscape it will clash very badly with the local scenery! Yorkshire is renowned for its beautiful 
countryside and an eyesore such as this will not help tourism. 
 

Pub 
046 

PFI/ 
112 

03 Secondly incineration is very unpopular and is being phased out in many countries and areas. They produce vast quantities of 
greenhouse gasses which are not collected.  Waste gasses will be produced 24 hours a day, 365 days a year and though we 
are assured these are within government limits and will be constantly monitored there will be faults which will cause it to 
exceed these limits. We are assured by AmeyCespa the exhaust gasses from the chimney will be no different than those of 
your car or central heating system exhaust, this is not true, cars and heating systems don’t burn rubbish! Added to which I have 
yet to see a car or central heating exhaust 76 metres high and a several metres in diameter. 
It might be worth noting here that asbestos was once considered to be a safe and inert substance.      
Whoever is living down wind of this chimney will be constantly poisoned 
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Pub 
046 

PFI/ 
112 

04 Thirdly the literature and promotion of this planned project makes it appear to be a recycling centre, this is not really true as 
only a small percentage will go to recycling and anaerobic digestion the largest amount by far will be burned! This will not 
encourage the local councils of North Yorkshire to improve their currently woeful kerbside recycling record. It will just be seen 
as the answer to the problem when in truth it will barely improve the overall recycling percentages of the county at all. 
There are counties within England who recycle far, far more than we do and if it can be done by them then why not by us, it is 
just excuses. 
 

Pub 
046 

PFI/ 
112 

05 At a time of belt tightening is it really a good idea to tie our selves into an uncertain product with a 25 years lifespan.  Improving 
recycling will be far easier to build up and without such high costs 

Pub 
046 

PFI/ 
112 

06 Consultation with residents of North Yorkshire has been poor.  Many people I have spoken to who will be affected by this 
proposal are entirely unaware of its existence.   

Pub 
046 

PFI/ 
112 

07 I urge you to oppose this plan and instead, encourage you to work towards the new Government’s commitments to a massive 
increase in recycling. 
 

PCo 
007 

 

PFI/ 
113 

 

01 I have had many also from the villages around the site asking for backing to prevent the site ever happening. I have consulted 
with my Parish, and the majority view is against. 
 

PCo 
007 

 

PFI/ 
113 

 

02 Why do we need it? 
 

PCo 
007 

 

PFI/ 
113 

 

03 Can the costs and penalties ever achieve the IRR (not published as far as I know) to justify it 

PCo 
007 

 

PFI/ 
113 

 

04 Why on this site, at the entrance to the Dales, and in the middle of farms and villages, opposite a high investment leisure facility and 
Hotel, a Stately home, and with a blot on the landscape emissions chimney over 200feet high. 

PCo 
007 

 

PFI/ 
113 

 

05 Why do not investigate the already established sites of the power stations a few miles away where major road and canal 
systems would serve to ship the waste. These sites are already linked into the grid, and so would be much less intrusive and 
probably a cheaper option. 
 



Appendix 13 

 NYCC – 30.11.2010- Executive 
 Award of Long Term Waste Management Service Contract/184 

  
 

PCo 
007 

 

PFI/ 
113 

 

06 Lastly but more importantly why are York and North Yorkshire not re-cycling more. I was recently in Spain, where in the area I 
was in Javia, Incineration had ceased, and there were numerous clean and discreet local sites to take rubbish for recycling 24 
hours a day 365 days a year. The culture of bury or burn will not change if more facilities for the public are not provided in a 
sensible and convenient way. 
 

PCo 
007 

 

PFI/ 
114 

 

01 I was not suggesting that the waste was disposed of through the current / biomass facilities at Ferry bridge but that the new proposed 
plant and its facilities be built and based there alongside the current power station, on the extensive grounds of that site with its road 
and canal and grid links. 
 

PCo 
007 

 

PFI/ 
114 

 

02 I think the costs and benefits of such a project should be investigated before the move to accept Allerton as the preferred site. 
Further the actual figures that justify, or not, each site should be published. It would also be in the public interest to know the numbers 
of new houses estimated for the area that have been built into the calculation. This way a totally transparent presentation will allow a 
totally open opinion to be made by those from whom you are seeking input. 
 

Pub 
036 

 

PFI/ 
115 

 

01  Unfortunately I haven't heard from you and given that the public meetings on this matter are scheduled for September, I would like to 
know when they are happening and where. I would appreciate a response in full ASAP.  
I live in …….. and I would like to know when the area committee will take place regarding the Allerton Park Incinerator Proposal. I 
would also like to know what efforts have/will be made to make these meetings publicly known.  
 
 

Pub 
008 

 

PFI/ 
116 

 

01 If the cost of continuing to bury the combined Councils' rubbish would be £1.8 billion over 25 years , as you reported in the NY Times 
this month, and AmeyCespa are saving us £320 million, then the cost will be(£1,800,000,000 - 320,000,000)  £1,480,000,000                
If the total tonnage of waste treated is 350,000 tonnes/annum. Over 25 years that is a total of 8,750,000 tonnes. Therefore the cost of 
treating 1 tonne is;   £169.14. Could you kindly let me know if this is correct or at least in the ' ball park'. 
 

Pub 
047 

PFI/ 
117 

 

01 I have received, with my morning paper, today a leaflet from North Yorkshire waste Action Group that is against the incinerator being 
built. They say that it will cost me money and could impact on my health. Can you tell me what the impact on my health could be?  
 

Pub 
047 

PFI/ 
117 

 

02 How much money per year it is going to cost me?  
 

Pub 
047 

PFI/ 
117 

 

03 Could you also tell me how any heat energy will be used from the burning of the waste? 
 



Appendix 13 

 NYCC – 30.11.2010- Executive 
 Award of Long Term Waste Management Service Contract/185 

  
 

PCo 
013 

 

PFI/ 
118 

 

01 First let me say that although the Parish Meeting has not met formally, on the evidence available it will certainly support the NYCC 
proposal, which it will wish to see implemented with all speed and no unnecessary cost 

PCo 
013 

 

PFI/ 
118 

 

02 As someone whose professional expertise included location analysis, I would expect one large plant in Allerton quarry to be 
selected. 
 

PCo 
013 

 

PFI/ 
118 

 

03 A criticism of NYCC is that it was slow to distribute information, thereby giving nimbyist objectors the opportunity to circulate 
misinformation. Thus people who should know better, if the full facts had been available, gave their support to the objectors. 
Hence NYCC should ignore comments expressed prior to its sending information to parish councils/meetings. 
 

PCo 
013 

 

PFI/ 
118 

 

04 One objection was that apparently similar plants in Germany are white elephants and are having to import waste. Presumably 
NYCC tested its proposal for different waste recycling rates and this should be stated explicitly. 
 

PCo 
013 

 

PFI/ 
118 

 

05 The coalition government is apparently examining a return to weekly waste collection. Although not NYCC's responsibility, it 
seems likely to increase the cost unless DCs can mix waste. Thus I am interested to know whether the combination of 
technologies at Allerton will enable householders to put all their waste in one bin.[Presently I have three bins and plastic bags 
for paper.] If that is the case, NYCC should say so, as the profusion of bins in National Park villages and older urban 
developments is an eyesore. 
 

Pub 
048 

PFI/ 
119 

01 Why has the Allerton site been chosen? 
 

Pub 
048 

PFI/ 
119 

02 What job opportunities will there be? 

Pub 
049 

 

PFI/ 
120 

01 Want to know about opportunities to object to the proposals.  Would like to know more about the expected process of Council 
approval to award the contract, and opportunities to make representations then. How many letter have we had? 

PCo 
014 

 

PFI/ 
121 

01 Members were in general opposed to the use of incinerators and felt that alternative technology should be seriously investigated 
before going down the incinerator path.  
 

PCo 
014 

 

PFI/ 
121 

02 More importantly, strong views were expressed about the poor performance of both North Yorkshire and Harrogate Borough in terms 
of recycling, both authorities being well down the league tables for this service.  Because the proposals will have little impact on the 
village this has not been a major issue for the Council, but the view of members was that recycling must be improved if the alternative 
is an incinerator. 
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PCo 
015 

 

PFI/ 
122 

01 …….Council would wish to support the request to pause and consider alternative options. 

Pub 
050 

 

PFI/ 
123 

 

01 I trust you will register my strong opposition to this scheme.  
 

Pub 
050 

 

PFI/ 
123 

 

02 I read the August NY Times Article which did not mention some important facts, the articles enthusiasm for the scheme implied that it 
was sound both environmentally and financially I beg to differ. 

Pub 
050 

 

PFI/ 
123 

 

03 There are well documented and justifiable arguments against such facilities 

Pub 
050 

 

PFI/ 
123 

 

04 Why was the word incinerator not used in the article? 
 

Pub 
050 

 

PFI/ 
123 

 

05 The contract ties the Councils for 25 years, given the speed of technological advance both the need for waste processing and the 
method will change long before 25 years have elapsed, making the incinerator either redundant or too big. 

Pub 
050 

 

PFI/ 
123 

 

06 The Councils efforts should be directed towards the reduction of waste, Ryedale has excellent recycling targets why not use this area 
as a standard. Why not have North Yorkshire take a national lead in encouraging all packaging to be  reduced or to be entirely 
recyclable 

Pub 
050 

 

PFI/ 
123 

 

07 I am deeply suspicious of PFI schemes a view endorsed by a senior economist. I believe they only benefit financiers and mortgage 
organisations. 

Pub 
050 

 

PFI/ 
123 

 

08 This scheme proposes a central processing plant which would mean a massive increase in transportation of waste, more traffic and 
huge fuel costs. Is this wise at a time when we will see a continual rise in fuel charges? It is also a negative step with regards to 
pollution and the increase in greenhouse gases. 

PCo 
016 

 

PFI/ 
124 

01 We urge you to reject this proposal for several reasons. 

PCo 
016 

 

PFI/ 
124 

02 Any incinerator of domestic waste will create Toxins, the fall out from this site will cover a wide area North East of it - ten to 30 miles 
away, consequently we in our parish will be in the area affected. 
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PCo 
016 

 

PFI/ 
124 

03 It will require a large amount of waste which will entail a lot of transport by road, if an incinerator must be used it should be near a 
railway so that waste transport can be moved away from the already congested roads. 

PCo 
016 

 

PFI/ 
124 

04 A successful reduction in waste packaging will be discouraged, the incinerator will encourage the councils to divert more waste for 
burning instead of recycling 

PCo 
016 

 

PFI/ 
124 

05 Any material which is burned is a loss of future resources. 

PCo 
016 

 

PFI/ 
124 

06 I am aware that this contract is expected to involve the recovery of recyclable materials but past attempts to involve commercial 
organisations with incinerators resulted in very little recovery. 

PCo 
016 

 

PFI/ 
124 

07 Appears to be another case of deliberately wasting tax payer’s money by building a copy of something which is already there at 
DRAX which is on a railway. Why should we be employing overseas companies when we have such as Drax which with very little 
capital cost can do the job? 

PCo 
017 

 

PFI/ 
125 

 

01 Parish Council met on 10/8 and discussed your paper/letter dated 27/7: York and North Yorks PFI, and at the same time the 
paper/letter from ……… Parish Council opposing the development of 'an industrial sized incinerator' as proposed by you.  Parish 
Council is concerned at the cost and would prefer to see resources/finance put into recycling.  At the moment Parish Council feels 
unable to support the incinerator proposal along with its repercussions 

Pub 
006 

PFI/ 
126 

 

01 If in say 5 years time incineration of waste is outlawed or stopped in the UK for whatever reason, will the council tax payers of 
North Yorks still have to go on paying AmeyCespa under the terms of the PFI agreement for the following 25 years? 
 

Pub 
051 

PFI/ 
127 

 

01 The council seem intent on signing us local tax payers up to a 25 year deal with a Spanish company to burn a large proportion of the 
county's waste as a way to avoid paying landfill tax. We feel this plan is a disaster in both environmental terms and as value for 
money for the tax payer. 

Pub 
051 

PFI/ 
127 

 

02 North Yorkshire recycles a pretty poor amount (16s than 50%) of its waste and the cost effectiveness of this plan is based on the 
alternative being to do nothing, whereas simply recycling more - as other counties are doing  (Oxfordshire for example recycles more 
than 70% of its waste) would also save a great deal of money and would not tie us into any long term deal 

Pub 
051 

PFI/ 
127 

 

03 We would further point out that this plan does not fit with governments 'zero waste' strategy which is much more sensibly focused on 
reducing waste at source and improving re-use and recycling. 

Pub 
051 

PFI/ 
127 

 

04 Burning waste as proposed here does nothing to reduce the amount of waste, will emit tonnes of C02 and also some very nasty 
chemicals (burning plastic bin bags for example emits PCB's, some of the worst carcinogens known to man) which would blight the 
area for years to come and threaten our health and the safety of the farms that grow food here.. 
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Pub 
051 

PFI/ 
127 

 

05 This is to say nothing of the impact transporting all of North Yorkshire's waste here will have on local roads and infrastructure 

Pub 
051 

PFI/ 
127 

 

06 We feel very strongly that the Allerton incinerator is a bad idea and the council must be made to stop and reconsider. 
We believe that the decision makers have not been given the full facts of the plan and have been given a false picture of the cost / 
benefit to bias them in favour of this plan. Please let us know that as our local representative we have your support in this matter and 
that you will do all in your power to make the council abandon this plan and seek a truly sustainable and cost effective alternative.  

Pub 
025 

 
 

PFI/ 
128 

 

01 I am writing in response to the recent NY Times article which shows a lovely picture and tells us how the Allerton park waste 
disposal site is an "energy from waste plant". However there seems to be no mention of an incinerator or cost of £1.4bn over 
25 years (source: NYCC)  
 

Pub 
025 

 

PFI/ 
128 

 

02 I do feel that the REAL proposals do little to increase recycling and certainly offer no real solution for our waste.  
 

Pub 
025 

 

PFI/ 
128 

 

03 This has not been effectively discussed in the article and to that end I would be grateful if you could let me now if you are to/ 
are willing to publish an opposing view? 
 

Pub 
053 

 

PFI/ 
129 

 

01 I have received a copy of the NY Times and would like to comment on the above article.  Why was there not a realistic artists 
impression of the incinerator which will, after all, be the dominant feature? I had to use a magnifying glass to see the chimney, 
although it will in actual fact be higher than York Minster!   
 I feel this is a totally misrepresentative impression of the actual site and therefore a misleading view to have published.  I am 
well aware that NYCC are fully behind this plant at Allerton Park, but to print such a untrue picture of the proposal is 
outrageous!  Are you prepared to print an article about opposing views as well, I wonder? 
I have to say that I will now view everything I read in the NY Times as potentially suspect. 
 

CGr 
002 

 

PFI/ 
129 

 

01 The Chimney Stack would be a prominent stand alone feature in an area of open quarried farmland with no other industrial 
development close by. Its presence would have a harmful visual impact on Allerton Castle a Listed Building and its Historic 
Parkland Setting; the chimney would be an alien feature which would be widely viewed from the surrounding Countryside. In 
our opinion the application would not meet with the requirements of PPS 5 Planning for the Historic Environment which sets out 
planning policies on the conservation of the Historic environment. 

CGr 
002 

PFI/ 
129 

02 Quarries allowed on High Grade Agricultural Land should be restored back to agricultural use as a priority to feed the rising 
population. 
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CGr 
002 

PFI/ 
129 

03 The local residents who will be the most adversely affected are strongly opposed to the scheme; all the meetings which we have 
been invited to have been well attended. There was not one person who offered support to the scheme in any of the meetings to our 
knowledge. Planning is about what the people want according to Government Guidance so the people’s views must be taken into 
account as it is they who have to live with developments. 
 

CGr 
002 

PFI/ 
129 

04 The height of the chimney is designed to disperse the remaining pollutants this will be effective to some extent, but on a damp 
foggy or wet day the pollutants we presume will come down around the plant area? On a normal day the prevailing wind will 
take them towards York? The pollution levels locally will be increased due to the proposed plant being large scale as it has to 
serve the entire area of North Yorkshire. Should other plants be made available this would lessen the pollution?  

CGr 
002 

PFI/ 
129 

05 This site does not currently generate high levels of pollution, local people who have chosen to live away from built up areas are 
understandably angry by this proposal. Will AmeyCespa be offering any compensation to the owners of the properties which 
have suffered devaluation? 

CGr 
002 

PFI/ 
129 

06 The impact on Human Health with a development of this scale is largely unknown; the impact on Agriculture and the Food 
Chain is again unknown? There is serious concern that this plant will be harmful to the Human Health and the Food Chain 

CGr 
002 

PFI/ 
129 

07 We question the 25 year Contract using technology which is being updated all the time; this leads us to doubt whether now is, 
the right time to enter into such a massive investment? The plant at Seamer Carr has failed we are informed this was due to 
the costs associated to burning the waste and the waste plant being unable to produce saleable energy. We do not know 
exactly what happened but it has lead us to be cautious with this costly proposal 

CGr 
002 

PFI/ 
129 

08 The scheme presented by AmeyCespa will not produce any heat for local dwellings; we are told the incinerator could produce 
heat for 40.000 homes or more had it been located closer to dwellings. Surely this is a waste of energy and it is unsustainable 

CGr 
002 

PFI/ 
129 

09 The site chosen is not served by a Rail Link which would lead to HGV’s and bin wagons bringing waste from all over NY. NY being 
the largest County in the UK this concerns us. It is the Governments policy to get more vehicles off the road’s with the use of the 
existing rail network. The planning of new developments needs to take into account additional travel needs it is also a Government 
target to reduce emissions. The proposal will increase emissions and lead to more vehicles on the roads. The cost of fuel for the 
HGV’s will be enormous which again questions the sustainability of the proposed plant. 
 

CGr 
002 

PFI/ 
129 

10 The area of NY would be better served by at lest 3-4 waste treatment plants if they are needed at all. 
 

CGr 
002 

PFI/ 
129 

11 Recycling targets and investments are low by comparison to other areas of the UK and other Countries; Harrogate being one of the 
worst in the UK. More money and efforts should be made available to reach better recycling targets before incineration is considered 
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Com 
02 

 

PFI/ 
131 

 

01 We are opening an anaerobic digestion biogas plant on Teesside. The plant is due to start operating in June 2011. We are 
currently sourcing the feedstocks required to operate the plant. The plant requires 1420MT energy crops, 800MT 
organic/animal/food spoil, 750MT slurry per month. The energy crop can consist of almost anything from wheat chaff to grass 
cuttings. Are you able to provide any of these waste streams to us? I see that you plan to have your own AD facility operating 
by 2014 but hope that you may still be able to help us. 
 

Pub 
006 

 

PFI/ 
132 

 

01 Would you please send me a list of the councillors who at the last meeting in Northallerton in July - when it was suggested there 
should be a public meeting on the Allerton Park Incinerator, voted AGAINST a public meeting. 

PCo 
18 

PFI/ 
133 

01 I have been asked by the Parish Council to enquire if there is another plan other than the incinerator that is being considered by 
North Yorkshire County Council or is this the only proposal? 

Pub 
054 

 

PFI/ 
134 

01 We are totally opposed to the sitting of an Incinerator at Allerton Park. This is not the place for an incinerator. Please VOTE NO TO 
THE INCINERATOR AT ALLERTON PARK 
 

Pub 
054 

 

PFI/ 
134 

02 There has not been enough public information 

Pub 
054 

 

PFI/ 
134 

03 It is questionable whether or not incineration is the best process for waste. 

Pub 
054 

 

PFI/ 
134 

04 Council must encourage more recycling and provide more drop off points for waste etc. surely then the need for incineration in the 
future would be less. 

Pub 
055 

 

PFI/ 
135 

01 I am writing to ask you to reject the proposal that has been made to the planning authority to build a waste plant at Allerton. 

Pub 
055 

 

PFI/ 
135 

02 Whilst superficially attractive with some token recycling activities at the planned site, the reality is that this facility would be a hugely 
profitable venture for its developers and a huge expense for the people of North Yorkshire for whom there is a much cheaper and 
much simpler alternative. 

Pub 
055 

 

PFI/ 
135 

03 We simply need to increase the amount of recycling that is achieved in the sub-region; our performance is pathetic by comparison 
with other parts of Yorkshire, let alone other parts of the UK and other parts of the world. 
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Pub 
055 

 

PFI/ 
135 

04 After we have minimised the waste that isn't recycled why can't we dispose of it to the area's power stations that are already 
incinerating material?  

Pub 
055 

 

PFI/ 
135 

05 I fear that a huge incinerator chimney towering above everything else in the subregion would rapidly become an expensive white 
elephant and a dreadful eyesore that would conflict with the truthful and wonderful images portrayed so eloquently by Gary Verity and 
his colleagues at 'Welcome to Yorkshire'. 

Pub 
055 

 

PFI/ 
135 

06 The pace of change is far to fast to be committing £900m to such a controversial project 
 
 

Pub 
006 

 

PFI/ 
136  

 

01 Thank you for your response, but you have not answered my first question which was: if the Allerton Park Incinerator is closed- 
for whatever reason- will the council tax payers of North Yorkshire still have to go on paying AmeyCespa for the full term of the 
PFI contract ie 25 years (if this is the term).Non of us can see into the future, but we should know as council tax payers what 
our financial commitment is, should circumstances change. 
 
 

Pub 
006 

 

PFI/ 
136 

02 I note your response on recording councillors votes, which appears to be a wildly undemocratic principle. 
 

Pub 
056 

PFI/ 
138 

01 Will the proceedings, process and details of the due diligence check be made available to the public before the meeting in October?  
 

Pub 
056 

PFI/ 
138 

02 In particular will the due diligence check publish their views and findings about the assumptions and calculations that give the 
reported savings of £320m over 25 years, given the current reductions in packaging and expected increases in recycling?  

Pub 
008 

 

PFI/ 
139 

01 How much per tonne "gate fee" is the Council going to pay their contractor to dispose of the waste? 

Pub 
008 

 

PFI/ 
139 

02 Is there any "rebate" to the Council for electricity or recyclables sold by the contractor 

Pub 
036 

 

PFI/ 
140 

01 I have just read the September edition of the NY Times and finally found a tiny mention of the area committees on pg 6. This, 
in my opinion, is completely unsatisfactory in informing the public of this meeting, particularly as it does not reference the 
incinerator at all. Please advise on what publicity the NYCC intend to do on this matter.  
Please forward me a list of venues/dates and times in the whole of NY by reply 
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Pub 
036 

 

PFI/ 
140 

02 I recently read in an article in the Yorkshire Post that you are adamant "that the public was being fully briefed about the plans" 
and that David Bowe thinks it "very important to us that everyone has the opportunity to learn about the proposed Allerton 
Waste Recovery Park".  
 
If that was the case, then surely you would have mentioned the meetings in the main article on the incinerator in the NY Times 
and not tucked away on page 6 as a date for an area committee, with no reference to the incinerator as a discussion point of 
the meeting? I have seen no mention of the proposals in the Knaresborough library, nothing on my Parish notice board and I 
only know about this because I have made it my business to know.   
 
I find this approach very disappointing given that this is the largest contract ever issued by the NYCC and will affect everyone 
in our county for the next 25 years. There is no wonder that there is a view this is being rail roaded through. 
 

Pub 
036 

 

PFI/ 
140 

03 May I point out that there was no article publicising the meeting in the NY Times, there is no poster in a prominent place in my 
local community and the meeting in my local area is on a working day in working hours and therefore I cannot attend. This is 
not a proper public consultation and therefore you cannot possibly take account of what people are telling to include in your 
report as a result. How can I include my comments if I cannot attend the meetings? The way that this is being conducted says 
to me that you can state that you followed a process of consultation, but in reality it's a farce. 
 

Pub 
057 

PFI/ 
142 

01 The North Yorkshire and York Councils must be congratulated for their forward thinking in the fight against the use of landfill as a 
solution to manage waste. Their 25 Year Plan will use technologies to divert a targeted 75 percent of waste away from landfill. 

Pub 
057 

PFI/ 
142 

02 Whichever technologies they ultimately utilise there seems to be a major oversight in the battle to achieve the best green solution. 
The Allerton Quarry location, at the bottom left hand comer of the Councils region, does not provide the greatest environmental 
benefit. Therefore, any transportation has to be kept to the lowest level possible. If you do a simple geographical population analysis 
of the councils zones you will find the centre of minimal travel is in fact York. There would be a 20% saving on road usage 
transporting waste if the facility was sited at York. Secondly, with York being the hub of the rail network, any use of rail to bulk 
transport waste from some of the conurbations (Northallerton, Thirsk and even the east coast) would significantly reduce the use of 
road transport and thus achieve an even greater reduction to the desired minimum emission of green house gases It is with this 
above logic in mind that I would welcome your input in requesting North Yorkshire Council's justification of Allerton Quarry as its 
potential waste facility, if green house gases are, as they say, a very important issue of concern. 
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Pub 
058 

PFI/ 
143 

01 In reference to the article in your house newsletter of August 2010; may I make the following observations; The characterisation of a 
Private finance initiative as a form of grant Funding is inaccurate and ingenuous. Surely a grant is a sum of money that by definition 
does not have to be repaid, whereas a PFI is an arrangement almost exactly the same as a mortgage or bank loan, repayable with 
interest over an agreed term. I use the word almost in the above sentence advisedly, since the problem with PFI schemes is that the 
term is fixed at the outset, as are the minimum interest and capital repayments. I wish I had been able to buy my house with a grant 
then I wouldn't have to repay it! 
 

Pub 
058 

PFI/ 
143 

02 What would the cost of the scheme be if the local authorities concerned had raised the money themselves, and commissioned the 
building and running of the facility directly? 

Pub 
058 

PFI/ 
143 

03 What is the duration of the PFI contract, and what will happen to the site and buildings on it at the end of it? 

Pub 
058 

PFI/ 
143 

04 Technology and waste disposal regulations change constantly, and what Would the legal position be if burning or digesting waste on 
this site were to be made illegal; or the incinerator were to need uprating to meet a change in the law? 

Pub 
058 

PFI/ 
143 

05 PFI contracts are in themselves a tradable commodity, and will there be provision for claw back of profits made on the resale of the 
proposed contract to a third party? 

Pub 
058 

PFI/ 
143 

06 Will the contract contain covenants restricting the operation of it to UK based onshore taxpaying companies? This is not an idle or 
theoretical question for example, all of the offices of HM Revenue and Customs are currently owned by and leased back through a 
company registered in one of the Caribbean tax havens, so that all of the payments of rent and service charges represent a loss to 
the UK taxpayer. 
 

Pub 
058 

PFI/ 
143 

07 What provision is there for the termination of the PFI contract in the event of non-performance by AmeyCespa, or insolvency by any 
successor company?  

Pub 
058 

PFI/ 
143 

08 My own interest in asking these questions is both as a local council tax payer , and also as a resident within range of the plume of 
flue gases from the proposed plant, which will almost inevitably contain toxic products, such as dioxins, for which I am sure you are 
aware there is no safe level of exposure. 
 

Pub 
058 

PFI/ 
143 

09 I am convinced that this proposal is a lazy way of disposing of waste, most of which could be dealt with by raising the level of 
recycling to the percentage achieved in Northern European EU countries I find it appalling for example, that many plastic items 
bearing recycling category logos have to go into landfill. 
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Pub 
058 

PFI/ 
143 

10 All organic waste should be collected and processed in digesters, which could be sited and operated locally not needing large 
centralised facilities, such as the present proposal. Every settlement sends its domestic effluent to a local processing plant, and this 
could be combined with other organic waste (farm slurry, garden and food waste) to generate methane which can be used to 
generate process heat and electricity; and provide saleable by products such as compost and liquid fertiliser. Methane from landfill is 
a much more potent greenhouse gas than carbon dioxide, after all. 
 

Pub 
002 

PFI/ 
144a 

01 Strategy - Why is this proposed waste facility, which is very long term, being considered at this stage when the Waste Core 
Strategy has not even been adopted? What is the fallback position of the Council if the Strategy, of which clearly this must 
constitute an integral part, is not adopted?  
 

Pub 
002 

PFI/ 
144a 

02 Financial Viability - As you are, no doubt aware, Amey UK plc and Cespa S.A. that make up the joint venture that is proposing 
to create the Allerton Park facility are both subsidiaries of Ferrovial S.A. which is currently in considerable financial difficulties – 
it made substantial losses in 2008 and 2009 which have been added to in the first quarter results of 2010 and quarter 2 is not 
expected to reflect any improvement. Its debt-to-equity ratio is exceedingly unattractive standing at almost 500% in March of 
this year. The Allerton Park proposal is for a contract between AmeyCespa and NYCC that has a 25 year term. The concern 
here is two-fold: 
 
a. Are the safeguards that are being put in place to protect the North Yorkshire residents and tax-payers in the event that 
AmeyCespa is unable to fulfil its contract adequate? 
 
b. In the event that AmeyCespa is unable to fulfil its contract what is the fall-back position NYCC? 
 

Pub 
002 

PFI/ 
144a 

03 Dioxins and Toxins - The PR department of AmeyCespa has attempted to reassure the public that 95% of the harmful 
toxins/dioxins will be removed from the exhaust released into the air (Public Meeting at Great Ouseburn on July 20th.).  
Recently a newly reconstituted incinerator on the Isle of Wight was closed down because the level of toxins/dioxins exceeded 
the legal limits by in excess of 800%. What are the safeguards in place for NYCC and its residents/taxpayers in the event that 
this occurs at Allerton Park? 
 

Pub 
002 

PFI/ 
144a 

04  Location - Other than the comment that Allerton Park is central within the NYCC area, I have seen no justification for putting a very 
large tract of agricultural land at risk by locating the site there.  It would have been far more sensible to locate it next to the 
Eggborough or Drax Power stations since they would not provide any greater risk that already exists at these sites.  What are the 
safeguards that are being taken by NYCC to protect itself and the residents/taxpayers from litigation in the event that real damage is 
done to the agricultural land? 
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Pub 
002 

PFI/ 
144a 

05 Quantity - At present NYCC has a very poor record in the level of recycling that it achieves, I understand that it is in the low twenties 
in percentage terms.  This, I understand, has necessitated planning for the size of incinerator and the guarantees of levels of waste to 
be delivered to the facility.  Why has more effort not been considered/made to increase this level?  I understand that the city of 
Carlisle achieves up to 72%!  If the level of recycling is increased, the taxpayers will, I understand, still be left with a large bill and the 
reported “savings” of £ 300m will be purely illusory. What safeguards and being put in place to protect the residents and tax-payers 
from this? 

Pub 
002 

PFI/ 
144a 

06 In light of the entry into administration of BCB Environmental Management, the operator of the Tockwith waste facility, I would 
also be grateful if ………… would let me know the following: 
 
1. Was this eventuality covered by the risk assessment prepared at the time of the award of the contract to BCB? 
 
2. Will the residents and tax-payers have to bear any additional cost or is the performance bond adequate to take care of all 
costs involved? 
 
3. Will this event have any impact on the level of the performance bond requested from AmeyCespa? 
 

Pub 
002 

PFI/ 
144a 

07 I would like to know the financial penalties on the Council in the event that the contract is awarded but the planning permission is 
denied. 

Pub 
002 

PFI/ 
144b 

01 Unfortunately you do not really appear to have not answered the questions that I raised.  
Strategy 
You are currently working on the Core Waste Strategy and, from your public pronouncements. you are clearly fully in favour of the 
proposed incinerator.  The issue with which I am most concerned is what is the fallback position, in the event that NYCC reject your 
proposal in relation to the proposed incinerator? Since doing nothing is not a strategy, what are the alternatives that are being 
considered what are their anticipated costs? This issue was also raised under Financial Viability 
 

Pub 
002 

PFI/ 
144b 

02 Financial Viability 
I sincerely hope that NYCC is doing its own due diligence since it would be a total abdication of their responsibilities effectively to 
delegate the due diligence process to the funding syndicate which will have substantially different objectives to NYCC.  Part of the 
reason for raising this issue is that if AmeyCespa is the only “horse” left in the “race”, I suspect that it would be very difficult to find a 
replacement in the event that Ferrovial SA fails thereby bringing down Amey plc, Cespa SA and their JV AmeyCespa, the proposed 
operator. 

Pub 
002 

PFI/ 
144b 

03 Financial Penalties 
I was glad to learn that you have managed to mitigate the potential cost to NYCC in the event that the planning permission is refused.  
I hope, therefore, that, as prudence would dictate,  this potential cost is covered by contingencies within the council budget 
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Pub 
002 

PFI/ 
144b 

04 Health 
Unfortunately this is an issue on which the experts themselves disagree!  My concern is to ensure that NYCC and the 
taxpayers are adequately protected in the event of a failure such as at in the Isle of Wight and at Biker in Newcastle.  Please 
confirm that NYCC has taken adequate and competent legal advice to back up your that no cause of action would lie against 
NYCC since it would provide a field day Tort practitioners with NYCC involved. 
 

Pub 
002 

PFI/ 
144b 

05 Site Location 
Of course AmeyCespa would prefer to have the site at Allerton.  They stand to make more money that way.  Why was the 
alternative of using the rail network not put in as a condition since it would have utilised the resource and removed a number of 
other problems as well? 
 

Pub 
008 

 

PFI/ 
145 

01 Costs per tonne- Out of interest I did the arithmetic on compound interest at 2% per year on a base cost of £69 over a 25 year 
period which indicated the equivalent cost after 25 years would be  £112 - then to average this over the period for comparative 
purposes would be at around £91. But in order for this to be meaningful we, I assume, need to apply the same RPI to your 
preferred contractors costs - or another way would be to identify your contractors first year cost and then we could assume that 
they would escalate by the same percentage depending on RPI, to give us accurate comparisons. 
 
Thank you for giving us the time yesterday afternoon. I think we left it that a) you would be given authority to assist us (by the 
provision of information) to correct any figures on my spread sheet which Ian and yourself felt needed adjustment in order for it 
to be a document which we could jointly recognise as accurate and consequently be suitable, for us, to present to members as 
an accurate reflection of the cost of the alternative strategies.   
 

Pub 
008 

 

PFI/ 
145 

02 b) you could confirm, as mentioned at the meeting, that the previous request for tenders was aimed more or less exclusively at 
'multi national' companies and did not encourage smaller local individual companies or consortiums of smaller local companies 
to bid. and  
 

Pub 
008 

 

PFI/ 
145 

03 c) you could also kindly confirm that the prospect of having a large 'waste to energy' plant at Ferrybridge 20 miles from Allerton 
(and looking for 'Waste Derived Fuel' suppliers) was not a consideration at the time the tenders where being evaluated. 

Pub 
008 

 

PFI/ 
145 

04 I’ve had a look at the website which is very interesting and, it seems to me and I hope you agree, with the substitution of some 
basic alternative numbers we should be able to produce a relatively accurate comparative. Would you kindly let me know when 
you will be able to get back to me with the information? 
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Pub 
008 

 

PFI/ 
145 

05 Not very satisfied with response.  
 

DCo 
002 

PFI/ 
146 

01 In relation to the proposed 25 year contract to incinerate North Yorkshire's non-recyclable waste, could you therefore please 
tell me:1. If there are any minimum stipulated amounts of waste which the County will be obliged to supply to the incinerator 
over the course of the contract. 
 

DCo 
002 

PFI/ 
146 

02 2. If there are such minimum commitments, what percentage of North Yorkshire's current non-recyclable waste do those levels 
represent? 

DCo 
002 

PFI/ 
146 

03 3.Are there any financial penalties payable by the Council if it doesn't supply the stated amount? 
 
 

DCo 
002 

PFI/ 
146 

04 4. If so, what would be the annual financial implication of a reduction of, say, 30% of the level of non-recyclable waste 
produced across the County? 
 

DCo 
002 

PFI/ 
146a 

01 Thanks for sending this. However, I don't think you've really explicitly answered any of my questions, which were………. 
I understand that NYCC are asking for comments on these proposals up until the middle of September. In order to be able to 
do so in an informed manner then I, for one, would need to know the answers to the above questions so that I can know 
exactly what it is that we're signing up to, whether or not it impacts any other long-term aspirations that we may have as a 
Council or a society, and whether or not presents a financial risk in the long-term. 
 

DCo 
002 

PFI/ 
146a 

02 You've implied that the answer to question 1 is yes, although I'm not clear whether or not the GMT commitment is for the full 25 
year term of the contract, or whether or not the GMT increases or decreases over time. You state that you anticipate that we 
should be able to reach our 2020recycling targets early with the assistance of this facility. That sounds good, but this is a 25 
year contract - what are our recycling targets for 2025, 2030 and 2035, and how does the facility and the GMT fit in with those? 
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DCo 
002 

PFI/ 
146b 

01 Given that the plant includes a MRF and an anaerobic digestion facility, could you please confirm whether or not the GMT 
includes amounts to go to the facility as a whole or just to the incineration part. And if the GMT relates to the amount of waste 
to be treated by all methods at the plant: 
1. How much is expected to be recovered by the MRF for recycling or treated by anaerobic digestion? 
2. Does the Council have any say as to how much is treated by each method, or is this a matter purely for the operator? In 
other words, would the operator still have fulfilled their contract obligations if all the waste they received was incinerated and 
none treated by any of the other methods? 
 

Pub 
059 

PFI/ 
147 

01 We have Ferrybridge which is already able to receive municipal waste to burn and could be used in the short term whilst we 
put into effect the reduce and reuse parts of the waste hierarchy. Why are there plans to build new facilities, and what 
proportion of the costs and profits are taken by the incinerator part of this project?   
 

Pub 
059 

PFI/ 
147 

02 What are the targets of the current reduction campaigns? are they successful? how is this measured and can they be expanded and 
enlarged upon? If they haven't been successful what will be done to make sure that reduce and reuse remain at the top of the waste 
hierarchy? 

Pub 
059 

PFI/ 
147 

03 We have been given figures of reduced waste disposal costs of £260million by Councillor Clare Woods, but in the 'Lets talk 
less rubbish’, they say that this figure will be £320 million, How can the public know what to believe? There is a lot of difference 
here. 
 

Pub 
059 

PFI/ 
147 

04 We have also been told that the criteria for judging the tenders was based on a balance of 60% environmental, technical and quality 
as against 40% financial. How can we know how the first three were balanced, or are they considered to be the same thing? Why is 
the environment given only twenty % weighting against 40% for financial considerations? 

Pub 
059 

PFI/ 
147 

05 Whilst we can all agree that current methods of waste disposal are not sustainable why are we only being asked to compare 
figures with that situation rather than best practice elsewhere? 
 

Pub 
059 

PFI/ 
147 

06 How will this facility reduce waste production and promote re-use at local levels? 

Pub 
059 

PFI/ 
147 

07 This facility seems to be based around road transport. Has any consideration been given to rail transport from the proposed 
waste transfer sites, and whether there might be environmental and cost benefits? 
 

Pub 
059 

PFI/ 
147 

08 Finally, How can we know that the proposed public consultation will not just be window dressing after the decision has been 
decided? Where we be able to see whether or how they have been allowed to influence the final decision making? 
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Pub 
060 

 

PFI/ 
148 

01 First of all the volume of waste that is produced needs to be cut drastically. The secondary problem is what to do with the rest, 
and for that there will need be a number of different solutions. 
 
Most domestic waste is produced and delivered to the public from food suppliers via the supermarkets. It should not be the 
duty of the public to pay for its disposal. The return of this waste to the suppliers, via the supermarkets in the lorries that go 
back empty at present, would be more just. If this were implemented then the food suppliers would be very quick to develop 
packaging that could either be recycled, or that they wanted back to re-use. Another possible idea: Disposable nappies 
account for an unpleasant and large amount of domestic waste. If reusable nappies were subsidised, and provided free of 
charge together with biodegradable nappy liners, that could be flushed away, that's half the problem solved. Then if local 
laundries could arrange doorstep collection and delivery services (also subsidised and therefore free) that could be another 
nasty mess removed at a modest cost. 
 
 

Pub 
060 

 

PFI/ 
148 

02 If the waste crisis is dealt with imaginatively then the amount of incinerator waste will rapidly reduce below that which is needed 
to keep a large incinerator going. Locking North Yorkshire into a contract commits us to produce un-recyclable waste in large 
quantities for the next 25 or 30 years. The consequences for the environment are appalling.  
My question is: Is this really what you want us to do? 
 

Pub 
060 

 

PFI/ 
148a 

01 Request for a copy of the York and North Yorkshire Waste Partnership waste management strategy. 
 

Pub 
060 

 

PFI/ 
148a 

02 York and North Yorkshire Waste Partnership waste management strategy- when do you anticipate something more up to date 
will be available and request for information on the PFI. 
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Pub 
060 

 

PFI/ 
148b 

01 I have just received NY TIMES with its article on the proposed Allerton Waste Recovery Site. 
1.  Nowhere is the cost of the site mentioned, only a PFI input, which amounts to a very expensive credit card, making us 
vulnerable to future interest charges. What is the total cost, and where is it coming from? Why was the total cost not 
mentioned? 
2. In the light of the annual tonnage figures proposed: 20,000 for recycling, 40,000 for anaerobic digestion and 320,000 for 
incineration (this figure was somehow omitted from the article), why was the word 'incineration' not mentioned in the article? 
You could say that it was dressed up as 'thermal energy from waste treatment', but this sounds like deliberate misleading of the 
public to me. 
 
 

Pub 
060 

 

PFI/ 
148b 

02 In view of the fact that many communities are now actively working to reduce waste, as we must because of the global waste 
crisis, will the site still be viable if in, say, five years' time we've managed to halve our waste production? Much waste comes 
from oil-based materials, which will become scarcer as oil prices rise and that in itself will reduce our extravagant waste 
production (much as our carbon production is at present being reduced by people driving less). What is the minimum tonnage 
at which it can operate? Will AmeyCespa like that, or are you putting us into some sort of strait-jacket of deliberate waste 
production? I understand that some similar European sites are already having to import waste from other countries to keep 
their incinerators running. 
 

Pub 
060 

 

PFI/ 
148b 

03 Have you looked into any emissions-free closed loop incineration?  www.eclipsuk.co.uk < http://www.eclipsuk.co.uk > for 
example? 
 

Pub 
061 

 

PFI/ 
151 

01 We write to protest against the current NYCC waste strategy proposals. They are based on unrealistic targets for recycling that 
overplay the financial case for a single 'super-facility' for the entire county. They are misleading because recycling rates will be much 
higher than predicted, with the result that landfill costs will drop significantly. 

Pub 
061 

 

PFI/ 
151 

02 The strategy is based on old technologies, including incineration, which has one of the highest levels of C02 emissions.  
 

Pub 
061 

 

PFI/ 
151 

03 It ignores the new Government's commitments to a massive increase in recycling as well as its plans for an immediate review of all 
waste management strategies. 

Pub 
061 

 

PFI/ 
151 

04 And it ignores the public's views of today, instead relying on consultations completed several years ago 
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Pub 
061 

 

PFI/ 
151 

05 The prospect of emissions being pumped out 24/7 frightens us, other parents and pregnant ladies in the area. Toxins building up in 
the atmosphere over a 10 to 20 year period during their developmental lifetime, to an amount that will eventually be present forever 
and will greatly reduce the already heavily polluted air in addition to local motorway and busy York and Harrogate feeder roads (MI, 
A59 and old Al). 
The mechanical sorting and anaerobic digester planned for the site will only deal with a small portion of the waste going there so the 
majority will be burnt in the incinerator, so there will be more greenhouse gas emissions. Will we and our children be exposed to 
cancerous toxins which will reduce our life expectancies? Will my children's reproductive health be affected? Why are out-dated toxic 
incineration plans being proposed and supported? We live in a fertile agricultural area with many small holdings, not to mention home 
grown produce in allotments and gardens. Not only will the pollution affect the air quality but the produce and water we put into our 
mouths and which will enter into the food chain generally. 

Pub 
061 

 

PFI/ 
151 

06 As well as the busy road networks already affecting the areas in terms of pollution (see above), an incinerator would increase traffic 
and further pollution (air and noise) as a consequence. Commuter times to work and leisure locations for residents and visitors will be 
affected 

Pub 
061 

 

PFI/ 
151 

07 The Vale of York is a flat expanse of land which is probably the worst location for such an ugly building and huge tower. It will spoil an 
area of outstanding beauty with such a monstrosity of a building.  

Pub 
061 

 

PFI/ 
151 

08 This will also have a significant knock on effect of reducing house prices 

Pub 
061 

 

PFI/ 
151 

09 North Yorkshire's rate payers will be tied into a 25 year, £900 million investment of outdated technology  
 

Pub 
061 

 

PFI/ 
151 

10 The councils have not properly considered the alternatives such as: Rapidly ramping up the recycling rate; Reducing waste; More 
composting or Mu!ti-site facilities .North Yorkshire is slowly ramping up to 50% recycling  

Pub 
061 

 

PFI/ 
151 

11 Large scale incineration is not needed, it's out of date and; it's a waste of our money. We understand that you will be asked to vote in 
favour of the cojncil1s plans later this summer. We urge you to oppose this plan and instead ask for a thorough review of the best 
way forward. In particular we ask that you push for a big increase in recycling, thus removing the need for such a colossally 
expensive and risky venture. At a time of deep Government spending cuts, it would be irresponsible to continue the current strategy 
without careful review. 

Pub 
062 

 

PFI/ 
152 

01 Request for information 
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Pub 
063 

 

PFI/ 
153 

01 Is it true that the land is only going to be leased to AmeyCespa and that they are not buying it? If so how long is the lease for? 

Pub 
063 

 

PFI/ 
153 

02 I am very concerned about the finances involved in this project. From a layman's point of view it seems as though NYCC are 
spending massive sums of money for a landowner and private company to make all the profit. How does the council tax payer benefit 
from all this 

Pub 
063 

 

PFI/ 
153 

03 Is there a viable alternative which involves more recycling or is it really too expensive for the NYCC to run? I don't understand why so 
many councillors seem to be ignoring the green footprint when councils elsewhere are going wholeheartedly down the road of 
recycling. 

Pub 
063 

 

PFI/ 
153 

04 A rather cynical question but has anyone in NYCC got a vested interest in all this – any connections with the directors of 
AmeyCespa? 
 

Pub 
064 

 

PFI/ 
154 

01 Is this affordable? And how has this been assessed 
 
 

Pub 
064 

 

PFI/ 
154 

02 Waste is reducing will there be waste for the facility 

Pub 
064 

 

PFI/ 
154 

03 What are the current recycling rates and how will this increase our recycling? 

Pub 
064 

 

PFI/ 
154 

04 What is the audit trail for the site selection? 

Pub 
065 

 

PFI/ 
156 

01 Why are you pursuing the PFI route? Is there not enough evidence now available to suggest that this form of contract has been well 
and truly discredited? there is no shortage of examples… where the long term costs are far greater than was contracted  for 

Pub 
065 

 

PFI/ 
156 

02 
 

I don’t believe that local authorities have the legal or finance expertise to prevent such a contract from allowing AmeyCespa 
from 'stitching up ' North Yorkshire County Council in the long term. 
 

Pub 
065 

 

PFI/ 
156 

03 What are the full life costs of this plant? 
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Pub 
065 

 

PFI/ 
156 

04 There is no mention of the income that will be generated from the production of electricity. Is this going to be fed in the 'Grid'? 
 

Pub 
065 

 

PFI/ 
156 

05 The article mentions that savings of £320m on waste management bills will be made. During what period will these saving be made?  
 

Pub 
065 

 

PFI/ 
156 

06 What is this plant going to cost bearing in mind that £65m is coming from Central Govt, however it would be naive to rely on 
this as we dont know what cuts are going to be made in the near future. 
 

Pub 
050 

PFI/ 
157 

01 I can only repeat my first letter … the proposed scheme has too long a contract for such an antiquated system ….which may be 
obsolete in 10 years, not to mention the crippling financial burdens. 

Pub 
050 

PFI/ 
157 

02 There was a Radio 4 Today programme in which health authorities were raising that PFI schemes were costing them far more than 
had originally been thought.  

Pub 
050 

PFI/ 
157 

03 FOE have a detailed document on Waste disposal I urge you to read it and take up its proposals instead of the incinerator scheme 

PCo 
019 

PFI/ 
158 

01 What is advocated we support in achieving these long term objectives (reducing waste disposal and cost of disposal) 

PCo 
019 

PFI/ 
158 

02 What commitment is there by the company for the operation and maintenance of this plant? 

PCo 
019 

PFI/ 
158 

03 Will this plant be manned by UK residents and if so how many compared with the full compliment require on site 

PCo 
019 

PFI/ 
158 

04 We recognise that there will be communities who are not happy about the outcome but as ever it is a balancing act. 

Pub 
066 

 

PFI/ 
159 

01 Called to log an objection to and comments on the Allerton Park proposals.  

Pub 
066 

 

PFI/ 
159 

02 She read the article in NY Times and nowhere in the article does it use the words 'incinerate' or 'burn'.  Neither is it clear from the 
photos or article that there will be a 76m ( 250ft) chimney. The article is very misleading and had she not been to one of the 
AmeyCespa meetings she would not be aware of this and would perhaps think that the overall idea was not that bad. Call was angry 
at article in particular as it was so misleading, 'almost like propaganda' which is going to be seen by 100s of thousands of people. 
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Pub 
066 

 

PFI/ 
159 

03 The article mentions the aim to reach 50% recycling but this does not compare to other counties, some of whom reach up to 70% 
recycling without building installations like this 
 

Pub 
066 

 

PFI/ 
159 

04 The chimney will be higher than York Minster and visible for miles around. Locals are already referring to this as 'The Chimney of the 
North' 
 

Pub 
066 

 

PFI/ 
159 

05 At the Great Ouseburn meeting someone asked why this could not have been built at Drax and one of the AmeyCespa staff replied 
that Drax was not in North Yorkshire. This did not inspire confidence 

Pub 
066 

 

PFI/ 
159 

06 Someone else at a meeting complained that house prices would be affected by this. The AmeyCespa representative said 'it doesn't 
matter because I can't afford to live here anyway.' The caller's brother's house sale has fallen through due to this 
 

Pub 
066 

 

PFI/ 
159 

07 Why commit to 25 years worth of spending when the council is struggling to save money? 
 

Pub 
067 

 

PFI/ 
160 

01 Whilst agrees that Allerton Park is a better site than most if the facility has to be built, does it really have to be built at all. 
 

Pub 
067 

 

PFI/ 
160 

02 Surely the money would be better spent elsewhere, not least in increasing kerbside recycling  

Pub 
067 

 

PFI/ 
160 

03  There will be the huge cost of building it probably followed by more cost when the county still does not reach quotas, and so the 
taxpayer will doubly suffer. 

Pub 
067 

 

PFI/ 
160 

04 Concerned about the increased traffic as lorries visit the facility from all over the county. The A1 and A168 will suffer but 
specifically the A59, already a very busy road, will be hit the hardest. Has this been addressed?   
 

Pub 
068 

 

PFI/ 
161 

01 I write to ask you to reject the proposal that has been made to the planning authority to build a waste plant at Allerton 

Pub 
068 

 

PFI/ 
161 

02 I understand that it involves incineration thus creating energy and that it would be a PFI project. If my understanding is correct, the 
cost of disposing of household waste would be mitigated by charging commercial organisations to incinerate their waste and by the 
production and sale of electricity. While superficially attractive with some token recycling activities at the planned site, the reality is 
that this facility would be a hugely profitable venture for its developers and a massive expense for the people of North Yorkshire for 
whom there is a much cheaper and simpler alternative 
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Pub 
068 

 

PFI/ 
161 

03 We simply need to increase the amount of recycling that is achieved in the sub-region. Our performance is pathetic by comparison 
with other parts of Yorkshire, let alone other parts of the UK and indeed other parts of the world 

Pub 
068 

 

PFI/ 
161 

04 After we have minimised the waste that isn't recycled why can't we dispose of it to the areas power stations that are already 
incinerating material 

Pub 
068 

 

PFI/ 
161 

05 I believe that the huge incinerator chimney towering above everything else in the subregion would rapidly become an expensive white 
elephant and a dreadful eyesore that would conflict totally with the truthful and wonderful images portrayed so eloquently by Gary 
Verity and his colleagues at 'Welcome to Yorkshire'. 

Pub 
068 

 

PFI/ 
161 

06 The pace of change is far to fast to be committing £900m to such a controversial project 

Pub 
069 

 

PFI/ 
162 

01 I am writing to protest against the current NYCC waste strategy proposals They are based on unrealistic targets for recycling that 
overplay the financial case for a single 'super-facility' for the entire County. 

Pub 
069 

 

PFI/ 
162 

02 The strategy is based on old technologies, including incineration, which has one of the highest levels of C02 emissions. 

Pub 
069 

 

PFI/ 
162 

03 It ignores the new Government's commitments to a massive increase in recycling as well as its plans for an immediate review of all 
waste management strategies. 

Pub 
069 

 

PFI/ 
162 

04 It ignores the public's views of today, instead relying on consultations completed several years ago. 

Pub 
069 

 

PFI/ 
162 

05 I urge you to oppose this plan and instead ask for a thorough review of the best way forward. 

Pub 
069 

 

PFI/ 
162 

06 In particular I ask that you push for a big increase in recycling, thus removing the need for such a hugely expensive and risky venture. 
At a time of deep Government spending cuts, it would be irresponsible to continue the current strategy without careful review. 

Pub 
070 

 

PFI/ 
163 

01 I am emailing to express my dismay and disappointment at the article concerning the Allerton Park proposals in the NY Times for 
September 2010. The very least you could have done is given people the full information on which to make an informed decision. The 
information you choose to avoid printing renders you guilty. As for AmeyCespa I really think you need to look at the home page of 
your web site as the misinformation continues.  
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Pub 
070 

 

PFI/ 
163 

02 You know that this is NOT only not the best solution that there are much better solutions out there or perhaps you are not that up to 
date! You are not looking to put in state of the art technology but out dated and ill thought out technology. It may have been good in 
its day but its day has gone.  

Pub 
070 

 

PFI/ 
163 

03 Think about the future for our children not only in deserving clean air, soil and food 

Pub 
070 

 

PFI/ 
163 

04 The financial chains you wish to put around their necks because you did not look at all this earlier! 

Pub 
071 

 

PFI/ 
164 

01 Why is it in that in all of the publicity for this plan you continue to avoid the word incinerator? It has been describe as a waste 
recycling plant, a waste handing facility, a waste recovery park and considering that 85% of the waste will be burn in a giant 
incinerator with a 200 ft chimney?  

Pub 
071 

 

PFI/ 
164 

02  Why do you not recite that this solution is not green, because what comes out the chimney with be carbon mixed with a number of 
nanoparticles such as furans and dioxin which are amongst the most deadly 
 

Pub 
071 

 

PFI/ 
164 

03 Why did the council not allow for a public debate? Why the public was not consulted properly?  
 

Pub 
071 

 

PFI/ 
164 

04 Why do we need this monstrosity when recycling waste is actually reducing on an annual basis and with a little help from the district 
councils will hit 50% recycling in the next 2 years anyway? 

Pub 
071 

 

PFI/ 
164 

05 Why are the council gagging to spend money which we do not have when it could be spent in many other areas that are being cut? 
Why are the council opting for an expensive solution when there are better and cheaper solution available to them?  

Pub 
071 

 

PFI/ 
164 

06 Why are the council continuing to ignore - reason and logic on this subject? Why does the council try to mislead the public and treat 
them as stupid? 

Pub 
071 

 

PFI/ 
164 

07 the only beneficially to this plan will be the Spanish contactor and Lord Mowbray who already has millions 

Pub 
072 

 

PFI/ 
165 

01 Called to object to the proposed facility,  
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Pub 
072 

 

PFI/ 
165 

02 Specifically to the emissions which the chimney will be putting out: Will this not increase carbon emissions in a time when everyone is 
trying to reduce them.  

Pub 
072 

 

PFI/ 
165 

03 How will this affect the health of nearby residents (the whole of Harrogate is nearby)? The smell from the chimney could be appalling. 

Pub 
073 

 

PFI/ 
166 

01 I am writing to ask for your support in opposing the Allerton Park Incinerator 

Pub 
073 

 

PFI/ 
166 

02 POLLUTION –Wide spread toxic emissions-24/7-putting local children, babies, unborn babies and the general public's health at risk. 
There are conflicting opinions about the level of long-term toxic emissions from the chimney, plus the dangers associated with toxic 
debris resulting from incineration. This subject needs careful debate. This project will result in a vast increase in exhaust emissions 
incurred by the extended mileage of waste refuse vehicles 

Pub 
073 

 

PFI/ 
166 

03 LOGISTICS -It is inconceivable that all North Yorkshire’s refuse vehicles (120 vehicles, I am led to believe) will descend on Allerton 
Park. Vehicles from Scarborough or Whitby will incur a 4-5 hour return journey in addition to their daily collection duties. Not to 
mention the route they will take -A64, York ring road, with many congested roundabouts and the A59 all extremely busy roads, or 
would it be the A170, negotiating Helmsley and Sutton Bank? 

Pub 
073 

 

PFI/ 
166 

04 VISUAL IMPACT -A 250 foot chimney! This can't be a fitting introduction to an Area of Outstanding Natural Beauty and a disaster for 
tourist towns like Knaresborough, Ripon and Thirsk. 

Pub 
073 

 

PFI/ 
166 

05 COST -The cost to ratepayers is £900 million to dispose of household waste. With better Council Management of kerb-side re-
cycling, would there be a need for this high capacity incinerator? There would be a great increase in the cost of extra fuel, 
maintenance and man hours incurred in transportation. 

Pub 
073 

 

PFI/ 
166 

06 ALTERNATIVES -Educate the general public to re-cycle. The Council should improve the kerb-side re-cycling service to bring us in 
line with other areas. There should be regional waste screening plants in BROWNFIELD sites to handle local domestic waste. This 
would dramatically reduce the amount going to landfill. 
 

Pub 
074 

 

PFI/ 
167 

01 Called to log objections to the scheme.  
 

Pub 
074 

 

PFI/ 
167 

02 As a rate payer he is already angry that he is not provided with kerbside recycling and has to do it all of his own back. 
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Pub 
074 

 

PFI/ 
167 

03 He is amazed the NYCC is choosing to invest a massive sum of money in 'old fashioned' technology (incinerator) when it would be so 
much more well spent encouraging people to personally recycle.   

Pub 
075 

 

PFI/ 
168 

01 Has called not to complain, however would like to make a comment about the location of the plant. Worried about the major 
environmental effect this location will have on the atmosphere due to the increased amount of lorries going to be used to 
transport goods. The current location is in the most south west corner of North Yorkshire Area. Have you not through about 
using the central geographically area of North Yorkshire. The most scientific area is York even though this location is densely 
populated location it is however in the hub or the railways which could be used to transport the goods better   
 

Pub 
076  

 

PFI/ 
169 

01 Would like to log opposition entirely to the site and strongly objects to facility on all grounds 

Pub 
076  

 

PFI/ 
169 

02 Misleading and unfounded and in no article does it refer to this as a incinerator,  

Pub 
076  

 

PFI/ 
169 

03 Objects to the chimney being in an area close to residential areas. 

Pub 
076  

 

PFI/ 
169 

04 Does not believe that the pollution is going to be less that that from a car exhaust 

PCo 
020 

 

PFI/ 
170 

01 Although the Councillors were concerned about the plan, they felt that they didn't have enough information to make a decision. They 
have therefore asked me to invite an officer from NYCC to their next meeting to explain the facility and answer questions. 

PCo 
021 

 

PFI/ 
171 

01 Could you please let me know what the present situation is about the proposals for the new waste disposal plant at Allerton near 
Harrogate? I have heard there was a fire there and that plans have been put on hold, would you let me know 

Pub 
077 

 

PFI/ 
172 

01 Support for Allerton Waste Recovery Park and the need to move away from the unsustainable practice of landfill. 
 

Pub 
078 

 

PFI/ 
173 

01 Would like a list of who attended the recent meeting about the proposed Waste Treatment Facility. Particularly interested in the 
names of the Councillors who attended.  (Alverton Castle Hotel “Waste disposal the Burning Issue”) 
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Pub 
078 

 

PFI/ 
173 

02 Details of proposal requested by phone. 

Pub 
079 

 

PFI/ 
174 

01 Worried about the proximity of the Allerton Waste Recovery site to Boroughbridge, especially the height of the proposed chimney 
stack. Bearing in mind that Boroughbridge is due east of Allerton we will be subject to the wind which regularly blows from the west 
and we feel much rubbish and unpleasant smells will be dumped on Boroughbridge changing it from the very pleasant town it now is 
to an absolute hell hole. 

PCo 
022 

 

PFI/ 
175 

01 I am instructed to reiterate our request, made by letter addressed to our County Councillor, Andrew Lee, on the 2 August 2010, that a 
Public Inquiry be called to decide upon this matter. I am writing to you to add the concerns of this Parish Council to those already 
widely expressed by others, and to request that the final decision over the construction of an industrial sized waste facility be taken 
not at County level. The subject is of such magnitude, that we feel that it should be more widely discussed, and would therefore ask 
that a Public Inquiry be called. 

Pub 
080 

 

PFI/ 
176 

01 More information to be published on NYCC''s website of the proposed incinerator at Allerton Park. And also the dates and venues of 
the forthcoming presentation meetings proposed for September. 

CGr 
003 

 

PFI/ 
177 

01 I am writing on behalf of the ……….to object to the plans to build an 'Energy from Waste ‘incinerator…. we ask you to reject this plan. 

CGr 
003 

 

PFI/ 
177 

02 pollution including emissions of greenhouse gases,  
Incinerators are an archaic tool of waste disposal, shown to produce dangerous levels of dioxins, which has been linked to cancer, IQ 
deficits, disrupted sexual development, birth defects, immune system damage, behavioural disorders and diabetes, causing rising 
dissatisfaction and health problems. Despite the claims made by enthusiasts this is still the case. We also note the emerging 
research suggesting that extremely fine particles ("nanoparticles" of the order of 1-100nm), which cannot be successfully cleaned 
from exhaust, can pose a danger to health disproportionate to their mass. Such effects are not correctly assessed under the existing 
emissions regime’. Nor is the existing regime a guarantee of safety: Dundee's PFI "waste-to-energy" incinerator at one point 
breached its emission limits 19 times in three months. Dundee’s scheme has not proved cost effective either-since it opened in 2000 
the Dundee incinerator has run up losses of £26 million". 

CGr 
003 

 

PFI/ 
177 

03 We believe that such a plan would neither be cost effective 
Frequently such losses are picked up by the public sector after guarantees in the contract. We would like an assurance that York and 
North Yorkshire councils will not be liable for penalties in the event of supply shortfalls in waste volume or financial losses incurred by 
the operator. (In Nottingham the Council was paying £100,000 per month in 2007 as a result of reduction of demand for heating'), 
The cost is already unacceptable. £900 million over the next 25years is difficult to defend amid diminished budgets in sectors that the 
public may feel are more important. 
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CGr 
003 

 

PFI/ 
177 

04 A would have a detrimental effect on recycling rates,  
An incinerator would send out the wrong message to the Yorkshire community. In 2002, after getting locked into an energy-From-
waste contract, Nottingham Council gained the lowest rate of recycling in the UK. In York we are only 2% away from our recycling 
2013 target already. Over its six-year history, the JMWP has consistently been proven wrong in its projections predicting an increase 
in waste arisings when there was a decline, and failing to predict the dramatic increase in recycling rates 

CGr 
003 

 

PFI/ 
177 

05 The landscape of the Vale of York. 
We also consider the sitting of the incinerator to be inappropriate. The proposed site is adjacent to a Grade 1 listed castle, a newly 
build golf course and a planned five star hotel. This is an inconsiderate and inappropriate location that will cost many jobs and 
livelihoods. It is also a highly visible location from all around the Vale of York. 

CGr 
003 

 

PFI/ 
177 

06 However, with over 45 recycling points and successful schemes such as the 'York Rotters' with 6000 members there is heavy 
evidence to suggest that York wants to recycle more. Compare this to the statement from the Associate Director of Environmental 
Services at Stockton Borough Council (in Cleveland) that now, "essentially we are into waste maximisation", constrained by contract 
from doing even a modest amount of recycling. 

CGr 
003 

 

PFI/ 
177 

07 York recently applied to the Zero Waste Places Standard, aimed at progressively reducing residual waste; this 25-year contract 
renders those aspirations meaningless. Recycling waste saves three to six times as much energy as incinerating waste and many 
successful profit making companies use recycled goods. Anaerobic digesters are operating in various places in the UK as profit-
making enterprises. Centralising our waste disposal and committing it to incineration will result in a significant increase in vehicle 
miles and greenhouse gases emitted. 

CGr 
003 

 

PFI/ 
177 

08 The proposed incinerator does not accord with policies promoting reuse and recycling.  

CGr 
003 

 

PFI/ 
177a 

01 We had exaggerated the cost of landfill and that we'd underestimated recycling. His theory was if landfill tax didn't rise 
exponentially, and if recycling did, the economic case for the incinerator would disappear. He recommended a plan B be drawn 
up. 
 

Pub 
010 

 

PFI/ 
178 

01 Enter the EEC and central government, fines, landfill taxes and year on year increases, so getting rid of waste inevitably becomes 
more and more expensive. 

Pub 
010 

 

PFI/ 
178 

02 Enter recycling which isn’t cheap but must be cheaper than this new alternative, but lets increase the EEC penalties that should 
swing the exercise. 

Pub 
010 

 

PFI/ 
178 

03 The NYCC recycling system works well for me if plastic and cardboard could be recycled there would be little residue I could manage 
with a monthly collection. I don’t understand why North Yorkshire is stuck at 31% recycling others at 50-70%, is it a management 
problem? 
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Pub 
010 

 

PFI/ 
178 

04 NYCC are pushing for an incineration solution which leaves 20-30% ashes to be landfilled  

Pub 
010 

 

PFI/ 
178 

05 There is also the pollution effect 

Pub 
010 

 

PFI/ 
178 

06 I note that Holland and Germany are successful at recycling so this system might have possibilities 

Pub 
010 

 

PFI/ 
178 

07 PFI has cost the UK taxpayers billions in various areas  
 

Pub 
010 

 

PFI/ 
178 

08 What is the total estimate building cost, how are NYCC going to be charged and over how many years and what costs will be passed 
to the council tax payer 

Pub 
010 

 

PFI/ 
178 

09 What recycling rates is the cost based upon 

Pub 
010 

 

PFI/ 
178 

10 What if NYCC can beat these rates  

Pub 
010 

 

PFI/ 
178 

11 Is the £320 m saving returned to the council tax payer 

Pub 
010 

 

PFI/ 
178 

12 What would happen to property prices in the vicinity of the incinerator? 

Pub 
010 

 

PFI/ 
178a 

 

01 Is the £675.8 million adjusted for inflation? 
 

Pub 
010 

 

PFI/ 
178a 

 

02 What is the recycling rate for North Yorkshire? 
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Pub 
010 

 

PFI/ 
178a 

 

03 Please can you provide clarification on the figure for Total cost of PFI (includes non PFI e.g. HWRC) 
 

Pub 
010 

 

PFI/ 
178a 

 

04 Dates/times for Harrogate Area Committee and the AmeyCespa exhibitions at Marton Moor and Arkendale 
 

Pub 
081 

 

PFI/ 
180 

 

01 Is there a conflict of interest between Members of Council voting on the project and those who also sit on the planning committee? 
 

Pub 
081 

 

PFI/ 
180 

 

02 If planning is passed, can there be a Public Inquiry? 
 

Pub 
081 

 

PFI/ 
180 

 

03 Is NYCC breaching European Human Rights Laws by not giving thorough consultation and closing consultation on the 12th 
November? 
 
 

Pub 
081 

 

PFI/ 
180 

 

04 Has Richard Flinton had experience of working outside of the public sector? Why was he not at the Hambleton Area 
Committee at Helperby? 
 
 

Pub 
081 

 

PFI/ 
180 

 

05 What are the recycling rates across North Yorkshire and York 

Pub 
081 

 

PFI/ 
180 

 

06 Asked whether individuals have been invited to speak to the Council or individual members of the project team 
 

Pub 
081 

 

PFI/ 
180 

 

07 Felt that the presentation did not have enough information on finance, there was no compelling evidence put forward for the 
project and little information about environmental impacts (traffic etc) 
 

Pub 
081 

 

PFI/ 
180 

 

08 North Yorks does not have adequate infrastructure or road network and we should look at waste management on a local scale. 

Pub 
081 

 

PFI/ 
180 

 

09 Asked whether we would be importing waste to the facility in the future as waste is reducing.  EU laws are about stopping 
waste at the source 
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Pub 
081 

 

PFI/ 
180 

 

10 What is the Partnership with AmeyCespa? 
 

Pub 
082 

 

PFI/ 
181 

 

01 I have now read the technical details of the document. I admit I was misled by what was a NIMBY approach and save for doubts 
about the length of the contract I am sure this should be supported. 
 
 

Pub 
082 

 

PFI/ 
181 

 

02 Even in these days of zero risk taking it should be accepted that proper incineration destroys all toxic organic chemicals 
 

Pub 
083 

 

PFI/ 
182 

 

01 I am asking for a copy of your "separate and more detailed briefing note" to your fellow-councillors about the proposed Allerton 
incinerator, to which you refer in your statement of 21 July. There is so much misinformation flying around, and I am sure this 
will help me to understand what is proposed, and why. 
 

Pub 
084 

 

PFI/ 
183 

 

01 NYCC should be investing in re-cycling and NOT in toxic incineration.  
 

Pub 
084 

 

PFI/ 
183 

 

02 NYCC are lagging way behind the rest of the country in recycling and this money could and should be spent on improving recycling 
facilities throughout the county. 

Pub 
084 

 

PFI/ 
183 

 

03 Incineration would actually be a disincentive to recycling. 

Pub 
084 

 

PFI/ 
183 

 

04 It is outdated technology, 

Pub 
084 

 

PFI/ 
183 

 

05 Would distribute toxic particles all over North Yorkshire - a hell of a legacy for future generations.  Furthermore it would be a massive 
addition to the county's carbon footprint, 

Pub 
084 

 

PFI/ 
183 

 

06 The 240 foot high chimney would be an eyesore for miles around. 
 

Pub 
052 

PFI/ 
184 

01 Log his opposition for the waste incinerator 
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Pub 
052 

PFI/ 
184 

02 It is near to a grade 1 listed castle -It will change the character of the area 

Pub 
052 

PFI/ 
184 

03 Feels the tax payers money should not be used to fund it 

Pub 
052 

PFI/ 
184 

04 Perhaps as a Council we could do more to recycle 

Pub 
085 

 

PFI/ 
185 

01 Protest strongly at the proposed folly of building an industrial incineration plant in the heart of North Yorkshire  

Pub 
086 

 

PFI/ 
186 

01 I understand that the public meetings have been arranged to discuss the proposed Waste Recovery Park to be built in Allerton 
Park, Knaresborough. I am extremely disappointed that only one of them is arranged outside of normal working hours.  How 
can these be called public meetings if a huge majority of people affected by the proposals cannot attend due to work 
commitments? 
 
I am also frankly amazed that only one of the meetings is in any vicinity of the proposed site and those people affected by the 
proposals.  Why has nothing been arranged in Knaresborough or Boroughbridge? 
 
Many voters in the community feel extremely alienated by the way these meetings and the consultation process are being 
managed. 
 

PCo 
023 

 

PFI/ 
187 

01 At its meeting last night …….Parish Council accepted the present plans for waste disposal outlined by NYCC. 

PCo 
023 

 

PFI/ 
187 

02 but expressed concern about traffic levels and the environmental impact of distances travelled to the proposed facility 

Pub 
087 

PFI/ 
188 

01 Concerns about the cost of the project and the length of time the project will take. Lots of PFI contracts are expensive for the Tax 
payers at a time when we are going to be under some financial pressure. It seems that it is not a commitment we should be entering 
into. 

Pub 
087 

PFI/ 
188 

02 Technology in processing waste of different kinds is improving and developing all the time. It is wrong to enter into a long term 
contract with ONE type of processor. 
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PCo 
024 

 

PFI/ 
190 

01 My council discussed the generality of this and resolved to say that they were reluctant to agree to the incineration of 
potentially dangerous waste. 
 

PCo 
034 

PFI/ 
191 

01 We are advised that officers from your Waste Management Services Department have recently authorised the removal of 
roadside signs put out by local groups and Parish Councils to raise public awareness of the proposals for a large waste 
processing site at Allerton Quarry. The above actions make it clear to us that certain officers employed by North Yorkshire 
Council are trying to stifle opposition to the Allerton Waste Site proposals and by doing so are attempting to suppress the 
democratic process of free expression. 

Pub 
078 

 

PFI/ 
192 

01 What is the present situation with any contracts signed - the reason being one of the City of York Council at the seminar held last 
night raised the question that if the project does not go a head then what would be the cost to NYCC?   

Pub 
078 

 

PFI/ 
192 

02 Planning -how is transport going to be assessed? 

Pub 
089 

 

PFI/ 
194 

01 A major problem is that we have not been given a meaningful flow sheet of the treatment that is proposed at Allerton Waste Plant 

Pub 
089 

PFI/ 
194 

02 Airborne pollution will strike susceptible lungs over a wide area, before settling on the soil 

Pub 
089 

PFI/ 
194 

03 Nor is it clear what research you have carried out into alternative environmentally-sound. non thermal/non hazardous mechanical 
biological treatments. 

Pub 
089 

PFI/ 
194 

04 I believe that all residents would enthusiastically support an early Implementation of enhanced programs of source recycling that 
would make way for a large reduction in tonnage of residual waste to be treated. 

Pub 
089 

PFI/ 
194 

05 The NYCC (August) article in NY Times gives no information about its reduction recycling and reuse activities nor the extent AD will 
play 

Pub 
089 

PFI/ 
194 

06 The NYCC (August) article in NY Times is a selective in its presentation of facts 

Pub 
089 

PFI/ 
194 

07 The NYCC (August) article in NY Times…. Artist’s impression lacks explanation. 

Pub 
089 

PFI/ 
194 

08 The NYCC (August) article in NY Times…. there is no mention of the proposed monstrous incinerator with its 260 ft high chimney, no 
effluent greenhouse gas and dust cloud /toxic chemicals  harmful to our health 
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Pub 
089 

PFI/ 
194 

09 The NYCC (August) article in NY Times….….no mention that York City Council has banned incinerators 

Pub 
089 

PFI/ 
194 

10 The NYCC (August) article in NY Times….no mention of the transportation and associated pollution of 400,000 tons of household 
waste to the incinerator 

Pub 
089 

PFI/ 
194 

11 The NYCC (August) article in NY Times….…..no mention of our poor rate of recycling. If we recycled 100% there would be no 
residual waste to incinerate 

Pub 
089 

PFI/ 
194 

12 The NYCC (August) article in NY Times….there is no mention of this inevitable shortfall of waste 

Pub 
089 

PFI/ 
194 

13 The NYCC (August) article in NY Times….….. no mention of justification for nominating AmeyCespa 

Pub 
089 

PFI/ 
194 

14 Alternative way forward, recycle waste that is currently disposed of 

Pub 
089 

PFI/ 
194 

15 Alternative way forward, treatment of organics MBT and use of AD 

Pub 
090 

 

PFI/ 
196 

01 Are there any other facilities like AmeyCespa are proposing in the area and are any other facilities producing electricity?   
 

Pub 
090 

 

PFI/ 
196 

02 Are we are meeting our recycling targets? 

Pub 
091 

 

PFI/ 
199 

01 Please press on with all possible speed with the incinerator 

Pub 
091 

 

PFI/ 
199 

02 Too much time is given to objections form people whose objections are rooted in ignorance. 

Pub 
091 

 

PFI/ 
199 

03 Present positive outcomes from incinerators already in use elsewhere. 

Com 
004 

 

PFI/ 
200 

01 Currently, I am working on a profile for the above project and had heard that the bank mandate had been won.  I was 
wondering if you would be able to confirm that this information is correct and if possible, name who the banks are. 
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Pub 
092 

 

PFI/ 
201 

01 I am confused with all the figures which are published with no facts to back-up the figures. 
 

Pub 
092 

PFI/ 
201 

02 What is the estimated cost of the facility installation? 
 

Pub 
092 

PFI/ 
201 

03 What is the estimated cost of NY landfill over the 25 year period without the waste management facility? 
 

Pub 
092 

PFI/ 
201 

04 Does the £320m saving include the cost of the waste management installation? 
 

Pub 
092 

PFI/ 
201 

05 What are the potential financial liabilities to NY ratepayers for any breach of Contract? 
 

Pub 
092 

PFI/ 
201 

06 Does the estimated £320m saving take account of any potential contractual penalties? 
 

Pub 
092 

PFI/ 
201 

07 Are the contractual penalties covered by insurance within the forecast savings? 
 

Pub 
092 

PFI/ 
201 

08 Having read your e-mail, I now wonder who will actually own the waste management plant and who will pay to 

Pub 
092 

PFI/ 
201 

09 I would like to close by expressing my concern at being involved in a very long term contract which provides no improved 
waste management policy capability. 
 
 

Pub 
092 

PFI/ 
201 

10 I understand that a number of waste transfer stations are being installed throughout the County. Waste screening at these 
Plants, in my opinion, would provide a good alternative project which could handle waste locally. 
 

Pub 
078 

 

PFI/ 
202 

01 Questions about the process at AWRP 

Pub 
078 

 

PFI/ 
202 

02 Concern was about the metal extraction and that he had recently been to see Dr Paul Connett and that he felt we should be doing 
more to recycle.   
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Pub 
011 

PFI/ 
203 

01 In the newsletter there is no information provided as to what percentage of the waste taken to the site will be incinerated. Can you 
deny that it will be 80% with only 5% recycled? If the claim is that the plant will help us recycle more then why do we need such a 
large incinerator/chimney? You are in effect, refuting your own argument 

Pub 
011 

PFI/ 
203 

02 Why do you have to pursue the incinerator option at all?  

Pub 
011 

PFI/ 
203 

03 Is it not possible to take account of the experience of other councils and to re-consider your decision to build a plant of this size and 
type, which after all was made a number of years ago and must therefore be possible to improve upon? 

Pub 
011 

PFI/ 
203 

04 Why do you have to build one large plant which immediately causes issues around traffic movements, visual impact and location? 

Pub 
011 

PFI/ 
203 

05 Building a number of smaller sites would be more appropriate and would allow you to benefit from the by-products of the incineration 
process if that had to be included. Hot water for example could be used by local industries if you were to locate individual plants in 
urban industrial areas. 

Pub 
011 

PFI/ 
203 

06 Why are you proposing to make use of the bottom ash in aggregates to such a high degree? Recent experience (i.e. in Newcastle) 
has demonstrated the high toxicity and dangerous nature of bottom ash when misused. How will it be handled? 

Pub 
011 

PFI/ 
203 

07 This is not the reasoned debate that we would expect from a mature, intelligent and responsible county council. Hand in hand goes 
the woeful attitude to public consultation which has been demonstrated to date. 

Pub 
011 

PFI/ 
203 

08 The distortion of facts is best seen in the pictorial images of the plant in both NY Times and the latest newsletter. In the former the 
chimney has actually been "cut off so that it's full height cannot be seen. The scale "drawings" in the newsletter suggest that the 
chimney is going to be approx 100 metres which is actually higher than the 260 feet (c. 80 metres) we were originally advised. The 
image in NY Times shows the plant standing proud not sunk down into the quarry in contrast to the impression given by the text of 
the newsletter. Just exactly how high is it going to be? It is ludicrous to say that the site is already well screened -yes, because the 
operations are below ground level and the proposed plant is not - I would like to see you try to screen a 100m chimney! 

Pub 
011 

PFI/ 
203 

09 In regards to traffic movements we are extremely concerned about the increased movements surely to be expected particularly along 
the A59 which is already congested in the peak hours and only in recent days there has been serious congestion following accidents 
on the A1 between Allerton and Boroughbridge junctions. It is disingenuous to say as you have, that you have been consulting on 
traffic movements when none have been forthcoming. In the newsletter it says "we expect traffic levels to be similar" -this is 
ridiculously vague. When will the transport assessment be released for public scrutiny? 

Pub 
011 

PFI/ 
203a 

01 At recent public meetings reference was made to the need for waste transfer sites at various locations across North Yorkshire 
to support your proposals. Please can you let us know the proposed sites? 
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Pub 
011 

PFI/ 
203b 

01 Please can you confirm the locations of the current waste transfer stations (Hambleton, Richmondshire and Scarborough) - i.e. 
which towns/villages are they near?  Please can you explain what change there will be in the amount of waste these stations 
handle between the present and proposed future situations Please can you give some indication of the size of the new waste 
transfer stations?  What will be their capacity?  How much waste (tonnage) will be handled by each of them? How much land 
will they take up?  Please can you supply any further information about potential locations?  I assume below "Land at Burn 
Airfield in Selby District" refers to the proposed new Selby site. 
 

Pub 
011 

PFI/ 
203c 

01 Repeat request for above information 

Pub 
011 

PFI/ 
203d 

01 Many thanks for this information.  Please can you tell me what tonnages Thirsk, Whitby and Scorton handle now? 
 

Pub 
093 

PFI/ 
204 

 

01 I cannot express strongly enough my opposition to the plan to inflict such a project on North Yorkshire.  

Pub 
093 

PFI/ 
204 

 

02 As someone living near the Allerton site who plans to start a family shortly and has read many alarming reports of increased 
birth defects and adult cancers near incinerator. 
 
I am particularly interested, alarmed but somehow not surprised to read that you wrote ‘Independently reviewed evidence 
shows no adverse health effects to people from living near incinerators (source DEFRA Waste Strategy for England 2007) and 
in its most recent report, The Health Protection Agency said that it did not recommend doing any more studies of public health 
around modern, well managed municipal waste incinerators as the effects are probably not measurable." I presume you have 
not read any of the numerous reports concerning the very real and imminent threat from waste incinerators, particularly 
concerning adult cancers and birth defects? I suggest you start here http://www.ecomed.org.uk/publications/reports/the-health-
effects-of-waste-incinerators. No surprise the ironically named Health Protection Agency don't recommend any more studies, is 
it? 
 

Pub 
093 

PFI/ 
204 

 

03 Putting it out to market will always bring the most  profitable tenders for waste companies, not the projects that most  benefit 
the environment or the citizens and voters of York and North   
Yorkshire. 
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Pub 
093 

PFI/ 
204 

 

04 North Yorks has a poor record on recycling. In 2010 we should be looking to cities like San Francisco and Oxford in developing 
a zero waste policy, and following the lead of councils like Lancashire in declaring a "no incinerator" policy on their lands. 
I have read extensively on this issue and fail to see why Yorkshire cannot follow Lancashire's lead in adopting a greener waste policy 
that concentrates on recycling and refuses to go down the incinerator route full stop. 
 

Pub 
093 

PFI/ 
204 

 

05 I am also highly unconvinced by the economic arguments and suggest NYCC are heading blindly into a £900 white elephant 

CGr 
004 

 

PFI/ 
206 

 

01 Re: Article in NY Times September 2010 edition "Have Your Say on Waste Plans" We wish to complain about the above 
article. Nowhere in the article is the word incineration mentioned, despite this being the main activity at the site It mentions 
reclamation of 20,000 tonnes a year at the site, but does not put this into context of 320,000 tonnes going through the site each 
year. The photograph showing the proposed site does not clearly show the chimney and one might not even realise that there 
is a chimney at the site and certainly would not realise it was 260ft high. Nor is the chimney mentioned in the text.  
The photograph of the existing site gives a misleading impression It ie, an aerial view and looks very industrial However, 
because the site is a quarry surrounded by woodland it is not highly visible, in reality you can drive by it without knowing it is 
there. This is not the impression given by the photograph. Ground elevation views of the current site and the proposed site 
would give a very different impression  
The article gives an indication of alleged savings to the tax payer, but no indication of costs-which are colossal.  
It talks about recycling targets of 50%, but gives no comparison with rates achieved elsewhere 
The article asks for comments on North Yorkshire County Council's waste plans, however, we believe the way the information 
has been presented in this article is misleading and therefore does not allow the reader to make an informed judgement about 
the subject We would like to hear your views before referring this to the Press Complaints Commission. 
 
 

PCo 
025 

PFI/ 
207 

 

01 On the current proposals the Parish Council could not support NYCC 

PCo 
025 

PFI/ 
207 

 

02 The cost of transporting waste form Skipton to the site will be enormous -? cost effective  

PCo 
025 

PFI/ 
207 

03 25 years is far too long to tie anyone into a scheme for  

PCo 
025 

PFI/ 
207 

04  By the time the centre is built and in operation the equipment and processors will be out of date  
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PCo 
025 

PFI/ 
207 

05  In a world of fast changing technology , in 25 years time things will have changed dramatically  

PCo 
025 

PFI/ 
207 

06 The PFI will not benefit the community.  
 

PCo 
025 

PFI/ 
207 

07 The targets that are aimed at, are quite low 

Pub 
094 

 

PFI/ 
208 

 

01 I am a resident in Allerton Park, in close proximity (400yds) to the proposed new incineration plant and current landfill site.  I 
find it extremely surprising that we have never had any support from the council to help us segregate our waste.  Instead we 
are supplied black bags.  This is especially ironic because of our geography. Please can you address this and inform me of 
your plans to deal with this. NYCC needs to increase recycling rates but to achieve this it must support residents who wish to 
participate and provide us the tools to support. 
 

Pub 
095 

 

PFI/ 
209 

 

01 The information in the NYCC August Times was incorrect the site will only generate enough Electricity for 16,000 homes ie 24 
MW at after diversity max demand of 1.5 KW. I have checked this with my ex Company NEDL and they agree with my 
calculations. Could you please arrange for the correct information to be in the October NYCC Times 
 

Com
005 

PFI/ 
210 

 

01 We are a local business situated close to the proposed site of Allerton Waste Recovery Park, and would like some more information 
about the facility 

Pub 
006 

 

PFI/ 
211 

 

01 Do you know whether the Allerton Park Incinerator proposal is energy neutral ie it will produce more energy in total than it 
requires to run the whole plant 
 

Pub 
006 

 

PFI/ 
211 

 

02 what will happen to the CO2 the plant will emit (since I thought the coalition were against increasing CO2 levels) 
 

Pub 
006 

 

PFI/ 
211 

03 - have you, the other councillors and Ian looked at the Dunarbon solution? 
 

Pub 
006 

 

PFI/ 
211 

04 Will the council tax payers in North Yorks benefit financially from the revenue AmeyCespa will earn by selling 23.5Mwh of 
power to the grid ie is there a clause in the PFI contract to ensure this? 
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Pub 
006 

 

PFI/ 
211 

05 Is there any solution to the waste issue that would produce less CO2 than the proposed Amey EfW solution? 
 

DCo 
003 

 

PFI/ 
212 

01 I was told NYCC were looking for a site in the Skipton area for this purpose, did they find one?? Who is the contact at 
……District Council is that you've been liaising with. 
 
 

Pub 
096 

 

PFI/ 
216 

01 Not for or against it but would like some more information.  

PCo 
026 

 

PFI/ 
218 

 

01 The view of ……….Parish Council is that it generally supports the initiative, providing that recycling rates already being achieved by 
Ryedale District Council, are improved rather than diminished 

PCo 
027 

 

PFI/ 
218 

01 Potential affect/impact of the inversion area that exists in the Vale of York,  
 
 

PCo 
027 

 

PFI/ 
219 

02 The potential long-term financial impact of the PFI to the County Council and its tax payers if the heads of agreement are not carefully 
vetted and understood 

Pub 
097 

PFI/ 
220 

01 I find the proposed decision for an incinerator at the December council meeting is quite outrageous bearing in mind that the national 
government will be presenting new recycling plans early in the new year.  It would appear to be more sensible to wait until this 
information is to hand. 

Pub 
098 

PFI/ 
223 

 

01 I wish to object to the Waste Recovery Plant at Allerton Park Quarry I formally request that these comments are circulated to all 
councillors on the planning committee including the Chairman himself.  
 

Pub 
098 

PFI/ 
223 

 

02 Firstly the visual impact is disgraceful! The whole main building and large tower are visible from the Eastern views from Arkendale 
and this is a blight on the landscape. If the Waste Recovery Plant goes ahead I, along with many others, may consider moving and 
will be suing the council for the loss of value to my property. I will gain a Surveyors valuation pre Waste Plant and a valuation post 
Waste plant and I expect the council to make up the difference. 
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Pub 
098 

PFI/ 
223 

 

03 I wish to object and raise concerns on the health implications that are associated with the Waste Plant. I can imagine that 
AmeyCespa have given us strong guarantees that the Waste Plant will cause minimal harm to the environment and does not 
pose a threat to humans and wildlife. However they can not be 100% certain! No one can. The local villages are home to many 
families with babies and small children, such as my own. If the new plant goes ahead then many of these will consider moving 
away (refer to point one re loss of house value) and in any event this is going to discourage new families moving to the area. 
Let's just hope that there will indeed be no harm posed by any unknown toxics and, if there is, the councillors that make this 
decision will have it on their consciences for life and will be held accountable. 
 

PCo 
028 

 

PFI/ 
224 

01 Clearly, this is a highly technical matter with other options available but the Parish Council supports the scheme in the hope 
that the County Council's research conclusions and financial projections prove to be well founded. 
 

PCo 
029 

 

PFI/ 
226 

01 Is this needed knowing the Government's commitment to recycling and waste reduction? 

PCo 
029 

PFI/ 
226 

02 Could not the money be invested in aiming to recycle more? 

PCo 
029 

PFI/ 
226 

03 What incentives will residents have to carry on recycling if the plant is built 

PCo 
029 

PFI/ 
226 

04 What are the financial penalties if recycling goes up leading to a decline in waste for incineration? 

PCo 
029 

PFI/ 
226 

05 Is it not risky to be locked into a 25 year deal? 

PCo 
029 

PFI/ 
226 

06 Is money being diverted from other essential services to pay for this project? 

Pub 
099 

PFI/ 
227 

01 In the NY times edition in August there was an article about the Allerton waste recovery park proposal. The image produced of the 
incinerator, should I understand not have been published due to the inaccurate representation of the of the chimney height. The 
project manager of the Allerton park waste site told me at a public information event that this was just a draft picture and couldn’t be 
published due to the fact it wasn’t quite correct. Yet this same picture appears in the newspaper when it is very misleading to the 
public. I also felt the article was clearly biased in favour of AmeyCespa the preferred waste contractor and that the article didn’t 
present another point of view or a even a balanced arguments regarding the project. 
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PCo 
030 

PFI/ 
229 

01 Whilst we appreciate that there is a need for efficient waste disposal and are of the opinion that the root cause of excess waste lies in 
the hands of the manufacturers and the supermarkets, concerns were expressed about the proposed 'tie In' to the contract for 25 
years. 

CGr 
005 

 

PFI/ 
230 

 

01 My question is I will discuss the financial aspects of the proposed Allerton incinerator, demonstrating the tenuous economic 
assumptions which underpin the plan. The main argument in favour of moving to incinerating waste has been financial. We are 
told that doing nothing will cost far more in terms of landfill than signing up to an 'Energy From Waste' plant. The figure we are 
repeatedly told is a saving of £320 million, yet this number is based upon predictions which are highly speculative and likely to 
be wrong. The public and the Council have been misled by a failure to properly explain these risks. 
 
North Yorkshire County Council predicts that landfill taxes are going to be £175 per ton by 2040, when the contract ends. 
Currently, landfill taxes are less than £40 per ton. No-one knows what these costs will be after 2020 because they are yet to be 
decided.  
The UK government has said that the tax will increase annually by £8 per ton until April 2014, and that future landfill costs will 
not be below £80 per ton. After that it is pure guesswork. Yet these guesses have huge significance for the proposed financial 
justification of the project. 
 
The rises in landfill costs are driven by EU measures designed to encourage sustainability and recycling. However, if Councils 
respond to the higher landfill costs by building incinerators then it is entirely possible that those costs will change, given that the 
policy would be producing exactly the opposite effect to that which was intended. /If/ this happens, then the apparent savings of 
incineration will be significantly reduced. And, I repeat, NO-ONE knows what the rates will be after 2014, let alone the 20 years 
between 2020 and 2040. 
 
Furthermore, if we assume that recycling rates will increase to at least 60% during this period, in-line with targets in Scotland 
and Wales, then the claimed £320 m savings will be wiped out entirely. It will be cheaper to "do nothing" than to pursue the 
PFI! 
 
Even accounting for population increases, it is likely that the amount of future household waste which is not recycled or re-used 
locally will be significantly lower than the total capacity of the Allerton incinerator. We could be left with the most expensive 
option, under a financial imperative to keep feeding the incinerator, and be unable to change course. A waste contract lasting a 
quarter of century is, therefore, an enormously risky undertaking. 
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CGr 
005 

 

PFI/ 
230 

 

02 We are told that the shortfall in capacity will be made up with Commercial waste.  But this is a municipal waste strategy and 
NYCC cannot, by EU law, now sign a contract that requires a significant element of commercial waste.  This was not what was 
originally advertised and the public have been grossly misled. 
 

CGr 
005 

 

PFI/ 
230 

 

03 There is an urgent need to cost a 'Plan B' based around resource recovery and waste reduction, recycling, re-use, repair and 
composting, so that councillors can take a decision on the incinerator knowing that they have considered all of the possibilities. This 
doesn't mean households have to sort all their waste, or even collect food waste separately. The technology now exists for smart 
machinery to do much of this sorting at a waste recovery facility. This waste is a RESOURCE -- it should not be burnt 

CGr 
005 

 

PFI/ 
230 

 

04 I'm also aware that another option has been put to officers by a waste group. This would have provided massive savings 
without incineration. They were told that they were told they were too late. 
As the public were not made aware of the proposal until June 29th, how can this be too late? 
 

CGr 
005 

 

PFI/ 
230 

 

05 I urge councillors to at least delay any decision until the Government announce their policy on the matter in the new year 
 
 
 

PCo 
031 

PFI/ 
231 

01 We write to protest against the current NYCC waste strategy proposals.  

PCo 
031 

PFI/ 
231 

02 They are based on unrealistic targets for recycling that overplay the financial case for a single 'super-facility' for the entire county. 
They are misleading because recycling rates will be much higher than predicted, with the result that landfill costs will drop 
significantly. 
 

PCo 
031 

PFI/ 
231 

03 The strategy is based on old technologies, including incineration, which has one of the highest levels of CO2 emissions 

PCo 
031 

PFI/ 
231 

04 It ignores the new Government's commitments to a massive increase in recycling as well as its plans for an immediate review of all 
waste management strategies. 

PCo 
031 

PFI/ 
231 

05 it ignores the public's views of today, instead relying on consultations completed several years ago 

PCo 
031 

PFI/ 
231 

06 We understand that you will be asked to vote in favour of the Council's plans later this summer and we urge you to oppose this plan 
and instead ask for a thorough review of the best way forward.   

PCo 
031 

PFI/ 
231 

07 At a time of deep Government spending cuts, it would be irresponsible to continue the current strategy without careful review 
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PCo 
032 

PFI/ 
233 

01 The Council is very concerned at the length of the contract, 25 years, and the amount of money involved, £900m, which the 
NYCC is proposing to buy into.   There is every possibility that new developments will be made during this long time period in 
the area of waste disposal which could prove more environmentally friendly and cost less to the tax payers.  However, with this 
contract in place it will be impossible for any other development to be considered as such a huge amount of money has been 
tied up in the one project.   
 

PCo 
032 

PFI/ 
233 

02 However, what is of greater concern to the Council is the fact that no information has been forthcoming as to how the decision 
to recommend this particular contract was arrived at.  It has been presented as a "fait a comply" with the decision for the county 
councillors only being to accept this contract or reject it, with no other options being put forward for a comparative decision to 
be made.  The Parish Council is aware that 17 other possible avenues were considered but no information has been 
forthcoming on any of these as to why they were considered not to be suitable for the council's waste project.  The Council 
would like to know who considered these other options and on what criteria were they rejected.  It would appear that none of 
this has been open and above board as no information has been circulated.   
 
The NYCC needs to assure itself and those it represents that the preferred solution put before them is the correct one.  The 
degree of opposition and disquiet about the way the whole affair has been conducted should be enough to persuade them that 
the contract should not be awarded to AmeyCespa until some independent "due diligence" has been completed, even if this 
means there is a delay.   
 

PCo 
032 

PFI/ 
233 

03 The Council has been made aware that there are many existing waste disposal plants in neighbouring counties, either in 
operation or at the building or planning stages.  Has anyone even looked into the possibility of sending NY waste to these 
facilities?  It is unlikely that all are full to capacity and sending NY waste out of county would have the result that large lorries 
are not travelling across miles of open countryside to congregate on one site when shorter more direct journeys could be made 
to neighbouring counties.  The Parish Council wishes to know what steps have been taken to explore the possibility of out of 
county multiple site use and the relevant costing. 
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Pub 
093 

PFI/ 
234 

01 Lancashire has vowed no incinerations on its green and pleasant land? Why not Yorkshire with its already appalling air quality 
in the Vale of York.. Think back to 1985 and how far we have come on waste in the 25 years since - is it really wise to commit 
to old technology for 25 years???  
 
As a resident of Tockwith near Allerton I am most concerned at the plans to build a huge incinerator in the area. I am also 
concerned about the economic ramifications of you committing NYCC taxpayers to such a project over 25 years at a cost in the 
billion.  
 
As it is, North Yorkshire's recycling rates could be  massively improved (at 45%, we are some 25% behind Oxford) and I am  
baffled why you are pressing ahead with technology which may be the  most profitable for the companies concerned but which 
is not the best  for the area or the taxpayer. Lancashire has vowed no incinerations on its green and pleasant land?  
 
At the moment NYCC seem to be being led by the companies, not the other way round, as a result of putting the decision out 
to market in the first place.  
 

Pub 
093 

PFI/ 
234 

02 There has been almost zero consultation on this matter and the project has been presented as a fait accomplit, despite world-
renowned experts in the field calling it a "mad" decision and suggesting greener and  indeed much cheaper alternatives 

Pub 
093 

PFI/ 
234 

03 I suggest that a project of this nature and a decision of this importance cannot be rushed through in the way it has, and with 
opposition to the plans mounting amongst Yorkshire residents call on you to announce a moratorium for another six months, allowing 
NYCC to consider all possible alternatives and consult much wider (with public and experts) before going ahead 

MPM
EP 
001 

 

PFI/ 
235 

01 I write to object to the proposal to build a 'Waste Recover Park' at Allerton Park Quarry, Knaresborough (that will include an 
'energy from waste' incinerator).  
 

MPM
EP 
001 

 

PFI/ 
235 

02 Such incinerators provide a disincentive to recycle 
 
 

MPM
EP 
001 

 

PFI/ 
235 

03 Once built it will require large volumes of waste in order to be kept in operation. 
 



Appendix 13 

 NYCC – 30.11.2010- Executive 
 Award of Long Term Waste Management Service Contract/228 

  
 

MPM
EP 
001 

 

PFI/ 
235 

04 I also feel that the proposals are not sympathetic to the local environment and the building of this facility would have a negative 
impact upon the local environment and population. 

Pub 
100 

PFI/ 
238 

01 Upper Dales constituent has sent me details of a waste processing scheme Please could you advise me: 
If NYCC has previously examined the proposals (or similar proposals) as put forward, and if so what were the conclusions?? 
 
If not, are you prepared to examine the proposals as set out in the attached, and give your opinion of whether they have any 
relevance to future waste processing requirements in the County ?? 
Are the proposals in any way an alternative to the Waste PFI scheme at Allerton Park, and especially the incinerator element of 
the scheme which is causing so much community concern?? 
 

PCo 
007 

 

PFI/ 
239 

01 Concern on the Industrial and Commercial waste to be used to fill the headroom built into the Incinerator which is way beyond 
the apparent needs of domestic projections. 
 

PCo 
007 

 

PFI/ 
239 

02 Not enough information on the carbon miles created by the lorries bringing the waste to the site from across the County.  
 
 

PCo 
007 

 

PFI/ 
239 

03 No information, or apparent preparation and costings presented on the interim waste stations to be placed across the County. 
 

PCo 
007 

 

PFI/ 
239 

04 Reasons for not considering the current power station site on the A1 with its links to the grid, road/rail/canal network in place 
seem flimsy at best. 
 

PCo 
007 

 

PFI/ 
239 

05 It now seems that whilst the chimney will remain the same height, the base will be below ground, at quarry bottom level thus 
having a lower above ground projection. This must be a concern as to the calculations on emissions, and the area of spread. 
 

Pub 
101 

 

PFI/ 
240 

01 The residents of North Yorkshire did not vote for this nor do they deserve to have this imposed on them. On this basis we write to 
formally protest against the current NYCC waste strategy proposals. 
  

Pub 
101 

 

PFI/ 
240 

02 The proposed facility is based on unrealistic targets for recycling that overplay the financial case for a single 'super-facility' for the 
entire county.  They figures supplied by NYCC and AmeyCespa are misleading because recycling rates will be much higher than 
predicted, with the result that landfill costs will drop significantly. 
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Pub 
101 

 

PFI/ 
240 

03 From what we have learnt of the proposed facility at Allerton Park it's capacity is far in excess of what can be reasonable be supplied 
from the local area meaning that the plant will be forced to take waste material from a far greater range of sources - possible even 
abroad.  Reference to the experience of Sheffield and the incineration plant there clearly points to inadequate local supply of material 
for incineration and the consequent need to extend the 'catchment area' - possibly to include sourcing of industrial waste from much 
further a field,. 

Pub 
101 

 

PFI/ 
240 

04 The strategy is based on old technologies, including incineration, which has one of the highest levels of CO2 emissions.  
 
 

Pub 
101 

 

PFI/ 
240 

05 It ignores the new Government's commitments to a massive increase in recycling as well as its plans for an immediate review of all 
waste management strategies. 
 

Pub 
101 

 

PFI/ 
240 

06 Indeed, the facilities for kerbside re-cycling in the Harrogate area are woeful (at the time of writing, just glass and newspapers are 
collected) and much more could be done to improve recycling rates rather before resorting to a facility such as the one proposed 

Pub 
101 

 

PFI/ 
240 

07 NYCC's proposal also ignores the public's views of today, instead relying on consultations completed several years ago. 
 

Pub 
101 

 

PFI/ 
240 

08 I urge you to oppose this plan and instead ask for a thorough review of the best way forward. In particular I ask that you push for a big 
increase in recycling, thus removing the need for such a colossally expensive and risky venture. 
 

Pub 
101 

 

PFI/ 
240 

09 At a time of deep Government spending cuts, it would be irresponsible to continue the current strategy without careful review 

Pub 
102 

 

PFI/ 
241 

 

01 I see no reason why this facility has so many objections. We need to cut down on landfill sites and this is a greener alternative. How 
will it interfere with the local community, no residential homes will be affected. It is the same old story, people talk how green they 
want to be, but object when it is in their back yard. 

PCo 
013 

 

PFI/ 
242 

 

01 At its meeting the Parish Meeting received an update on the Allerton Waste Recovery Park and expressed its support for the plans. 
The Parish Meeting wishes to see the plans implemented as quickly as possible at the minimum cost. It hopes that each and every 
Councillor will recognise a moral duty to represent the supportive views of the overwhelming, silent majority of North Yorkshire 
electors and not be influenced by the strident calls of a tiny minority. 
 

PCo 
033 

 

PFI/ 
243 

 

01 This Council is concerned at the apparent waste management strategy  
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PCo 
033 

 

PFI/ 
243 

 

02 At a  time when the Government is proposing changes and DEFRA is undertaking a  country wide consultation it seem strange 
pushing forward with an outdated strategy. Why rush without waiting for Defra report to be published?  

PCo 
033 

 

PFI/ 
243 

 

03 The technology being proposed is questionable 

PCo 
033 

 

PFI/ 
243 

 

04 The Council is greatly concerned that the PFI contract represents a disproportionate risk to tax payers now and in the future. 

CGr 
006 

 

PFI/ 
244 

 

01 Strong opinions are being expressed as to the wisdom of entering into PFI contract reportedly with a 25 year term but with no break 
clause in the event that as recycling increases waste quantities will decrease.. 

CGr 
006 

 

PFI/ 
244 

 

 
02 

In the summer of 2009 UK Coal plc held a meeting with Parish Councillors of Escrick at which they outlined their intention to seek 
planning permission to develop the former North Selby Mine site for waste disposal by incineration. Aware that this proposal has no 
connection?  

CGr 
006 

 

PFI/ 
244 

 

03 Why are we being led into the most expensive option for dealing with waste , one which is thought to offer the most pollution 

CGr 
006 

 

PFI/ 
244 

 

04 How will a PFI contract fare when others are planning to offer an alternative 

CGr 
006 

 

PFI/ 
244 

 

05 The proposal to locate North Yorkshire and the City of York's waste disposal facility in the Allerton Quarry has much to commend it. A 
large limestone quarry close to being worked out and in part currently in use for waste collection and disposal. 

CGr 
006 

 

PFI/ 
244 

 

06 The location is close to the edge of the very area it is to serve, conflicts with the Proximity Principle and consequently will generate 
significant traffic movements. 

CGr 
006 

 

PFI/ 
244 

 

07 It is understood that as planned the facility will have a shortfall of some 40% and hence will only use two thirds of its design capacity. 
This suggests a strong possibility that as recycling increases and waste quantities for collection decrease there will be pressures to 
take industrial waste or / and waste from the nearby Leeds conurbation 

CGr 
006 

 

PFI/ 
244 

 

08 There are few grounds for challenging the mix of recyclable and composting proposals. However, there are very strong objections to 
the Incinerator proposal. By location there is little chance of energy recovery or combined heat and power, albeit use of methane to 
generate power for transmission to the National Grid is welcomed 
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CGr 
006 

 

PFI/ 
244 

 

09 Incineration is considered to be the most expensive options of waste disposal and fears have been expressed that North Yorkshire 
will become a net importer of waste through incineration. North Yorkshire has a poor air quality but given that the quarry lies below 
surrounding ground there will always be the possibility of inversion of the exhaust plume. 

CGr 
006 

 

PFI/ 
244 

 

10 A far better proposition and less expensive would be conversion of waste to Mechanical Biological Treatment, namely conversion to 
pelletised fuel which, subject to satisfactory calorific value could be injected with the fuel mix into any of the three major coal fired 
power stations in the region. Can you confirm that Mechanical Biological Treatment was considered 

CGr 
006 

 

PFI/ 
244 

11 The public have not been told what other processes were examined in the highly secretive negotiations but, given the very nature of 
the contract, Private Financial Initiative (PFI), it is crucial that as recycling increases and waste quantities reduce a satisfactory 'break' 
clause. 
The planning and subsequent negotiations have been so secretive that Executive and Councillors of the City of York appear to be 
almost completely in the dark. The public has no chance yet it appears that they will be required to foot the bill.  
 

Pub 
008 

 

PFI/ 
245 

 

01 I would like to explore with you if the consortia I have in mind could buy Yorwaste and absorb it into the group and if the current 
referred waste contract could be abandoned and a re-tender instigated. 
 

Pub 
008 

 

PFI/ 
245 

 

02 Could you kindly run through, with me, the scenario ie what would happen next if the Members did vote no in December? 
 

Pub 
103 

PFI/ 
246 

 

01 I am writing to express our shock at the proposal to site a new waste incinerator in Yorkshire. While I understand the desire to 
reduce the risk of a penalty tax for waste going to land-fill, we are alarmed that you think an incinerator is the answer. We 
implore you to stand against the planning application for this project for the reasons given. 
 

Pub 
103 

PFI/ 
246 

02 Many areas, including Bentham, are doing all they can to reduce the amount of waste produced. If this goes ahead there will be little 
or no incentive to continue with this work. As we understand it, the volume of waste going to land-fill has reduced in the recent past 
(up to 70% reduction in some areas) and is continuing to do so. Wouldn't it be better to invest in schemes that result in less waste 
created? 

Pub 
103 

PFI/ 
246 

03 Our waste will be transported across Yorkshire, increasing its carbon footprint beyond that caused by the incineration and adding to 
traffic congestion 

Pub 
103 

PFI/ 
246 

04 An incinerator has the potential to release large volumes of toxic waste into the atmosphere i.e. heavy metals, CO2, CO, 
sulphur dioxide  
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Pub 
103 

PFI/ 
246 

05 As this is to be a private venture, profits will need to be maintained. If those of us with a conscience continue to reduce the 
waste we create, will the contractor be allowed to bring waste into this facility for incineration? That will surely increase 
pollution again from the incinerator and transportation  
 

Pub 
103 

PFI/ 
246 

06 This strategy appears to ignore the new Government's commitments to a massive increase in recycling as well as its plans for 
an immediate review of all waste management strategies. Does the county not support this?  
 

Pub 
103 

PFI/ 
246 

07 This appears to be the public being led into paying for facilities for a private enterprise to make a profit! 
 

DCo 
004 

PFI/ 
247 

01 Thank you for providing the information requested.  It appears to me that Members here haven't taken on board the fact that 
there's more to the project than incineration! 
It would be helpful if you could confirm the percentages of the GMT which is expected to be recycled/recovered or treated 
through the AD plant.  I think this should be in the order of 10% in terms of recyclates and 20% in relation to the AD plant 
(based on a GMT of 
200,000 tonnes which seems to be a rough average based on your figures) - is this about right? 
 

Pub 
104 

PFI/ 
248 

01 I have read the report on page 5 of the latest NY Times about the Allerton waste plant proposal. I suggest that on such a 
controversial and major issue the NY Times should present both sides of the argument, allowing space for critics to have their say. 
Could this opportunity be given in the next issue? 
 

Pub 
105 

PFI/ 
249 

01 November's ny times requests comments on the above. I am strongly in favour of this development. As far as I can see it is 
well planned, and it is a facility NY needs. It is not possible to keep chucking rubbish in holes and forgetting about it. Yes, 
recycling needs to improve still more, but there will remain non-recyclable waste which needs to be dealt with. Careful 
incineration is at least as safe as other options...and if the heat by-product can be used, so much the better. 
 

Pub 
106 

PFI/ 
250 

01 Whilst I have no objection to a waste disposal site continuing at Allerton Park, I do have serious misgivings about the scale of the 
operation proposed. My main objections are:1  the cost of a large incinerator, as I am not convinced that once we have better 
recycling we will still have enough N Yorks waste to burn. I have just learned that the City of Antwerp in Belgium actually dismantled 
an incinerator because they no longer had enough waste to feed it and the fumes were proving to be more of a problem than they 
had anticipated 
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Pub 
106 

PFI/ 
250 

02 2: increased traffic movements. I have heard quoted that the increases will be minimal but I do not see how. Currently no waste 
comes to the site from York or Scarborough so there will definitely be a lot more movements along the A59 and this road is 
already working over capacity. Even with more local collection sites we will have increased movement and probably much 
heavier vehicles. I do not think the current infrastructure could take it without very considerable improvements.  
These have not been costed in to the equation I am sure. Overall I feel a better way to meet EU and Government targets is to 
recycle more and to have more smaller waste management sites. I appreciate that there are targets to be met but I urge you 
not to saddle us with something that is unpopular and difficult to get out of if it proves to be unpractical. 
 

Pub 
107 

PFI/ 
251 

01 I understand from the ny times that the consultation on long term waste strategy ends on Nov 12th. Can you please confirm if 
this is so as NYCC & CYC do not make their respective decisions on this until mid-Dec. We have a project here with young 
people around climate change & would like them to be able to express their views. Nov 12th does not leave long for this so will 
any later views be considered please? 
Looking at the NYCC website under consultations does not list this consultation! Do we simply e-mail views of the young 
people's group to you? 
 

Pub 
045 

 

PFI/ 
252 

 

01 You may not be surprised by the fact that the alternatives are cheaper but I think you will be astonished by just how much can be 
saved by using existing local companies, whilst at the same time, removing all risks from the taxpayers and achieving the added 
prizes of sustainability and flexibility by not building the contentious incinerator  
 

Pub 
045 

PFI/ 
252 

02 OPTION 1 This is the 'Do the minimum' (ie continue to landfill) which the council estimates will cost us £1.8bn and which is obviously 
not acceptable 
 
 

Pub 
045 

PFI/ 
252 

03 OPTION 2 – AmeyCespa This is the only proposal of which you will be asked to approve by the officers and your Executive. It  
includes a PFI funded incinerator and you should be aware that it is based on extremely risky and poorly supported assumptions, 
which in reality will not deliver the savings promised. Promised SAVING £320m 

Pub 
045 

PFI/ 
252 

04 OPTION 3 - Alternative Contractors without incinerator This is based on a scenario (and price structure )using small to medium local 
companies with their own facilities and using their own capital to build further new plant as required , capable of digesting and 
mechanically sorting black bag waste, all without the need to build an incinerator. Shorter contracts will give greater flexibility and act 
as a stepping stone to option 4 and beyond. This is not an untried or untested approach. Councils across the UK are already using 
this type of operation to dispose of their waste. It includes a permitted level of landfill (within EU guidelines) and involves no risk for 
taxpayers. It also creates local jobs, not foreign profits.  This has already been discussed with NYCC senior officers and the price per 
tonne of this option verified by established Waste contractors. Any queries or clarification should be addressed to Ian Fielding. 
SAVING £958m. This option, which is immediately available, gives an improved saving of £638m over Option 2, which equates to 
£25.5m saving per annum . Against the current cutbacks now facing us how on earth can this extra saving be ignored? 
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Pub 
045 

PFI/ 
252 

05 OPTION 4 Working towards Zero Waste by Reduce Reuse Recycle  This is a realistic estimate, achievable in 5-10 years with 
reduced tonnages and as recycled resources become more valuable, reduced collection charges. This is in line with Rt. Hon Caroline 
Spelman's vision of working towards 'Zero Waste' and implementing a waste hierarchy where Reduce, Re-use and Recycle are rated 
above incineration for energy. Many regions and cities across the world have exceeded the 60% recycled rate suggested and used in 
this option. SAVING £1.2bn 

Pub 
045 

PFI/ 
252 

06 I recognize that Councillors and Officers have a very difficult job, serving the community, while complying with Government legislation 
and following due process as well as balancing the all important budget. I am also aware that the proposed waste contract is a 
culmination of a process which started 5 years ago and which has incurred £2m-£3m of fees. However, if ultimately these costs have 
to be written off they should be taken in the context of saving over £1 BILLION during the lifetime of the contract.  
You will be aware that your fiduciary duty is to review all the facts and examine the alternatives, before exercising your judgment and 
making a decision. Much has changed in the last 5 years and I rely upon you to acknowledge this by insisting on a deferment with a 
full, transparent and independent review of all options. Such a review should examine the possibility of even further economies of 
scale by working with adjacent authorities as is now being undertaken in the London Councils to drive costs down.  
This will be the biggest decision that you will be called upon to make as a Councillor. I trust that you will make it wisely. 

PCo 
035 

 

PFI/ 
253 

01 A couple of concerns 1. The letter only had the NYCC main website address and he found it difficult to find the FAQs about the 
PFI 2. The letter mentioned that there was a meeting with Marton cum Grafton and he would like more details about what was 
discussed and what the key issues raised were. He felt as though the letter glossed over the meeting and he would like some 
more information if possible. 
 

PCo 
036 

 

PFI/ 
254 

01 We wish to register our objection and request the Authority to consider (whilst the opportunity exists) alternative plans and 
methodologies to deal with waste disposal in the area, taking on board new opportunities for waste recovery and working practices 
that have evolved and are being promoted since initial decisions were taken. 
 

Pub 
108 

PFI/ 
255 

01 I have been contacted by a constituent who has asked me to find out the answers to the following questions regarding the County 
Council's Waste Strategy (specifically the incinerator proposal): How many waste transfer stations will be required throughout NY and 
at what extra cost above the 900m over 25 years? Where will the waste transfer stations be situated, Knaresborough? What are the 
anticipated costs of transporting this waste to Allerton Park in both carbon emissions and pounds sterling? Why have these proposals 
not being made public? What are the costs of similar waste transfer stations in other parts of the country? Have these costings been 
budgeted for and can NY afford them under the new financial constraints? 
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Pub 
109 

 

PFI/ 
256 

 

01 I am writing to express my grave concerns regarding the proposed incinerator at Allerton Park. The Government is producing a White 
Paper in February to cover the waste disposal strategy and it seems an unnecessary commitment to a massive financial undertaking 
to give the go ahead prior to that document. In addition the financial argument fails to take into the account the EU Emissions Trading 
Scheme which will tax the Carbon produced by the incinerator. Finally - the contract commits North Yorksire to send specific 
tonnages of waste to the site, ignoring the anticipated waste volume reductions required by the Government's strategy of reducing 
waste at source e.g. by packaging reduction. I would be grateful if you would re-think this proposal before we are bound by a £1Bn 
millstone. 

PCo 
037 

 

PFI/ 
256 

 

01 None of the Parish Councillors feels that they have enough technical knowledge to come up with a definitive view on this matter so 
feel that they have to hope and trust that when the Members of North Yorkshire County Council do finally reach their decision that 
they take full account of the potential impact on recycling rates and that they also look very carefully at the contract being awarded so 
that no perverse outcomes result from it.  Our Parish Council would like to see North Yorkshire County Council continue to put 
pressure on manufactures to keep reducing the amounts of packaging being used on products and to maintain if not increase the 
current rates of household recycling being achieved. 
 
The Parish Council would like to see a cap put on the increase in Council Tax that can be raised to help to pay for this contract if it 
goes ahead. 
 

Pub 
110 

 

PFI/ 
258 

01 He wanted to register that he approves of the proposed incinerator at Allerton Park 

MPM
EP 
002 

PFI/ 
259 

01 Thank you very much indeed for sending me a detailed brief regarding the energy from waste product you are proposing. When I was 
in the European Parliament I was involved in the formulation of the large combustion plants directive and therefore understand that if 
a plant of this type is operated within the tough conditions set within that directive there is no risk whatsoever to people living nearby. 
In fact there is more risk from a next door neighbour, for example, having a garden bonfire.That said I know that in areas where 
planning applications have been made there has been a lot of local opposition, not least in connection with the increased lorry traffic. 
I hope that your project is successful and certainly hope you will use a mature technology rather than the Scarborough power plant 
which still is standing inactive despite 6 million pounds of Government money being poured into this new experimental technology of 
pylorysis. 

Pub 
111 

 

PFI/ 
260 

01 Having seen your website on the proposed waste park and would like to say I am very strongly in favour of the plans! 
 

PCo 
038 

 

PFI/ 
261 

 

01 The Parish Council has asked me to write to you to express its opposition to the proposed waste incinerator plant at Allerton Pork. 
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PCo 
038 

 

PFI/ 
261 

 

02 Members have expressed a number of grounds for ta king this position -among them are the visual effect on the neighbourhood, the 
size, cost and length of the contract, and public health concerns. Members also have serious concerns about the viability of this 
contract in the light of current thinking on future recycling levels across the county. 

Pub 
112 

 

PFI/ 
262 

01 I personally think the proposal meets the needs of the requirement to handle waste in this area. This opinion was echoed by the 
members of the above council but we were not quorate and thus I cannot speak for the council as a whole.  

PCo 
039 

 

PFI/ 
263 

01 The Parish Meeting met on Monday 11 October and were fully in support of the Allerton Waste Recovery Park Proposal. They were 
in support of the proposal because they consider that there needs to be a coordinated and integrated strategy to deal with the waste 
produced. Continually resorting to landfill is not a sustainable option and it is better to try to make some use of the waste than simply 
to bury it. They were also in support of the general area chosen for the Waste Recovery Park. North Yorkshire is a large county, but 
many areas are totally unsuitable for this sort of activity; for example, the National Parks and Areas of Outstanding Natural Beauty 
rule themselves out straight away. Allerton is ideally placed, close to the A1 and within easy transport reach of York and Harrogate, 
the major centres of population 

PCo 
002 

 
 

PFI/ 
264 

01 The Parish Council invited ArmeyCespa to make a presentation at an open meeting in the village in order hat local residents could 
make an informed judgement about the proposed Allerton Waste Recovery Park. To balance that, the parish councillors also met with 
the Chair man of ….. Parish Council, who kindly shared with us their Due Diligence Reports of August and October 2010. These 
documents seriously call to question the strategy for waste management being adopted by NYCC that will commit the county's 
taxpayers to the funding of the AWRP scheme for its 25 year duration. 
In your letter, you make reference to your own meeting with representatives from Marton-cum-Grafton Parish Council but, whilst you 
list the issues discussed, you fail to mention NYCC's response to each of the points they raised or what action you intend to take. 
Therefore, rather than brush over them. as your letter appears to do. please advise:1 :the actions you have taken to investigate the 
issues raised in their reports; 2:your answer to each of the issues raised ; 3:your actions to have those issues debated by the 
Members; 4:your action to make those issues public, together with your responses Uritil you have satisfactorily addressed these 
outstanding points, we do not believe that NYCC can claim that due diligence has been fulfilled, that the waste strategy is 
demonstrably best value for money, or that you can legitimately proceed with the AWRP contract 
 

 
CGr 
007 

 

PFI/ 
265 

01 We feel that the proposed incinerator plant at Allerton Park will cause enormous damage to significant built assets and landscape 
both locally and throughout North Yorkshire. This plant will include a 38 metre tall incinerator with a 76 metre tall chimney disgorging 
fumes above the surrounding fields and villages and as far afield as the City of York. Not only will this chimney be seen from several 
miles away but it will be located right next to the A1on the gateway to some of the regions tourists gems,including Knaresborough 
and Harrogate 

 
CGr 
007 

 

PFI/ 
265 

02 There are many financial and health arguments for improving recycling rates rather than burning nearly a billion pounds of tax payers 
money with this scheme. We support and.agree with these and hope that the County Councillors are fully informed before coming to 
any decision. However,t he Society's responsibility is to ensure the health and safety of our town. 
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CGr 
007 

 

PFI/ 
265 

03 The proposed complex of buildings, including the incinerator, will be located right next to the historic, Grade 1 listed Allerton Castle. 
Grade 11 listed parks and gardens and other Grade 1,11 and 11* buildings. 

CGr 
007 

 

PFI/ 
265 

04 The value and identity of all these is now under threat from the eyesore of an industrial chimney billowing smoke across the 
landscape and from increased HGV traffic required to maintain the 24 hour operation of the incinerator. 

CGr 
007 

 

PFI/ 
265 

05 As DEFRA is due to issue a new waste management report next year which may invalidateall the justifications put forward for this 
scheme, we ask that Councillors at least delay their decision until then. We also urge that they re-examine the waste volume 
predictions for the county and reconsider the current management strategy that ignores the resource value of waste and negates any 
opportunity to develop a sustainable recycling industry, The Society recognises that waste disposal is a huge challenge for the county 
but this over-priced, short term solution will cause long-term damage to the fabric of our culture 

PCo 
016 

 

PFI/ 
266 
 

01 Members are prepared to support the project in principal  

PCo 
016 

PFI/ 
266 

02 However there are still concerns regarding projected volumes of waste timescales and cost. It is to be hoped that packaging and food 
waste is drastically reduced in the next few years 

PCo 
016 

PFI/ 
266 

03 The project life of 25 years is a long time, forsight on such a scale is high risk when involving  public funds and private enterprise in 
partnership  

PCo 
016 

PFI/ 
266 

04 The costs of many of these projects in the public sector have athe habbit of going over budget 

PCo 
040 

 

PFI/ 
267 

01 It is obvious that a solution other than landfill must be found for our waste. However, to contract to spend £2billion over 25 years 
would seem not only to be committing a great deal of money but also putting the county into a metaphorical straight jacket – where it 
will be unable to respond to newer technologies and better methods of waste disposal for a quarter of a century. 

PCo 
040 

PFI/ 
267 

02 It does seem nonsensical for the County to make a decision that will tie it into a process until well beyond 2030 without knowing the 
outcome of the Government’s report on its review of future waste policy, which is published in the New Year. Surely it would make 
sense to delay any decision until these results are known?  
 

PCo 
040 

PFI/ 
267 

03 Even if the current proposal is, at the present time, the best solution available, with all the research being conducted on recycling and 
waste disposal, looking for better methods and greater recovery rates, wouldn’t it make more sense to commit the county to a more 
medium term project of perhaps 15 years instead. After all, incineration is not exactly a green process and it is likely that other more 
acceptable solutions will become more readily available in the future. Indeed it may be that incineration becomes even less 
acceptable in the future, leaving the county with an expensive white elephant 
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PCo 
040 

PFI/ 
267 

04 On a slightly different note, North Yorkshire is a huge area in geographical terms, which means that waste will have to be moved 
some extremely significant distances – particularly from North Craven. Is the county sure that a single site for the treatment of all 
waste is the best solution? Certainly from a recycling standpoint, the movement of waste more than approximately 10 miles negates 
the benefits accrued by recycling. With fuel prices continuing to rise, it seems a very expensive solution to transport all our waste 
more than half way across the county for disposal. Can the county show that this is the most cost effective solution, and that two or 
more smaller facilities across North Yorkshire would not be better? 
 

PCo 
040 

PFI/ 
267 

05 In conclusion then, …..Town Council would ask NYCC to delay making its decision on the Waste PFI contract until after the 
Government report on future waste policy becomes available. It would also ask the county to seriously consider a more medium term 
contract to the one currently on offer, and to prove that a single site for waste disposal is the most cost effective option in the future 
as fuel prices continue to increase. 
 

CGr 
008 

 

PFI/ 
268 

01 
 

Please find below the concerns and objections of ……………. regardng the proposed waste management facility at Allerton. These 
concerns and objections were agreed at a meeting of the party on 28th October 2010. 

CGr 
008 

PFI/ 
268 

02 The proposed contract includes a requirement to make a guaranteed minimum payment to the contractor (AmeyCespa the preferred 
bidder) as if North Yorkshire County Council (NYCC) had delivered approximately 80% of waste projected at the time of final tenders. 
Although there are no proposed penalties for failure to deliver this amount of waste, North Yorkshire County Council may have to 
compensate AmeyCespa for loss of electricity revenues associated with any shortfall if the contractor is unable to secure alternative 
commercial or industrial waste to replace the Council's waste. ? Commercial/industrial waste is the next big target for recycling efforts 
as much of it can easily be separated into different waste streams at source (e.g. paper, glass, food waste etc.). So there is no 
certainty that over 25 years enough commercial/industrial waste will be available to make up any shortfall in household waste. ? 

CGr 
008 

PFI/ 
268 

03 The proposed waste management facility is unnecessary as a substantial increase in re-use, recycling including composting (an 
overall recycling rate of only 44% at present) and campaign aimed at reducing overall consumption of goods, materials and resources 
could deal with the waste and save the county council expenditure on landfill taxes. Between 2009-10 South Oxfordshire District 
Council achieved a recycling rate of 70% , the same effort is required in North Yorkshire. NYCC could achieve its 2020 50% recycling 
target by following the example of other local authorities like South Oxfordshire District Council. ? Both locally and nationally there are 
waste minimisation policies which should substantially reduce waste over the next 25 years. Additionally, the rising cost of oil and 
other raw materials will drive businesses to reduce waste and consumers to consume less. 

CGr 
008 

PFI/ 
268 

04 The proposed waste management facility will discourage recycling amongst residents as they will feel that it is unnecessary to recycle 
when all their waste is being diverted from landfill to the facility. ? 
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CGr 
008 

PFI/ 
268 

05 The establishment of a centralised waste management facility will lead to an increase in greenhouse and pollutant emissions from 
lorries transporting waste from all over the county to the facility. It is much better to treat waste locally where possible. This is 
particularly the case with food waste, which can be done effectively at District level and almost certainly will be within the next 5 years 
or so. Collecting and treating food waste locally is more sustainable in terms of transport, and also because the residue can be 
spread on the land, which is not the case when it is recovered from mixed waste and will have chemical pollutants with it. 

CGr 
009 

 

PFI/ 
269 

01 We understand that you have a huge problem, literally huge, in disposing of the waste we generate but believe that the 
contract with AmeyCespa would be a mistake 
 

CGr 
009 

PFI/ 
269 

02 The sums: For promised savings of only £320 million - that is less than one sixth of outlay and a rather small percent considering how 
much may change in 25 years (like the introduction of taxes on CO2 emissions taxes ) and the assumptions made about costs of 
transport of waste (underestimates given the likely future of oil prices). 

CGr 
009 

PFI/ 
269 

03 The technology: we would be tied in for 25 years to a system which will be out of date by the time it is commissioned. There is 
such innovation afoot: we are in contact with a locallly based environmental engineer who has pioneered small self contained 
units where he achieves 75% recycling, inert waste only to landfill, with packaging and building products for sale. These would 
be decentralised with the added advantage that communities would have a sense of reponsibility for their own waste 
generation - rather than one community being lumbered for all of us. 
 

CGr 
009 

PFI/ 
269 

04 The longer term: this is a 'fix' as the answer to a pressing problem. The sums only show savings by comparing with existing 
habits, in fact assuming that we will be throwing away more and more.  It ignores all the work that you and we have been doing 
changing attitudes and reducing quantities for landfill. Unless we learn to use less and throw away less, to reuse and repair 
more, the problem will escalate and we will be scrabbling around for more and more expensive and desperate solutions. 
 

CGr 
009 

PFI/ 
269 

05 Attitudes and waste management practices are changing fast. In such confusing times the key is flexibility. Instead of tying up 
enormous resources in one basket, NYCC could be: 
 · supporting the development of solutions that can be more responsive to changes in technology 
 ·promoting drastic changes in our waste producing habits so that this ceases to be such a major consumer of resources.  
 
We urge you to look at how you can harness the passion there is in North Yorkshire for finding real, long term solutions which 
will safeguard the future  
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Pub 
113 

 

PFI/ 
270 

01 I have serious concerns about this project going ahead for the following reasons. 1    There is a 'conflict of interest' as NYCC 
are using their own planning department. I know it is allowed in the rules however to be seen as being unbiased it should be 
put through the local Planning Department not NYCC. 
 

Pub 
113 

PFI/ 
270 

02 2    All PFI's are very risky. AmeyCespa (or any other bidder) are in business to make a profit...to make money, not to break 
even or a loss for their share holders, so once any contract is signed any changes in specification from day one of the build will 
start inflating the prices, and I defy any one to show me where no changes are made in any construction sites. Everey building 
site there is and has been has needed changes to be made. 
 

Pub 
113 

PFI/ 
270 

03 3    So changes that are made will incure additional costs to the rate payers but it wont be at normal prices...it will be at highly inflated 
prices 'to cover for all the extra maintenance for the remaining contract period'. So anything that was not in the original specification 
as agreed, whether a 3 pin plug or for example a filtration system that is in adequate or does not work, we will have to pay. You might 
say that they would be responsible if something did not work, but this is not true as the specification agreed, good bad or indifferent, 
is all part of the agreement. Take them to court you might say but them even more costs again....which could mean delays ....which 
means more costs....an so it spirals out of control. 

Pub 
113 

PFI/ 
270 

04 4    AmeyCespa (or any other contractor for that matter) will I am sure build a complex that will be fit for purpose _*on the day it 
is built*_...as per contract of course and will be maintained for the 25 years as per the contract. But this means you are closing 
the door on technological advances for 25 years and then any request upgrades to encompass more environmentally proven 
advances takes me back to point 3 above. Can NYCC guarantee that they or future emplyees will not make such requests in 
the future? I think not. So despite the promises of saving money...this is still not guaranteed! 
 

Pub 
113 

PFI/ 
270 

05 5    After 25 years, what do we have left? A site, with an obsolete complex that, even if it still works will be well past its sell by date 
and in the need of a total refurbishment or rebuild if we haven't already paid out for more. How do I know this?  Because the contract 
will be for 25 years so the plant will be built with an life expectancy of 25 years, not 26 years or 30 years. For the sake of repeating 
myself, 'there will be ''BOGOF" deals from AmeyCespa because they shareholders to satisfy so they will not do anyone any favours, 
least of all to NYCC 

Pub 
113 

PFI/ 
270 

06 6    Waste Management must be handled with a flexible approach and kept within our own NYCC total control. Technology is 
changing daily, science is improving and recycling methods are getting better so the lack of flexibility is what we will pay 
for...either financially or environmetaly. We cannot afford either. 
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Pub 
113 

PFI/ 
270 

07 7    Your cross section drawing used as part of the consultation process is distorted and misleading. The Wind Farm was 
imposed by HM Planning Inspectors on a community that did not want it.  We will not see the chimney to any great extent as 
Allerton Park residents may see 'our' wind farm in any great scale. If we sign up to the PFI we be locking us out of improving 
our targets beyond those already committed to and if not you will be condeming us to sudden and unexpected increases in 
cost that are, in fact hidden in the 'fog', 'small print' or technical mathematics of the PFI contracts. 
 

Pub 
114 

PFI/ 
271 

 

01 No to alletron park …recycle more in villages. There shoud be more recycling plants in North Yorkshire. Harrogate do not collect 
anything. 

CGr 
010 

PFI/ 
272 

 

01 We would like to register our objections to the Waste Strategy PFI in its current form, We believe that the proposal to enter into a 25-
year contract to incinerate waste is in conflict with Council policy to reduce greenhouse gas emissions and increase recycling. The 
economic case is flawed and outdated, and insufficient consultation was carried out on the plan before going to tender, We also are 
not convinced that there will be no health impacts due to emissions.  
 

CGr 
010 

PFI/ 
272 

02 Residents of York and North Yorkshire have never been consulted on different waste disposal technologies. The consultation 
produced in November 2005 offered two choices, both of which involved building a mass-burn Energy from Waste (EfW) incinerator.  
This, despite the fact that the Best Practicable Environmental Option report showed that alternatives involving higher levels of 
recycling was both cheaper and less damaging to health and the environment'. Such an option was not put forward for consultation 
because officers did not believe that a 60% recycling target was feasible by 2020 –a position which now appears hard to justify given 
that municipalities in the UK are already achieving recycling rates between 60%-70%,  
The consultation was carried out in December 2005, over the Christmas period. There were widespread reports of the consultation 
not being received -which is not uncommon with any mass mailing. However, this consultation was particularly badly affected. 
Council officers acknowledged at the time that there was a problem with leaflet distribution (and arrangements would be changed in 
2006), and we were told that there would be another consultation later in the year which would include disposal technologies'. This 
did not take place. 
The response rate in the City of York area was 0.7% and unsurprisingly, given the lack of any real choice, “the results of the public 
consultation on this Strategy did not show a strong preference overall for either option”  
Instead, the strategy went to tender on a supposedly 'technology neutral' basis, but with economics skewed towards incineration (see 
below). We regard this as a failure of political leadership,  
The options for waste disposal were solely dictated by the private sector, and there was no proper consultation. Neither politicians nor 
citizens have been presented with any meaningful choice. 
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CGr 
010 

PFI/ 
272 

03 AmeyCespa claims that there will be no impact on recycling, composting and reuse rates . For inst ance :  
"We expect the Allerton Waste Recovery Park to help us achieve and exceed our 2020 50% recycling target early. We could further 
increase our recycling figure if we could include the recycled incinerator bottom ash (IBA) in our figures.... If we achieved 55% 
recycling and could then add in IBA it would take our recycling performance up to 65% ." 
However, as mentioned, municipalities in the UK are already achieving recycling rates between 60%-70% -and this without the need 
to include IBA. AmeyCespa's recycling aspirations are not ambitious. The Waste Strategy has set the target of 50% for 2020, and no 
further targets beyond this date, despite this contract lasting until 2040.  
There have been many claims and counter claims about what impacts the need to fuel a 270,000 tonne-a-year incinerator will have 
on the Council's recycling efforts. However the following are certain:  
• The incinerator will requirea constant stream of waste to be viable  
• AmeyCespa's bid included a set of for Guaranteed Minimum Tonnages (GMT) to be supplied by the Councils over the 
contract period. The amounts increase steadily year-on-year over the period.  
• The Councils may be liable to pay compensation if GMTs are not met  
• Elsewhere in the world, local authorities have struggled to increase recycling whilst tied into such a contract: ". Cleveland 
County Council's Associate Director of Environmental Services said of their waste disposal contract '''essentially we are into waste 
rnaxlrnlzatlon"  
 
Hampshire and Sheffield have both had to vary th e planning conditions to allow municipal waste incinerators to get sufficient wa ste -
which has not gone well.  Other authorities who have commissioned incinerators and then developed a poor recycling record include 
Nottingham and Newcastle -the latter managing to turn around their record once they began to work seriously with community groups 
toward a 'zero waste' policy. We can be reasonably sure that these authorities did not intend to limit themselves in the ways that they 
did, We have no reason to assume that our situation will succeed where so many have failed.  
York joined the "Zero Waste Places" initiative this year. We cannot become a 'zero waste place' whilst supplying a guaranteed 
minimum tonnage to an incinerator. The plans are in conflict with many Council strategies, including our efforts to reduce carbon 
emissions.  
In the absence of clear and ambitious targets set far recycling and camposting, this contract will represent a disincentive to increase 
recycling levels. 
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CGr 
010 

PFI/ 
272 

04 The Waste Strategy has, from the beginning, been built on speculation. The Best Practical Environmental Option (BPEO) report 
assumed an increase in waste volumes from 2004 to 2010, when volumes would level off and remain static for the next 15 years", 
When figures were published for 2004-5, waste volumes had fallen. The BPEO had been proved wrong even as the consultation 
finished. Yet at no point was there any re-examination of the outcomes.  
Waste volumes in York are still below 2004 levels. EU legislation on packaging and waste is still being brought into force, and we are 
witnessing a massive expansion in home composting and biodegradable packaging. The waste strategy did not foresee  
these effects, and has not learnt from them. It still assumes a growth in waste volumes over the 25 -year period of the strategy.  
If waste continues to fall -as indeed it should, with the encouragement of the Councils -then the economic case begins to deteriorate. 
The saving of £320 million that is often quoted by the Waste Partnership and AmeyCespa (against an entirely 'straw man' do-nothing 
option) looks even more spurious.  
Technology has moved on also. Anaerobic Digestion (AD) has become established as a proven and profitable technology. This has 
been recognised by AmeyCespa, who will use it to deal with 12.5% of the waste. It could be used to a far greater extent, had the 
BPEO not been so outdated at the time the strategy finally went out to tender.  
And policy has moved on -the coalition government recently began a new round of consultation on waste strategy. This is in line with 
the pledge in the Government's Coalition Agreement committing the UK to " work towards a zero waste economy", and "measures to 
promote a huge increase in energy from waste through anaerobic digestion."  
A further assumption on which the Strategy rests is that of landfill tax. The Partnership has built its.business case on these taxes 
reaching £175 by the end of the contract p riod. Yet rates have not been set beyond 2014, except that they will not fall below £80 per 
tonne before 2020. 
A further assumption on which the Strategy rests is that of landfill tax. The Partnership has built its.business case on these taxes 
reaching £175 by the end of the contract p riod. Yet rates have not been set beyond 2014, except that they will not fall below £80 per 
tonne before 2020. 
The new government has a clear zero-waste agenda, which will not support incineration, We may well see a different approach, and 
a completely different landfill tax regime. In this situation, the projected savings as against doing nothing become completely 
intended.  
The new government has a clear zero-waste agenda, which will not support incineration, We may well see a different approach, and 
a completely different landfill tax regime. In this situation, the projected savings as against doing nothing become completely illusory.  
 
As usual with PFI schemes, the Councils will bear all the risk, should the venture not prove profitable.  
It is further worth pointing out that employment, and therefore the local economy of York, would benefit greater from a high recycling 
strategy than one based on massburn. As well as generating more than twice as much revenue, recycling provides around ten times 
the number of jobs per tonne of waste as compared to Inctneration".  
The flawed assumptions and outdated information on which the PFI case is based mean we will be overpaying for an oversized 
incinerator, when alternative options may be cheaper for the taxpayer and better for the local  
economy. 
 



Appendix 13 

 NYCC – 30.11.2010- Executive 
 Award of Long Term Waste Management Service Contract/244 

  
 

CGr 
010 

PFI/ 
272 

05 As already mentioned, alternatives to EfW were found to be better for the environment, but have not been costed, or included in 
consultation or options presented to Councillors. The carbon-efficiency of EfW -the amount of carbon generated per unit of electrical 
energy -is complex. EfW is given an artificial boost in the BPEO assessment by making the unjustified assumption that any energy 
generated by a waste facility will offset emissions exclusively from coal fired power stations, rather than a grid average, It receives 
another one from the exclusion of CO2 generated by burning "renewable " waste (paper, cardboard etc.), with no consideration given 
to CO2 emissions saved by recycling said waste.  
If we exclude this biogenic waste, EfW performs better than coal but worse than natural qas", If, however, we assume recycling levels 
will increase, in line with Council policy, then this biogenic fraction becomes less significant, and EfW becomes one of the worst 
technologies available in terms of its climate change impact.  
Many full -lifecycle studies have shown that generally, it costs less energy (and therefore less carbon) to recycle most materials than 
it does to burn them, generate electricity from that, and make a new one from a virgin natural resource".  
EfW is not a sustainable technology. 

CGr 
010 

PFI/ 
272 

06 Much has been made about the improvement in emissions standards of incinerators required by the EU. The Health Protection 
Agency has attempted to close the ongoing debate on the subject -"the HPA said that it dld not recommend doing any more studies 
of public health around modern,well managed municipal lwaste incinerators as the effects are probably not measurable” 
Unfortunately the recent history of incinerators in Britain demonstrates that all too often, they are not very well managed at all. You 
can see our website for a rich history of mismanagement and explosions at waste incinerator sites -including but not limited to 
Crymlyn Burrows, Teeside, Edmonton, Kirklees, Dundee, Newcastle, Nottingham and Sheffield, The EU has regulated very 
effectively the emissions known to be injurious to health. The open question is still around those emissions not currently understood. 
There is a growing body of evidence suggesting that nanoparticles emitted by incineration may pose a health risk. These are very fine 
particles whose size is of the order of 1 nm (nanometre -a millionth of a millimetre). Science is only just beginning to understand and 
investigate the unexpected properties of such small packets of matter, and we are some way off being able to quantify and regulate 
such emissions.  
The safety of incinerators is not proven, and the record of the technology is undeniably poor. 
 

CGr 
010 

PFI/ 
272 

07 For all these reasons, we urge you to reject the current Waste Strategy bid and develop an alternative based on up-to-date 
information and technology. The strategy must include ambitious targets for waste reuse, recycling and composting for its full  
duration and these must have primacy over landfill diversion. It should also embrace the concept of 'zero waste', 
 

Pub 
115 
 

PFI/ 
273 
 

01 Asked for further information to be sent. 
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Pub 
116 
 

PFI/ 
274 
 

01 Further details of the Waste PFI contract 
 

Com 
006 

PFI/ 
275 
 

01 Has concerns over affect on property sale in Arkendale 
 

Pub 
118 

PFI/ 
276 
 

01 More information requested 
 

Pub 
119 

PFI/ 
277 
 

01 Technical issues - condensers and co-firing. 
 

Pub 
120 

PFI/ 
278 

01 Traffic volumes through Boroughbridge. 
 

Pub 
121 

PFI/ 
279 
 

01 Asked for confirmation of the closing date for comments by individuals and organisations.  NYWAG had submitted a document 
Waste: A Green Strategy last month and had been told (via an e-mail from NYWAG) that it was too late, would not be considered or 
even mentioned.  Confused that it wouldn't be considered even though sent in before 12.11.10.  The document was based on a 
report sent to Defra about alternatives to NYCC/CYC proposal.  NYWAG felt that the Council thought this document was being 
submitted as a tender. 
 

PCo 
034 
 

PFI/ 
280 
 

01 The Parish believe that NorthYorkshire have chosen the wrong optionfor dealing with their waste. The proposed solution is very 
expensive and does not meet the needs of the residents of the County. If the residnts were asked to re cycle more the amount of 
residual waste will be much less than envisaged and the need for such a large Incinerator would be unnecessary.Other counties such 
as Hampshire are now having to import waste from other counties in order to feed their incineration plants, despite the fact that this 
was not part of their agreed plan. Such a scenario is highly likely to occur in North Yorkshir as Waste Volumes nationally are 
acknowledged to be declining 

PCo 
034 

PFI/ 
280 
 

02 For the Council to enter into a 25 year inflexible contract with Arney Cespa is a very high risk strategy, as waste technology is 
currently developing rapidly and the costs of incineration could well rise in future thereby putting an extra burden on the Council 
Taxpayers. In a climate of Budget cuts to many other Council services such as schools, rural bus services and care for the elderly \Ve 
consider it seems like folly for The Council to be entering into such an expensive and inflexible long term contract. 

PCo 
034 

PFI/ 
280 
 

03 The County's proposal to Incinerate over 80% of the waste delivered to the site will be a disincentive for residents to recycle and will 
ofcourse destroy valuable resources which could be reused or recycled. Evidence of this can be seen in Denmark where districts with 
Incineration are recycling a lot less than those without Incineration. Our view is that North Yorkshire could easily recycle more waste 
and the target to achieve 50% by 2020 appears to be an admission of the failure of its current policies. 
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PCo 
034 

PFI/ 
280 
 

04 We are very concerned that The Council have not properly evaluated cheaper and more environmentally friendly solutions for dealing 
with their waste, such as MBT and AD. These alternatives would be far less costly and would be more adaptable to changing trends 
in the make up of future waste.The technology also now exists to convert all plastics back to biofuels, so this will inevitably change 
the way such waste is managed in the near future. 

PCo 
034 

PFI/ 
280 
 

05 The County' s proposals fly in the face of the new coalition Government's commitment to increased recycling and reducing waste. 
North Yorkshire should be laking the lead in adopting new technologies to support the Governments strategies. There are many 
expert opinions suggesting that Incineration is now an outdated technology which should be consigned to history.This is probably 
already evidenced in the USA where there have been no new Incinerators built since 1995 

PCo 
034 

PFI/ 
280 
 

06 There has to be cheaper way to deal with North Yorkshire' s waste and we urge The Council to think again and change their plans 

before it is too late.To make such an important decision on December 15
th 

, which will tie in the Council Taxpayers to a heavy 
financial burden for 25 years without fully evaluating alternative technologies and without conducting adequate public consultation 
appears to be undemocratic.The CounciI should at the very least defer such an important decision untiI after the DEFRA review is 
completed in the spring of 2011. 

CGr 
009 
 

PFI/ 
281 
 

01 I'm disappointed that you have replied to our letter with what must be a formula letter since you don't seem to address any of 
the points we made. We had already read the publicity which you appear to paraphrase, leaving us with our concerns and 
opposition to the proposal as put intact. 
 

CGr 
011 
 

PFI/ 
282 
 

01 We have a number of serious reservations about this proposal which concern the decision process, the technical advantages 
and disadvantages of the scheme as proposed, the location of the scheme and its transport implications, and the inflexibility of 
the contract. Each of these reservations is expanded below. 

CGr 
011 

PFI/ 
282 

02 The decision process The emphasis during the consultation was on the provision of a large centralised project with 
incineration as its principle element. Whether this is the Best Practicable Environmental Option has not been demonstrated. 
The planning and tendering process has followed that course too narrowly, and its non.-transparent nature has left a damaging 
sense of exclusion. Whether the PFI system with its inbuilt protection of the interests of the private-sector partners and its long-
term burden on the public purse is the most cost effective financing mechanism is open to question, particularly in the current 
economic climate. 
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CGr 
011 

PFI/ 
282 

03 Technical advantages and disadvantages of the scheme as proposed We are satisfied that the initial stages of the treatment 

process at Allerton Park will represent state-of-the-art technology in the separation of waste into different streams. This will enable 

recovery of metals and the feeding of organic matter to the anaerobic digestor for the production of gas. We note too that the 

incineration process will generate substantial quantities of electricity. However, locating this plant midway between Harrogate and 

York means that it is not near to a settlement or industry that could use the waste heat. The concept of building smaller, more flexible 

plants, one of which could have been located on the former British Sugar site so that the adjacent housing could have been supplied 

with the waste heat should have merited further consideration. We do not know whether the alternative of several smaller plants has 

been examined, but we note that Combined Heat and Power plants fed with waste are to be found within cities in mainland Europe.  

Anaerobic digestion produces a residual solid digestate, a compost-like material. Because of the mixed input this digestate would 

only be suitable for landfill cover and land reclamation. There appears to be no provision for the necessary high-temperature 

treatment of food waste, which could provide a valuable agricultural resource.  

 
An option not apparently considered would be the manufacture of NBT pelletised fuel from the residual waste which could be 
fed into the furnaces of the Aire Valley power stations in partial substitution of fossil coal. We understand that this technology is 
proven. 

CGr 
011 

PFI/ 
282 

04 Location and transport Smaller local plants would also reduce the lorry traffic, but, as a single plant seems to be the preferred 

solution,given the case for a single plant, its location between York and Harrogate does make geographic sense because it is their 

populations that generate the majority of the waste. Nevertheless some material will have to be hauled considerable distances. It 

would be more sensible to transport waste generated in the north of the territory across the regional boundary to Teesside. 

Conversely, Wetherby is close to Allerton Park, but as it is not within North Yorkshire its waste cannot at present be handled there. It 

is unacceptable that the legislation imposes these arbitrary boundaries with damaging environmental consequences, and we expect 

the Councils to campaign to have them removed. We also express concern that the transfer stations which will receive the refuse-

collection vehicles and compact their contents for haulage to Allerton Park in large lorries appear to be unfunded and are not an 

integral part of the scheme. This means that, once the main project is approved, approval of the stations will become urgent and 

inevitable, whatever local opposition there might be.  

 
We have questions about the best use of the gas produced by the anaerobic digester. This is destined to be burnt to produce 
electricity. Instead the gas (which is mostly methane) could be cleaned and liquefied for use as a clean fuel for the lorry fleet. 
This technology would have to be agreed by the organisations responsible for the vehicles, but replacing dirty fossil diesel with 
renewable and particulate-free methane would be more efficient and cleaner 
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CGr 
011 

PFI/ 
282 

05 The contract We ares acutely anxious about the inflexibility of the contract. While the proposal is based on a recycling rate of 50% 

by 2020, we believe that this is not sufficiently ambitious -other authorities are aiming for rates up to 70%. If York and North Yorkshire 

succeed in increasing true recycling rates and thereby reduce the quantity of waste suitable for the Allerton Park plant it appears that 

there could be penalties related to the quantities agreed in the contract. The fact that landfilling would have been avoided is not the 

point: any disincentive to the imperative of at-source-waste-reduction/reuse /recycling is. This problem could be alleviated by taking 

waste from further afield (at some environmental cost from the lorry-miles), but we suspect that the same situation affects other plans 

for large processing plants and that there is a risk of excess regional capacity that could undermine the national waste strategy. It is 

not clear to us how taking commercial waste could make up any shortfall.  

 
Unfortunately legislation appears to impose another arbitrary boundary, namely between 'municipal' waste collected by Councils from 
homes and some businesses and waste collected from organisations by private-sector companies. We ask the Councils to work to  
have this distinction removed and all waste diverted from landfill and other outdated treatments. If that were to happen we 
would like to see Allerton Park take such commercial waste that is unable to be handled by other more sustainable methods. 
That should of course be at the expense of the businesses generating it, and residents should share any profit. 

CGr 
011 

PFI/ 
282 

06 Conclusion Our reservations to this proposal are substantial. We hope that the Councillors charged with the decision will 
pause and reflect before making the enormous commitment of resources for a 25 year period to Allerton Waste Recovery Park. 
Even if it is decided to proceed we implore the Councils not to abandon our preferred longer term goal of a zero waste society. 
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Waste Forecasts and Residual Waste Treatment Capacity 
 
Base Waste Flows 
York and North Yorkshire currently produce approximately 450,000 tonnes per 
annum (tpa) of municipal waste.  Of this, approximately 278,000 tonnes was 
sent to landfill in 2009/10 as ‘residual waste’. This included nearly 
37,000tonnes of commercial waste collected by district councils, and 
18,000tonnes of inert waste. 
 
Predicted future waste tonnages are based on the key assumption that growth 
will be driven by predicted growth in the number of households in the area 
with the following adjustments: 
- The amount produced per household would reduce annually by a notional 

0.25% to recognise the aspiration for waste prevention (equivalent to a 
compound reduction of approximately 7.4% over the period) 

- Amounts of commercial waste collected by district and borough councils 
would remain constant throughout the period. 

- Recycling and composting would increase broadly according to district and 
borough council projections to a combined performance level of 48% in 
2013/4 

- The effect of the economic downturn would result in reduced waste 
tonages for the first years of the model 

- Household and commercial waste delivered to household waste recycling 
centres (HWRCs) would reduce in the first years of the model as a 
consequence of revised operating policies 

 
Waste flow projections at the time of inviting final tenders for the PFI contract 
(CFT) estimated that the amount of residual waste requiring treatment by the 
contractor would increase to approximately 298,000 tpa in 2039/40.    
 

CFT Residual Waste
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Comparisons to Other Forecasts 
Forecast waste arisings have been compared to projections based on 
population growth rather than household growth, and by comparing total 
projections against those in the Regional Waste Strategy (RWS).   
 
Growth based on population forecasts ignores the trend towards lower 
household occupancy and the consequential likelihood of higher waste 
arisings per person. The risk is therefore that growth based on population 
forecasts will under represent future waste tonnages. Projections of residual 
waste forecast on the basis of 2006 population forecasts (those available at 
CFT) from the Office of National Statistics (ONS) results in 19,000 tpa less (6 
%) forecast residual waste by 2039/40.   
 
Comparison to RWS forecast municipal waste for York and North Yorkshire 
shows that projected waste tonnages are towards the lower end of the range 
of predictions in the RWS. 
 
The conclusion from these comparisons carried out at CFT was that forecast 
municipal waste based on housing growth with adjustments was reasonable.  

CFT Residual Waste Projection Comparisons
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Plant Capacity and Guaranteed Minimum Tonnage 
AmeyCespa have proposed to build a waste treatment plant sufficient to treat 
305,000 tpa of residual waste, with a requirement for a guaranteed minimum 
tonnage (GMT) equivalent to 80% of residual waste forecast at call for final 
tenders (CFT).   
 
At the time of final tenders, the waste from York and North Yorkshire was 
predicted to account for between 61% the provided capacity in year one, to 
98% in year 25.  The remaining capacity is to be filled using locally available 
commercial and industrial waste. 
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Forecast Waste, Plant Capacity and GMT 
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Sensitivities of Assumptions 
Waste forecasts are updated regularly to take account of changes to waste 
collection practices, baseline performance and other impacts.  Changes that 
may have an effect on future waste forecasts since the call for final tenders 
include: 
- Deeper and more prolonged economic recession than first envisaged 
- Externalisation of collection arrangements by Hambleton and 

Richmondshire Councils 
- Repeal of Regional Spatial Strategies and local determination of future 

housing numbers 
- Revised ONS population forecasts 
 
The potential impact and sensitivity of waste forecasts to these issues is 
discussed below. 
 
Potential Impact of economic recession 
The prolonged recession has suppressed waste arisings more and for longer 
than originally envisaged.  In year forecasts have been routinely adjusted 
using actual waste arisings to date. Analysis of these projections suggests 
that the baseline for waste tonnage forecasts may be overstated by some 
13,900 tonnes (approx 4.7%) as a direct consequence of the continuing 
recession.  This is a one off initial adjustment to the model. 
   
Impact of Externalisation of Trade Waste Collection Services 
Hambleton and Richmondshire District Councils have externalised their trade 
waste collection services and therefore no longer collect commercial waste.  
This has reduced the municipal waste arising in these districts by a total of 
approximately 6,500 tpa.  This represents a one off step change to the model.  
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Other WCAs are considering the potential to externalise trade waste 
collections. Externalisation represents a short term solution to the problem of 
WCA trade services becoming more uncompetitive as a result of increasing 
costs for municipal waste.  In practice, delivery of a long term waste treatment 
service is likely to increase the amounts of commercial waste collected by 
district councils as marginal costs (therefore charges) of disposal will be below 
alternative costs of landfill. County and district councils will become more 
competitive.  Given the uncertainty on this waste in future it is assumed trade 
waste arisings remain fixed for the period of the contract although it is 
possible if not likely that where businesses are retained the amounts collected 
will increase.  
 
The combined impact of rebasing forecasts and removing trade waste from 
future projections for Hambleton and Richmondshire District Councils is to 
reduce projected contract waste in 2039/40 from approximately 298,000 
tonnes at CFT to 278,000 tonnes. Projected contract waste under this 
scenario is approximately 116% of GMT for all years of the contract. 
 

2009/10 Rebased projections with removal of HDC and RDC Trade
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Potential Impact of Repeal of RSS and Revised Population Forecasts 
As discussed above, the original forecasts were compared to growth driven by 
population forecasts rather than housing.  However, the recent repeal of the 
Regional Spatial Strategy (RSS) and revised ONS population forecasts makes 
it appropriate to subject this sensitivity to further analysis. 
   
Growth in housing in the waste model is projected from a combination of 
Department for Communities and Local Government (DCLG) housing 
forecasts and RSS housing allocations, with RSS being used for York and 
DCLG forecasts for North Yorkshire. DCLG forecasts tend to be slightly higher 
but provided a better reflection of past performance for North Yorkshire prior 
to the economic downturn. 
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The Regional Spatial Strategy made provision for housing growth in the 
Region to 2026 at local authority level. In the period 2004-08 the target was 
for 2,850 additional dwellings per year in York and North Yorkshire and 3,170 
per year for the period 2008-26. However, during 2004-08 completions 
exceeded the targets at both the regional and sub-regional level. In York and 
North Yorkshire completions averaged 3,015 dwellings per year.  
 
The economic downturn has had a significant impact on the house building 
industry in the region. In NY housing completions in 2008-9 fell to 1,849, 
substantially lower than the RSS target. There has been a slight rise in 
housing starts since the end of 2008, but they remain at about half the pre 
2007 rate.  The impact of these reduced completions is taken into account in 
the waste model by using updated base year waste tonnages and through the 
overall ‘adjustment’.   
 
 
 
Despite the repeal of RSS, the evidence base remains relevant.  In this 
context, the National Housing and Planning Advisory Unit (NHPAU) has 
suggested that the regional targets for housing growth in the former RSS 
should be increased by up to 18%, but there are no sub-regional proposals 
from NHPAU for North Yorkshire. 
 
Future housing growth estimates are therefore uncertain but housing demand 
in North Yorkshire has always been strong and is probable that the market will 
recover more quickly here than elsewhere in the region.  DCLG and RSS 
housing forecasts therefore continue to provide a credible evidence base for 
waste projections until such time as they are superseded. 
 
However, original waste projections using household growth as proxy for 
waste growth were compared to projections using 2006 population forecasts 
as the driver for growth. The Office of National Statistics published revised 
population forecasts in 2009 which show a reduction in population forecasts 
for York and North Yorkshire compared to previous projections.  Residual 
waste projected on the basis of updated population forecasts would be some 
12,000 tpa less in 2039/40 than projected using previous population forecasts.  
 
The level of this difference is not considered sufficient grounds alone to 
question the validity of continuing to project waste growth on the basis of 
housing forecasts, and forecast residual waste growth from 2009/10 to 
2039/40 remains lower than growth in both housing and population forecasts.  
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Growth Comparisons
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It is however prudent to revisit the comparison carried out prior to CFT and 
combine the impact of rebasing projections, removing trade waste from 
Hambleton and Richmondshire Districts and then projecting growth on the 
basis of future population forecasts.   
 
 
The impact of this treble down side sensitivity is to reduce predicted residual 
waste arisings for 2039/40 from 298,000 tonnes to 248,000tonnes.  Forecast 
contract waste under this scenario varies from 113% of GMT in the first year 
of the contract to 104% in the final year.   However, a projection on this basis 
ignores the potential for increasing trade waste collections from WCAs and 
the trend towards lower household occupancy and therefore proportionally 
higher waste arisings per head. 
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Treble Downside Sensitivity 
growth based on revised population, reduced trade waste and rebased on 09/10 actuals
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This scenario and all others considered thus far ignores the potential for 
municipal solid waste (MSW) to increase as a consequence of the 
Government review of the definition of MSW in line with European Waste 
Framework definitions, and the review of “Schedule 2” wastes. The Controlled 
Waste Regulations 1992 provide the basis for the UK definitions of 
Commercial, Industrial and Domestic waste. DEFRA are currently reviewing 
these Regulations and the outcomes likely to include changes to the 
definitions of these waste groups. DEFRA are also reviewing the definition of 
Municipal Waste to bring it in line with European definitions.  
 
One possible outcome of these reviews is that waste streams previously 
included within the Commercial and Industrial definition may be re-defined to 
be included within the municipal waste stream. This has not been factored into 
future projections. 
 
Recycling Performance 
York and North Yorkshire councils currently recycle or compost about 45% of 
household waste.  It is assumed in the Councils’ future waste forecasts that 
this will improve further as kerbside collection systems are improved and 
become more effective.  Current estimates are that Partnership kerbside 
recycling performance will peak at nearly 49%.   
 
 
AmeyCespa guarantee to recycle a minimum of 5% of contract waste which 
will improve recycling performance overall to approximately 52%.  In practice, 
AmeyCespa plan to recycle up to 10% of contract waste meaning that on 
current projections, overall recycling will increase to approximately 54% by 
2015. 
 
If recycling of incinerator bottom ash (IBA) is included (as in a number of 
European countries), the combined recycling and composting performance 
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will approach 65%. However, IBA is currently excluded from the definition of 
recycled material. 
 
It has been suggested that residual waste treatment capacity would be 
significantly reduced if the Partnership targeted higher recycling performance.  
Whilst there is some potential to improve recycling beyond the predicted 
levels (through improving capture rates or increasing targeted materials), the 
opportunity through traditional kerbside recycling is limited.   
 
The waste flow model uses individual waste compositions for each district 
area.  Actual and predicted recycling performance is compared to waste 
composition to show associated capture rates for each recycled material.  
Sensitivity analysis has been run on capture rates to improve the performance 
of the lowest areas towards the high end of achievability against a common 
range of materials.  This indicates the potential to increase kerbside recycling 
of materials that have a proven and reliable market by a further 2-3% which, if 
combined with the other improvements could take performance measured 
against National Indicators (excluding incinerator bottom ash) to over 56%.   
 
This would effectively stretch recycling performance across York and North 
Yorkshire to the levels of the best Counties in England but would only reduce 
predicted contract waste by some 11-14,000 tpa over the 25 year contract 
period, and would therefore have relatively little impact on demand for residual 
waste treatment capacity.  
 
The impact of this stretch in recycling performance, if combined with the 
sensitivities of rebasing the model with growth then based on revised 
population forecasts rather than housing projections, and reduced trade 
waste, would be to further reduce projected contract waste in 2039/40 to 
approximately 236,000 tonnes. This is anultimate downside sensitivity 
however forecast tonnages still exceed GMT in all but the final four years of 
the contract.  The total tonnage below GMT in these final four years under this 
scenario is less than 5,000 tonnes.  
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Ultimate Downside Sensitivity 
growth based on revised population, reduced trade waste, increased reccyleing and rebased on 09/10 actuals
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It is important to note that there is no commitment or statutory obligation on 
the waste collection authorities to improve recycling performance beyond 
current levels.  There is therefore a risk that planned improvements and/or 
further stretch performance beyond planned levels will not materialise and 
residual waste tonnages may be higher than forecast.   
 
Food Waste 
It is suggested that the separate collection of food waste will enable significant 
increases in recycling performance though its treatment either via anaerobic 
digestion or in-vessel composting. The argument is that this diverts food 
waste from landfill and significantly reduces the need for residual waste 
treatment capacity.   
 
Food waste diverted through these means would count towards recycling 
under the current definition, provided the material is returned to land, either as 
an organic growth medium (e.g. compost) or in remediation of brown field 
land. A strategy including separate collection and processing of food waste in 
this way can therefore deliver higher recycling performance, although it offers 
no benefit compared to the proposed PFI contract in terms of diversion from 
landfill.  It also necessarily entails a separate collection mechanism for food 
waste to be introduced, and householders to participate in its use. 
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Residual waste Composition 2015/16
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Composition analysis shows approximately 29% of the residual waste to be 
kitchen type organic waste.  This is equivalent to 66-80,000 tpa over the life of 
the PFI contract and more than the 40,000 tonnes per annum which is 
proposed to be treated through the AD plant.  However, evidence from trial 
food waste collection schemes suggest that typical capture rates for food 
waste could be about 40%.  This equates to between 26-32,000tpa over the 
life of the PFI, which if processed separately and returned to land, would add 
a further 5% to the combined recycling performance taking it to over 60%.  As 
the digestate would not be incinerated, under this scenario there is a 
consequential reduction in EFW demand. 
 
Whilst the AD element of the proposed PFI solution does not contribute 
towards recycling performance, the AD plant proposed by AmeyCespa will 
process 40,000tpa of organic waste mechanically separated from the residual 
waste.  This represents a capture rate over the life of the contract significantly 
higher than is likely to be delivered through separate kerbside collections.  
 
The benefit of separate food waste collections rolled out across the area 
would be to increase recycling performance by some 5% but it would not 
avoid the need for waste treatment.  Allowing for a 40% capture rate of 
kitchen waste and increased recycling, York and North Yorkshire would still 
have between 185,000tpa and 205,000tpa of residual waste requiring landfill 
or treatment over the period between 2014 and 2039.  
 
 
 
 
 
 
 
 
 



Appendix 14 

 NYCC – 30.11.2010- Executive 
 Award of Long Term Waste Management Service Contract/259 

Separate food waste collections offer no benefit compared to the PFI proposal 
in terms of diversion from landfill.  The principle benefit is in being able to 
claim the performance as recycling, and the potential to reduce the remaining 
residual waste treatment capacity.  However, the increase in recycling is 
perverse compared to EfW.  Both AD and EfW processes are ‘recovery’, 
producing energy, emissions and a residue which is recycled, but material into 
AD counts as recycled under the definition (if returned to land), whereas 
recycled EFW bottom ash does not.  In real terms, the proposed PFI solution 
will enable the recycling of over 65% of household waste (including IBA) 
without the need for separate kitchen waste collections. 
 
The reduction in treatment capacity as a consequence of separate food waste 
collections is similarly over stated as the reduction is notional in overall terms, 
and is likely to entail less organic food waste being processed through AD.  
Separate food waste collections will not negate the need for other treatment 
capacity.  The proposed contract allows for the treatment of separately 
collected kitchen waste therefore there would also be no impact on GMT.  The 
‘spare’ EFW capacity would then be made available for commercial and 
Industrial waste. 
 
Commercial Waste 
The sensitivities discussed above have focussed on down side scenarios.  For 
reasons discussed above it has been assumed that amounts of commercial 
waste collected by district councils will remain static throughout the period of 
the contract. This is prudent but potentially underestimates the increased 
demand on the service that will occur with general economic growth in the sub 
region and as local authority prices become more competitive.   
 
A further sensitivity has been modelled where district council commercial 
waste (where still collected by the council) increases broadly in line with 
projected economic growth at 2.5% p.a. Combining this with the other 
sensitivities of increased recycling and household growth based on  
population forecasts results in approximately 257,000 tonnes of residual 
waste requiring treatment in 2039/40.  This is equivalent to approximately 
108% of GMT.   
 
This is no more or less realistic than the down side sensitivities referred to 
above but provides some balance to indicate the potential that waste arisings 
may  increase beyond projected amounts as well as decrease.  
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Ultimate Downside with Trade Gowth Sensitivity 
growth based on revised population, increased trade waste, increased reccyleing and rebased on 09/10 actuals
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Waste Growth and Economic Growth 
It has been suggested that the Council’s waste forecasts overstate future 
waste tonnages and that recent reductions in waste represent a trend which 
should be extrapolated.  It is acknowledged that there have been reductions in 
waste tonnages in recent years but this does not represent a long term trend.  
 
There is a historic correlation between economic growth and waste growth.  
The previous Government’s strategy was to seek to break these links but 
analysis of GDP and waste production in the UK over recent years shows this 
not to have been successful. 
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Waste tonnages have fallen nationally in recent years as GDP has reduced.  
Basing future waste projections on a trend of recent reductions provides a 
high risk strategy that assumes either that the link between economic growth 
and municipal waste will be reversed, or that the economy will continue to 
decline for a prolonged period.  Neither of these assumptions is considered 
realistic. 
 
As detailed above, assumptions on forecast waste tonnages use projected 
housing numbers as a proxy for growth. However, the model includes other 
prudent assumptions and tempers growth by including a compound reduction 
of 0.25% p.a. in recognition of the long term objective to reduce waste.  
Sensitivity analysis of the growth assumptions based on updated population 
forecasts (whilst still allowing for continued waste reduction) shows residual 
waste tonnages to always exceed GMT for the period of the contract.  
Modelled growth forecasts therefore have a sound evidence base and are 
prudent and reasonable. 




