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A65 Coniston Aire Causeway – Progress Update 

 
1.0 Purpose of the Report 
 
1.1 To provide an update on the progress of the A65 Coniston Aire Causeway.  

 
 
2.0 Background 
 
2.1 Members will recall that a report was presented to the Skipton and Ripon Area 

Constituency Committee (ACC) on 31 of May 2018 providing details of the feasibility 
study that had been carried out looking at options to reduce bridge damage and 
associated traffic disruption associated with the A65 Coniston Aire Causeway.  The 
Committee resolved to formally support the recommendation of the feasibility study 
which was to pursue Option 5 which is the construction of a multi-span causeway 
with an estimated cost of £9.5 million. 

 
2.2 In light of the feedback from the ACC, the Corporate Director Business and 

Environmental Services (BES), in consultation with the BES Executive Members, at 
their meeting of 28 September 2018, approved a recommendation that Option 5, the 
construction of a New Coniston Aire Causeway at an estimated cost £9.5 million, is 
taken forward. 

 
3.0 Progress Update 
 
3.1 The County Council continues to explore potential funding sources for the bridge 

scheme and the fact that an approved option was adopted last year means that the 
scheme is now more ‘bid ready’ than was previously the case. 

 
4.0 Recommendation 
 
4.1 Members of the Skipton and Ripon Area Constituency Committee note the contents 

of the report. 
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