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1 Introduction 

The ambition to develop a multi-user pathway through Nidderdale, from Harrogate to Scar 

House Reservoir, was first documented in 1996, in minutes of a meeting of Pateley Bridge 

Town Council.  

The current Nidderdale Greenway extends from the centre of Harrogate to the village of 

Clint. The section from Harrogate to Ripley was opened in 2013 and later extended to Clint. 

It has proven to be a popular off-road route for walkers, cyclists and wheelchair users. There 

were an estimated 196,000 users in 2018. 

The local community organisation, Nidderdale Plus on behalf of the Nidderdale Strategic 

Partnership (which included parish councils in Nidderdale other community organisations) 

commissioned Sustrans to produce a feasibility study to examine the potential extension of 

the pathway for almost 20km as far as Pateley Bridge and Wath.  

The study was financially supported by 23 local businesses and residents, Nidderdale 

Chamber of Trade, 3 Parish Councils, 2 Trusts, a walking group, a cycling club, and a grant 

from North Yorkshire County Councillor Stan Lumley’s locality budget. A draft report from 

this study can be found at: 
https://democracy.harrogate.gov.uk/documents/s11333/Appendix%20-

%20Nidderdale%20Greenway%20Extension%20Study.pdf 

At a meeting of the North Yorkshire County Council (NYCC) executive members, held on 

August 20th 2021, a report from the Assistant Director for Highways and Transportation was 

presented (Appendix A). The only commitment made by NYCC at the meeting was to 

provide officer input into a project steering group.  

Subsequently NYCC and Harrogate Borough Council (HBC) set up a steering group to 

investigate the possibility of establishing the Nidderdale Greenway Extension (NGE). In May 

2023 the establishment of a new unitary council, North Yorkshire Council (NYC), took the 

place of HBC and NYCC.  

A service level agreement was agreed between Nidderdale Plus Community Hub, North 

Yorkshire County Council, Harrogate Borough Council and Nidderdale AONB, to provide 

administrative support for the steering group. (Appendix B)  

 

 

 

 

 

 

https://democracy.harrogate.gov.uk/documents/s11333/Appendix%20-%20Nidderdale%20Greenway%20Extension%20Study.pdf
https://democracy.harrogate.gov.uk/documents/s11333/Appendix%20-%20Nidderdale%20Greenway%20Extension%20Study.pdf
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2 The Steering Goup 

2.1 Terms of reference of the steering group 

The role of the group is to determine how to make progress on the development of the 

Nidderdale Greenway Extension (NGE) and to work with others as and when necessary or 

desired in pursuit of this goal. 

2.2 Membership of the group 

The initial membership of the group was as follows: 

Helen Flynn – Nidderdale Plus (HF) 

Rupert Douglas – Sustrans (RD)  

Iain Mann (IM) – Nidderdale AONB 

Tom O’Donovan (TO) - Economy and Transport officer, HBC 

Ian Kelly (IK) - NYCC Countryside Access Manager, NYCC 

Malcolm Margolis (MM) - Harrogate District Cycle Action 

Paula Newson Smith (PNS) – Nidderdale Plus - secretary for the meeting 

Subsequently, Cllr Nathan Hull and Cllr Andrew Murday joined the steering group following the NYCC 

elections in May 2022, and Natalie Rea replaced Roberts Douglas as the Sustrans representative. 

Secretarial duties were passed to Rosie Moorman from July 2022. 

2.3 Responsibility of the group 

Individual members will provide advice and guidance as appropriate to progress 

development of the Greenway. 

Appropriate documents and policies to support the development of the NGE will be written 

(via the secretariat role {see below}) and approved by members as and when needed. 

The group will receive and respond to any questions from members of the public, 

businesses, local groups or other agencies regarding the progress of the Steering Group. 

The group will provide a forum for discussion of progress, where and when determined to 

ensure that members of the local community can be kept informed. 

The group will help guide the development of recommendations for further work. 

2.4 Ways of working 
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The group will meet monthly, and all secretarial work will be carried out to facilitate and 

record meetings, and will carry out actions, where specified, between meetings, by an 

independent secretariat provided under contractual agreement by Nidderdale Plus 

Community Hub. 

Members of the Group will receive papers one week before each meeting.  

Minutes of the meeting will be recorded and maintained by the clerk provided under the 

secretariat agreement with Nidderdale Plus Community Hub.  They will be kept in draft until 

approved by Members at the next sequential meeting of the Group. The minutes of the 

steering committee are at Appendix C. 

Members may be contacted between meetings for advice/information by the clerk should 

the need arise.  

A Chair will be elected at the first meeting of the Group.  The Chair will chair meetings and 

be the main point of contact for the Group, and the main point of contact for the clerk, 

between meetings. 

From time-to-time sub-groups may be formed to work on specific issues as appropriate.  

From time-to-time individuals may be co-opted to provide specific advice and expertise as 

required.  

2.5 Initial term 

The Group will meet monthly between April 2022-April 2023.  Towards the end of this initial 

term, a further term may be agreed by Members, depending on the progress of the Group 

and any matters which have come to the fore during the initial term. 
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3 Funding 

3.1 Funding of the Greenway from Harrogate to Clint 

Harrogate Borough Council (HBC) promoted the greenway scheme, commissioned the 
original study and was already the landowner of the Bilton track, which became part of the 
greenway.  
 

North Yorkshire County Council (NYCC), as the statutory highways authority successfully 
applied to Sustrans for a grant. HBC and NYCC helped match fund the Sustrans grant. HBC 
took the bridleway notices through the Borough Council and hosted the Steering Group to 
oversee co-ordination of the project and the public inquiries. 
 
HBC compensated the landowners where relevant. 
  
3.2 Funding of the NGE 
 
There is currently no funding allocated for the NGE. 
 
There are two elements of funding to be considered. The first element is the establishment 
of the route for the pathway by means of creation agreements and creation orders. Once 
they are established, the second cost element is that of construction of the pathway. 
 
The first part would need to be met from the public purse, ie NYC. It is possible to make a 
very approximate estimate of the maximum cost of this part of the process. Using the 
amount estimated for the for equivalent costs of the 10km pathway between Hawes and 
Garsdale (£600,000), we estimate that NYC would need to set aside a sum of approximately 
£1,000,000 as a contingency for this process for the whole Nidderdale Greenway Extension. 
However, for the section from Clint to Birstwith, a distance of approximately 3km, the 
contingency would be commensurately less. 
 
The costs to construct the complete multi-user pathway were originally estimated to be of 
the order of £4,500,000.  The steering group believes that this is an under-estimate of the 
costs, which may be as high as £10,000,000. There are various sources for such funding, and 
although the sum sounds challenging, the steering group has confidence that it would be 
possible to raise such funds from various sources. 
 
The steering group took the view that the NGE should be considered in a series of sections, 
to be planned and constructed over a period of several years, according to availability of 
finance for planning, legal processes and construction. 
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4 Benefits of the Nidderdale Greenway Extension (NGE) 
 
4.1 Nidderdale National Landscape 
 
The primary purpose of Nidderdale National Landscape designation is to conserve and 
enhance the natural beauty of the area. The statutory management plan explains the 
importance of the area for people and quiet recreation alongside this purpose. The NGE 
particularly fulfils this function, by making the beauty of Nidderdale increasingly available to 
public. At the same time the NGE should avoid despoiling the natural heritage of the area.  
The current Nidderdale National Landscape management plan contains objectives for the 
area that were agreed by the AONB partnership. The Greenway Extension is included in the 
current management plan. 
 
4.2 Health benefits 
 
Providing a muti-user path will provide residents and visitors with the opportunity to take 
exercise in a safe environment. In particular, the nature of the pathway will enable families 
as well as those with disability to enjoy the health benefits of the countryside. 
 
4.3 Economic benefits 
 
The economic benefits of these developments are difficult to predict without the benefit of 
an economist. However, anecdotally the greenway from Harrogate to Ripley has benefitted 
the café and shops at Ripley: 
 
“The extension of the Nidderdale Greenway through Ripley has brought more all-year-round 
trade to the village without creating any additional demand for parking. The people who 
arrive in the village via the Greenway spend thousands of pounds every year in our shops, 
tearoom and pub. For some of those businesses it has meant the difference between 
closure and survival. Let the Greenway bring more business to the local village shops that 
you value, and provide safer roads for everyone. Those who live near the Greenway will 
walk, jog and push the pram in the safe environment that it provides. You will be surprised 
by the number of people who will use it to cycle to school and work. The Nidderdale 
Greenway enhances the safety, the amenity and the sustainability of every community that 
is linked to it.”  
Sir Thomas Ingilby 
 
Prospective proprietors of the shop and café in the Glasshouses Mill development have 
carried out an analysis of potential footfall as part of their business case. The number of 
pedestrians that currently use the path from Glasshouses to Pateley bridge is up to 100 each 
day. They are enthusiastic about the development of the Greenway Extension, which they 
would see as a significant boost to the potential of the prospective business in Glasshouses.   
 
Sustrans estimates that, on average, homebased leisure cyclists each spend £9.20 per day 
and overnight tourists spend significantly more at £22.90 per day. 
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5 Downsides of the Nidderdale Greenway Extension 
 
5.1 Cost 
 
See 3.3 
 
5.2 Environmental damage 
 
It is very important that construction of the NGE avoids damage to the riparian corridor. The 
Nidderdale Catchment Anglers Group commissioned a report on the possible consequences 
to the riparian ecology of the NGE, between Hampsthwaite and Summerbridge. Professor 
Grey, who wrote that report has kindly agreed to allow it to be attached to the steering 
group’s report. It can be found at Appendix D. 
 
The final route and its construction must be drawn up to avoid environmental damage, by 
seeking solutions wherever necessary. 
 
 
5.3 Local residents’ objections  
 
See sections 6 and 7 
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6 Consultation with landowners 
 
Two separate consultations with landowners have been carried out. The first by David Hall 
and Malcolm Margolis on behalf of Sustrans and the second by Nidderdale AONB (now 
National Landscape).  
 
6.1 Sustrans consultation 
 
David Hall and Malcolm Margolis contacted 41 landowners and other interested parties 
between April 2019 and June 2020. 
 
The responses are confidential and therefore cannot be published within this report. Of the 
40 responses the majority were in favour of the project in principle. However, 20 out of the 
40 respondents stated that either they were not in favour of the project in principle or that 
they would not wish for the NGE to impinge on their land. 
 
6.2 Nidderdale AONB consultation 
 

Peter Lambert, an experienced ranger conducted this consultation whilst employed on a 

short-term fixed contract for Nidderdale AONB.  He systematically contacted all landowners 

from Pateley Bridge to Dacre Banks along the potential routes of the NGE.  These 

consultations were carried out verbally. These consultations were conducted according to 

the code of practice for local highways authorities, including mentioning that there would 

be financial compensation for landowners.  The following is a summary of the responses: 

Overall Summary 
Landowner View  

 No. of landowners  Length of route (km)  

Favourable  2  0.55  
Concerned/possible 
compromise  

4  2.25  

Opposed  7  4.5  
Total  13  7.3  
 

2 landowners were favourable to the creation of the route over their land. They have 

control over 8% of the proposed route investigated.  

4 landowners were concerned about the creation of the route over their land but there is 

potential to negotiate a compromise. They have control over 30% of the proposed route 

investigated. Note that this includes 1 landowner who was not contactable and whose 

current views are not known.  

7 landowners were opposed to the creation of the route over their land. They have control 

over 62% of the proposed route investigated. 
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7 Consultation with the public 
 

There have been two public consultations conducted which cover part of the potential 
routes of the NGE. One was conducted by Andrew Murday and the other by Robert Lloyd on 
behalf of Hampsthwaite Pathfinders. 

Detailed reports of the surveys are at Appendix D. 

 

7.1 Survey of Pateley Bridge and Nidderdale residents 

In summer 2023, a questionnaire was delivered to every resident within the boundaries of 
the Pateley Bridge and Nidderdale division of NYC. The questionnaire could be completed 
and returned via freepost, or completed on line.  

There are 2,378 doors and 4,403 residents eligible to vote, although there was no eligibility 
requirement to complete the survey. Some 261 replies were submitted. The average score 
of respondents when asked their opinion of the NGE was 8, where I is least in favour and 10 
extremely in favour. 79% of respondents said that they would use the extension if it was 
constructed. 

Of the 37 free comments submitted, 29 were positive and 8 negative. Negative comments 
mostly expressed concerns about the cost of construction of the greenway or anxiety about 
increasing the number of visitors to Nidderdale. 

 

7.2 Survey by Hampsthwaite Pathfinders 
 

Hampsthwaite Pathfinders is a sub-group of Hampsthwaite Parish Council. They carried out 
an online survey. 1,345 responses had been received. Of these, 139 were resident outwith 
the postcodes HG1,2,3,4 and 5.  

The average score of respondents when asked their opinion of the NGE was 9.6, and 89% of 
respondents scored 10 (most favourable response to the NGE). 

Of particular note, there is great local support for a suitable pathway between Birstwith and 
Hampsthwaite. At present residents have to walk for part of the distance along the road, 
where there is no pavement, along a narrow road on which there is only the national speed 
limit. The paucity of public transport means that for most people the journey between the 
two villages has to be taken by car.  

It is our understanding that Birstwith Parish Council are considering conducting a survey 
amongst their residents asking their opinion of NGE.   
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8 Conclusion 
 
The steering group supports in principle the extension of the Nidderdale Greenway from 
Clint to Wath. 
 
We believe that any detriment to the natural environment can be mitigated through 
suitable strategies. 
 
The steering group envisages that the extension will be carried out in stages, with the first 
stage extending the greenway from Clint as far as Birstwith. 
 
The next stage is for North Yorkshire Council to commit resources to establish creation 
agreements and orders with the relevant landowners. The steering group understands that 
only 400m metres of the section of the most likely path between Hampsthwaite and 
Birstwith is objected to by the land-owner.  
 
Subsequent negotiations with landowners will require more resources, but a gradual 
extension of the path into Nidderdale, starting at the end of the current greenway at Clint, 
would seem the most likely way to make progress. 
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Appendix A 

North Yorkshire County Council 
 

Business and Environmental Services 
 

Executive Members 
 

20 August 2021 
 

Nidderdale Greenway Extension 
 

Report of the Assistant Director – Highways and Transportation 
 

1.0 Purpose Of Report 
 
1.1 To seek approval from the BES Corporate Director in consultation with County 

Councillor Don Mackenzie, Executive Member for Access for NYCC’s involvement 
in the proposed governance framework to progress an extension to the existing 
Nidderdale Greenway cycle route.   
 

 
2.0 Background 
 
2.1 The Nidderdale Greenway opened in 2013 as a multi-user route between Harrogate 

and Ripley, with the route subsequently extended further through Hollybank Wood 
and Clint.  The Community Development Agency, Nidderdale Plus, later 
commissioned Sustrans to undertake a scoping study to consider the potential for 
extending the route further to Pateley Bridge.   
 

2.2 The scoping study, produced by Sustrans, was in-part funded from a variety of 
sources, including an NYCC member’s environmental locality budget contribution.  
NYCC officers were not aware the study was taking place and had no input into its 
production.   
 

2.3 A significant proportion of the route is off-highway.  The study is attached as 
Appendix 1.   
 

3.0 Opportunities 
 
3.1 In terms of usage, the route’s purpose is largely recreational, but with the proposals 

to extend further into the Dale and connecting in with settlements along the route, 
including Pateley Bridge, its value as a traffic free utility cycling and walking route, is 
likely to increase.   

 
3.2 In addition to the wider benefits of cycling to physical and mental wellbeing, the 

potential exists for the route’s extension to benefit the local economy from cycle 
tourism related activity.    

 
4.0 Challenges 

 
4.1 Land: Much of the land on which the route is proposed, is privately owned, crossing 

multiple landowner interests and from whom consent would be required.  Currently, 
43% of the planned route (8.5 km) is public footpath, requiring upgrade to bridleway 
status, with another 40% (7.9 km), having no existing route status at all.  The 
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remaining 17% of the route is either publicly maintainable highway (12% or 2.3 km), 
public bridleway (5% or 1 km) or in use by the public, but with no recorded rights 
(<1% or 0.2 km).   

4.2 Funding: The feasibility study suggests a cost estimate figure of £6.6M for the 
extension, which includes for 10% contingency.  This is considered light for a 21 km 
route, requiring not inconsiderable engineering, particularly alongside the River Nidd.  
The study though does recommend, prior to bidding for capital funds, agreeing an 
appropriate level of optimism bias.  It is also worth noting, the study cost estimate 
does not include for land purchase/landowner compensation costs.   

 
4.3 Community views: Feedback from stakeholders suggests a level of parish council 

support, but that there has otherwise been a cautious response to the proposals.  In 
a similar way, the Nidderdale AONB has already taken an earlier report to its Joint 
Advisory Committee and it considers a sustainable route to be a good opportunity for 
the Dales, whilst at the same time, sounding a note of caution around materials and 
surfacing and highlighting the need for meaningful community input and engagement.   

 
4.4 NYCC input: From a practical perspective, whilst there may be some resource 

implications for Highways and Transportation teams, as the majority of the route is 
off-highway, the largest service demands are likely to be felt in the Countryside 
Access team, given the current nature of the route and the need to change its status.   

 
4.5 More widely, NYCC has made clear in meetings with stakeholders that it would not 

be in a position to lead on the project, but, subject to BES Corporate Director 
approval in consultation with the BES Executive Member for Access, the Council 
would be happy to lend limited support through involvement on a project board or 
steering group.  This offer has been welcomed.  
 

4.6 Further, following informal discussions with stakeholders, including Sustrans, 
Harrogate District Cycle Action (HDCA), Nidderdale AONB and others, the 
consensus appears to be that organisations other than NYCC, will essentially 
perform the heavy lifting, around leading on funding bids, landowner negotiations, 
community engagement, detail design and further business case development and 
works tendering.   
 

4.7 Nevertheless, as NYCC has expertise in these areas and in consideration also of the 
statutory duties and responsibilities of the Highway Authority, there are a number of 
key questions, currently remaining unanswered, around who would take on future 
maintenance liability and general route management, or which organisation would 
take on accountable body status for any grant award, there may be calls further down 
the line for the Council to expand its role in the project.  Following the recent Local 
Government Reorganisation announcement, whilst it is more likely that it will be for 
the new unitary council to consider at least some of these issues, these are also 
material considerations for the County Council now.    
 

5.0 Proposed Next Steps 
 
5.1 What the precise governance arrangements will be for the project is as yet unknown, 

but the immediate next steps, following the recent publication of the feasibility study 
is for Harrogate Borough Council and NYCC to seek approval for involvement in the 
project via a proposed steering group to oversee the project.   
 

5.2 For the project to develop at pace, a funding stream is needed with ideally, a 
dedicated project officer, but in the meantime, given the challenges associated with 
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development of the project, the feasibility study recommends delivery, section by 
section, which seems a sensible approach.    

 
 
 
6.0 Equalities 

 
6.1 Consideration has been given to the potential for any equality impacts arising from 

the recommendations. It is the view of officers that at this stage the recommendations 
do not have an adverse impact on any of the protected characteristics identified in 
the Equalities Act 2010. A copy of the Equality Impact Assessment screening form is 
attached as Appendix 2. 

 
7.0 Finance 

 
7.1 There are considered to be no financial implications associated with the initial 

proposal for NYCC to have a role on the proposed steering group apart from the cost 
of officer time which will be absorbed by the service within existing budgets. There is 
no funding for any work on this project in NYCC’s budget. 

7.2  
7.3 There is the potential for there to be financial implications for NYCC in the future, 

depending how the project progresses and / or some involvement in accessing and 
managing funding streams. A report setting out any financial implications for NYCC 
will be brought forward in the future, at an appropriate time once implications are 
known, for a decision before any costs are incurred or additional involvement 
required. 
 

8.0 Legal 
 
8.1 There are considered to be no legal implications arising from the proposal for NYCC 

to have a role on the proposed steering group. Further consideration of legal 
implications will be required as the project evolves. 
 

9.0 Climate Change 
 

9.4 A climate change impact assessment has been carried out, see Appendix 3. There is 
no negative impact associated with NYCC involvement in the governance framework 
for the Nidderdale Greenway. In addition, there are expected benefits of the project 
as a whole following construction and potential modal shift. 
 

10.0 Recommendation 
 

10.1 It is recommended that the Corporate Director Business and Environmental 
Services in consultation with the BES Executive Member for Access approves: 
i. The participation by NYCC in the project steering group and supporting 

governance framework for the proposed extension to the Nidderdale 
Greenway. 

 

 
 
BARRIE MASON 
Assistant Director – Highways and Transportation  
 
 
Author of Report: Allan McVeigh 



 

15 

 

Initial equality impact assessment screening form 
(As of October 2015 this form replaces ‘Record of decision not to carry out an EIA’) 
 
This form records an equality screening process to determine the relevance of 
equality to a proposal, and a decision whether or not a full EIA would be 
appropriate or proportionate.  
 

Directorate  Business and Environmental Services 

Service area Highways and Transportation 

Proposal being screened Proposal for NYCC involvement in a proposed 
extension of the Nidderdale Greenway 

Officer(s) carrying out screening  Allan McVeigh 

What are you proposing to do? Have an oversight role on a proposed extension 
to the Nidderdale Greenway 

Why are you proposing this? What 
are the desired outcomes? 

NYCC involvement on a project steering group is 
considered beneficial from a sustainable transport 
perspective.  Greater utility and recreational 
cycling in the Dales. 

Does the proposal involve a 
significant commitment or removal 
of resources? Please give details. 

From a strategic perspective, the implications are 
limited to officer involvement on the proposed 
steering group, though it is likely that there will be 
resource impacts on ecology and public rights of 
way teams.   

Is there likely to be an adverse impact on people with any of the following protected 
characteristics as defined by the Equality Act 2010, or NYCC’s additional agreed 
characteristics? 
As part of this assessment, please consider the following questions: 

• To what extent is this service used by particular groups of people with protected 
characteristics? 

• Does the proposal relate to functions that previous consultation has identified as 
important? 

• Do different groups have different needs or experiences in the area the proposal relates 
to? 
 

If for any characteristic it is considered that there is likely to be a significant adverse 
impact or you have ticked ‘Don’t know/no info available’, then a full EIA should be 
carried out where this is proportionate. You are advised to speak to your Equality rep 
for advice if you are in any doubt. 
 

Protected characteristic Yes No Don’t know/No 
info available 

Age  ✓   

Disability  ✓   

Sex (Gender)  ✓   

Race  ✓   

Sexual orientation  ✓   

Gender reassignment  ✓   

Religion or belief  ✓   

Pregnancy or maternity  ✓   

Marriage or civil partnership  ✓   

NYCC additional characteristic 

People in rural areas  ✓   

http://nyccintranet/content/equalities-contacts
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People on a low income  ✓   

Carer (unpaid family or friend)  ✓   

Does the proposal relate to an area 
where there are known 
inequalities/probable impacts (e.g. 
disabled people’s access to public 
transport)? Please give details. 

No 

Will the proposal have a significant 
effect on how other organisations 
operate? (e.g. partners, funding 
criteria, etc.). Do any of these 
organisations support people with 
protected characteristics? Please 
explain why you have reached this 
conclusion.  

No  

Decision (Please tick one option) EIA not 
relevant or 
proportionate:  

✓  Continue to 
full EIA: 

 

Reason for decision No adverse impact on any of the protected 
characteristics. 

Signed (Assistant Director or 
equivalent) 

Barrie Mason 
 

Date 09/08/21 
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Appendix B 
 

Nidderdale Plus Community Hub Service Level Agreement  

 

Nidderdale Greenway Extension Steering Group Secretariat  

28 February 2022  

Between: Nidderdale Plus Community Hub and Harrogate Borough Council, North 

Yorkshire County Council and Nidderdale Area of Outstanding Beauty  

 

Nidderdale Plus will provide a secretariat function for the Nidderdale Greenway 

Extension Steering Group for 13 months starting Vt March 2022 and ending 31 

March 2023, which will be comprised of the following services:  

1. Organising agendas in consultation with the Chair, involving meetings with the 

chair where necessary  

2. Organising and assembling (sometimes writing documents where necessary) all 

documents connected with the agenda  

3. Emailing out all documents to Steering Group members ideally 7 days before each 

meeting  

4. Booking meeting space when needed (small fund needed separate to this costing 

for meeting room hire), or organising online meetings via TEAMS or Zoom.  

5. Writing ad hoc responses to correspondents between meetings (in consultation 

with chair where necessary) and acting as communication point for all external 

queries about the Greenway project  

6. Taking the minutes for each meeting and circulating to Steering Group members. 

7. Following up on action points from each meeting to aid progress of Steering Group 

business  

8. Being a general admin contact point for partners between meetings and directing 

on queries to the relevant agency where necessary Meetings will be held monthly in 

order to ensure smooth progress of the project.  

 

In consideration of these services Nidderdale Plus will be paid the following amount: 

£3,730.00.  

 

There may be services required outside of those enumerated above, such as website 

design and hosting, which Nidderdale Plus will quote for separately when requested 

by the Steering Group. Nidderdale Plus will invoice Harrogate Borough Council 

(€1,865), North Yorkshire County Council (€932.50) and Nidderdale Area of 

Outstanding Beauty (€932.50) for the amounts shown in brackets after each agency 

named on signature of this agreement.  
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Appendix C 

Minutes of the steering group 

Monday 25th April 2022, via Zoom, 10.30am 

Present: 

Helen Flynn – Nidderdale Plus (HF) 

Rupert Douglas – Sustrans (RD)  

Iain Mann (IM) – Nidderdale AONB 

 Tom O’Donovan (TO) - Economy and Transport officer, HBC 

Ian Kelly (IK) - NYCC Countryside Access Manager, NYCC 

Malcolm Margolis (MM) - Harrogate District Cycle Action 

Paula Newson Smith (PNS) – Nidderdale Plus - secretary for the meeting 

Apologies: 

None 

1 Welcome and Introductory Discussion: 

HF opened the meeting, welcoming all to the first meeting of the steering group. Members 

of the SG introduced themselves.  

IM noted that the AONB management plan contains objectives for the area that have been 

agreed by the AONB partnership and the Greenway Extension is included in the 

management plan. Although their resources are limited the AONB is very actively interested 

in helping people to access and enjoy the countryside. The AONB is hosted by HBC 

currently, but will be hosted by the new North Yorkshire Council from 1 April 2023. 

TO mentioned the low vehicle emission strategy and that his team currently operates 

Harrogate Greenway. Their focus for the foreseeable future in terms of local government 

reorganisation (LGR) is and will be to be ‘safe and legal’ from day 1 of the new authority, 

limiting the ability to do much work on new initiatives. 

IK leads the Public Rights of Way team in NYCC and they are separate to Highways 

colleagues. HF asked re no. cycleways that NYCC maintains.   Highways look after these but 

IK team is bridleways and rights of way. Therefore, cross over with Allan McVeigh is 

strategic cycleways. IK concurred with TO re the focus of LGR. 

RD observed that responsibility for the National Cycle network will need to be within new 

NY Authority. He also informed the meeting that Natalie Rea will be attending the next 

meeting and then taking over from him on the steering group. 

 

2 Election of chair for first meeting:  
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HF was elected Chair for this meeting. She pointed out that local council elections are not 

too far away and that the newly elected members who cover the area of the proposed 

extension to the Nidderdale Greenway from Ripley to Pateley Bridge be invited to join the 

steering group. New ward boundaries were questioned by IM, sec to check against new NY 

Wards. Also the MP should be kept in loop for future. 

Map of new North Yorkshire Council Divisions here: 

https://maps.northyorks.gov.uk/connect/analyst/mobile/#/main?mapcfg=General 

 

 

 

Sec 

3 Correspondence received to date: 

There have been some emails from landowners wanting to know what’s going on. MM 

confirmed feasibility report is public, been circulated to specific stakeholders. PNS asked if 

the report is publicly available via a website. TO circulated link to HBC website: 

 https://democracy.harrogate.gov.uk/documents/s11333/Appendix%20-

%20Nidderdale%20Greenway%20Extension%20Study.pdf 

IM / IK pointed out that proper public consultation has not yet taken place and this would 

be essential in the future. 

 

4 Discussion and approval of Terms of Reference (previously circulated): 

HF asked for comments. TO asked if someone opposed to the Greenway should be on the 

Steering Gp?  MM wanted the group to focus on developing the proposal and should be 

those who see the value of the proposal in broad terms. There was broad agreement among 

attendees that those on the steering group should be supportive.  HF pointed out that in 

order to have broader stakeholder engagement, there should be a council to oversee and 

comment on the work of the SG.  That way there could be transparency about the work of 

the SG and accountability, as there would be some public money (no doubt) being spent on 

the work of the SG.  IM said once political reps are on board then to plan re public 

consultation for the whole project.  

Agreed TOR as final draft for now, subject to action below. 

 

5 Discussion of broad governance arrangements (including membership and chair): 

It was agreed that it should be the Chair who pushes matters between meetings. Comms 

will come to the secretariat who will field queries to the most appropriate group member. 

Will lead to a Project Officer in the future – HF said ideally hosted with NY or AONB.  

Discussion of email address to be used – MM’s view was keep it simple and it was agreed to 

use:  

Nidderdalegreenway@gmail.com 

 

 

 

 

 

Sec 

 

https://maps.northyorks.gov.uk/connect/analyst/mobile/#/main?mapcfg=General
https://democracy.harrogate.gov.uk/documents/s11333/Appendix%20-%20Nidderdale%20Greenway%20Extension%20Study.pdf
https://democracy.harrogate.gov.uk/documents/s11333/Appendix%20-%20Nidderdale%20Greenway%20Extension%20Study.pdf
mailto:Nidderdalegreenway@gmail.com
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RD asked what if a local politician doesn’t want to be chair? Maybe consider other local 

people? Item for the future once local politicians involved. 

MM asked about co-opting other people to support the group. He suggested someone in 

Hampsthwaite, who he felt would be a valuable addition to the group. HF said there is 

currently no mechanism for recruiting new members, she will tweak the TOR and 

recirculate. e.g. Yorkshire Water or the Environment Agency 

In future the steering group will consider setting up a council of stakeholders (as mentioned 

previously in these minutes) to reflect a wide range of views.  This could also act as an 

advisory group and be part of the governance arrangements in future. 

 

 

HF 

6 Discussion of outline plan of activity for the Steering Group: 

Although it’s early days, HF asked in anything that needs to be addressed at this point. She 

emphasised the need to add a process for public consultation and aim for a consultation 

date within the year. 

RD asked would the secretariat organise the public consultation - HF thought the local 

authority would have to do this. The new elected representatives would have to have the 

input into the plan. RD also pointed out that it would be useful to update on the proposals 

before the consultation, the Secretariat could help to arrange to room bookings etc. 

MM would like to look at crowd funding in the future, once there is clarity about the 

elements required. RD highlighted that Sustrans has DfT funding that may be able to fund 

specific elements of the programme of work. 

HF said one of the first tasks would be to look at stages of development for the Greenway 

extension and if the work can be “chunked up”. IM expressed a different view, saying that it 

would be preferable to go for a large project to start with and aim to get resources for the 

whole project as it stands now in the current feasibility study. The SG will need to discuss 

this in future. 

General discussion about the employment of a project officer for example 3 days a week. IK 

stressed that he is attending in an advisory role from NYCC and TO said that HBC will be the 

same. HF said a project officer externally funded but based within a statutory body would 

be ideal.  This had worked in the past with the Dales Integrated Transport Alliance (DITA) 

and TO mentioned another instance of this happening at HBC. 

 

 

 

 

 

 

 

 

 

 

Sec 

 

7 Items for future meetings: 

• Revisit terms of reference 

• Elect a Chair of the steering group 

• Arrangements for public consultation 

• Sources of funding 

• Possible employment of a project officer 

• Packaging of programme of work 

• A dedicated website for the project 

 

 

Chair 
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8 Any other business: 

After discussion on status of the minutes, it was agreed that once the draft minutes are 

agreed then they will be in the public domain. 

 

9 Future dates: 

Monday 30 May 2022 

Monday 27 June 2022 

Monday 25 July 2022 

Monday 22 August 2022 

Monday 26 September 2022 

Monday 24 October 2022 

Monday 28 November 2022 

Monday 19 December 2022 

Monday 30 January 2023 

Monday 27 February 2023 

Monday 27 March 2023 

Monday 24 April 2023 

(NB: time to be 10.30am-12 noon for all meetings) 

 

 Meeting closed 12:00  

   

 

Monday 27th June 2022, via Zoom, 10.30am-12 noon  

MINUTES  

Present: Helen Flynn – Nidderdale Plus (HF) Iain Mann (IM) – Manager, Nidderdale AONB Malcolm 

Margolis (MM) - Harrogate District Cycle Action Cllr Andrew Murday (AM) Tom O’Donovan (TO) - 

Economy and Transport officer, HBC Natalie Rea (NR) - Sustrans  

Apologies: Ian Kelly (IK) - NYCC Countryside Access Manager, NYCC outside of National Parks Cllr 

Nathan Hull (NH)  

1. Welcome and introductions: All introduced themselves to the meeting and explained their roles 

with regard to the Nidderdale Greenway extension project.  

2. Apologies – as above  

3. Correspondence received to date: No correspondence had been received  
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4. Minutes of meeting held 30 May 2022: The draft minutes had been circulated in advance and all 

agreed that they were an accurate record of the meeting. All outstanding actions points would be 

covered in the business of the current meeting.  

5. Website costings: HF had circulated a proposal for costings to set up a Steering Group Website. HF 

to go back to the web designer to see if he could reduce his monthly maintenance cost. All were in 

agreement that the proposal seemed fair. Financing would be discussed under item 8. HF  

6. Consultations with stakeholders and channels for consulting: AM is currently meeting with each 

parish council that has land along the proposed route to get their concrete feedback on the 

feasibility study. AM mentioned that Yorkshire Dales National Park has just consulted on the Hawes 

to Garsdale cycle way over social media and got 1,700 responses, and 77% in favour. It may be 

possible to conduct a large scale survey over social media for the Nidderdale Greenway. Once we 

have concrete feedback from PCs, we should be considering this. Agreement that public consultation 

should cover the whole route but that the work on establishing it should be achieved in shorter 

sections. AM is going to speak to the Agricultural Soc before next meeting to gather their opinions. 

Broad discussion held over what the formally constituted nature of the SG should be. Could sit in a 

LA or could be a registered charity or CIO. At some point there will need to be a formal constitution 

so that the SG can apply for and receive funds. NR mentioned a rolling Government funding 

programme called “Paths for Everyone” to which Sustrans can apply for funding for feasibility 

studies, etc, for cycleways that may be relevant for the SG at some point. AM AM  

7. Discussion of potential route, Glasshouses-Pateley: Glasshouses-Pateley route is already there 

apart from the Showground. AM proposed that the first section should be Dacre Banks-Pateley, as it 

has more ambition to it, but there would need to be some more consultation. It is already a public 

right of way apart from a parcel of land which is owned by a landowner who is keen on the project. 

All the SG members were supportive of this being the first section. AM to ask NH if he is supportive, 

as NH had mentioned starting from Hampsthwaite. HBC has it designated as a “protected route” 

which cannot be built on, but can be developed as a train line/cycleway/etc and a greenway would 

fit the criteria. AM  

8. Discussion of potential finance sources: Next stage is to accurately map out the route inc 

engineering, legal, construction and planning costs—and landowner liaison. We would need a 

project manager to do this work. HBC uses WSP as a sub-contractor to do this kind of work. Some 

possibility of NYCC finding the funds. Maybe someone who could do this work for a reduced price—

but would they be able to do landowner-liaison? Sustrans has strong landowner liaison capabilities. 

Probably two separate skill sets. AM to speak to NYCC re how to progress. Funding of website—AM 

to go away and try to find. AM  

AM Future dates (NB: time to be 10.30am-12 noon for all meetings) Monday 25 July August date tbc 

Monday 26 September 2022 Monday 24 October 2022 Monday 28 November 2022 Monday 19 

December 2022 Monday 30 January 2023 Monday 27 February 2023 Monday 27 March 2022 9. 

Discussion of ongoing Greenway maintenance: Stretch of current greenway has multiple ownership 

and maintained by authorities and supplemented by volunteers. Public right of way should fall under 

NYCC as highway authority. Final Greenway maintenance needs to be considered at the feasibility 

stage to see who is going to be responsible for what.  

10 AOB: A discussion over the value of holding face to face public consultations throughout the dale. 

There would be significant costs to this. Before this can happen all parish councils need to be 
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consulted which AM is in the midst of doing currently . The SG to come back to methods of public 

consultation. 

 

Monday 25th July 2022, via Zoom, 10.30am-12 noon  

DRAFT MINUTES  

Present: Helen Flynn – Nidderdale Plus (HF) Cllr Andrew Murday (AM) Cllr Nathan Hull (NH) Malcolm 

Margolis (MM) - Harrogate District Cycle Action Rosie Moorman (RM) - Nidderdale Plus Greenway 

Secretary Iain Mann (IM) – Manager, Nidderdale AONB Tom O’Donovan (TO) - Economy and 

Transport officer, HBC Apologies: Natalie Rea (NR) - Sustrans Ian Kelly (IK) - NYCC Countryside Access 

Manager, NYCC outside of National Parks  

1. Welcome and introductions: Introducing Rosie as Nidderdale Plus Secretary for the Greenway 

project.  

2. Apologies – as above  

3. Minutes of the last meeting for approval Approved. RM to distribute. RM  

4. Correspondence received to date: Mr. Rusby has been sent minutes from April/May and will be 

sent approved minutes from June meeting. RM  

5. Consultations with Parish Councils AM has met with parish councils, general feeling is that 

feasibility studies need to be undertaken prior to consultations with parishioners. There is general 

support, with some objections regarding safe crossing of roads. MM states safe crossings are 

included in the Proposal, signalised crossings can be addressed if needed. This was successfully for 

the crossing of the Greenway at Ripley A61 by introducing a signalised crossing which doesn’t 

impinge on the traffic. AM suggests the report requires further development prior to public 

consultations. Diagrams may need to be clearer to be easily understood by the public, and the route 

also requires further consideration. NH suggests a strategy should be put in place to manage 

stakeholders and to work alongside landowners. IM supports and suggests consultation with 

landowners to clarify and negotiate the route ahead of public consultation. MM clarifies the Railway 

line is the favoured route but not always practical, best alternative routes were considered in 

feasibility study. TO suggests that alternative routes should have visuals within the document to 

evidence considerations have been made. NH suggests a map showing alternative routes 

considered.  

6. Membership of the steering group: AM raises question of Parish Council/HBC representation in 

the steering group. MM supports membership from HBC. NH agrees. HF suggests rather than 

membership to the steering group being opened, a ‘council’ format be implemented that meets 

quarterly. This council would be sent minutes and communications from meetings, and provide a 

forum to voice opinions which can be fed back to the steering group. HF 

 7. Future of the steering group: AM raised discussion of funding the Greenway. In order to move 

forward and receive funding, the steering group would need a structure and a bank account. To do 

this the steering group needs to develop a written constitution and become a constituted body. AM 

asks if there is a model Sustrans could guide towards? Would it be a registered charity, CIO or CIC. 

HF suggests CIO would be beneficial. NH defines CIO vs CIC. All agree we must set up ‘officially’ 

before we go further. IM states that the AONB and HBC will be consolidated into NYCC before the 

Greenway is built. The benefit of being an independent organisation is that it offers access to a range 
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of funds. HF suggests in order to be able to apply to/access grant funds would need to be an official 

and organised structure. HF supports first step to become a legal structure. NH asks what the 

structure was for Harrogate Greenway when that was built. MM believes it to have fallen under 

HBC. NR 7. Next steps for the project: AM will look into options for becoming a constituted body and 

revisit at next meeting. MM to send the written alternative routes & initial consultation discussions 

with landowners for RM to distribute for review at next meeting. MM to look into creation of a map 

with alternative routes. RM to circulate link to the feasibility study. AM & HF to meet separately to 

discuss development of a website. HF to look into hosting minutes on the Nidderdale Plus site until a 

site is up and running. AM RM/ MM MM RM AM/ HF HF  

8. Any other business: Agreed there will be no August meeting due to bank holiday. The SG will 

reconvene on Monday 26 September 2022. Date of next meeting: 10.30am Monday 26 September 

2022  

Future dates (NB: time to be 10.30am-12 noon for all meetings) Monday 26 September 2022 

Monday 24 October 2022 Monday 28 November 2022 Monday 19 December 2022 Monday 30 

January 2023 Monday 27 February 2023 Monday 27 March 202 

 

Monday 26th September 2022, via Zoom, 10.30am-12 noon  

FINAL MINUTES  

Present: Helen Flynn – Nidderdale Plus (HF) Cllr Andrew Murday (AM) Rosie Moorman (RM) - 

Nidderdale Plus Greenway Secretary Tom O’Donovan (TO) - Economy and Transport officer, HBC Ian 

Kelly (IK) - NYCC Countryside Access Manager, NYCC outside of National Parks Malcolm Margolis 

(MM) - Harrogate District Cycle Action Cllr Nathan Hull (NH) Natalie Rea (NR) - Sustrans Apologies: 

Iain Mann (IM) – Manager, Nidderdale AONB  

1. Welcome and introductions  

2. Apologies – as above  

3. Minutes of the last meeting for approval Approved. RM to distribute. RM  

4. Correspondence received to date: RM explained new Google Drive folder system for public access 

documents. RM  

5. How to take the project forward: Greenway and Cycleroutes Ltd or CIO AM states we need to 

establish a public right of way (PRoW) with the Highways Authority before we are able to access 

funding. Currently the Steering Group (SG) is a Community Organisation but lacks expertise. NR put 

forward 2 ways of moving forward for the SG: Option A: SG provides a series of linked PRoWs, 

setting up a CIO to allow the SG to crowdsource funds to carry out PRoW orders with local 

authorities. Option B: SG pursues a route where an Active Travel Route compliant with LTM120 is 

deliverable. This has significant cost implications and requires local/county authority support, and 

Government level funding. This is not something a CIO could deliver. AM states costs to establish 

PRoW must be undertaken by the establishing organisation, and suggests Option A is the necessary 

first stage but the long term goal is to create a multi-user pathway. AM asks MM to talk though John 

Grimshaw’s proposal of supporting the Nidderdale Greenway through his company Greenways & 

Cycleroutes LTD. TO asks if it’s on the lines of what were doing currently with Nidderdale Plus doing 

admin etc? How would the financing work? MM unsure, further conversation with JG required. AM 

states the SG needs a source of funding to develop the Sustans feasibility study to move forward. TO 
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asks if we can do a lottery heritage bid, but AM believes not without PRoW in place. HF asks if we 

can only access financial support if we have a legal structure? AM states yes, that can be through 

JG’s company, CIO or CIC. Any legal structure would be a holding position until the new local 

Authority is established. NH prefers CIC for benefit of personal liability. A CIO would mean being 

answerable to the Charities Commissioner. CICs are fairly easy to establish and to dissolve when 

needed. CICs can fundraise in the same way as CIOs. AM asks NR what Sustrans position is? Project 

isn’t yet viable for Sustrans funding. NR Advises there are two very different scales when building 

Active Travel Routes. Either the SG can negotiate full funding from a funding body which includes 

funds for PRoW, or negotiate funding just to cover PRoW and find remaining funding for build later. 

It’s harder to get full funding outright but it does happen. AM feels If we’re going to establish PRoW 

we should establish them across the whole route rather than sections at a time. HF agrees good 

approach - at least you know you have something if PRoW is established. Can then decide what 

approach to take with building.  

MM asks how the project will move forward if you don’t get all PRoW in place? MM would prefer to 

establish and focus on one section to show intent and build momentum, suggests Dacre to Pateley 

route. NR states that landowner negotiations to establish PRoW is under County Council jurisdiction 

and will be dependant on new Authority funding availability (considerations of maintenance etc). 

AM & IK to discuss prospects for next year. NR asks if the PRoW from Dacre to Pateley would 

connect to the PRoW network at both ends. IK states it would connect to a road or public highway. 

AM states we cannot apply for funding until we establish PRoW. AM will start consulting (using MMs 

consultations from feasibility study as a starting point) with landowners by next meeting. Until we 

are ready for finance we don’t need to establish organisation/legal structure. MM asks what is the 

realistic way of moving forward, and how would Sustrans be involved? NR states at this stage 

Sustrans is supportive of the principle but cannot offer support other than observational. There 

could be a partnership in the future and happy to have conversations then, but Sustrans will not be 

involved in establishing PRoW. HF/AM suggest JG join the next SG meeting. TO agrees wold be good 

to speak to him directly to clarify positioning. MM to ask him to attend next meeting. AM to talk to 

landowners between Dacre and Pateley.  

6. Any other business: No.  

 

Monday 28th November 2022, via Zoom, 10.30am 

DRAFT MINUTES 

Present: 

 

SG Members 

Cllr Andrew Murday (AM) 

Helen Flynn – Nidderdale Plus (HF) 

Cllr Nathan Hull (NH) 

Tom O’Donovan (HBC) (TO) 

Ian Kelly (NYCC) (IK) 
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Malcolm Margolis (Harrogate District Cycle Action) (MM) 

Natalie Rea (Sustrans) (NR) 

Iain Mann (NAONB) (IM) 

 

 

Richard Rusby – (in attendance as a landowner) (RR) 

David Hall – (in attendance as an independent advisor) (DH) 

 

Apologies: None 

Absent: None 

Abbreviations:   NG: Nidderdale Greenway 

     SG: Steering Group 

 

1. Welcome and introductions 

 

2. Apologies – as above.  To note: Rosie Moorman has stepped down from secretarial 

duties, owing to being absent in Australia and work commitments. 
 

3. Minutes of the last meeting for approval:  Approved.  HF to distribute 
 

4. Correspondence received since last meeting: none received (HF) 

 

5. Dacre Banks to Glasshouses Bridleway (AM).  Quite a lot of this (proposed by British 

Horse Society) route follows the same proposed route of the NG.  There is a 30-day 

informal consultation in progress currently.  This is a separate issue to the NG, so 

may give arise to some confusion.  AM has heard that there will be quite a lot of 

objection to it from a number of people/organisations.  Whole process will take 

some time.   

 

 

6. Discussions with landowners.  AM had taken on the task of consulting with 

landowners between Dacre Banks and Pateley Bridge since the last meeting.  MM 

asked if everyone happy to have RR in meeting if names are being spoken about.  

Agreement to keep all names confidential and not to mention them in the meeting.  
AM said that Glasshouses to PB, things have changed in terms of landowner support.  Only 

section now without objection is section owned by company who owns Glasshouses Mill.  

Glasshouses to Dacre Banks has 50% of length where proposed route on feasibility study is 

objected to by landowners.  So the route would require a significant amount of intervention 
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against the wishes of landowners.  Therefore, the prospect of this becomes extremely 

difficult.  NH has spoken to a couple of landowners in Birstwith area, covering just over a 

mile, who object.  Forced intervention is going against wishes of landowners, and NH would 

struggle to support, despite the potential benefits of the NG.   

MM very uncomfortable having this discussion with RR in room.  MM feels we should be 

able to hear the names of the landowners.  MM and DH had met the owners originally and 

there were objectors.  However, the route is protected in the Local Plan for transport 

purposes, so if we had just listened to objecting landowners, then the public benefit of the 

Greenway would never have got off the ground (bearing in mind that a section of the 

Greenway, Bilton-Ripley, had gone ahead despite significant objections).  NH says just 

because something is protected in a Local Plan it does not mean it has to go ahead.  NH says 

this could drag on for years and years, and has serious concerns over the costs and the 

possible outcome.  So, it is important for us to conduct a risk analysis of spending time and 

money on something which may not go ahead.  MM believes it is reasonable to go ahead as 

the public benefit outweighs the concerns of landowners.   

DH says it is important to bring people along with us.  A report had been done in 1990s and 

had brought about the first section of the Greenway.  MM and DH had spoken to 42 

landowners, re the NG, and most had thought it was a good idea in principle, however, 

difficult to gauge how responsive they would actually have been, and many were not keen 

to have it on their land.  Perception was that where there was already access, then a lease 

may have been attractive to landowners. 

DH of opinion that village to village connection was the most important thing, and indeed 

the normal modus operandi for cycle routes, rather than looking at the whole route.  It is 

normal for people to feel anxious when such an issue comes up.  RR—from Ripley Woods to 

Darley—he has spoken to a lot of landowners and none of them are keen on the route.  He 

thinks it would be damaging, wrong to call landowners “selfish”.  In many cases the NG 

would not improve the economy of their farms, as DH had mentioned it might if leases were 

in place.  DH agreed that there had been a lot of objection lower down the dale.  No 

objection from Pateley up, as Yorkshire Water had no objection.   

AM alluded to the route between Dacre Banks and Pateley as a “brick wall”, as so much 

objection.  Agricultural Society would not countenance any pathway through their land, and 

in some cases the proposed route goes through some people’s gardens.  DH and MM assert 

that there is support from quite a number of these landowners.   

AM cannot see any way that he can support any more of his own time on these matters for 

the steering group, as it seems that the route is a no-go.  NH notes that landowners can 

change their minds and maybe this has happened.  Going forward if there has to be legal 

action, then it would probably be the new LA having to do that, and we currently do not 

know if the NG would be an NYC priority.  IK confirmed that this would be the case—NYC 

would have to set up a creation order.  NH says we have no idea if this is going to be a 

priority after April.   

TO says that currently both LAs, NYCC and HBC, have supported the steering group looking 

at this, so we should be continuing as an SG on this basis.  NR says it comes down to funding, 

feasibility and political will.  So next step is to increase public awareness of the benefits of 
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the NG.  NH wants to know how much this might cost to do all the preliminary work might 

cost.  AM refers to a scheme in YDNPA for a six-mile path that will cost £500k.   

DH notes that Sustrans has experience of paths that gather their own momentum, and that 

“trampling on a flower before it blooms” is not a good idea.  Often people welcome schemes 

when they see them in reality.  Re: Money, DH mentioned that MM had raised £20k to get 

the NG feasibility off the ground and that volunteers had done the bulk of the initial work.  

Next step might be to go back to landowners to ask if the report was acceptable, as COVID 

had got in the way, and having a public exhibition would also be a good idea.  DH thinks 

dropping the project now would not be a good idea. 

AM of the strong opinion that there is currently no support at NYCC for the 

Greenway.  AM also said that Glasshouses--PB route is currently riven with 

landowner objections, and cannot see the way forward. 

 

TO says that NYC will have to write a new Transport Plan, and this is long term, so we 

need to understand that the potential public benefit of the NG is no in doubt, so 

needs to be kept alive as a potential project.  AM and NH cannot speak on behalf of 

the NYC Executive, as they are not members, so while people have been broadly 

supportive, they cannot speak on behalf of the new Council.   TO does not believe 

that we can kill it off now, as there has been support until now. 

 

MM adamant that compulsory purchase was never discussed with landowners, 

despite what RR says on this matter.  DH says we should be careful of hearsay.  DH 

says he would be happy to return and ask the landowners their views again.  DH 

does not think we have got to the end of the conversation yet, and supports the 

view of TO.  DH quotes the economic benefit of the Bilton-Ripley Greenway, which 

was largely funded by external funds. NH says it is not hearsay, as both NH and AM 

have heard directly from the landowners. 

 

DH says that there is an approach to take when talking to landowners—it is in effect 

a negotiation.  Unless we move forward to a public consultation then there is no 

other way forward.  AM agreed, but says there is currently no money for this at the 

LAs.  TO says that there are alternative funds to do this, and we do not have any 

evidence base yet.  He believes that Sustrans can advise on this.  NH asked how 

much money it would cost.  Depends on format, TO said-- many options for doing a 

proper consultation. 

 

IM says that the NG is in principle of public benefit, so finding the resource to fund 

consultation is important.  IM says professional access officers need to have the 

conversation with landowners, rather than someone with vested interests.  NH says 

it needs to be someone who is impartial, who can explain the ideas behind the NG.  

DH says the feasibility document needs explaining and engineering issues need to be 

taken into account. 
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AM proposes to focus on section between Glasshouses and PB, and some rangers to 

discuss with landowners the ideas behind the route.  Re: future dates, we lose the 

Dec meeting and meet on 30 Jan next, and in the meantime NH and AM to try to find 

funds.  MM believes AM proposal is not necessary, and that he and DH can do the 

work as volunteers.  NR thinks it a good idea to have the public exhibition going hand 

in hand with this work.  DH says it is important that we are pulling in the same 

direction on the SG. 

 

The SG will meet again on 30th January 2023 and AM and NH will come with 

information about how we can raise funds for a public consultation of some form.  

There will be no meeting on 19th December 2022. 

 

7. AOB.  There was no other business and the meeting ended at 12.10pm. 
 

 

Future dates 2023:  Meetings to take place by Zoom, 10.30am-12 noon. 

 

Monday 30 January 

Monday 27 February 

Monday 27 March 

 

Monday 30th January 2023, via Zoom, 10.30am 

 

DRAFT MINUTES 

 

Present: 

SG Members 

Cllr Andrew Murday (AM) 

Helen Flynn – Nidderdale Plus (HF) 

Cllr Nathan Hull (NH) 

Tom O’Donovan (HBC) (TO) 

Ian Kelly (NYCC) (IK) 

Malcolm Margolis (Harrogate District Cycle Action) (MM) 

Natalie Rea (Sustrans) (NR) 
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Apologies: Iain Mann (NAONB) (IM) 

Absent: None 

Abbreviations:    NG: Nidderdale Greenway 

     SG: Steering Group 

     NYC: North Yorkshire Council 

 

1 Welcome and introductions 

 

2 Apologies – as above.   

 

3 Minutes of the last meeting for approval:  Approved.  HF to distribute 
 

4 Correspondence: Note from IM re Peter Lambert, the ranger who the AONB have appointed 

to carry out landowner consultation.  AM had consulted with him and is very experienced in the 

kind of work he is doing.  See item 7 for more info on this. 

 

5. Updates on landowners from County Councillors: AM nothing to report.   NH reported that 

there is a 1 km stretch from weir in Birstwith to Hartwith toll bridge.  Two landowners in fierce 

opposition to this.  MM confirmed that the landowners had been in opposition in the original 

work.  MM and DH had had a discussion with a landowner in Glasshouses area who had 

originally been in support, then been against.  During the discussion, the landowner mellowed to 

a certain extent and now appears more open-minded.  General discussion with the tone to be 

taken during consultations—not neutral, but promoting the NG, as this should be the role of the 

SG. 

 

6. Updates on public consultation funding possibilities: NH had brief discussions with 

Keane Duncan (Exec member for highways, NYCC) re possibility of funding from 

NYCC.  Money very tight at moment and a lot of money now being deployed in 

keeping the 24 bus service going in Nidderdale.  Probably not money available for 

feasibility studies and in any case is still in the remit of HBC (til April 2023).   Report 

from Peter Lambert is going to be critical in determining whether this is something 

that NYC will support.  TO said that there is potentially the Net Zero Fund from the 

Devolution Deal, but unlikely to be able to get an EOI in by 6th Feb.  AM mentioned 

that when NYC has a policy position on tourism, the NG may well fall into the 

tourism agenda.  AM mentioned the prospect of a roadshow through Nidderdale for 

public consultation, but AM does not think it would be realistic til the report is in 

from the AONB.  MM disagrees with this.  He believes that the way forward is to 

consult with the public as that will potentially create an appetite for the NG, and in 

no way would antagonise the landowners.  NR questioned whether the current 

AONB exercise would affect the route alignments, as these should be the proposed 
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alignments that are consulted on with the public to avoid public confusion.  NH 

asked MM if there is any prospect of Birstwith stretch going south of the Nidd, 

through school playing fields.  General discussion about the possibility of this and is 

something that could be explored.  AM said that that it is very likely that a roadshow  

to facilitate consultation with the public on the NG will go ahead at some point in the 

future.  IK said it would be worth getting in touch with the people who did the 

Garsdale consultation to find out how they sequenced the work, and whether they 

had the precise alignments when they went to consult.  NR said it important to find 

out what is amenable to public re alignments, and get people to start talking about 

the NG.   AM to speak to Katherine Beardmore at YDNPA. 

 

7. Progress with AONB Ranger Project: IM had not been able to attend the meeting 

but provided the following update by email on 23 January: 

 
Helen – you left me a message asking if Peter Lambert, the Project Ranger seconded to the AONB 

team from the YDNPA, would be able to attend the steering group meeting. The role I have agreed 

with Peter is on-the-ground landowner liaison and it is not part of his role to attend the steering 

group, so he will not be in attendance. Given that he only started a couple of weeks ago and is 

working on the Nidderdale Greenway only 1 day/week, there is very little that either of us would 

realistically be able to update on at this stage anyway. 

  

I expect to be in a position to give a brief verbal update on progress at the meeting on 27 February. 

 

8. Greenway Secretariat function: future need and funding.  HF reminded the SG that 

the meeting scheduled for 24 April would be the last meeting that was funded under 

the current SLA that Nidderdale Plus has with NYCC, HBC and NAONB.  AM asked 

about the basis and funding that the service is currently provided under.  HF to 

circulate to all members of the SG details of the SLA and costs.  The future of the 

secretariat function--who is to provide it, what costs should be attributed to it, and 

who should fund it-- could then be discussed in full at the next meeting on 24 

February. 
 

9. AOB: There was no AOB and the meeting ended at 11.15am. 

 
Future dates 2023:  Meetings to take place by Zoom, 10.30am-12 noon. 

Monday 27 February 

Monday 27 March 

Monday 24 April 

 

Monday 27 March 2023, via Zoom, 10.30am 
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DRAFT MINUTES 

 

Present: 

SG Members 

Cllr Andrew Murday (AM) 

Helen Flynn – Nidderdale Plus (HF) 

Cllr Nathan Hull (NH) 

Ian Kelly (NYCC) (IK) 

Malcolm Margolis (Harrogate District Cycle Action) (MM) 

Natalie Rea (Sustrans) (NR) 

Iain Mann (NAONB) (IM) 

 

Apologies: Tom O’Donovan (HBC) (TO) 

Absent: None 

Abbreviations:    NG: Nidderdale Greenway 

     SG: Steering Group 

     NYC: North Yorkshire Council 

 

1. Welcome and introductions 

 

2. Apologies – as above.   

 

3. Minutes of the last meeting for approval:  Approved.  HF to distribute 

 

4. Correspondence: Email from MM which had been distributed to the whole SG 

 

5. Updates on any discussions with landowners from County Councillors, or any other 

matters concerning the Greenway: Richard Rusby (RR) had been in touch with NH 

saying he was disappointed that he had not been invited to SG meetings following 

his attendance at an earlier meeting.  RR gave a long list of 9 people who objected to 

the Greenway, but NH had not spoken to these individuals himself.  NH spoke with 

Jonathan Brown a landowner in Birstwith.  He was happy for people to cycle on his 

land, but does not want a tarmacked Greenway. 
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6. Progress with AONB Ranger Project: Peter Lambert had been doing the Ranger work 

on a short-term fixed contract for the AONB.  Systematically contacted all 

landowners from PB to Dacre Banks.  This had been done verbally, and it had been 

mentioned that there would be financial compensation for landowners.  Results very 

similar to what AM and NH had communicated in December in terms of landowners’ 

reactions to the route.  Extract from report below: 

 

 

 
Overall Summary 
Landowner View  

 No. of landowners  Length of route (km)  

Favourable  2  0.55  
Concerned/possible 
compromise  

4  2.25  

Opposed  7  4.5  
Total  13  7.3  
 

 

•  2 landowners are favourable to the creation of the route over their land. They have control over 

8% of the proposed route investigated.  

•  4 landowners are concerned about the creation of the route over their land but there is potential 

to negotiate a compromise. They have control over 30% of the proposed route investigated. Note 

that this includes 1 landowner who was not contactable and whose current views are not known.  

• 7 landowners are opposed to the creation of the route over their land. They have control over 62% 

of the proposed route investigated  

 

AM asked how we would deal with the objectors, if we needed to “force it through”?  

IK said would have to be “creation order”.  The objecting landowners would object 

and it would end up in a public enquiry and Planning Inspectorate would have to 

determine the resolution.  The Authority would have to establish that there was a 

need for the route.  It is a long and protracted process.  Legal representation would 

be needed so is a costly process.  MM explained that this is what happened with the 

existing Nidderdale Greenway, where there were 2 objectors.  He explained that 

public enquiry is a last resort, negotiation is the best route and this happens 

elsewhere in the country with respect to cycleways.  MM explained that Harefield 

Hall was a good example where positive negotiations had taken place recently. 

(However, IM said that the negotiations MM referred to were not actually with the 

landowner.) MM also stated that compensation would likely be minimal, as public 

rights of way already existed and they would be relieved of their obligations to 

maintain the rights of way.  NR asked if there were copies of the conversations that 

had taken place during the Ranger consultation projects so we know the reasons 

why landowners objected.  IM assured that the AONB does have this level of detail.  

NR wanted greater clarification on how the questions had been framed.  IM 

confirmed that the way that the project was described was that the greenway would 
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be sympathetic to the landscape, would not be tarmacked and would not impact 

biodiversity.  IK stated that 40% of the route in fact does have not currently have 

status as a public right of way (despite what MM had said above), so this would be 

considerable issue to address.  Horse usage is also an issue.  AM mentioned that 

Ramblers Assoc has an issue with sharing paths with cyclists.  NR says best practice 

states you should separate cyclists from walkers, but this is more for urban 

environments  and often this does not apply to rural areas.  NH said that people 

were not happy about the amount of money this would cost and money would be 

spent better elsewhere when people were having difficulty paying bills.  Also, people 

think maintaining and safeguarding the 24 bus should be a higher priority.  In 

addition, mountain bikers can use much of the right of way that currently exists.  So 

there is a range of objections to the route.  NR wanted to clear up the fact that 

Sustrans would not necessarily pick up the costs of maintaining the greenway as MM 

had indicated earlier.  It is not a precedent that Sustrans would want to have set.  IK 

supported this and mentioned that ongoing costs would fall to the highway authority 

and that this would be a consideration in taking a decision to support the greenway.  

NR said the delivery mechanism and business case are important in establishing the 

case for needing the greenway.  This could be done by NYC or Sustrans, depending 

on funding pots available.  AM summarised and said that it would be down to 

himself and NH to go to the new authority (NYC) and begin negotiations, to begin to 

establish the case.  At the moment, the unitary council, NYC, would not be in a 

position to take forward the project.  Difficult to see the way forward at the 

moment.  A lot of it is down to money, and the authority has just increased the 

council tax by the maximum amount possible, as it does not have sufficient 

resources.  NH clarified that his support would be for the No 24 bus, and that would 

be a priority for him rather than the Greenway currently. MM of the opinion that the 

project needs to kept live however that is done.  MM in favour of the bus being 

maintained, but how many people actually use the bus as opposed to the number of 

people using the current Nidderdale Greenway?  HF said that grass roots support 

from Nidderdale communities and individuals was essential—we need there to be 

ground swell of support from locals, as that will help to persuade landowners.  HF 

also did not think this was the right time owing to LGR and local capacity issues 

owing the CoL crisis, etc.  NR and MM agreed with these points.  NH agreed that this 

is not the right time, owing to people being under pressure due to CoL crisis.  NR 

asked when is the right time?  AM said that the only time it would be successful 

would be if there was a ground swell of support from locals.  This could happen at 

parish councils and other community events.  However, over the next year, this 

would not be the highest priority for NYC, owing to finance and capacity issues.  No 

point us meeting again for at least 6 months  in AM’s opinion.  AM asserted that he 

wants a Nidderdale Greenway but that public support needs to be engendered and 

that this can be done on an ongoing basis at Nidderdale events and NR and AM can 

work out how to do this.  MM queried best way of having presence at events over 

the summer.  NH and AM said that they would ensure that there was a presence at 
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local gatherings, meetings and events over the summer.  HF suggested having next 

meeting  in October to review progress over the summer.  This was agreed. 

 

7. Greenway Secretariat function: future need and funding  This point was deferred, 

owing to the content of the previous agenda point. 

 

8. AOB None 

 

9. Next meeting: Monday 23 October, 10.30am via Zoom 

 

 

 

Minutes of Nidderdale Greenway Extension Steering Group Meeting, 

 23 October 2023 

 

In attendance: Rob Lloyd, Andrew Murday (NYC), Malcolm Margolis (Harrogate Cycle Action), Josh 

Molyneux (Sustrans), Iain Mann (NAONB), Helen Flynn (Nidderdale Plus--also minute taker) 

 

Apologies: Tom O’Donovan.  Ian Kelly and Nathan Hull were non-attenders. 

 

1. Andrew welcomed everyone to the meeting and explained that Tom O’Donovan 
would not longer be attending the meeting, owing to LGR.  He had been the HBC rep.  
Robert Lloyd from Hampsthwaite Pathfinders was in attendance to report on the 
surveys that had been carried out. 

2. See above re Tom O’Donovan. 
3. HF to send out again with these minutes, though the previous minutes had been 

circulated after the March meeting and all had been happy with the accuracy. 
4. AM had received an email from Jane Hall from Harrogate Ramblers saying that they 

would want to be involved if things move forward.  MM had an email from 
Harrogate Ramblers via Andrew Willoughby saying the same. 

5. Two surveys had been carried out.  AM had carried out a survey in his NYC division 
where every resident (approx.2,500) had received an invite to respond to a survey 
about the Greenway.  261 replies had been received.  Hampsthwaite Pathfinders had 
also carried out a survey where 1,345 responses had been received.  Robert had 
analysed the results of both surveys and presented to the meeting the results of 
both surveys in a powerpoint presentation—included with these minutes.  The 
responses to the two surveys had been overwhelmingly positive. 
AM pointed out that the 2 surveys are different, as AM’s survey covers just the area 

that would be affected.  IM pointed out that AM’s survey had been as fair as you 

could get and wanted to understand the group that RL had surveyed.  AM answered 
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that inevitably you get bias in a survey like RL’s, but that a 10% response rate to the 

HG3 only survey had been good statistically.  In addition, the RL survey had gone out 

to every household in Hampsthwaite, which is part of Nidderdale. 

6. HF sought some analysis on the relative balance between the overwhelming 
negativity of the landowner work that the SG had been concerned with to date, and 
the positivity of the two recent surveys.  She asked JM if there was any insight on 
this balance from Sustrans.  JM commented that this was typical, but that NYC would 
be the key to unlock the potential of the project.  AM said that the SG probably 
needs to prepare a report to go to NYC in the light of these 2 surveys, and the earlier 
work of the SG with reference to landowners.  RL commented re the need of 
Hampsthwaite  to have a safe walking route to services in Birstwith, and therefore 
the support of the PC there.  IM ponted out the negativity of some PCs however.   
AM proposed to write the report, then ask PCs for their reaction to the report.  JM 
said that NYC are key to this and would be a good idea to get a steer from officers 
during the preparation of the report.  HF remarked re the DfT report on Future of 
Transport and £3 bn investment in active travel—so the money would most likely be 
there for NYC to bid for in due course 
MM stated that he had not been happy with the work done with landowners—IM in 

opposition to this as the work that the AONB rangers had done had been 

professional, so was not going to respond to MM’s remarks.   

 

All in agreement that AM should prepare a report, the final destination of which, 

after consultation, should be NYC for consideration 

 

7. HF to send AM costings for the secretarial work so that these could be included in 
the report 

8. AM re future meetings.  Proposed that the report would take around 6 weeks, then 6 
weeks to circulate round the SG.  So next meeting will be on Monday 29 January 
2024 at 10.30 am to approve the report. 

 

 

Next meeting: Monday 29 January 10.30am 

 

  



Walkover of Proposed Nidderdale Greenway 

R Nidd (GB104027068295 & GB104027068296) 

Prof J Grey (jgrey@wildtrout.org), May 2022 

Appendix D
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1.0 Introduction 

The following is a brief report based upon observations during a 
walkover of the Nidd between Summerbridge and Hampsthwaite. An 
extension of the Nidderdale greenway (a ~3m wide, formalised track 
primarily for cycling so requiring a low gradient) has been proposed 
to run parallel to the channel and within the riparian zone in various 
places. The walkover was requested by representatives of the 
Nidderdale Catchment Anglers Group (who have expressed concerns 
about the environmental impact of constructing the greenway and 
detriment to local ecology) and was carried out by Prof J Grey.  

Throughout the report, normal convention is applied with respect to 
bank identification, i.e. left bank (LB) or right bank (RB) whilst looking 
downstream. Upstream and downstream references are often 
abbreviated to u/s and d/s, respectively, for convenience. Positions 
are noted via latitude and longitude which can be pasted into Google 
maps for reference. 

 

 
Map & data extract from: 
https://environment.data.gov.uk/catchment-planning/WaterBody/GB104027068295 

https://environment.data.gov.uk/catchment-planning/WaterBody/GB104027068295
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The Nidd from Ashfoldside Beck to Birstwith (GB104027068295) is 
considered as Heavily Modified. The EA data give an overall 
classification of Moderate ecological status driven primarily by the 
failing for Macrophytes & Phytobenthos (plants and algal biofilm that 
forms on the rocks) and Fish. Reasons for Not Achieving Good status 
(RNAGs) are listed as point & diffuse source pollution from agriculture 
and the water industry, and physical modification, respectively. 

The Birstwith to Hampsthwaite reach under consideration d/s (see Fig 
1b) falls under a different waterbody (GB104027068296) which is not 
designated artificial or heavily modified but returns the same 
Moderate ecological status and suffers from generally the same 
RNAGs.  

  

  

https://environment.data.gov.uk/catchment-planning/WaterBody/GB104027068296
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2.0 Habitat Assessment 

A series of images are used to exemplify issues and opportunities 
generated during the walkover, progressing u/s in Reach 1, and d/s 
in Reaches 2&3 (for logistics purposes; see Fig 1a&b for extent of 
reaches). Specific detail is given in the extended legend for each 
image, and summarised in 3.0 Comments.  

 
Fig 1a. An excerpt from the Ordnance Survey map of Darley environs with the red rectangles 
depicting the affected reaches (1 & 2). The Ross (toll) Bridge is visible at RHS and provides 
a reference to continuation of river in Fig 1b below. 
 
 

Fig 1b. An excerpt from the Ordnance Survey map of Birstwith and Hampsthwaite environs 
with the red rectangle depicting the affected reach (3). The Ross (toll) Bridge is visible at 
LHS and provides a reference to continuation of river from Fig 1a above. 

  

1 

2 

3 
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Reach 1 ± Darley u/s towards Low Hall 
 

 
Fig 2a. 54.034378, -1.6867578 at the d/s end of Reach 1 where the proposed greenway joins 
from Station Rd in Darley and runs parallel to the river. The existing footpath was typically 
<1m width, heavily used, and the footfall keeping the path free from plant growth has 
exposed the roots of mature trees within the bank. Formalising the greenway here will 
irreparably damage those trees. Note, there was little evidence of self-set regeneration of 
trees under the current scenario (so even less under the proposal), primarily because there 
was insufficient space in the riparian zone ie between the path edge and the bank toe 
(waterline).  
  

 
Fig 2b. 54.038090, -1.6938382 looking d/s along the path of the proposed greenway with 
the viable alternative of the disused railway line (in use elsewhere) to the RHS. Compared to 
Fig 2a, natural regeneration of tree cover was evident where there was sufficient space and 
there was a more diverse understorey flora adding to the resilience of the bank.  
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Fig 3. 54.03637, -1.6891176: The confluence of Darley Beck with the mainstem Nidd and 
existing footbridge. The area is prone to frequent inundation during spate flow when water 
from Darley Beck backs up against a typically much higher Nidd. Tree cover and diversity was 
good, but the understorey was compromised in various places by footfall accessing the beck. 
These desire lines, generally created by dogs, can lead to further erosion and ingress of fine 
sediment. 
 
It is important to note that there was significant disparity between bank height on either side 
of the beck. To maintain the proposed greenway gradient, a clear-span bridge (of sufficient 
aperture to accommodate spate flows) would require substantial engineering and effectively 
pinning the position of the confluence. If it were to proceed at this location, any designs 
would need to demonstrate that the beck would nRW becRme µSeUched¶ aW Whe VWUXcWXUe; ie 
fragmenting the river system and impeding fish passage or hydrogeomorphic processes 
further.  
 
A fully functional confluence should be dynamic, responding over time to vagaries of climate 
and hence flow on both (in this instance) the Nidd and the Darley Beck. Using the existing 
footings for a clear span crossing on the disused railway line at 54.036206, -1.6908366 would 
negate any requirement to engineer a costly new bridge, the construction of which would 
significantly impact upon the local environment.   
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Fig 4. Between 54.038902, -1.6949755 (upper image) and 54.039737, -1.6963853 (lower), 
the Nidd has been historically pinned tight to the SW side of the valley and hence the bank 
was steep and relatively inaccessible. The tree cover was more mixed in terms of age and 
species diversity and the understorey covered with indicators of long-established woodland 
(wood anemone, blXebell, dRg¶V meUcXU\). 
 
There was barely room for an informal footpath <1m wide with such a steep gradient 
perpendicular to the river, and parallel to the river were substantial undulations of gradients 
in excess of those required for the greenway.  
 
Note: 

x The level, disused railway at the top of the embankment adjacent to the footpath 
(RHS of the lower image; and see Fig 5). 

x The patches of bare ground to the left of the path in the lower image, scoured clear 
of vegetation by recent spate flows. 
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Fig 5. At the u/s end of Reach 1, the proposal routes the greenway from the riverbank to 
rejoin the perfectly functional, level, disused railway line ± see disparity in height between 
riverbank and railway line in the upper image. This will again involve considerable disruptive 
landscaping to achieve the low gradient required.  
 
However, keeping the greenway on the railway line throughout would involve less invasive 
engineering and as exemplified here, it would be set back sufficiently to not impact upon the 
riparian ecology and remain unaffected by spate flows.  
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Reach 2 
 

  

 

 
Fig 6. Upper: Looking u/s from the upper limit of Reach 2 towards the former railway bridge 
crossing ± the route of the railway embankment is highlighted by the white dashed line. 
Lower: Satellite image of the route of the railway embankment, the relative position of the 
Nidd, and a white arrow marking from where the upper image was taken. The green arrows 
denote the proposed path of the greenway through ancient woodland to rejoin the railway 
embankment. 
 
The channel of the Nidd was entirely realigned and artificially constrained historically to 
accommodate the railway line. At this location, one of the few crossover points, the channel 
was forced to the northerly side of the valley, and then abruptly turned to the right to pass 
perpendicular below the railway. To maintain the stability of the bridge footings, the channel 
was routed fully across to the southern side of the valley and effectively retained there for a 
considerable distance d/s.  
 
In long profile then, the channel has been routed along a contour on the northerly side, so it 
is sluggish and impounded in character. Where it has been abruptly turned across contours, 
the gradient of the channel is steepened as a consequence and hence water velocity greater. 
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The full force of that accelerated flow is felt at the apex of the two green arrows (see Figs 7-
9) along the bankline within the ancient woodland where the greenway is proposed. 
 
As can be seen in the following figures (7-9), there have been UeSeaWed aWWemSWV WR µSURWecW¶ 
the right (southerly) bank from the force of the accelerated water using boulders estimated 
at several tonnes each. These are all failing and the only resilience within the bank soils was 
the floral root matrix.   
 
At the time of the walkover, the field in the upper image appeared to be under sileage with 
little margin to provide buffering between the agricultural practices and the river. As 
elsewhere, the mature tree cover was Rnl\ µRne-tree-deeS¶ ZiWh nR naWXUal UegeneUaWiRn 
visible. Moreover, some of the specimens were ash, with signs of Chalara onset. It would be 
beneficial for the wider ecology to give over a wider margin here to allow the development 
of a natural riparian zone flora to ensure the continued protection of the river.  
 
Development of the greenway would reduce the ecological value of that bank as well as the 
ecosystem goods & services associated.  
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Fig 7. 53.927199, -1.7678501. The boundary of the ancient woodland at the apex of the green 
arrows depicted in Fig 6. Specimen trees such as the beech to the LHS would be irreparably 
damaged by the proposal.    
 
 

Fig 8. 53.927199, -1.7678501. Large boulder revetment, historically used to protect the right 
bank from artificially accelerated flows caused by routing the river perpendicularly across 
the valley and under the former railway line.  
 
The revetment has failed; the boulders were in various stages of slumping into the river. 
However, the long-established root matrix of the native riparian flora and tree cover has 
provided resilience, despite the soils being extremely wet from springs and seeps up the 
valley side (see Fig 10).  
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Fig 9. Complex root matrix within the soil provides some resilience despite accelerated flows.  
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Fig 10. Throughout the ancient woodland around 54.035224, -1.6615803, the terrain was 
incredibly varied and generally steep, with lots of springs and seeps introducing an 
impressive diversity of flora and associated fauna.  
 
The diversity of tree cover alone would provide an array of benefits to the river, not least of 
which would be leaf litter subsidy during the autumn. Many aquatic invertebrate taxa are 
reliant upon such a subsidy with different tree species providing leaves of different 
nutritional state, palatability and longevity within the river.  
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Fig 11. Various images from between 54.035224, -1.6615803 and 54.037890, -1.6517825, 
where the right bank was slightly flatter and not so high above the waterline compared to 
Fig 10. There was plenty of evidence of woody and fine debris from previous spates strewn 
throughout the woodland and even across onto the road, so it was abundantly clear that the 
route here was routinely inundated. 
 
Debris piles and dead wood each have their own specific communities dominated by 
µdecRmSRVeU¶ inYeUWebUaWeV, SURYiding YalXable fRRd UeVRXUce fRU both invertebrate and 
vertebrate predators. The trapping of this material is also a valuable ecosystem service ± 
better it being deposited here where it can decompose naturally, rather than blocking a 
bridge or culvert further d/s. 
 
Backwater pools, formed by scour amongst the trees, are also important temporary habitats; 
for example, stillwater nurseries for fish and amphibians. They form because the river can 
interact with its floodplain.  
 
In conjunction with the ancient woodland upstream, the entire reach exhibited high quality, 
biodiverse riparian habitat, virtually undisturbed by human activity. 
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Reach 3 ± Birstwith to Hampsthwaite 
 

Fig 12. 54.031850, -1.6280485: The feed factory at Birstwith presents a dilemma. It is a 
former mill and sited on an island created by the mill leat (blue line) being taken off from the 
Nidd at the weir u/s of Birstwith Bridge.  
 
The proposed greenway route (green dashed line) requires crossing over the mill leat twice 
(and hence construction of one crossing point, the other already in existence at the u/s end). 
From the d/s crossing point it is proposed to run parallel and adjacent to the Nidd around the 
factory, and then away from the channel between the factory and private residences. The 
lower image shows the proximity of the factory fence (LHS) to the channel, insufficient space 
to accommodate a wider path whilst retaining an undisturbed riparian zone.  
 
Furthermore, the proposed route involves a considerable loss in height from the bank d/s 
across the leat and onto the island (see Fig 14). The alternative route (already a Right of 
Way) is depicted by the white dashed line, does not affect the river bank ecology, and allows 
for a gentle gradient to be maintained without engineering and landscaping. 
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Fig 13. Upper image: the island (looking towards the factory) appeared to have been grazed 
recently but exhibited good potential for diverse meadow flora and could be left to naturally 
succeed providing a relatively quiet area with low footfall (the footpath was a dead-end). 
Lower image: a badger sett in the bank immediately adjacent to the current footpath which 
would be displaced by the proposed route. 
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Fig 14. The mill leat returning to the Nidd at 54.029878, -1.6261176, taken from u/s and d/s 
of the confluence to show the disparity in bank height. Any bridging solution would require 
significant engineering and landscaping, severely damaging the long-established woodland 
to maintain suitable gradient. 
 
As noted previously, bridge designs have a propensity for disrupting or fragmenting river 
systems. 
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Fig 15a. A couple of images of the proposed route along the current footpath highlighting the 
gradient of the bank (ie lack of space for the 3m wide track) and its undulating nature (ie 
unsuitable gradient), the presence of vulnerable roots from the riparian trees, but perhaps 
most importantly the height of the debris line in the sheep netting demonstrating that the 
path is frequently inundated. 
 
The fencing has allowed the riparian zone to recover from sheep grazing and natural 
regeneration Rf bRWh WUeeV and a µVhagg\¶ XndeUVWRUe\ heUb la\eU cXUUenWl\ SURYide gUeaWeU 
hydraulic roughness, helping to slow the flow and trap finer debris.   
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Fig 15b. Another low-lying section of footpath on the proposed greenway route highlighting 
one of the numerous small, ephemeral channels which would have to be crossed. Historic 
and current malpractice involves culverting these small watercourses.  
Culvert pipes: 

x are generally inadequately sized to cater for all contemporary and predicted rainfall 
events, leading to them impounding water on occasion and often blocking, requiring 
ongoing maintenance. 

x accelerate flow within leading to increased erosive force on the d/s side and 
becoming perched as the bed is scoured away. 

x interrupt or more likely prevent fish passage and free movement of sediment.  
 
If a crossing point is required, then a clear span bridge of adequate proportions or an 
oversized culvert sunk 1/3rd diameter below bed depth to allow for adjustment of channel 
width and flow volume must be considered.  
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Fig 16. Around 54.027970, -1.6172575, there was scant tree cover along either bank and 
insufficient space given to allow for a functional riparian zone due to accommodating the 
already narrow footpath or simply by placing the fence too close to the bank top. 
 
The lower image shows a fantastic deposition bar, some within channel habitat diversity and 
a hint at reverting to a more natural, sinuous path. It appeared that at least two bird species 
(common sandpiper and greylag goose) had nested upon the safe haven of the island. 
Formalising the bank even further by routing the greenway along it would prevent such 
valuable features developing.  
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Fig 17. 54.027151, -1.6098461:  The confluence of Tang Beck with the Nidd was in relatively 
poor ecological condition because of unfettered livestock access denuding and destabilising 
the banks. However, it would be relatively simple, quick and cheap to remedy this situation 
using livestock exclusion fencing. As noted previously for Darley Beck, constructing a 
substantial crossing point at the confluence would be extremely costly and environmentally 
unsound.   
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Fig 18. 54.026818, -1.6076522: Mature ash trees of considerable girth dominate the right 
bank to the west of Hampsthwaite Church. The proposed route would run along the bank top 
here, requiring the removal of the trees and no opportunity for instating a natural riparian 
zone and all the ecosystem goods and services that it would provide within what was a 
heavily grazed field. Compare the scenario above to Fig 19. 
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Fig 19. Looking u/s (upper) and d/s (lower) around 54.027000, -1.6052036. This strip of 
land between Hampsthwaite Church and the Nidd exhibited a diverse, undisturbed 
understorey and natural regeneration of a variety of tree species, clearly providing resilience 
to the bank integrity as there was absolutely no evidence of erosion yet plenty of flood debris 
indicating periodic inundation. High quality habitat for terrestrial organisms and emergent 
aquatic insects. 
 
The proposed greenway would involve removing most of this short but important oasis, and 
in doing so would degrade any remainder. 
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3.0 Comment 
 
The Riparian Zone 
 
Most concern is associated with the proximity of the proposed 
greenway route to the riverbank, within the riparian zone which is the 
interface between aquatic and terrestrial ecosystems (Schematic 1), 
so it is worth reflecting upon the importance of that ecotone. Indeed, 
µWhe RipaUian¶ iV conVideUed aV a diVWincW biogeogUaphical XniW oU 
biome. 
 

 
Sch 1. Derived from the Latin ripa or riverbank, the riparian zone encompasses an area from 
the toe of the bank (waterline) and overlapping with but not including the wider floodplain 
(source: Lenane 2012 Keeping Rivers Cool; Environment Agency report). 
 
The environmental benefits, ecosystems goods and services that a 
functional riparian zone provides are numerous and the following list 
is not exhaustive: 
x Habitat & specialised niches (eg wet woodland, deposition bars) for 

a multitude of species of conservation concern, for feeding, 
breeding and refuge. 

x Corridors linking fragmented or isolated habitats through typically 
depauperate agricultural landscapes, allowing taxa to move and 
thus maintaining / increasing biodiversity. 

x Habitat (trailing or fallen branches, root masses, emergent plants) 
and food (subsidies of terrestrial insects and leaf litter) for aquatic 
macroinvertebrates and fish. 

x Shade ± mitigating for climate change by keeping river water cool. 
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x Resilience ± a diverse root matrix binding bank soils together 
thereby reducing the risk of erosion. 

x RedXcWion of conYe\ance b\ incUeaVed µh\dUaXlic UoXghneVV¶, 
slowing the flow during spates. 

x Intercepting and absorbing pollutants (soil loss, excess nutrients, 
biocides) via throughfall and overland flow, thereby reducing 
diffuse pollution. 

x Considerate amenity and recreation but only in moderation if the 
ecological value is to be retained. 

 
Hence, the structural integrity, species composition and spatial extent 
of the riparian zone play disproportionately important roles in wider 
ecology and water quality. However, the riparian zone is all too often 
degraded and dysfunctional, either via intensive agriculture removing 
the natural flora and destabilising the soils, or modification using hard 
engineering.  
 
Recognition of the importance of the riparian biome has led to 
increasing emphasis on: 
x working with natural processes rather than fighting against them,  
x reconnecting rivers to their floodplains and allowing space for rivers 

to be more dynamic rather than shackled on a fixed course,  
x the role of trees along riverbanks in mitigating for climate change, 
x and the role of green or softer engineering to replace historic, hard 

engineered solutions, thereby dissipating and absorbing energy 
rather than simply bouncing it further downstream to cause 
problems elsewhere. 

 
Unfortunately, the proposed 3m-wide, formalised track along the 
bank of the Nidd is in direct contravention of all the above. While it is 
a worthy aspiration to encourage more people to appreciate the 
natural world, destroying the riparian zone and routing pedestrian 
and cycling traffic disturbance into an environmentally sensitive 
habitat seemingly is also counter to the mission.   
 
 

4.0 Disclaimer 

This report is produced for guidance; no liability or responsibility for 
any loss or damage can be accepted by the Wild Trout Trust as a 
result of any other person, company or organisation acting, or 
refraining from acting, upon guidance made in this report. 
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